

SCHEDULE OF EVENTS

FDOT District 5 Transit Signal Priority – Phase III

Financial Project Number: 435446-2-52-01

Contract Number: E5Z61

Revised 09/07/2018

Date	Event
June 22, 2018	Planned Advertisement
July 02, 2018	Advertisement
July 23, 2018	Letters of Interest for Phase I of the procurement process due in District Office by 5:00 PM local time.
August 21, 2018	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 PM local time
August 24, 2018	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 12:00 PM local time
August 27, 2018	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 9:00 AM local time
August 27, 2018	Notification to Responsive Design-Build Firms of the Letter of Interest scores 12:00 PM local time
August 29, 2018	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 12:00 PM local time
August 29, 2018	Shortlist Posting 4:00 PM
September 07, 2018	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
September 11, 2018	Mandatory Pre-proposal meeting at 1:00PM local time at Florida Department of Transportation, District 5, 719 S. Woodland Boulevard, DeLand, FL 32720
September 18, 2018	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
September 25, 2018	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
October 02, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 1.
October 16, 2018	Deadline for submittal of Alternative Technical Concept Proposals and for the submission of Design Exception of Variations 5:00 PM local time.
October 30, 2018	Deadline for Department Responses to Alternative Technical Concept Proposals.
November 20, 2018	Addendum issued for approved Design Exceptions.
November 27, 2018	Deadline for Design-Build Firm to request participation in On-on-One Alternative Technical Concept Discussion Meeting No. 2
November 27, 2018	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
December 06, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to October 16, 2018 for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after November 20, 2018. No other new ATC submittals will be accepted after November 20, 2018 deadline.

Date	Event
December 11, 2018	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after November 20, 2018. Deadline is 5:00 PM local time.
December 27, 2018	DDE completes review of ATCs and notifies Design-Build Firms
January 10, 2019	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical Proposal
January 17, 2019	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
January 22, 2019	Technical Proposals due in District Office by 2:30 PM local time
January 22, 2019	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
January 29, 2019	Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal
February 25, 2019	Question and Answer Written Responses. Deadline for the Department to provide a list of questions/clarifications for the Design-Build Firm to answer.
March 04, 2019	Deadline for submittal of Written Responses to the Department's questions/clarifications from the Design-Build Firm. 5:00 PM local time
March 05, 2019	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of the Bid Price Proposal
March 11, 2019	Deadline for submittal of follow up questions to previously submitted Written Responses to the Department's questions/clarifications from the Design-Build Firm 5:00 PM local time.
March 11, 2019	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
March 15, 2019	Deadline for submittal of Written Responses to the Department's follow up Questions. 5:00pm local time
March 20, 2019	Price Proposals due in District Office by 2:30 PM local time.
March 20, 2019	Public Meeting announcing of Technical Scores and opening of Price Proposals
March 25, 2019	Public Meeting of Selection Committee to determine intended Award
March 25, 2019	Posting of the Department's intended decision to Award (Final Selection Posting)
April 01, 2019	Anticipated Award Date
April 15, 2019	Design-Build Firm execute the contract
April 22, 2019	FDOT executes the contract