



## Florida Department of Transportation

719 South Woodland Boulevard  
DeLand, FL 32720-6834

RON DESANTIS  
GOVERNOR

JARED W. PERDUE, P.E.  
SECRETARY

### Bid Questions and Answers

**Contract No.:** F5009  
**Financial Project No(s):** 454952-1-52-01  
**Description:** District 5 Main Building Elevator Modernization  
**Date:** October 14, 2024

---

1. Bid Extension requested to November 7, 2024. **Granted.**
2. There are multiple references to the timeline required per A-21, but there is not a timeline shown. Will we be submitting a proposed schedule after contract award? **Once Notice to Proceed has been received a pre-work meeting will be scheduled and you will be asked to submit proposed schedule and Schedule of Values.**
3. Can the contract be amended to cap liquidated damages at 100% of the contract value? **Unfortunately, we will not be able to cap liquidated damages at 100% of the contract value, we will need to follow A-23 LIQUIDATED DAMAGES in the Non-Technical Specifications.**
4. I saw this for time of completion. Based on current material lead times and expected installation times, I don't think we could meet this schedule. A more realistic time is 260 days. **Because of the material lead time the departments will agree to give 255 calendar days for substantial completion and final completion within 10 calendar days after substantial completion.**