

Tamiami Trail Next Steps 2.6 Miles Bridge DB

Adjusted Score Design Build Procurement Schedule December 17, 2015 Version

| Duration between events | Cumulative Days | Date | Event |
|-------------------------|-----------------|-------------------------------|---|
| | 0 | Monday, June 29, 2015 | Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement |
| 21 | 21 | Monday, August 10, 2015 | Official Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments) |
| 21 | 42 | Wednesday, September 16, 2015 | Expanded Letters of Interest for Phase I of the procurement process due in District Office by [5:00 PM] local time |
| 28 | 70 | Monday, October 05, 2015 | Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit [4:00 PM] local time (Note 1) |
| 3 | 73 | Thursday, October 08, 2015 | Contracting Unit submit Expanded Letter of Interest Scores and Proposal Evaluator comments to Selection Committee [5:00 PM] local time |
| 4 | 77 | Monday, October 12, 2015 | Public (PARA) Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores[10:00 AM] local time |
| 0 | 77 | Monday, October 12, 2015 | Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores [5:00 PM] local time (Design Build Firms are also provided their individual scores on this date) |
| 2 | 79 | Wednesday, October 14, 2015 | Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process [2:00PM] local time |
| 0 | 79 | Wednesday, October 14, 2015 | Shortlist Posting |
| 2 | 81 | Friday, October 16, 2015 | Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process |
| 3 | 82 | Monday, October 19, 2015 | Mandatory pre-proposal meeting District Office |
| 0 | | Monday, October 19, 2015 | Meeting with Utility Owner 1 |
| 0 | | Monday, October 19, 2015 | Meeting with Utility Owner 2 |
| 2 | 81 | Wednesday, October 21, 2015 | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1 |
| 7 | 88 | Wednesday, October 28, 2015 | Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1 |
| 7 | 95 | Wednesday, November 04, 2015 | One-on-One Alternative Technical Concept Meeting No. 1 |
| 1 | 96 | Thursday, November 05, 2015 | One-on-One Alternative Technical Concept Meeting No. 1 (Continuation) |
| 1 | 96 | Friday, November 06, 2015 | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2 |
| 3 | 99 | Monday, November 09, 2015 | Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2 |
| 3 | 102 | Thursday, November 12, 2015 | One-on-One Alternative Technical Concept Meeting No. 2 |
| 1 | 103 | Friday, November 13, 2015 | One-on-One Alternative Technical Concept Meeting No. 2 (Continuation) |

| | | | |
|----|-----|------------------------------|--|
| 3 | 106 | Monday, November 16, 2015 | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3 |
| 1 | 107 | Tuesday, November 17, 2015 | Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 3 |
| 2 | 109 | Thursday, November 19, 2015 | One-on-One Alternative Technical Concept Meeting No. 3 |
| 1 | 110 | Friday, November 20, 2015 | One-on-One Alternative Technical Concept Meeting No. 3 (Continuation) |
| 3 | 113 | Monday, November 23, 2015 | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 4 & submit preliminary list of Alternative Technical Concepts |
| 1 | 114 | Tuesday, November 24, 2015 | One-on-One Alternative Technical Concept Meeting No. 4 |
| 1 | 115 | Wednesday, November 25, 2015 | One-on-One Alternative Technical Concept Meeting No. 4 (Continuation) |
| 6 | 121 | Tuesday, December 01, 2015 | Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of Design Exceptions or Variances [XX:XX xx] local time. |
| 7 | 128 | Tuesday, December 08, 2015 | DDE completes review of ATCs and notifies Design-Build Firms |
| 10 | 138 | Friday, December 18, 2015 | Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical Proposal |
| 10 | 148 | Monday, December 28, 2015 | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 5 & submit preliminary list of Alternative Technical Concepts [5:00PM local time] |
| 8 | 156 | Tuesday, January 05, 2016 | One-on-One Alternative Technical Concept Meeting No. 5 relating to items covered in Addendum No. 4 (1/2 hour) |
| 7 | 163 | Tuesday, January 12, 2016 | Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals for Addendum No. 4 [5:00PM local time]. |
| 7 | 170 | Tuesday, January 19, 2016 | DDE completes review of ATCs and notifies Design-Build Firms |
| 0 | 170 | Tuesday, January 19, 2016 | Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal. |
| 14 | 184 | Tuesday, February 02, 2016 | Technical Proposals due in District Office by [2:00 PM] local time |
| 2 | 186 | Thursday, February 04, 2016 | Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting. |
| 7 | 193 | Thursday, February 11, 2016 | Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal |
| 21 | 214 | Thursday, March 03, 2016 | Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer Session |
| 7 | 221 | Thursday, March 10, 2016 | Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses. |
| 7 | 228 | Thursday, March 17, 2016 | Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer Session [5:00PM] local time |
| 7 | 235 | Thursday, March 24, 2016 | Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of the Bid Price Proposal |
| 7 | 242 | Thursday, March 31, 2016 | Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal. |
| 1 | 243 | Friday, April 01, 2016 | TRC Members submit technical proposal scores to Contract Unit |
| 3 | 246 | Monday, April 04, 2016 | Price Proposals due in District Office by [10:00 AM] local time. |
| 0 | 246 | Monday, April 04, 2016 | Public Meeting announcing of Technical Scores and opening of Price Proposals |
| 17 | 263 | Thursday, April 21, 2016 | (PARA) Public Meeting of Selection Committee to determine intended Award (Note 2) |

| | | | |
|---------------|---|--------------------------|---|
| 0 | 263 | Thursday, April 21, 2016 | Posting of the Department's intended decision to Award (Final Selection Posting) [11:00 AM] |
| 13 | 276 | Wednesday, May 04, 2016 | FHWA Concurrence to Award |
| 0 | 276 | Wednesday, May 04, 2016 | Anticipated Award Date |
| 14 | 290 | Wednesday, May 18, 2016 | Design-Build Firm execute the contract |
| 7 | 297 | Wednesday, May 25, 2016 | FDOT executes the contract |
| | 9.9 | Months | From Ads to bid opening total 9 months. |
| | | | |
| | | | |
| Note 1 | Evaluation scores due date set to 10/5 to allow TRC Members one more week due to additional ELOI | | |
| Note 2 | Selection Committee Meeting to be a special meeting | | |
| | | | |
| | | | |