LOW BID DESIGN-BUILD CONTRACT SCHEDULE

ACTIVITY	DURATION (DAYS)	DATE (CALENDAR)	WEEKDAY	COMMENTS
PROJECT DUE TO CONTRACTS OFFICE	(5/110)	6/22/2015		DEADLINE 5:00 P.M.
PROJECT RECEIVED IN CONTRACTS OFFICE		6/22/2015	Monday	
PROJECT DUE TO CONTRACTS ADMINISTRATOR FOR REVIEW PRIOR TO ADVERTISING	10	7/2/2015	Thursday	
PROJECT DUE TO CONTRACTS SPECIALIST FOR ADVERTISEMENT	,	7/9/2015	Thursday	
ADVERTISEMENT TO BE SENT TO THE NEWSPAPER	0			NOT APPLICABLE FOR THIS PROJECT(PRE-QUALIFIED PROJECT)
PROJECT TO BE LOADED ON DISTRICT SIX WEBSITE	0	7/20/2015	Monday	
ADVERTISEMENT TO BE SENT TO TALLAHASSEE FOR DISTRIBUTION	0	7/20/2015	Monday	E-MAIL
ADVERTISEMENT APPEARS ON WEB SITE	0	7/20/2015	Monday	
SECOND NEWSPAPER ADVERTISEMENT	7			NOT APPLICABLE FOR THIS PROJECT (PRE-QUALIFIED PROJECT)
PRE-BID / PROPOSAL MEETING	0	7/27/2015		ADAM LEIGH CANN BUILDING,1000 NORTHWEST 111 AVENUE, CONFERENCE ROOM #6204 MIAMI, FLORIDA 33172
TECHNICAL QUESTIONS NEED TO BE SUBMITTED IN WRITING AT LEAST SEVEN BUSINESS DAYS BEFORE THE LETTING (d6.contracts@dot.state.fl.us or Bid Questions and Asnwers system)				
	65			DEADLINE 10:00 A.M ADAM LEIGH CANN BUILDING, FRONT LOBBY, 1000 NORTHWEST 111 AVENUE, MIAMI,
LETTING DATE (DATE OF RECEIPT OF BIDS (PRICES AND TECHNICALS)	0	9/23/2015	Wednesday	FLORIDA 33172
PUBLIC OPENING OF BIDS	_	9/23/2015	Wednesday	AFTER THE RECEIPT OF BIDS IN THE ADAM LEIGH CANN BUILDING, 1000 NORTHWEST 111 AVENUE, MIAMI, FLORIDA 33172
PROJECT SENT TO TECHNICAL REVIEW COMMITTEE	5	9/28/2015	Monday	
TECHNICAL REVIEW MEETING	3	10/1/2015	Thursday	ADAM LEIGH CANN BUILDING, 1000 NORTHWEST 111 AVENUE, MIAMI, FLORIDA 33172- 2:30 P.M.
	1			
ITEMS TO DOC MEETING DUE TO CONTRACT ADMINISTRATOR	3	10/2/2015	Friday	
PUBLIC AWARD PANEL MEETING		10/5/2015	Monday	ADAM LEIGH CANN BUILDING, 1000 NORTHWEST 111 AVENUE, CONFERENCE ROOM #6204 MIAMI, FLORIDA 33172 - 10:00 A.M.
REQUEST AWARD ENCUMBRANCE	0	10/5/2015	Monday	
POST NOTICE OF INTENT TO AWARD	3	10/8/2015	Thursday	D6 CONTRACTS ADMINISTRATION WEBSITE
TAKE DOWN NOTICE OF INTENT TO AWARD	5	10/13/2015	Tuesday	POSTING PERIOD ENDS
TAKE DOWN NOTICE OF INTERN TO AWARD	9	10/13/2013	ruesuay	1 GOTING I EKIOD ENDO
SEND NOTICE OF AWARD TO SUCCESSFUL BIDDER WITH CONTRACT FOR EXECUTION		10/22/2015	Thursday	
EXECUTED CONTRACT DUE BACK FROM BIDDER	11	11/2/2015	Monday	ADAM LEIGH CANN BUILDING, DISTRICT CONTRACTS AND PROCUREMENT, ROOM 6203, 1000 NORTHWEST 111 AVENUE, MIAMI, FLORIDA 33172
CONTRACT TO BE SENT TO DOT LEGAL FOR EXECUTION	2	11/4/2015	Wednesday	
CONTRACT DUE BACK FROM DOT LEGAL EXECUTED	2	11/6/2015	Friday	
NOTICE OF EXECUTION TO BE SENT TO CONTRACTOR	0	11/6/2015	Friday	
NOTICE TO PROCEED TO BE SENT TO CONTRACTOR (APPROX.)	31	12/7/2015	Monday	THE DEPARTMENT WILL ISSUE THE NOTICE TO PROCEED WITHIN 30 DAYS AFTER EXECUTION OF THE CONTRACT.
TOTAL DURATION	171.00			

PROJECT DESCRIPTION: A low Bid Design-Build contract to solicit competitive Bid Prices and Technical Proposals from Proposers for the replacement of ITS devices in Miami-Dade County.

CONTRACT: E-6J90

FIN NUMBERS: 417740-8-92-01/417740-9-92-01/417740-9-92-02

DATE PREPARED: 8/7/2015

PUBLIC MEETING TIMES, DATES AND PLACES ARE SUBJECT TO CHANGE. VENDORS/CONTRACTORS/CONSULTANTS WILL BE NOTIFIED OF ANY CHANGES