

Low Bid Design Build Procurement Schedule July 18, 2016 Version

Duration between events	Cumulative Days	Date	Event
	0	Friday, July 08, 2016	Planned Advertisement . Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement
10	10	Monday, July 18, 2016	Official Advertisement
7	17	Monday, July 25, 2016	Mandatory Pre-proposal meeting District Office [10:00AM] local time.
45	62	Thursday, September 08, 2016	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical and Bid Price Proposals
8	70	Friday, September 16, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical and Bid Price Proposals.
5	75	Wednesday, September 21, 2016	Technical and Bid Price Proposals due in District Office by [10:00AM] local time.
0	75	Wednesday, September 21, 2016	Public Meeting announcing Bid Price Proposals [10:00AM] local time.
9	84	Friday, September 30, 2016	Public Meeting of Technical Review Committee to determine Responsiveness of Technical Proposal(s) [10:00AM] local time.
10	94	Monday, October 10, 2016	Public Meeting of Selection Committee to determine intended Award
3	97	Thursday, October 13, 2016	Posting of the Department's intended decision to Award (Final Selection Posting)
8	105	Friday, October 21, 2016	Anticipated Award Date
10	115	Monday, October 31, 2016	Anticipated Design-Build Firm execute the contract
11	126	Friday, November 11, 2016	Anticipated FDOT executes the contract
	4.2	Months	