

<b>Date</b>	<b>Event</b>
July 31, 2017	Advertisement
August 21, 2017	Letters of Interest for Phase I of the procurement process due in District Office by 4:00 pm local time.
September 18, 2017	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit by 10:00 am local time.
September 21, 2017	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee [5:00 pm local time]
September 25, 2017	Public Meeting of Selection Committee to review and confirm Letter of Interest scores at 10:00 am local time.
September 25, 2017	Notification to Responsive Design-Build Firms of the Letter of Interest scores [5:00 pm local time]
September 27, 2017	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process by 1:00 pm local time
September 27, 2017	Shortlist Posting
October 2, 2017	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process.
October 10, 2017	Mandatory Pre-Proposal Meeting at 10:00 am local time in District Six Headquarters, 1000 N.W. 111 Avenue, Miami, FL. 33172. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the Mandatory Pre-Proposal meeting.
October 16, 2017	Mandatory Utility Pre-Proposal Meeting facilitated by the District Utility Engineer (meeting times to be assigned) in District Six Headquarters, 1000 N.W. 111 Avenue, Miami, FL. 33172.
October 16, 2017	Deadline for Design-Build Firms to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1 by 4:00 pm local time.
October 23, 2017	Deadline for Design-Build Firms to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1 by 4:00 pm local time.
October 30, 2017	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.

Date	Event
October 30, 2017	Deadline for Design-Build Firms to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2 by 4:00 pm local time.
November 6, 2017	Deadline for Design-Build Firms to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2 by 4:00 pm local time.
November 13, 2017	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.
November 27, 2017	Deadline for submittal of Alternative Technical Concept Proposals by 4:00 pm local time.
November 27, 2017	Final deadline for submission of requests for Design Exceptions or Design Variations by 4:00 pm local time.
December 8, 2017	Deadline for Department Responses to the Alternative Concept Proposals.
December 14, 2017	Addendum issued for approved Design Exceptions.
December 18, 2017	Deadline for Design-Build Firms to request participation in Alternative Technical Concept Clarification Meeting only for Alternative Technical Concept Proposals previously discussed and submitted for which the Department requested additional information or requested revised submittals, by 4:00 pm local time.
December 21, 2017	Alternative Technical Concept Clarification Meeting only for Alternative Technical Concept Proposals previously discussed and submitted for which the Department requested additional information or requested revised submittals. 60 Minutes will be allotted for this Meeting.
January 5, 2018	Deadline for submittal of ATCs for which the Department requested additional information and were not approved, or for new ATCs that are in direct response to an Addendum issued on or after December 14, 2017. No other new ATC submittals will be accepted after December 14, 2017, by 4:00 pm local time.
January 22, 2018	Deadline for Department to provide Design-Build Firms with approved final ATCs.
February 5, 2018	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
February 19, 2018	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
March 8, 2018	Technical Proposals due in District Office by 4:00 pm local time
March 8, 2018	Deadline for Design-Build Firms to “opt out” of Technical Proposal Page Turn meeting by 5:00 pm local time.
March 15, 2018	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
April 9, 2018	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
April 16, 2018	Deadline for submittal of Written Clarification letter following Question and Answer Session by 4:00 pm local time.

April 16, 2018	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
April 16, 2018	Deadline for Design-Build Firms to submit written statement per III. Threshold Requirements, F. Question and Answer Session, by 4:00 pm local time.
April 23, 2018	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
May 2, 2018	Price Proposals due in District Office by 2:00 pm local time.
May 2, 2018	Public Meeting announcing Technical Scores and opening of Price Proposals at 3:00 pm local time in District Six Headquarters, 1000 N.W. 111 Avenue, Miami, FL. 33172.
May 7, 2018	Public Meeting of Selection Committee to determine intended Award at 2:00pm local time in District Six Headquarters, 1000 N.W. 111 Avenue, Miami, FL 33172.
May 7, 2018	Posting of the Department's intended decision to Award.
May 21, 2018	FHWA Concurrence to Award.
May 22, 2018	Anticipated Award Date.
June 1, 2018	Anticipated Execution Date.

Request for Proposal

Golden Glades Multimodal Transportation Facility

December 12, 2017

Request for Proposal

Golden Glades Multimodal Transportation Facility

Draft – July 7, 2017

Version 2017-01b 01/17/2017

Page 14 of 93

