



Florida Department of Transportation

RICK SCOTT
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

MIKE DEW
SECRETARY

June 1, 2018

ADDENDUM NO. 1

TO: PROSPECTIVE BIDDERS AND PLAN HOLDERS

PROPOSAL/CONTRACT ID: T1706

FINANCIAL PROJECT NUMBER(S): 436586 1 52 01 and 436587 1 52 01

FEDERAL AID PROJECT NUMBER(S): D118018B

COUNTY(IES): Hardee

**PROJECT NAME(S): SR 35 and SR 64, From N of 3rd Ave. To RV Park Entrance and
From the Manatee Co. Line To W Main St.**

BIDS TO BE RECEIVED: June 13, 2018

PLANS REVISION

Plan sheets of the subject project have been revised. Please go to the Online Ordering Web Site at <https://fdotwp1.dot.state.fl.us/contractproposalprocessingonlineordering> to download the Plans Revision from your Order History. Please substitute these sheets for the like-numbered sheets in the Plans you now have.

AMENDMENT NOTIFICATION

If you are a BID DOCUMENT HOLDER for the subject project, please go to the Online Ordering Web Site at <https://fdotwp1.dot.state.fl.us/contractproposalprocessingonlineordering> to download Amendment File T1706.001 for this Bid Document from your Order History.

If you are a BID DOCUMENT HOLDER, please acknowledge receipt of this Addendum in AASHTOWare Project Bids by opening the Acceptance of Bidding Acknowledgements folder and confirming your acknowledgement of Amendment and Addenda files. Failure to load all amendment files will cause the bid to be rejected.

Sincerely,

A handwritten signature in blue ink that reads "Alan Autry". The signature is fluid and cursive, with the first name "Alan" and last name "Autry" clearly visible.

Alan Autry, Manager
Contracts Administration Office

AA:cj

Attachment

DATE: 5/31/2018

1 of 2

TO: Final Plans (CO-FINALPLANS)

FROM: Fidel E. Vargas, P.E., Project Manager

COPIES: DDE, DCPME

SUBJECT: **Revision Number** 01 - Letting (mo./yr.) 06/2018

Financial Project ID 436586-1-52-01 (Lead number only)

Proposal/Contract ID T1706


Federal Funds: No Yes Federal Aid No. D118-018-B

County Hardee

State Road No. 64

Mandatory Only: No Yes (*If Yes, Signatures Not Required.)

*Concurred by:




Date:

5/31/2018

Signature of Director of Transportation Development or Designee

I have reviewed for effects on the Specifications Package and a package revision is is not required. *Approved By:



Date: 3/17/2018

Signature of District Specifications Engineer

If FA Oversight, *Authorized By:


Print Name of FHWA Engineer

Date: _____

REVISIONS RECEIVED IN THE FINAL PLANS OFFICE WITHIN 15 WORK DAYS OF THE LETTING MUST BE APPROVED BY THE DISTRICT SECRETARY.

NO REVISIONS ALLOWED WITHIN 5 WORK DAYS OF THE LETTING WITHOUT APPROVAL.

*Approved By:



Signature of District Secretary

Date:

5/31/2018

SUPPLEMENTAL SPECIFICATIONS PACKAGE NUMBER _____ (____ Pages).

REISSUED SPECIFICATIONS PACKAGE _____ (____ Pages).

PLANS REVISION NUMBER 01 (13 Sheets):

CONTRACT TIME REVISED: No Yes (If yes, _____ Total Calendar Days)

DATE: 5/31/2018

2 of 2

Financial Project ID 436586-1-52-01 (Lead number only)

Proposal/Contract ID T1706

PLANS REVISION NUMBER 01

Sheet No(s). Rev. Date Description

436586-1-52-01 (Lead Project)

<u>1</u>	<u>5/30/2018</u>	<u>Added Sheet 2A to the Index of Roadway Plans</u>
<u>2A</u>	<u>5/30/2018</u>	<u>Added Sheet</u>
<u>3</u>	<u>5/30/2018</u>	<u>Updated Pay Item Quantities and Proposed Summary of Pay Items</u>
<u>4 - 5</u>	<u>5/30/2018</u>	<u>Updated Proposed Summary of Pay Items</u>

436587-1-52-01 (Goes-With Project)

<u>1</u>	<u>5/30/2018</u>	<u>Added Sheet 2A to the Index of Roadway Plans</u>
<u>2A</u>	<u>5/30/2018</u>	<u>Added Sheet</u>
<u>18</u>	<u>5/30/2018</u>	<u>Added Optional Material</u>
<u>89</u>	<u>5/30/2018</u>	<u>Revised Shoulder Milling Shape</u>
<u>90</u>	<u>5/30/2018</u>	<u>Revised Driveway Milling Shape</u>
<u>SQ-11</u>	<u>5/30/2018</u>	<u>Added Milling Shape and Updated Total Quantity</u>
<u>SQ-12</u>	<u>5/30/2018</u>	<u>Updated Total Quantity</u>
<u>SQ-13</u>	<u>5/30/2018</u>	<u>Revised Asphalt Shape and Updated Quantity</u>

SUPPLEMENTAL SPECIFICATIONS PACKAGE NUMBER N/A

Sheet No(s). Rev. Date Description

Summary of Quantities

Pay Item	Sheet No.	Add. / Del. / Rev.	Old Quantity	New Quantity
0327-70-6	SQ-11	Revise	70176	70244
0337-7-83	SQ-12	Revise	19542.5	19542.8



Florida Department of Transportation

801 North Broadway Avenue
Bartow, FL 33830

RICK SCOTT
GOVERNOR

MIKE DEW
SECRETARY

MEMORANDUM

DATE: May 29, 2018

TO: Mike Dew, District Secretary

FROM: L. K. Nandam, P.E., District Secretary *LKN*

COPIES: Brian Blanchard, April Blackburn, Shannan Schuessler, John Kubler, Rick Lilyquist, Carol Finn, Cheryl Sanchious, Angela Tucker, Frank Pizarro

SUBJECT: Delegation of Authority

I will be out of the office on Thursday, May 31, 2018 – Friday, June 22, 2018.

I delegate authority to John M. Kubler, Director of Transportation Development to act on my behalf and to sign all documents within my authorization which may be delegated pursuant to Florida Statutes in my absence. In the event John M. Kubler is unavailable, I delegate authority to Rick Lilyquist, Director of Transportation Operations and Carol Finn, District Transportation Support Manager.

This delegation will remain in effect from May 31, 2018 – June 22, 2018.

LKN;jm