



Bid Questions and Answers Report

Date & Time: 7/27/2022 8:08:45 AM

District Address: District 5 Construction Office, located at 719 South Woodland Blvd, Deland, FL 32720

District Phone: (386) 943-5350

Proposal: T5750

Project: 445684-1-52-01

Letting Date: 7/27/2022

Localtion: CENTRAL OFFICE

Description: SR 44

---

Question: 39128: The Lead time on several items exceed the advertised 30 day acquisition time. please consider increasing to 150 days. Posted: 6/29/2022 9:21:10 AM

Expected times to shipment after release of order:

1. Class VIII poles are 8-10 weeks
2. Controller cabinet lead time is 120 to 180 Days
3. Traffic Signals, 20 - 22 weeks
4. Ped pole & base assy, 10 - 12 weeks
5. Alpha UPS assemblies, 16 - 20 weeks
6. Illuminated signs, 8 - 10 weeks

Thank you for considering this request.

---

Answer: The "Aquis/Flexible Start Time" has been updated to 120 Calendar Days in the advertisement. Status: ANSWER PUBLISHED

Posted: 7/6/2022 2:30:31 PM