



Schedule

Activity	2023				2024				2025				2026				2027
	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March
Begin Study		★															
Data Collection		↔															
Hybrid Public Kick-off Meeting				★													
PAG Meeting #1						★											
Eng. & Env. Analysis				↔													
PAG Meeting #2										★							
Hybrid Public Alternatives Workshop												★					
PAG Meeting #3													★				
Draft Documentation										↔							
Hybrid Public Hearing																	★
PD&E Study Approval - Location and Design Concept Acceptance (LDCA)																	★

Next Phases:
 Design (Funded FY 2027)
 Right of Way (Unfunded)
 Construction (Unfunded)

We are here

PAG = Project Advisory Group

