

PD&E Study Milestone Schedule

Activity	2023				2024				2025				2026				2027
	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March	April - June	July - Sept	Oct - Dec	Jan - March
Begin Study		★															
Data Collection		↔															
Hybrid Public Kick-off Meeting				★													
PAG Meeting #1						★											
Eng. & Env. Analysis			↔														
PAG Meeting #2										★							
Hybrid Public Alternatives Workshop																	
PAG Meeting #3																	
Draft Documentation																	
PAG Meeting #4																	
Hybrid Public Hearing																	
PD&E Study Approval - Location and Design Concept Acceptance (LDCA)																	★

We are here

Next Phases:
 Design (Partially Funded)
 Right of Way (Unfunded)
 Construction (Unfunded)

