



# PD&E Study Schedule and Funding

## Notice to Proceed

April 6, 2023

**WE ARE  
HERE** →

## Public Kick-Off Meeting

October 12 & 17, 2023

Develop and Analyze Alternatives

## Alternatives Public Workshop

June 2024

Refine and Document Alternatives

## Public Hearing

June 2025

Select 'Build' or 'No-Build' Alternative

### • Future phases include:

- Design (Funded)
- Right-of-Way (Unfunded)
- Construction (Unfunded)

## PD&E Study Complete

January 2026 (Tentative)

Location and Design Concept Acceptance

