

Future Projected AM Contracts – FY2021 – December 2020

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E1T80	6/1/21	1/1/21	Roadways	7	1	E1M87	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E2Z71	7/27/20	1/1/21	Roadway	7	2	E2R43	Yes

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
N/A	N/A	10/1/20	Roadway	7	2	E2R44	Renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E2Z80	07/22/2020	10/1/20	Roadway	7	2	E2R51	Yes

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E3U26	12/7/2020	7/1/21	Roadway and Structures	7	3	E3M31	Yes

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E4U23	7/31/20	1/1/21	Roadway and Structures	7	4	E4N77	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E5V46	12-1-20	7-1-21	Roadway and Structures	7	5	E5Q90	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E5V71	2-1-21	7-1-21	Roadway and Structures	7	5	E5Q90	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E6N26	6-18-20	1/31/21	Roadway and Structures	7	6	E6D11	Previously renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E6N37	9/10/20	5/18/21	Roadway and Structures	5	6	E6I97	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
TBD	January 2021	7/1/21	Roadways	5	7	E7I87	Not renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E7I95	August 2020	1/6/21	Roadways, structures no bridges	7	7	E7I95	Renewed

Future Contracts	Projected Advertise Date	Projected Start Date	Contract type	Length	District	Existing contract	Renewable
E8S48	6/19/20	12/1/20	Roadways and Structures	7	8	E8N09	No renewed

