



# US 1 Bridge Replacement Project

From CR A1A to CR 707  
Palm Beach County, Florida  
FPID 428400-2-52-01



## Project Schedule



### Estimated construction activity schedule\*:

**Summer 2021** Intersection improvements begin

**Late Summer 2021** Pre-detour phase bridge construction begins

**Spring/Early Summer 2022** 20 Month detour phase begins\*\*

**Fall 2023** Detour phase ends (one lane in each direction on half of new bridge open to traffic)

**Early 2025** New bridge construction completed (all four lanes of new bridge open to traffic)

**Early/Mid 2025** Construction complete

**\*Final schedule developed by selected contractor**

**\*\*Incentives to contractor for on-time and early completion of detour**

**Schedule as presented at March 5, 2020 Public Information Meeting that has since been revised. See latest revised schedule on home page - click "Schedule" on left side of home page.**