SUNTRAII

GULF

OF

MEXICO

Coast to Coast Trail

Connecting the Gaps

Hernan

Pasco

SR 50

(FM 435859-3)

to east of CR 478A

Hernando/Sumter County line

Construction through 2023

umter

D5 **Orange County Gap Trail Segment 2** (FM 436433-1)

N Hiawassee Rd to N SR 414

Volusia

Seminole

Orange

Design underway

[17]

Construction 2026



SR 50/Cortez Blvd

*Shared-use path included in the roadway project (FM 442835-1) SR 35 (US 301) to the Hernando/Sumter County line

- · Right-of-Way acquisition and **Environmental underway**
- Construction through 2025

Pinellas

South Sumter Trail *Shared-use path included in the roadway project

(FM 435471-2) SR 471 from SR 50 to CR 478

• Construction 2023

LAKE

[27]

ATLANTIC OCEAN

Existing Trail

LEGEND

•••• Project in Development

Strategic Intermodal System (SIS) Facilities

Planned SIS Facilities

County Boundaries

Urban Areas

Water

D5 District 5

District 7

No Warranties: This map and its content is made available by the Florida Department of Transportation

(FDOT) on an "as is", "as available" basis without

South Lake Trail Phase IIIB NOTES

(FM 422570-3)

(417)

2nd Street to Silver Eagle Rd

- Right-of-Way acquisition underway through 2024
- Construction 2024 and 2025

Brevard

Space Coast Trail

FM 437093-2 Merritt

Kennedy Pkwy

Island National Wildlife

Design underway

• Environmental 2023

Kennedy Pkwy to Playalinda

Construction 2027

FM 437093-3 West of

• Design underway

Construction 2027

Beach parking lot

Refuge entrance to west of

warranties of any kind, expressed or implied. This product is for reference purposes only and is not to be construed as a legal document or survey instrument. Information is subject to change.

Disclaimer of Liability: The user of this map and data assumes all responsibility and risk for the use of both. Under no circumstances, including negligence, shall the FDOT or its employees be liable for any direct, indirect, incidental, special, exemplary or consequential damages, or lost profits that result from the use, misuse or inability to use the map and data.

Additional trail information may be obtained by contacting your local government.

Work Program (WP): Financial Management (FM) numbers correspond to WP information. Development of the five-year WP is in accordance with Section 339.135 Florida Statutes. FDOT has based this WP on sound, multi-modal transportation concepts and the best available forecasts of costs and funding. As such, FDOT has the financial capacity to embark on projects as they are planned. However, any diversion of state revenues presently dedicated to transportation-related purpo could limit FDOT's ability to finance and deliver this WP. Circumstances, which are beyond the control of FDOT, may significantly influence the stability of this WP. See:

Document Path: S:\ProjRecurring\SunTrails\ GIS\Mapping\C2C\PDF\2021\SUNTrail_C2C_ ConnectingGaps_2022-09.pdf

SR 50

1)5

*Shared-use path included in the roadway project

(FM 427056-1)

CR 565/Villa City Rd to 2nd St

Right-of-Way acquisition underway

Good Neighbor Trail Gap

SR 50/Cortez Blvd

to US 301/Treiman Blvd

(FM 416732-4)

*Shared-use path included in the roadway project

Windemere Rd/Bronson Blvd

· Construction through 2023

(FM 437264-2) West of SR 50/Cortez Blvd to Good Neighbor Trail

- Right-of-Way acquisition
- **Construction** through 2025

Hillsborough

SR 50

D)=5

*Shared-use path included in the roadway project

FM 435859-4 East of CR 478A to east of the Sumter/Lake County line

· Right-of-Way acquisition underway

FM 435859-5 East of the Sumter/Lake County line to CR 33

· Right-of-Way acquisition underway



Indian River





TAMPA

BAY