




St. Johns River-to-Sea Loop

Connecting the Gaps



D2 Palatka to St. Augustine
 (FM 447052-1) Trail crossing at Vermont Blvd to CR 214
 • Construction 2024
 (FM 447053-1) Allen Nease Rd to Prairie Lake Dr
 • Construction 2024
 (FM 447054-1) Prairie Lake Dr to Holmes Blvd
 • Construction 2024
 (FM 447055-1) Holmes Blvd to US 1
 • Construction 2024
 (FM 447058-1) King St from US 1 to Bridge of Lions
 • Project Development and Environment Study 2024
 • Design 2025
 • Construction 2029

D2 SR A1A
 (FM 447064-1) Flagler County line to Fort Matanzas
 • Design underway
 • Construction 2027
 (FM 447063-1) Fort Matanzas to SR 206
 • Design 2024
 (FM 447062-1) SR 206 to Beach Blvd
 • Design 2024
 • Construction 2029
 (FM 447061-1) Beach Blvd from Pope Rd to SR A1A
 • Design 2024
 • Construction 2027
 (FM 447060-1) Anastasia State Park from Pope Rd to Red Cox Dr
 • Right-of-Way 2025
 • Construction 2029
 (FM 447059-1) Red Cox Dr to Bridge of Lions
 • Project Development and Environment Study 2024
 • Design 2025
 • Construction 2029

D5 South Daytona, Port Orange, New Smyrna Beach
 (FM 439864-1) Myrtle Ave from 10th St to SR 44/Lytle Ave
 Construction 2024
 (FM 447963-1) SR 44/Lytle Ave to US 1
 • Project Development and Environment Study underway
 (FM 439865-3) Spruce Creek Rd from south of Selin Cir to Herbert St
 • Construction 2024
 (FM 439865-4) Sauls St/McDonald Rd to Carmen Dr/Ridge Blvd
 • Design underway
 • Construction 2028

D5 Space Coast Trail
 (FM 437093-2) Merritt Island National Wildlife Refuge entrance to west of Kennedy Pkwy
 • Design underway
 • Environmental 2024
 • Construction 2025

D2 St. Johns County Planning Study
 Palatka/St. Augustine State Trail to the Flagler County line

D2 US 17 / SR 15
 (FM 210028-3) South of CR 309 to west of Dunn's Creek Bridge
 • Construction 2028
 (FM 447051-1) Putnam / Volusia County line to East Palatka
 • Planning Study 2024

D5 US 17 Trail Project Development and Environment Study
 SR 15 (US 17) from SR 40 to the Volusia County line

D5 US 17 / SR 15
 (FM 439876-1) SR 40 to Washington Ave and Palmetto Ave to Putnam County line
 • Design 2024
 (FM 410251-1) DeLeon Spring Blvd to SR 40
 • Design, environmental, right-of-way acquisition underway
 (FM 410251-3) South of Spring St to Lake Winona Rd
 • Construction through 2026
 (FM 410251-4) Lake Winona Rd to SR 40
 • Design Underway
 (FM 410251-5) Lake Winona Rd to E 4th Ave
 • Design Underway
 • Construction 2025

D5 US 17
 SR 15 (US 17) Ponce DeLeon Springs Blvd to SR 40

D5 DeLand – Spring-to-Spring Trail
 (FM 439874-2) Lake Beresford Park to Old New York Ave
 • Design underway
 • Construction 2028
 (FM 439874-3) Old New York Ave to SR 44/Grand Ave
 • Design underway
 • Construction 2026
 (FM 439874-4) SR 44 to Minnesota Ave
 • Design underway
 • Construction 2026

D5 DeBary – Spring-to-Spring Trail Phase 3C
 (FM 439039-6) W Highbanks Rd to DeBary Plantation Blvd
 • Design underway
 • Construction 2025

LEGEND

- Existing Trail
- Programmed or Funded for Construction
- Partially Funded for Pre-Construction Phases
- Unfunded Gap
- Strategic Intermodal System (SIS) Facilities
- County Boundaries
- Urban Areas
- Florida Wildlife Corridor
- D2 District 2
- D5 District 5

0 5 10 20 Miles

NOTES

No Warranties: This map and its content is made available by the Florida Department of Transportation (FDOT) on an "as is", "as available" basis without warranties of any kind, expressed or implied. This product is for reference purposes only and is not to be construed as a legal document or survey instrument. Information is subject to change.

Disclaimer of Liability: The user of this map and data assumes all responsibility and risk for the use of both. Under no circumstances, including negligence, shall the FDOT or its employees be liable for any direct, indirect, incidental, special, exemplary or consequential damages, or lost profits that result from the use, misuse or inability to use the map and data.

Additional trail information may be obtained by contacting your local government.

Work Program (WP): Financial Management (FM) numbers correspond to WP information. Development of the five-year WP is in accordance with Section 339.135 Florida Statutes. FDOT has based this WP on sound, multi-modal transportation concepts and the best available forecasts of costs and funding. As such, FDOT has the financial capacity to embark on projects as they are planned. However, any diversion of state revenues presently dedicated to transportation-related purposes could limit FDOT's ability to finance and deliver this WP. Circumstances, which are beyond the control of FDOT, may significantly influence the stability of this WP. See: www.fdot.gov/workprogram/aboutwp.shtml.

