

Unified Planning Work Program (UPWP) Cycle Timeline



Year 1

The UPWP is the MPO's two-year work plan for transportation planning activities and funding. It identifies the studies, tasks, and coordination efforts the MPO will carry out, along with the associated schedule, responsible parties, and funding sources. The UPWP is developed in coordination with FDOT, FHWA, FTA, and other planning partners to ensure compliance with federal and state requirements. This timeline illustrates the major milestones, review points, and approval steps that guide the UPWP from development through adoption.



**100% PL
allocation
available**

**MPO de-obligates PL
funds for use in Year 1**

**Central Office and
District WP assess
and incorporate FHWA
Apportionment updates**

March
– June

**YEAR
1**

JUL

AUG

SEP

OCT

NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

**District pays
final invoices
and close out the
previous UPWP**



MPO submits progress report




Unified Planning Work Program (UPWP) Cycle Timeline

FY 2028

Year 2

The UPWP is the MPO's two-year work plan for transportation planning activities and funding. It identifies the studies, tasks, and coordination efforts the MPO will carry out, along with the associated schedule, responsible parties, and funding sources. The UPWP is developed in coordination with FDOT, FHWA, FTA, and other planning partners to ensure compliance with federal and state requirements. This timeline illustrates the major milestones, review points, and approval steps that guide the UPWP from development through adoption.



NOTE: MPO submits invoices monthly or quarterly.

