



**Florida Department of Transportation**

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

**MEMORANDUM**

**DATE:** May 19, 2026

**TO:** Scott McCall, Design Project Manager

**FROM:** Brian Penny, District Construction Services Manager *BP 5-19-2026*

**COPIES:** A. Perez, C. Schley, S. Harris, L. Elliott, A. Michael, L. Toole, M. Mitchell,  
[D1-estimates@dot.state.fl.us](mailto:D1-estimates@dot.state.fl.us), J. Roberson

**SUBJECT:** **Contract Time / Coring / Damage Recovery**

**FPID:** 446205-1-52-01 & 02 g/w 446204-1-52-01

**County/Section:** Hardee

**Project Description:** SR 35 (US 17) from N of SR 64 to Bell St g/w  
SR 35 (US 17) from S of Heartland Way to N of  
Hilton Road

The District Construction Office has completed the requirements for the establishment of Contract time on the above referenced project. As reflected in the attached schedule, we are requesting **Four hundred and twenty-five (425) Days** be allowed for the completion of this project.

**Please include the following Special Provision(s):**

SP3340203            Pavement Coring Report  
SP0081200            Damage Recovery (\$ 5,000, \$ 1,000, \$ 14,000)

If you have questions or concerns related to this issue, please do not hesitate to contact me.

bp/lz

