

4) 449738-1: SR 5/US-1/Overseas Hwy

Findings:

1. SUP Widening from 6-ft to 8-10ft. Savings to be discussed. \$171,738 ✓
2. Damaged/faded signs. By Maintenance. \$35,800 ✓
3. Missing flashing beacon. By maintenance. \$9,899 ✓
4. Tree, root, branch pruning. By maintenance. \$33,079 ✓
5. ~~Assume 80% reduction in guardrail. 5000LF included in LRE. Table 2-6 of scoping report identifies condition. Most replacement is due to poor condition. By maintenance. \$135,160~~ **Remove. Assume guardrail replacement needed.**
6. Lighting warrant analysis was recommended for continuous corridor and SUP lighting. Non-RRR - \$20,215 ✓
7. Utility manhole adjustment. Non-RRR by UAO. \$18,235 ✓
8. Scoping report has various improvements that I am not sure are viable as they impact drainage with no viable means of fixing. May need to reanalyzed **No change proposed.**
9. No drainage was included in LRE. Drainage is required for widening as well as scoping report recommends to repair/replaced damaged inlet tops. **No change proposed.**