

**FINAL PLANS**  
**CRITICAL DATES CHART**

**2018**

**2019**

Ad Type	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Dec	Letting Month	Jan	Feb	Mar	Apr	May	June
60 Day	<u>11-6</u>	11-27	1-2 (H)	1-29	2-26	3-19	4-16	5-29 (H)	7-2	7-30	9-4	PS&E Submittal Due	11-5	11-26	12-31(H)	1-28	2-25	3-18
30 Day	12-27	1-2 (H)	1-29	2-26	3-19	4-16	5-29 (H)	7-2	7-30	9-4	10-8		11-26	12-31(H)	1-28	2-25	3-25	4-15
60 Day	<u>11-27</u>	12-18	1-22	2-19	3-19	4-9	5-7	6-18	7-23	8-20	9-24	Authorization to Advertise	11-26	12-17	1-18	2-18	3-18	4-8
30 Day	12-18	1-22	2-19	3-19	4-16	5-7	6-18	7-23	8-20	9-24	10-29		12-17	1-18	2-18	3-18	4-15	5-6
60 Day	12-1	12-22	1-26	2-23	3-23	4-13	5-11	6-22	7-27	8-24	9-28	Contracts Mail Out	11-30	12-21	1-25	2-22	3-22	4-12
30 Day	12-22	1-26	2-23	3-23	4-20	5-11	6-22	7-27	8-24	9-28	11-2		12-21	1-25	2-22	3-22	4-19	5-10
60 Day												Revisions 15 Work Days Prior to Letting  Dist. Secretary's Signature Required						
30 Day	1-10	2-7	3-7	4-4	5-2	5-23	7-2*	8-7	9-4	10-9	11-8(H)		1-7(H)	2-5	3-5	4-2	4-23	5-20(H)
60 Day												No Revisions Accepted 5 Work Days Prior to Letting						
30 Day	1-23	2-20	3-20	4-17	5-15	6-5	7-17	8-21	9-18	10-23	11-27(H)		1-22	2-19	3-19	4-16	5-14	6-4
	1-31	2-28	3-28	4-25	5-23	6-13	7-25	8-29	9-26	10-31	12-5	Letting Date	1-30	2-27	3-27	4-24	5-22	6-12

2/28/2018