

0080302 PROSECUTION AND PROGRES
COMMENTS FROM INTERNAL/INDUSTRY REVIEW

.....
Johnny Blakeney
954-934-1122
blakeney.johnny@dot.state.fl.us

Comments: (12-14-18)

The additional language "Show the interdependence (logic) of the utility work schedule activities with other schedule activities in the Contract Schedule for acceptance by the Department, unless otherwise approved by the Engineer" was added to 0080302DB and SP0080302A, but not under 0080302.

Response:
