



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

KEVIN J. THIBAUT, P.E.
SECRETARY

January 14, 2020

Khoa Nguyen
Director, Office of Technical Services
Federal Highway Administration
3500 Financial Plaza, Suite 400
Tallahassee, Florida 32312

Re: State Specifications Office
Section: **008**
Proposed Specification: **0081002 Prosecution and Progress.**

Dear Mr. Nguyen:

We are submitting, for your approval, two copies of the above referenced Supplemental Specification.

The changes are proposed by Ashley Anderson from the State Construction Office to update the Liquidated Damages rate per the Florida Statutes and include language to adjust the rate when all contract work is complete.

Please review and transmit your comments, if any, within two weeks. Comments should be sent via email to daniel.strickland@dot.state.fl.us.

If you have any questions relating to this specification change, please call me at 414-4130.

Sincerely,

Daniel Strickland, P.E.
State Specifications Engineer

DS/vc

Attachment

cc: Florida Transportation Builders' Assoc.
State Construction Engineer

PROSECUTION AND PROGRESS
(REV 11-09-20)

SUBARTICLE 8-10.2 is deleted and the following substituted:

8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the amounts established in the following schedule:

Original Contract Amount	Daily Charge Per Calendar Day
\$50,000 and under.....	\$868 <u>1,015</u>
Over \$50,000 but less than \$250,000.....	\$882 <u>1,045</u>
\$250,000 but less than \$500,000.....	\$1,197 <u>70</u>
\$500,000 but less than \$2,500,000.....	\$1,694 <u>0</u>
\$2,500,000 but less than \$5,000,000.....	\$2,579 <u>2</u>
\$5,000,000 but less than \$10,000,000.....	\$3,785 <u>6</u>
\$10,000,000 but less than \$15,000,000.....	\$4,769 <u>344</u>
\$15,000,000 but less than \$20,000,000.....	\$5,855 <u>74</u>
\$20,000,000 and over.....	\$9,214 <u>10,203</u> plus 0.00005 of any amount over \$20 million (Round to nearest whole dollar)

The Engineer may approve adjustments to the liquidated damages amounts in accordance with the Construction Project Administration Manual (CPAM) provided all contract work is complete.