

SP008100 SPECIFICATION PROSECUTION AND PROGRESS –
LIQUIDATED DAMAGES FOR FAILURE TO COMPLETE THE WORK
COMMENTS FROM INDUSTRY REVIEW

David Sadler
Work Phone: 850-933-3518
E-Mail: dsadler@eismanrusso.com

Comment: (12/14/20, Industry)

Florida Statute 337.18 does not appear to give the authority to adjust Liquidated Damages rates as is being proposed in this specification revision. This should be confirmed with the Department's General Counsel's Office before adopting.

Response:

Name: Joy Christiano
Work Phone: 813-416-7887
E-Mail: joy.christiano@keystonecivil.com

Comment: (12/11/20, Industry)

The new paragraph added to the LDs is not clear what the the intent is. It appears to allow the Engineer to modify the LDs per CPAM if all contract work is complete. The only allowance in CPAM is if the Contractor is due time which we already do. What is the purpose of this modification?

Response: