

REVISED ~~4-1-164-12-164-21-165-4-165-5-165-6-165-12-165-13-165-16-165-23-166-3-16~~  
~~6-7-166-10-166-21-167-5-167-21-167-25-167-26-168-1-168-2-168-5-168-15-168-16-168-18-~~  
~~168-23-16~~

**INCLUDES PENDING APPROVALS AS OF ~~7-2568-3-168-5-168-15-168-16-168-18-168-23-~~**  
**16**

FLORIDA DEPARTMENT OF TRANSPORTATION  
STANDARD SPECIFICATIONS for ROAD and BRIDGE  
CONSTRUCTION

JANUARY 2017 WORKBOOK  
Effective Letting: **JANUARY 1, 2017**

The 2015 Electronic Edition of the Florida Department of Transportation Standard  
Specifications is revised as follows:

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
PROPOSAL REQUIREMENTS AND CONDITIONS. (REV 4-21-16) (FA 4-21-16) ( <del>7-16</del> <u>1-17</u> )  Changes to 2-1, 2-7.	SP0020100BDI	Use with the approval of the District Program Management Office. Use with SP0030201BDI, SP0071302BDI and SP0080100BDI.	
PROPOSAL REQUIREMENTS AND CONDITIONS - EXAMINATION OF CONTRACT DOCUMENTS AND SITE OF WORK. (REV 11-3-15) (FA 1-27-16) ( <del>7-16</del> <u>1-17</u> )  Insert Information Required. Changes to: 2-4.	SP0020400	All Jobs. <u>Do no use with SP0020400-60day.</u> (add a phone number or email address)	<u>Administrative change: Updated the usage note and link.</u>
<u>PROPOSAL REQUIREMENTS AND CONDITIONS - EXAMINATION OF CONTRACT DOCUMENTS AND SITE OF WORK.</u> <u>(REV 4-11-16) (FA 7-1-16) (1-17)</u>  <u>Insert Information Required. Changes to 2.4.</u>	<u>SP0020400-60day</u>	<u>Jobs with 60-day Ads. Do not use with SP0020400.</u>	<u>New SP. To modify the language for current Department practice.</u>
PREPARATION OF PROPOSALS. (REV 6-22-04) (FA 7-13-04) ( <del>7-16</del> <u>1-17</u> )  Changes to: 2-5.1.	SP0020501AB	A+B Bidding. Use with the approval of the District Construction Engineer. Use with SP0030100AB, SP0030203AB, SP0081300AB and SP0080701AB	
PREPARATION OF PROPOSALS. (REV 2-21-05) (FA 3-31-05) ( <del>7-16</del> <u>1-17</u> )  Insert Information Required. Changes to: 2-5.1.	SP0020501LR	Lane Rental. Use with the approval of the District Construction Engineer. Use with SP0030100LR, SP0081300LR and SP0081300LRDR	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>CONSIDERATION OF BIDS – SCOPE ALTERNATES. (REV 4-23-13) (FA 5-14-13) (<del>7-16</del>1-17)</p> <p>Changes to: 3-1.</p>	SP0030001	Use with proper authority. *Notify Contracts Office on Transmittal Memo	
<p>AWARD AND EXECUTION OF CONTRACT. (REV 11-5-97) (FA 1-20-98) (<del>7-16</del>1-17)</p> <p>Insert Information Required. Changes to: 3-1.</p>	SP0030100AB	A+B Bidding. Use with the approval of the District Construction Engineer. Use with SP0020501AB, SP0030203AB, SP0080701AB and SP0081300AB	
<p>BUDGETARY CONSTRAINTS. (REV 9-26-06) (FA 10-6-06) (<del>7-16</del>1-17)</p> <p>Changes to: 3-1.</p>	SP0030100BC	Use at the direction of District Construction in accordance with the Work Program instructions. *Notify Contracts Office on Transmittal Memo	
<p>AWARD AND EXECUTION OF CONTRACT. (REV 4-11-97) (FA 5-7-97) (<del>7-16</del>1-17)</p> <p>Changes to: 3-1.</p>	SP0030100LR	Lane Rental. Use with the approval of the District Construction Engineer. Use with SP0020501LR, SP0081300LR and SP0081300LRDR	
<p>AWARD AND EXECUTION OF CONTRACT. (REV 8-1-00) (<del>7-16</del>1-17)</p> <p>Changes to: 3-1.</p>	SP0030100LS	Lump Sum Projects	
<p>AWARD AND EXECUTION OF CONTRACT. (REV 7-26-01) (<del>7-16</del>1-17)</p> <p>Insert Information Required. Changes to: 3-2, 3-6 and 3-7.</p>	SP0030200	When necessary to change standard “Award and Execution”. *Contracts Office must approve.	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>AWARD AND EXECUTION OF CONTRACT. (REV 5-13-15) (FA 7-13-15) (<del>7-161-17</del>)</p> <p>Changes to 3-2.1, 3-2.2, 3-6, 3-7.</p>	<p>SP0030201BDI</p>	<p>Use with the approval of the District Program Management Office. Use with SP0020100BDI, SP0071302BDI and SP0080100BDI.</p>	
<p>AWARD OF CONTRACT – A+B BIDDING. (REV 8-22-96) (FA 9-3-96) (<del>7-161-17</del>)</p> <p>Insert Information Required. Changes to: 3-2.</p>	<p>SP0030203AB</p>	<p>A+B Bidding. Use with the approval of the District Construction Engineer. Use with SP0020501AB, SP0030100AB, SP0080701AB and SP0081300AB</p>	
<p>AWARD AND EXECUTION OF CONTRACT – PUBLIC RECORDS. (REV <del>5-20-166-21-16</del>) (<del>FA-6-2-166-23-16</del>) (<del>7-161-17</del>)</p> <p>Changes to 3-9.</p>	<p>SP0030900</p>	<p>All Jobs</p>	<p><u>Added FA Approval Date.</u></p>
<p>SCOPE OF THE WORK – INTENT OF CONTRACT. (REV 8-19-09) (FA 8-24-09) (<del>7-161-17</del>)</p> <p>Insert Information Required. Changes to: 4-1.</p>	<p>SP0040100</p>	<p>All Jobs, excluding Lump Sum.</p>	
<p>SCOPE OF THE WORK. (REV <del>10-16-156-3-16</del>) (FA <del>12-16-156-9-16</del>) (<del>7-161-17</del>)</p> <p>Insert Information Required. Changes to: 4-1, 4-3.1, 4-3.4, 4-3.9.4.</p>	<p>SP0040100LS</p>	<p>All Lump Sum Projects.</p>	<p><u>New SP. To modify the lead-in sentence for 4-1.</u></p>
<p><del>UNFORESEEABLE WORK.</del> (REV <del>9-28-98</del>) (<del>7-16</del>)</p> <p><del>Changes to: 4-4.</del></p>	<p><del>SP0040400</del></p>	<p><del>999-25</del></p>	<p><u>Deleted for 1-17WB.</u></p>

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>CONTROL OF THE WORK. (REV 3-15-02) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 5-1.1, 5-2, 5-7.6</p>	SP0050501LS	Lump Sum Projects	
<p>INSPECTION. (REV 2-10-94) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 5-9.1.</p>	SP0050901	Long bridge jobs (1500 feet or longer); modify to suit	
<p>CONTROL OF MATERIALS. (REV 8-17-09) (FA 8-24-09) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 6-1.</p>	SP0060100LS	Lump Sum Projects	
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – COMPLIANCE WITH FHWA 1273. (REV 1-2-14) (FA 1-16-14) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 7-1.1</p>	SP0070101	All Federal Aid Jobs	
<p>PERMITS PROCURED BY THE DEPARTMENT. (REV 8-7-01) (FA 4-14-05) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 7-2.1.</p>	SP0070201A	Jobs with permits procured by DOT	
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC - WORK OR STRUCTURES IN NAVIGABLE WATERS OF THE U.S., WATERS OF THE U.S. AND WATERS OF THE STATE. (REV 6-9-15) (FA 7-22-15) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 7-2.2</p>	SP0070202	When SWPPP is used. (One or more acres disturbed.)	
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – TOLL FACILITIES. (REV 7-22-14) (FA 10-15-14) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to 7-11.1, 7-11.2.</p>	SP0071101-tolls	Use with the approval of the District Traffic Operations Engineer.	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – OPERATIONS WITHIN THE RAILROAD RIGHT-OF-WAY.            (REV <del>1-27-16</del><del>3-11-16</del>) (FA <del>2-19-16</del><del>8-2-16</del>) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to 7-11.4.</p>	<p>SP0071104RR</p>	<p>Projects involving CSX Transportation, NS, FEC, or operations within the South Florida Rail Corridor and the Central Florida Rail Corridor Right-of-Way</p>	<p><u>New SP. To restrict work within CSX Right of Way during CSX recognized holidays.</u></p>
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – UTILITIES.            (REV <del>1-20-16</del><del>4-6-16</del>) (FA <del>2-16-16</del><del>4-20-16</del>) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to: 7-11.5.</p>	<p>SP0071105FGT</p>	<p>Projects involving <u>Florida Gas Transmission (FGT) Company.</u></p>	<p><u>New SP. To modify the language for current Department practice.</u></p>
<p>UTILITY WORK.            (REV 2-10-94) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to: 7-11.5.3.</p>	<p>SP0071153A</p>	<p>When there are no utility work schedules</p>	
<p>UTILITY SCHEDULES.            (REV 8-27-01) (FA 4-14-05) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to: 7-11.5.3.</p>	<p>SP0071153B</p>	<p>When there are utility work schedules</p>	
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – RESPONSIBILITY FOR DAMAGES, CLAIMS, ETC., AND INSURANCE.            (REV 7-28-15) (FA 7-31-15) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to 7-12.1, 7-13.2, 7-13.4.</p>	<p>SP0071201FGT</p>	<p>Projects involving FGT with Encroachment Agreements. Use with SP0071105FGT.</p>	
<p>LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – INSURANCE.            (REV 4-10-15) (FA 7-13-15) (<del>7-16</del><del>1-17</del>)</p> <p>Changes to 7-13-2.</p>	<p>SP0071302BDI</p>	<p>Use with the approval of the District Program Management Office.            Use with SP0020100BDI, SP0030201BDI and SP0080100BDI.</p>	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC - WAGE RATES FOR FEDERAL-AID PROJECTS. (REV 12-8-15) (FA 12-16-15) ( <del>7-16</del> <u>1-17</u> ) Insert Information Required. Changes to: 7-16.	SP0071600	All Federal Aid Jobs	
EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS. (REV 4-25-02) (FA 7-17-02) ( <del>7-16</del> <u>1-17</u> ) Changes to: 7-26.	SP0072700	Non-Federal Aid Projects	
LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – PREFERENCE TO STATE RESIDENTS. (REV 1-13-12) ( <del>7-16</del> <u>1-17</u> ) Changes to: 7-27.	SP0072800	Non-Federal Aid Projects. Construction Projects Only.	
LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – E-VERIFY. (REV 6-13-11) (FA 6-16-11) ( <del>7-16</del> <u>1-17</u> ) Changes to 7-28.	SP0072900	All Jobs	
LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – SCRUTINIZED COMPANIES. (REV 4-20-16) ( <del>10-16</del> <u>1-17</u> ) Changes to Section 7.	SP0073000	All Jobs	
LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC – TITLE VI ASSURANCE – DOT 1050.2, APPENDIX A. (REV <del>9-2-15</del> <u>5-27-16</u> ) (FA <del>9-9-15</del> <u>6-2-16</u> ) ( <del>7-16</del> <u>1-17</u> ) Changes to 7-30.	SP0073100	All Federal Aid Jobs	<u>New SP. Administrative change to correct a reference.</u>

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>PROSECUTION AND PROGRESS. (REV 4-21-15) (FA 7-13-15) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to 8-1.</p>	SP0080100BDI	<p>Use with the approval of the District Program Management Office.</p> <p>Use with SP0020100BDI, SP0030201BDI and SP0071302BDI.</p>	
<p>PROSECUTION AND PROGRESS - SUBMISSION OF WORKING SCHEDULE. (REV 11-13-14) (FA 1-22-15) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-3.2.</p>	SP0080302A	<p>Use only when CPM is authorized by District Construction Engineer.</p>	
<p>PROSECUTION OF WORK - FLEXIBLE START TIME. (REV 2-15-10) (FA 2-17-10) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-3.3.</p>	SP0080303A	<p>When called for by the District Construction Engineer or the District Maintenance Engineer/Administrator. *Contracts Office must be notified.</p>	
<p>BEGINNING WORK. (REV 7-10-95) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-3.3.</p>	SP0080303B	<p>When called for by the District Construction Engineer. Use with the approval of the Chief Engineer.</p>	
<p>BEGINNING WORK. (REV 10-22-98) (FA 11-5-98) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-3.3.</p>	SP0080303C	<p>When called for by the District Construction Engineer. Use with the approval of the Chief Engineer. *Contracts Office must be notified</p>	
<p>PROSECUTION OF WORK – PARTNERING. (REV 5-15-12) (FA 5-21-12) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-3.6.</p>	SP0080306	<p>999-16 *Contracts Office must be notified</p>	



SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>PROSECUTION OF WORK - DISPUTES REVIEW BOARD. (REV 1-4-11) (FA 1-21-11) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-3.</p>	SP0080307DRB	<p>999-20 Items *Contracts Office must be notified</p>	
<p>PROSECUTION OF WORK – REGIONAL DISPUTES REVIEW BOARD. (REV 1-4-11) (FA 1-21-11) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-3.</p>	SP0080307RDR B	Jobs without 999-20 Items	
<p>PROSECUTION OF WORK – STATEWIDE DISPUTES REVIEW BOARD. (REV 1-4-11) (FA 1-21-11) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-3.</p>	SP0080308SDR B	334, 337, 350, 570, 580 or 649 Items	
<p>PROSECUTION AND PROGRESS. (REV 8-1-00) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-4.1, 8-7-3.1.</p>	SP0080401LS	Lump Sum Projects	
<p>LIMITATIONS OF OPERATIONS – FENCING. (REV 6-17-04) (FA 7-13-04) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-4.8.</p>	SP0080408	Jobs on Limited Access Highways	
<p>CONTAMINATED MATERIAL – MERCURY-CONTAINING DEVICES AND LAMPS. (REV 11-6-95) (FA 12-27-95) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-4.9.</p>	SP0080409	Jobs with lighting*	
<p>COMPUTATION OF CONTRACT TIME. (REV 12-22-98) (FA 1-19-99) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-7.1.</p>	SP0080701A	Use with approval of the District Construction Engineer.	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>COMPUTATION OF CONTRACT TIME. (REV 7-24-96) (FA 9-3-96) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-7.1.</p>	SP0080701AB	<p>A+B Bidding. Use with approval of the District Construction Engineer. Use with SP0020501AB, SP0030100AB, SP0030203AB and SP0081300AB</p>	
<p>COMPUTATION OF CONTRACT TIME. (REV 2-14-94) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8-7.1.</p>	SP0080701B	<p>Use with the approval of the Chief Engineer.</p>	
<p>COMPUTATION OF CONTRACT TIME. (REV 12-22-98) (FA 2-1-99) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-7.1.</p>	SP0080701C	<p>Use when requested by the District Construction Engineer.</p>	
<p>DAMAGE RECOVERY. (REV 2-4-04) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 8.</p>	SP0081300	<p>Use when requested by District Construction Engineer. (Do not use with Lane Rental)</p>	
<p>PROSECUTION AND PROGRESS. (REV 7-28-97) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 8-13.</p>	SP0081300A	<p>All Jobs with Alternative Bidding. Use with the approval of the District Construction Engineer.</p>	
<p>8-13. Incentive – Disincentive for A+B. (REV 7-27-04) (FA 7-28-04) (1-05)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300AB	<p>A+B Bidding. Use with the approval of the District Construction Engineer. Use with SP0020501AB, SP0030100AB, SP0030203AB and SP0080701AB</p>	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>8-13. "Bonus" Payment and Waiver of Contractor Claims. (REV 5-19-04) (FA 7-13-04) (1-05)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300ABB	<p>A+B Jobs with Bonus. Use with the approval of the District Construction Engineer.</p>	
<p>8-13. "Bonus" Payment and Waiver of Contractor Claims. (REV 7-27-04) (FA 7-28-04) (1-05)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300B	<p>Bonus (Date Specific). Use with the approval of the District Construction Engineer.</p>	
<p>8-13. "Bonus" Payment and Waiver of Contractor Claims. (REV 7-27-04) (FA 7-28-04) (1-05)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300BCD	<p>Bonus (Calendar Days). Use with the approval of the District Construction Engineer.</p>	
<p>8-13. Incentive - Disincentive. (REV 7-27-04) (FA 7-28-04) (1-05)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300ID	<p>Incentive – Disincentive. Use with the approval of the District Construction Engineer. Do not use with SP0081300MID</p>	
<p>8-13. Incentive – Disincentive for Lane Rental Days. (REV 9-25-03) (FA 12-24-03) (7-04)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300IDLR	<p>Incentive-Disincentive for Lane Rental Days. Use with the approval of the District Construction Engineer. Do not use with SP0081300LR or SP0081300LRDR</p>	
<p>8-13. Liquidated Savings for Early Completion. (REV 5-18-99) (FA 6-10-99) (7-00)</p> <p>Insert Information Required. Changes to: 8-13.</p>	SP0081300LQS	<p>Liquidated Savings. Use with the approval of the District Construction Engineer.</p>	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>8-13. Pay Adjustment For Fewer-More Lane Rental Days. (REV 4-29-97) (FA 5-7-97) (7-00)</p> <p>Insert Information Required. Changes to: 8-13.</p>	<p>SP0081300LR</p>	<p>Lane Rental. Use with the approval of the District Construction Engineer. Use with SP0020501LR, SP0030100LR, and SP0081300LRDR</p>	
<p>8-13. Damage Recovery. (REV 9-25-03) (FA 12-24-03) (7-04)</p> <p>Insert Information Required. Changes to: 8-13.</p>	<p>SP0081300LRDR</p>	<p>Lane Rental. Use with the approval of the District Construction Engineer. Use with SP0020501LR, SP0030100LR, and SP0081300LR</p>	
<p>8-13. "Bonus" Payment and Waiver of Contractor Claims. (REV 4-12-06) (FA 4-25-06) (1-07)</p> <p>Insert Information Required. Changes to: 8-13.</p>	<p>SP0081300MB</p>	<p>Milestone Bonus. Use with the approval of the District Construction Engineer. Do not use with SP0081300B or SP0081300BCD</p>	
<p>8-13. Incentive - Disincentive. (REV 2-9-06) (FA 4-25-06) (1-07)</p> <p>Insert Information Required. Changes to: 8-13.</p>	<p>SP0081300MID</p>	<p>Milestone Incentive-Disincentive. Use with approval of the District Construction Engineer. Do not use with SP0081300ID</p>	
<p>MEASUREMENT AND PAYMENT. (REV <del>11-19-14</del><u>3-28-16</u>) (FA <del>1-22-15</del><u>7-26-16</u>) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 9-1.3, 9-2, 9-3, 9-5.5.2, 9-11.</p>	<p>SP0090103LS</p>	<p>Lump Sum Projects.</p>	<p><u>New SP. To include revisions made to Section 9.</u></p>

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p>REMOVAL OF EXISTING STRUCTURES – STRUCTURES TO BE REMOVED. (REV 9-10-07) (FA 2-15-08) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 110-6.1.</p>	SP1100601	Use when requested by the District Construction Engineer. Must have signed agreement with Local Agency receiving the material.	
<p>REMOVAL OF EXISTING STRUCTURES – ASBESTOS CONTAINING MATERIALS (ACM) IDENTIFIED PRIOR TO THE WORK. (REV 1-29-13) (FA 2-15-13) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 110-6.6.</p>	SP1100606	Use when areas of Asbestos Abatement are identified in the Plans	
<p>MATERIAL FOR REEF ESTABLISHMENT. (REV 7-10-95) (FA 6-21-99) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 110-11.2, 110-12.7.</p>	SP1101102	110-84	
<p>EXCAVATION – IDENTIFIED AREAS OF CONTAMINATION. (REV 1-29-13) (FA 2-15-13) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 120-1.</p>	SP1200100A	Use when contaminated areas are delineated in the Plans	
<p>MILLING OF EXISTING ASPHALT PAVEMENT. (REV 8-31-99) (FA 2-14-00) (<del>7-16</del><u>1-17</u>)</p> <p>Insert Information Required. Changes to: 327-1, 327-6.</p>	SP3270100	When the Plans provide a location for stockpiling milled material. Insert quantity to be retained. Use all, tons, square yards	
<p>MILLING OF EXISTING ASPHALT PAVEMENT. (REV 12-1-93) (<del>7-16</del><u>1-17</u>)</p> <p>Changes to: 327-2.</p>	SP3270200	Use when requested by the District.	

SPECIAL PROVISIONS	SP0000001	USAGE NOTE	REMARKS
<p><u>CEMENT CONCRETE PAVEMENT – COLORED CONCRETE.</u>            (REV 5-11-16) (FA 5-12-16) (1-17)   <u>Changes to 350-1, 350-2, 350-10.</u></p>	<p><u>SP3500200</u></p>	<p><u>Jobs with Colored Concrete Pavement</u></p>	<p><u>New SP. To modify the language for current Department practice.</u></p>
<p>INTEGRAL PILE AND COLUMN JACKETS.            (REV 1-7-16) (FA 1-14-16) (<del>7-16</del>1-17)             Changes to: 457.</p>	<p>SP4570000</p>	<p>457 Items</p>	
<p>LANDSCAPING.            (REV 1-7-15) (FA) (<del>7-16</del>1-17)             Changes to 580.</p>	<p>SP5800000</p>	<p>All Non FA Jobs with Landscaping. Use when requested by the DDE.</p>	
<p>LANDSCAPING.            (REV 1-7-15) (FA 3-13-15) (<del>7-16</del>1-17)             Changes to 580.</p>	<p>SP5800000FA</p>	<p>All Federal Aid Jobs with Landscaping. Use when requested by the DDE.</p>	

DEVELOPMENTAL SPECIFICATIONS	SPY000008	When called for

SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<p>003 AWARD AND EXECUTION OF CONTRACT. (REV6-21-16) (FA6-23-16) (<del>8-16</del>1-17)</p> <p>Changes to 3-5.1, 3-9.</p>	<p>SS0030501</p>	<p>All Jobs</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p>
<p>007 LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC. (REV <del>2-19-16</del>3-18-16) (FA <del>4-12-16</del>5-16-16) (1-17)</p> <p>Changes to 7-1.4, 7-24.02</p>	<p><del>SS0072402</del>SS0070104</p>	<p>All Jobs</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p> <p>New SS. <b>SS0070104:</b> To modify the language for current Department practice.</p> <p><b>SS0072402:</b> To modify the language for current Federal requirements.</p>
<p>009 MEASUREMENT AND PAYMENT. (REV 3-23-16) (FA 5-4-16) (1-17)</p> <p>Changes to 9-2.1.</p>	<p>SS0090201</p>	<p>All Jobs.</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p> <p>New SS. To modify the language for current Department practice.</p>
<p>102 MAINTENANCE OF TRAFFIC. (REV 7-25-16) (FA 8-2-16) (1-17)</p> <p>Changes to 102-1, 102-2.3, 102-4, 102-5.8, 102-5.9, 102-9, 102-10.1, 102-11.1, 102-11.5/102-11.11,102-13.</p>	<p>SS1020100</p>	<p>All Jobs</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p> <p>New SS. To modify the language for current Department practice.</p>
<p>105 CONTRACTOR QUALITY CONTROL GENERAL REQUIREMENTS. (REV 5-31-16) (FA 8-16-16) (1-17)</p> <p>Changes to 105-8.7.</p>	<p>SS1050807</p>	<p>All Jobs</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p> <p>New SS. To modify the language for current Department practice.</p>
<p>234 SUPERPAVE ASPHALT BASE. (REV 3-23-16) (FA 5-4-16) (1-17)</p> <p>Changes to 234-9.</p>	<p>SS2340900</p>	<p>All Jobs</p>	<p><b>ROLLED INTO THE JANUARY 2016 eBOOK.</b></p> <p>New SS. To modify the language for current Department practice.</p>



SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<p><u>287 ASPHALT TREATED PERMEABLE BASE.</u>  <u>(REV <del>3-28-165-6-16</del> (FA <del>5-4-166-20-16</del>) (1-17)</u>   <u>Changes to 287-2, 287-13.1.</u></p>	<p><u><del>SS2871301</del>SS287</u> <u>0200</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b>  <u>New SS. SS2870200: To modify the language for current Department practice.</u>  <u>SS2871301: To modify the language for current Department practice.</u></p>
<p>320 HOT MIX ASPHALT - PLANT METHODS AND EQUIPMENT.            (REV 3-24-16) (FA 3-30-16) (7-16)             Changes to 320-3.3.2, 320-6.1.</p>	<p>SS3200303</p>	<p>All Jobs</p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p>
<p>334 SUPERPAVE ASPHALT CONCRETE.            (REV <del>2-12-163-23-166-21-16</del>)            (FA <del>3-30-165-4-166-21-16</del>) (7-16)             Changes to 334-1.2, <u>334-3.2.1</u>,            334-5.1.2, 334-5.4.1, <u>334-5.6.2</u>,  <u>334-7.</u></p>	<p>SS3340102</p>	<p>All Jobs</p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b>  <u>New SS. SS3340102: To modify the language for current Department practice.</u>  <u>SS3340700: To modify the language for current Department practice.</u></p>
<p><u>337 ASPHALT CONCRETE FRICTION COURSE.</u>  <u>(REV <del>3-23-165-6-16</del> (FA <del>5-4-166-20-16</del>) (1-17)</u>   <u>Changes to 337-2.2, 337-11.</u></p>	<p><u><del>SS3371100</del>SS337</u> <u>0202</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b>  <u>New SS. SS3370202: To modify the language for current Department practice.</u>  <u>SS3371100: To modify the language for current Department practice.</u></p>
<p><u>339 MISCELLANEOUS ASPHALT PAVEMENT.</u>  <u>(REV 3-23-16) (FA 5-4-16) (1-17)</u>   <u>Changes to 339-7.</u></p>	<p><u>SS3390700</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b>  <u>New SS. To modify the language for current Department practice.</u></p>

SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<u>341 ASPHALT RUBBER MEMBRANE INTERLAYER. (REV 3-23-16) (FA 5-4-16) (1-17)</u>  <u>Changes to 341-8.3.</u>	<u>SS3410803</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>PORTLAND CEMENT CONCRETE. (REV 6-8-16) (FA 8-16-16) (1-17)</u>  <u>Changes to 346-2.2, 346-2.3, 346-3.1, 346-5, 346-9.5.</u>	<u>SS3460202</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language in response to Industry and Department input.</u>
<u>350 CEMENT CONCRETE PAVEMENT. (REV 4-8-16) (FA 5-12-16)(1-17)</u>  <u>Changes to 350-18.</u>	<u>SS3501800</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>352 GRINDING CONCRETE PAVEMENT. (REV 4-8-16) (FA 5-12-16) (1-17)</u>  <u>Changes to 352-1.</u>	<u>SS3520100</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>400 CONCRETE STRUCTURES. (REV 5-24-16) (FA 7-1-16) (1-17)</u>  <u>Changes to 400-4.2, 400-11.3, 400-22.5, 400-23.</u>	<u>SS4000402</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>436 TRENCH DRAIN. (REV 3-10-16) (FA 5-3-16) (1-17)</u>  <u>Changes to 436-4.</u>	<u>SS4360400</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>451 PRESTRESSED SOIL ANCHORS. (REV 5-11-16) (FA 5-23-16) (1-17)</u>  <u>Changes to 451-2, 451-7.6.</u>	<u>SS4510200</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>

SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<p><u>455 STRUCTURES FOUNDATIONS.</u> (REV 4-18-16) (FA 6-2-16) (7-17)</p> <p><u>Changes to 455-15.8.2, 455-17.6.1.2.</u></p>	<p><u>SS4551508</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>
<p><u>460 STRUCTURAL STEEL AND MISCELLANEOUS METALS.</u> (REV 6-20-16) (FA 6-20-16) (1-17)</p> <p><u>Changes to 460-5.4.1.</u></p>	<p><u>SS4600504</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New. SS. To correct a reference.</u></p>
<p><u>462 POST-TENSIONING.</u> (REV 8-5-16) (FA 8-16-16) (1-17)</p> <p><u>Changes to 462.</u></p>	<p><u>SS4620100</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>
<p><u>515 METAL PEDESTRIAN/BICYCLE RAILINGS, GUIDERAILS, AND HANDRAILS.</u> (REV <del>5-3-16</del> 6-1-16) (FA <del>5-4-16</del> 6-9-16) (1-17)</p> <p><u>Changes to 515-1, 515-5.</u></p>	<p><del>SS5150500</del><u>SS5150100</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New <del>SS5150100</del>: To correct a reference.</u> <u><del>SS5150500</del>: To modify the language for current Department practice.</u></p>
<p><u>521 CONCRETE BARRIERS, TRAFFIC RAILING BARRIERS, AND PARAPETS.</u> (REV 6-3-16) (FA 6-9-16) (1-17)</p> <p><u>Changes to 521-3.</u></p>	<p><u>SS5210300</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To correct a reference.</u></p>
<p><u>548 RETAINING WALL SYSTEMS.</u> (REV 8-19-16) (FA 8-22-16) (1-17)</p> <p><u>Changes to 548.</u></p>	<p><u>SS5480000</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>

SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<p><u>611 ACCEPTANCE PROCEDURES FOR TRAFFIC CONTROL SIGNALS AND DEVICES.</u>  <u>(REV 8-17-16) (FA 8-18-16) (1-17)</u></p> <p><u>Changes to 611-2.2, 611-2.3.</u></p>	<p><u>SS6110203</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>
<p><u>671 TRAFFIC CONTROLLERS.</u>  <u>(REV 8-19-16) (FA 8-23-16) (1-17)</u></p> <p><u>Changes to 671.</u></p>	<p><u>SS6710000</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>
<p>916 BITUMINOUS MATERIALS.  <u>(REV <del>2-16-16</del> 6-16) (FA <del>3-30-16</del> 6-20-16) (7-16)</u></p> <p>Changes to 916.</p>	<p>SS9160000</p>	<p>All Jobs</p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. <b>SS9160201:</b> To modify the language for current Department practice, including revisions to Materials Manual Sections 3.4 and 3.5.</u></p>
<p><u>921 PORTLAND CEMENT AND BLENDED CEMENT.</u>  <u>(REV 8-2-16) (FA 8-12-16) (1-17)</u></p> <p><u>Changes to 921-1, 921-5.1,</u></p>	<p><u>SS9210100</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language in response to Industry and Department input.</u></p>
<p><u>960 POST-TENSIONING COMPONENTS.</u>  <u>(REV 8-5-16) (FA 8-16-16) (1-17)</u></p> <p><u>Changes to 960.</u></p>	<p><u>SS9600202</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>
<p><u>962 STRUCTURAL STEEL AND MISCELLANEOUS METAL ITEMS (OTHER THAN ALUMINUM.</u>  <u>(REV 5-31-16) (FA 7-21-16) (1-17)</u></p> <p><u>Change to 962-9.3.</u></p>	<p><u>SS9620903</u></p>	<p><u>All Jobs</u></p>	<p><b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b></p> <p><u>New SS. To modify the language for current Department practice.</u></p>

SUPPLEMENTAL SPECIFICATIONS	SS0000001	USAGE NOTE	REMARKS
<u>975 STRUCTURAL COATING MATERIALS. (REV 7-22-16) (FA 8-1-16) (1-17)</u>  <u>Changes to 975-6.2.</u>	<u>SS9750602</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>
<u>985 GEOSYNTHETIC MATERIALS. (REV 8-18-16) (FA 8-18-16) (1-17)</u>  <u>Changes to 985-2, 985-3.1, 985-4.1.</u>	<u>SS9850200</u>	<u>All Jobs</u>	<b><u>ROLLED INTO THE JANUARY 2016 eBOOK.</u></b> <u>New SS. To modify the language for current Department practice.</u>

APPENDICES	APENDIC	Header
<p><b>TECHNICAL SPECIAL PROVISIONS.</b> The following Technical Special Provisions are individually signed and sealed but are included as part of this Specifications Package.</p> <p>Insert # _____</p>	TSPs	Jobs with TSPs

