

**2022**

**County  
Commission  
vote on BCR  
South LPA /  
Acceptance  
into FTA  
Project  
Development**

**2023**

**Commence  
NEPA  
environmental  
process with  
FTA**

**Winter**

**Community  
and  
Stakeholder  
Coordination  
Meetings**

**Spring/Summer**

**Submit  
Small  
Starts Rating  
Application  
to FTA**

**Summer**

**BCR  
South Public  
Meeting**

**Fall**

**County  
Commission  
and MPO  
Approve LPA**

**Fall**

**2024**

*as of 4/14/2023*

**FTA issues  
final NEPA  
action**

**Winter/Spring**

**Submit Small  
Starts Grant  
Application**

**Spring/Summer**

## **Public Involvement**

Public involvement and engagement will continue throughout the life of the study to ensure the corridor residents, businesses, the traveling public, and other interested parties have meaningful participation in the process.