

0040302 SCOPE OF THE WORK
COMMENTS FROM INTERNAL/INDUSTRY REVIEW

Bob Burleson (Bob Graham)
FTBA
942-1404
bburleson@ftba.com

Comments: (6-1-12, Internal)

It is my understanding that the new formula in the subcontractor's section will only apply when the subcontractor does 100% of the extra work that involves additional time, some might interpret that it applies when there is any sub work involved. Perhaps language could be added to clarify and while we are making changes to the claim spec (you know this is coming) let's delete the 10 free days.

Response:

John Previte

Comments: (6-7-12)

Suggested changes highlighted in yellow:

Cumulative Calendar Days is defined as the cumulative total number of calendar days granted for time extension due to *either extra work, excluding overruns to existing contract items, that extended the duration of the project or* [Rudy1]delay of a controlling work item caused solely by the Department ~~is~~, or the cumulative total number of calendar days for which entitlement to a time extension due to delay of a controlling work item caused solely by the Department is otherwise ultimately determined *to be* in favor of the Contractor ~~to be~~.

Response: These changes will be made.

Changes made.
