PD&E Schedule


Project Milestones	2017									2018		
	S	ο	N	D	J	F	М	A	М	J	J	A
Public Engagement												
Kickoff Meeting												
Engineering Analysis												
Environmental Analysis												
Alternatives Public Workshop #1												
Alternatives Public Workshop #2												
Project Update Webinars												
Public Hearing												
Location Design Concept Acceptance												

Next Phase Milestones:



Final Design / RFP DevelopmentMajor Construction ActivitiesEstimated to Start Late 2020Anticipated to Start 2023

SW 10th Street Connector PD&E Study and I-95 PD&E Study Broward County | Financial Project Identification Numbers: 439891-1-22-02 and 436964-1-22-02



Anticipated Completion 2027 / 2028