



Federal Motor Carrier Safety Administration

Project No. IT-07-12-01-G00000
Project Amendment No. 1
DUNS # 80-939-7102

GRANT AMENDMENT FOR FISCAL YEAR 2010

Between the Federal Motor Carrier Safety Administration and the (Agency)

Florida State Department of Transportation

This amendment shall be attached to and become a part of the grant agreement for the referenced project number. This agreement is hereby revised for the purposes described herein:

This amendment increases
 decreases Federal Funding.
 does not change

The original (as specified in the original grant agreement) total cost of this COMMERCIAL VEHICLE INFORMATION SYSTEMS & NETWORKS (CVISN) GRANT PROGRAM was projected

to be \$ 6,332,452 with a Federal share not to exceed \$ 3,136,226.

The revised total program cost is now projected to be: \$ 6,332,452


This Federal share is increased
 decreased in amount of \$ _____
 unchanged

providing for a revised total Federal share not to exceed \$ 3,136,226

This amendment is for the purpose(s) of aligning the project plan in this CVISN Program Agreement with the most recently approved Expanded CVISN Program Plan and Top-Level Design. The project, "Expand AgPass to Western Florida" will be deleted, and the Federal share of \$300,000 allocated for this project will be transferred to two other projects as follows: \$275,000 is to be added to the project, "Container Number Database" and \$25,000 will be transferred to the project, "Expanded CVISN Operations and Maintenance Activities."

All other terms and conditions of this grant remain unchanged.

This amendment is effective immediately and expires on March 31, 2013. (insert "N/A" if this amendment is for a close-out).

Paul L. Clark 
(Authorized Representative)

Title: Incident Mgmt/Commercial Vehicle Operations Prog Mngr Date: 2/15/2010

Federal Motor Carrier Safety Administration

James Stegg
(Authorized Representative)

Title: Division Administrator Date: 2/17/10