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Central Let 91,135,261$         90,436,273$         92,053,858$       92,394,187$        (70,500)$              92,469,518$         2.25% 100.00% 972,203$              1.08% 918,596$              1.01%

District Let 69,426,819$         68,752,731$         69,922,658$       70,843,877$        -$                     70,017,808$         1.84% 100.00% 551,896$              0.80% 495,838$              0.71%

All Contracts 160,562,080$       159,189,004$       161,976,516$     163,238,064$      (70,500)$              162,487,326$       2.07% 100.00% 1,524,099$           0.96% 1,414,434$           0.88%

Central Let 165,611,712$       164,331,968$       170,103,780$     174,464,651$      -$                     174,929,796$       6.45% 81.25% 4,944,714$           3.01% 4,492,068$           2.71%

District Let 27,954,818$         27,684,304$         43,117,534$       43,762,723$        -$                     43,856,162$         58.42% 33.33% 15,342,962$         55.42% 15,162,716$         54.24%

All Contracts 193,566,530$       192,016,272$       213,221,314$     218,227,374$      -$                     218,785,958$       13.94% 73.68% 20,287,676$         10.57% 19,654,784$         10.15%

Central Let 23,094,727$         22,762,261$         23,335,522$       23,712,535$        -$                     23,663,316$         3.96% 80.00% 355,052$              1.56% 240,795$              1.04%

District Let 37,290,549$         36,836,374$         37,868,400$       38,170,502$        -$                     38,047,799$         3.29% 100.00% 601,033$              1.63% 577,851$              1.55%

All Contracts 60,385,276$         59,598,635$         61,203,922$       61,883,037$        -$                     61,711,115$         3.54% 92.86% 956,085$              1.60% 818,646$              1.36%

Central Let 21,285,618$         20,901,914$         21,408,227$       20,470,416$        -$                     20,470,615$         -2.06% 100.00% 183,430$              0.88% 122,609$              0.58%

District Let 65,893,465$         65,328,041$         69,061,710$       67,897,429$        -$                     67,682,936$         3.60% 87.50% 3,004,295$           4.60% 3,021,620$           4.59%

All Contracts 87,179,083$         86,229,955$         90,469,937$       88,367,845$        -$                     88,153,551$         2.23% 92.86% 3,187,725$           3.70% 3,144,229$           3.61%

Central Let 105,686,363$       104,937,413$       109,965,500$     111,351,351$      -$                     110,145,301$       4.96% 100.00% 3,746,611$           3.57% 4,279,137$           4.05%

District Let 19,468,420$         19,111,568$         19,783,422$       19,251,620$        -$                     19,131,759$         0.11% 100.00% 376,628$              1.97% 315,002$              1.62%

All Contracts 125,154,783$       124,048,981$       129,748,922$     130,602,971$      -$                     129,277,060$       4.21% 100.00% 4,123,239$           3.32% 4,594,139$           3.67%

Central Let 36,546,548$         36,157,425$         36,692,652$       35,830,917$        760,000$             35,732,341$         -1.18% 100.00% 136,939$              0.38% 146,104$              0.40%

District Let 44,236,297$         44,036,297$         45,938,406$       46,029,869$        2,100,000$          46,060,442$         4.60% 100.00% 1,682,982$           3.82% 1,702,108$           3.85%

All Contracts 80,782,845$         80,193,722$         82,631,058$       81,860,786$        2,860,000$          81,792,783$         1.99% 100.00% 1,819,921$           2.27% 1,848,212$           2.29%

Central Let 98,389,555$         98,027,357$         107,644,265$     108,531,073$      -$                     108,310,702$       10.49% 80.00% 8,368,468$           8.54% 9,254,710$           9.41%

District Let 91,174,261$         90,751,261$         99,662,716$       99,051,289$        300,000$             98,754,019$         8.82% 85.71% 5,303,973$           5.84% 8,488,455$           9.31%

All Contracts 189,563,816$       188,778,618$       207,306,981$     207,582,362$      300,000$             207,064,721$       9.69% 83.33% 13,672,441$         7.24% 17,743,165$         9.36%
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2,825 777 27.50% 283 10.02% 29 1.03% 145 5.13% 2,999 6.16% 4,059 3,887 2,827 0.07% 75.00%

2,450 468 19.10% 213 8.69% 18 0.73% 47 1.92% 2,515 2.65% 3,196 3,132 2,451 0.04% 90.00%

5,275 1,245 23.60% 496 9.40% 47 0.89% 192 3.64% 5,514 4.53% 7,255 7,019 5,278 0.06% 83.33%

5,329 1,779 33.38% 798 14.97% 608 11.41% 1,437 26.97% 7,374 38.37% 9,365 9,166 6,589 23.64% 50.00%

1,719 424 24.67% 268 15.59% 392 22.80% 506 29.44% 2,617 52.24% 3,206 3,199 2,507 45.84% 0.00%

7,048 2,203 31.26% 1,066 15.12% 1,000 14.19% 1,943 27.57% 9,991 41.76% 12,571 12,365 9,096 29.06% 42.11%

989 664 67.14% 266 26.90% 334 33.77% 185 18.71% 1,508 52.48% 2,443 2,442 1,512 52.88% 40.00%

2,067 695 33.62% 398 19.25% 172 8.32% 181 8.76% 2,420 17.08% 3,504 3,421 2,328 12.63% 77.78%

3,056 1,359 44.47% 664 21.73% 506 16.56% 366 11.98% 3,928 28.53% 5,947 5,863 3,840 25.65% 64.29%

1,842 380 20.63% 176 9.55% 123 6.68% 30 1.63% 1,995 8.31% 2,478 2,448 1,892 2.71% 100.00%

2,823 597 21.15% 229 8.11% 75 2.66% 48 1.70% 2,946 4.36% 3,753 3,538 2,712 -3.93% 100.00%

4,665 977 20.94% 405 8.68% 198 4.24% 78 1.67% 4,941 5.92% 6,231 5,986 4,604 -1.31% 100.00%

3,780 751 19.87% 555 14.68% 22 0.58% 161 4.26% 3,963 4.84% 5,254 5,115 3,809 0.77% 100.00%

1,437 364 25.33% 972 67.64% - 0.00% 53 3.69% 1,490 3.69% 2,828 2,798 1,462 1.74% 100.00%

5,217 1,115 21.37% 1,527 29.27% 22 0.42% 214 4.10% 5,453 4.52% 8,082 7,913 5,271 1.04% 100.00%

1,660 149 8.98% 118 7.11% 22 1.33% - 0.00% 1,682 1.33% 1,949 1,792 1,525 -8.13% 100.00%

1,300 112 8.62% 75 5.77% - 0.00% 89 6.85% 1,389 6.85% 1,576 1,475 1,288 -0.92% 100.00%

2,960 261 8.82% 193 6.52% 22 0.74% 89 3.01% 3,071 3.75% 3,525 3,267 2,813 -4.97% 100.00%

1,871 333 17.80% 163 8.71% 44 2.35% 93 4.97% 2,008 7.32% 2,435 2,295 1,799 -3.85% 100.00%

1,930 377 19.53% 179 9.27% - 0.00% 400 20.73% 2,330 20.73% 2,830 2,459 1,903 -1.40% 100.00%

3,801 710 18.68% 342 9.00% 44 1.16% 493 12.97% 4,338 14.13% 5,265 4,754 3,702 -2.60% 100.00%
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Central Let -$                      -$                      -$                    -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 39,205,058$         38,711,062$         40,331,929$       39,386,605$        37,398$               39,265,394$         1.43% 100.00% 1,333,224$           3.44% 1,126,871$           2.87%

All Contracts 39,205,058$         38,711,062$         40,331,929$       39,386,605$        37,398$               39,265,394$         1.43% 100.00% 1,333,224$           3.44% 1,126,871$           2.87%

Central Let 541,749,784$       537,554,611$       561,203,804$     566,755,130$      689,500$             565,721,589$       5.24% 90.91% 18,707,417$         3.48% 19,454,019$         3.59%

District Let 394,649,687$       391,211,638$       425,686,775$     424,393,914$      2,437,398$          422,816,319$       8.08% 92.31% 28,196,993$         7.21% 30,890,461$         7.83%

All Contracts 936,399,471$       928,766,249$       986,890,579$     991,149,044$      3,126,898$          988,537,908$       6.44% 91.59% 46,904,410$         5.05% 50,344,480$         5.38%

Central Let

District Let

All Contracts

Central Let 1,279,648,903$    1,266,221,414$    1,312,978,963$  1,321,473,742$   2,536,230$          1,326,167,192$    4.73% 90.72% 35,949,687$         2.84% 33,549,474$         2.62%

District Let 1,318,833,837$    1,310,154,031$    1,361,025,980$  1,368,896,349$   5,751,239$          1,365,653,292$    4.24% 92.91% 42,375,966$         3.23% 42,720,355$         3.24%

All Contracts 2,598,482,740$    2,576,375,445$    2,674,004,943$  2,690,370,091$   8,287,469$          2,691,820,484$    4.48% 91.59% 78,325,653$         3.04% 76,269,829$         2.94%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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- - 0.00% - 0.00% - 0.00% - 0.00% - 0.00% - - - 0.00% 0.00%

1,978 249 12.59% 217 10.97% 45 2.28% 50 2.53% 2,073 4.80% 2,527 2,193 1,727 -12.69% #VALUE!

1,978 249 12.59% 217 10.97% 45 2.28% 50 2.53% 2,073 4.80% 2,527 2,193 1,727 -12.69% 100.00%

18,296 4,833 26.42% 2,359 12.89% 1,182 6.46% 2,051 11.21% 21,529 17.67% 27,983 27,145 19,953 9.06% 76.36%

15,704 3,286 20.92% 2,551 16.24% 702 4.47% 1,374 8.75% 17,780 13.22% 23,420 22,215 16,378 4.29% 88.46%

34,000 8,119 23.88% 4,910 14.44% 1,884 5.54% 3,425 10.07% 39,309 15.61% 51,403 49,360 36,331 6.86% 82.24%

54,906 16,687 30.39% 7,064 12.87% 4,509 8.21% 6,770 12.33% 66,185 20.54% 86,228 84,771 61,020 11.14% 80.93%

43,619 9,909 22.72% 5,114 11.72% 2,675 6.13% 2,106 4.83% 48,400 10.96% 62,882 61,439 46,416 6.41% 89.76%

98,525 26,596 26.99% 12,178 12.36% 7,184 7.29% 8,876 9.01% 114,585 16.30% 149,110 146,210 107,436 9.04% 84.42%


