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Central Let 44,054,113$       43,804,352$       45,471,432$    45,599,447$      2,220,000$        46,265,450$       5.62% 100.00% 1,456,501$         3.33% 1,417,319$         3.22% 1,602           157         9.80% 84           5.24% -          0.00% 120         7.49% 1,722      7.49% 1,967      1,615      1,374           -14.23% 100.00%

District Let 13,445,742$       13,270,989$       13,445,742$    13,489,614$      -$                   13,837,853$       4.27% 100.00% 26,214$              0.20% -$                   0.00% 710              59           8.31% 50           7.04% 14           1.97% -          0.00% 724         1.97% 833         799         690              -2.82% 100.00%

All Contracts 57,499,855$       57,075,341$       58,917,174$    59,089,061$      2,220,000$        60,103,303$       5.31% 100.00% 1,482,715$         2.60% 1,417,319$         2.46% 2,312           216         9.34% 134         5.80% 14           0.61% 120         5.19% 2,446      5.80% 2,800      2,414      2,064           -10.73% 100.00%

Central Let 33,108,498$       32,739,204$       33,962,795$    34,329,795$      -$                   35,222,491$       7.59% 57.14% 909,845$            2.78% 854,299$            2.58% 1,759           414         23.54% 201         11.43% 67           3.81% 276         15.69% 2,102      19.50% 2,717      2,644      2,029           15.35% 57.14%

District Let 243,628,309$     242,959,892$     260,616,132$  260,743,981$    -$                   257,856,309$     6.13% 50.00% 16,989,398$       6.99% 16,987,824$       6.97% 3,869           674         17.42% 483         12.48% 54           1.40% 1,080      27.91% 5,003      29.31% 6,160      6,103      4,946           27.84% 62.50%

All Contracts 276,736,807$     275,699,096$     294,578,927$  295,073,776$    -$                   293,078,800$     6.30% 53.33% 17,899,243$       6.49% 17,842,123$       6.45% 5,628           1,088      19.33% 684         12.15% 121         2.15% 1,356      24.09% 7,105      26.24% 8,877      8,747      6,975           23.93% 60.00%

Central Let 51,575,870$       50,870,853$       52,553,899$    52,753,675$      -$                   51,991,618$       2.20% 83.33% 1,042,217$         2.05% 978,028$            1.90% 2,404           1,042      43.34% 348         14.48% 101         4.20% 165         6.86% 2,670      11.06% 4,060      4,047      2,657           10.52% 75.00%

District Let 5,198,254$         5,059,285$         5,197,430$      5,199,977$        -$                   5,351,320$         5.77% 100.00% 1,808$                0.04% (824)$                 -0.02% 455              166         36.48% 107         23.52% 21           4.62% 1             0.22% 477         4.84% 750         731         458              0.66% 100.00%

All Contracts 56,774,124$       55,930,138$       57,751,329$    57,953,652$      -$                   57,342,938$       2.53% 87.50% 1,044,025$         1.87% 977,204$            1.72% 2,859           1,208      42.25% 455         15.91% 122         4.27% 166         5.81% 3,147      10.07% 4,810      4,778      3,115           8.95% 81.25%

Central Let 30,723,181$       30,499,914$       31,086,653$    29,703,521$      -$                   30,150,825$       -1.14% 100.00% 255,243$            0.84% 363,471$            1.18% 1,262           211         16.72% 99           7.84% -          0.00% 38           3.01% 1,300      3.01% 1,610      1,603      1,293           2.46% 100.00%

District Let 103,315,567$     102,865,567$     106,307,171$  105,876,033$    (200,000)$          101,581,093$     -1.25% 100.00% 2,734,404$         2.66% 2,991,604$         2.90% 3,339           408         12.22% 195         5.84% 2             0.06% 352         10.54% 3,693      10.60% 4,295      3,692      3,089           -7.49% 100.00%

All Contracts 134,038,748$     133,365,481$     137,393,824$  135,579,554$    (200,000)$          131,731,918$     -1.22% 100.00% 2,989,647$         2.24% 3,355,075$         2.50% 4,601           619         13.45% 294         6.39% 2             0.04% 390         8.48% 4,993      8.52% 5,905      5,295      4,382           -4.76% 100.00%

Central Let 79,030,602$       78,709,602$       82,654,005$    82,865,699$      14,500$             79,744,504$       1.31% 100.00% 3,704,601$         4.71% 3,623,403$         4.58% 2,170           173         7.97% 192         8.85% -          0.00% 56           2.58% 2,226      2.58% 2,591      2,397      2,032           -6.36% 100.00%

District Let 5,056,422$         4,935,562$         5,190,221$      5,128,471$        -$                   5,125,274$         3.84% 66.67% 146,652$            2.97% 133,799$            2.65% 550              58           10.55% 83           15.09% -          0.00% 40           7.27% 590         7.27% 731         690         549              -0.18% 100.00%

All Contracts 84,087,024$       83,645,164$       87,844,226$    87,994,170$      14,500$             84,869,778$       1.46% 85.71% 3,851,253$         4.60% 3,757,202$         4.47% 2,720           231         8.49% 275         10.11% -          0.00% 96           3.53% 2,816      3.53% 3,322      3,087      2,581           -5.11% 100.00%

Central Let 12,805,567$       12,507,429$       14,988,122$    15,120,018$      190,000$           14,966,941$       19.66% 85.71% 2,175,974$         17.40% 2,182,555$         17.04% 1,462           344         23.53% 106         7.25% 84           5.75% 199         13.61% 1,745      19.36% 2,195      2,102      1,652           13.00% 85.71%

District Let 90,549,956$       90,137,827$       95,023,682$    94,161,886$      400,000$           94,334,810$       4.66% 100.00% 2,487,055$         2.76% 2,941,314$         3.25% 2,520           398         15.79% 132         5.24% -          0.00% 28           1.11% 2,548      1.11% 3,078      2,941      2,411           -4.33% 100.00%

All Contracts 103,355,523$     102,645,256$     110,011,804$  109,281,904$    590,000$           109,301,751$     6.48% 92.31% 4,663,029$         4.54% 5,123,869$         4.96% 3,982           742         18.63% 238         5.98% 84           2.11% 227         5.70% 4,293      7.81% 5,273      5,043      4,063           2.03% 92.31%

Central Let 7,911,363$         7,656,583$         7,929,714$      7,571,348$        -$                   7,481,475$         -2.29% 100.00% 102,383$            1.34% 18,352$              0.23% 813              177         21.77% 107         13.16% 13           1.60% 57           7.01% 883         8.61% 1,167      1,256      972              19.56% 83.33%

District Let 46,451,865$       46,033,365$       48,097,165$    47,657,412$      250,000$           47,409,715$       2.99% 100.00% 1,434,476$         3.12% 1,645,300$         3.54% 1,602           605         37.77% 191         11.92% -          0.00% 77           4.81% 1,679      4.81% 2,475      2,463      1,667           4.06% 100.00%

All Contracts 54,363,228$       53,689,948$       56,026,879$    55,228,760$      250,000$           54,891,190$       2.24% 100.00% 1,536,859$         2.86% 1,663,652$         3.06% 2,415           782         32.38% 298         12.34% 13           0.54% 134         5.55% 2,562      6.09% 3,642      3,719      2,639           9.28% 91.67%

Central Let -$                    -$                    -$                 -$                   -$                   -$                   0.00% 0.00% -$                   0.00% -$                   0.00% -               -          0.00% -          0.00% -          0.00% -          0.00% -         0.00% -          -         -              0.00% 0.00%

District Let 47,534,366$       47,220,946$       47,452,800$    47,199,246$      (45,000)$            45,953,310$       -2.68% 100.00% 57,760$              0.12% (81,566)$            -0.17% 1,337           127         9.50% 72           5.39% 84           6.28% 48           3.59% 1,469      9.87% 1,668      1,684      1,485           11.07% #VALUE!

All Contracts 47,534,366$       47,220,946$       47,452,800$    47,199,246$      (45,000)$            45,953,310$       -2.68% 100.00% 57,760$              0.12% (81,566)$            -0.17% 1,337           127         9.50% 72           5.39% 84           6.28% 48           3.59% 1,469      9.87% 1,668      1,684      1,485           11.07% 100.00%

Central Let 259,209,194$     256,787,937$     268,646,620$  267,943,503$    2,424,500$        265,823,304$     3.52% 87.23% 9,646,764$         3.76% 9,437,427$         3.64% 11,472         2,518      21.95% 1,137      9.91% 265         2.31% 911         7.94% 12,648    10.25% 16,307    15,664    12,009         4.68% 82.98%

District Let 555,180,481$     552,483,433$     581,330,343$  579,456,620$    405,000$           571,449,684$     3.43% 87.50% 23,877,767$       4.32% 24,617,451$       4.43% 14,382         2,495      17.35% 1,313      9.13% 175         1.22% 1,626      11.31% 16,183    12.52% 19,990    19,103    15,295         6.35% 92.50%

All Contracts 814,389,675$     809,271,370$     849,976,963$  847,400,123$    2,829,500$        837,272,988$     3.46% 87.36% 33,524,531$       4.14% 34,054,878$       4.18% 25,854         5,013      19.39% 2,450      9.48% 440         1.70% 2,537      9.81% 28,831    11.51% 36,297    34,767    27,304         5.61% 87.36%

Central Let 366,812,141$     363,322,200$     391,791,558$  394,582,000$    6,114,800$        397,147,320$     9.31% 83.33% 25,965,031$       7.15% 24,967,334$       6.81% 13,122         1,150      8.76% 464         3.54% 163         1.24% 1,629      12.41% 14,914    13.66% 16,867    16,130    14,516         10.62% 85.42%

District Let 166,347,760$     164,757,121$     170,581,461$  170,154,877$    887,500$           171,426,463$     4.05% 88.24% 4,844,362$         2.94% 4,233,700$         2.55% 7,595           643         8.47% 228         3.00% 165         2.17% 392         5.16% 8,152      7.33% 9,033      9,067      8,196           7.91% 85.29%

All Contracts 533,159,901$     528,079,321$     562,373,019$  564,736,877$    7,002,300$        568,573,783$     7.67% 85.37% 30,809,393$       5.83% 29,201,034$       5.48% 20,717         1,793      8.65% 692         3.34% 328         1.58% 2,021      9.76% 23,066    11.34% 25,900    25,197    22,712         9.63% 85.37%

Central Let 1,904,589,510$  1,886,092,009$  ############ 2,006,502,139$ 25,721,847$      2,055,719,983$  8.99% 80.31% 94,676,809$       5.02% 88,424,399$       4.64% 71,233         7,486      10.51% 2,113      2.97% 82           0.12% 5,738      8.06% 77,053    8.17% 88,094    85,422    75,823         6.44% 84.56%

District Let 613,805,174$     607,909,548$     634,330,944$  628,814,622$    6,707,895$        639,448,792$     5.19% 79.26% 22,862,428$       3.76% 20,525,776$       3.34% 26,478         2,113      7.98% 711         2.69% 78           0.29% 1,883      7.11% 28,439    7.41% 32,123    30,637    27,813         5.04% 87.41%

All Contracts 2,518,394,684$  2,494,001,557$  ############ 2,635,316,761$ 32,429,742$      2,695,168,775$  8.07% 79.95% 117,539,237$     4.71% 108,950,175$     4.33% 97,711         9,599      9.82% 2,824      2.89% 160         0.16% 7,621      7.80% 105,492  7.96% 120,217  116,059  103,636       6.06% 85.53%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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