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Central Let 76,419,019$         75,933,207$         77,383,599$      76,717,702$        -$                     77,653,989$         2.27% 100.00% 923,295$              1.22% 964,579$              1.26%

District Let 38,419,626$         37,744,459$         39,416,821$      39,094,801$        -$                     39,081,317$         3.54% 91.67% 1,063,690$           2.82% 997,197$              2.60%

All Contracts 114,838,645$       113,677,666$       116,800,420$    115,812,503$      -$                     116,735,306$       2.69% 95.24% 1,986,985$           1.75% 1,961,776$           1.71%

Central Let 46,276,804$         45,678,849$         46,612,467$      45,381,278$        -$                     45,301,362$         -0.83% 100.00% 515,021$              1.13% 335,663$              0.73%

District Let 26,460,502$         26,125,736$         26,576,975$      26,502,103$        -$                     26,537,186$         1.57% 100.00% 229,844$              0.88% 116,473$              0.44%

All Contracts 72,737,306$         71,804,585$         73,189,442$      71,883,381$        -$                     71,838,548$         0.05% 100.00% 744,865$              1.04% 452,136$              0.62%

Central Let 27,404,780$         27,173,797$         27,617,243$      27,467,220$        -$                     27,882,179$         2.61% 100.00% 139,579$              0.51% 212,464$              0.78%

District Let 27,246,925$         26,655,983$         28,147,187$      27,443,642$        -$                     27,166,716$         1.92% 92.86% 1,033,955$           3.88% 900,260$              3.30%

All Contracts 54,651,705$         53,829,780$         55,764,430$      54,910,862$        -$                     55,048,895$         2.26% 95.65% 1,173,534$           2.18% 1,112,724$           2.04%

Central Let 52,338,822$         51,628,877$         54,225,635$      52,594,576$        -$                     52,911,996$         2.49% 100.00% 2,030,956$           3.93% 1,886,810$           3.60%

District Let 36,648,931$         36,196,019$         38,213,938$      37,937,793$        -$                     36,861,914$         1.84% 100.00% 1,637,565$           4.52% 1,565,006$           4.27%

All Contracts 88,987,753$         87,824,896$         92,439,573$      90,532,369$        -$                     89,773,910$         2.22% 100.00% 3,668,521$           4.18% 3,451,816$           3.88%

Central Let 129,106,275$       128,072,273$       133,470,588$    136,274,365$      586,693$             135,081,966$       5.47% 91.67% 4,295,521$           3.35% 4,364,314$           3.38%

District Let 35,679,288$         35,175,033$         36,072,586$      35,866,013$        -$                     35,727,364$         1.57% 100.00% 457,110$              1.30% 393,298$              1.10%

All Contracts 164,785,563$       163,247,306$       169,543,174$    172,140,378$      586,693$             170,809,330$       4.63% 96.00% 4,752,631$           2.91% 4,757,612$           2.89%

Central Let 68,245,152$         67,487,208$         69,629,304$      68,428,636$        3,410,000$          68,164,651$         1.00% 100.00% 1,546,885$           2.29% 1,384,152$           2.03%

District Let 8,923,337$           8,651,916$           9,062,215$        8,708,947$          -$                     8,699,149$           0.55% 85.71% 224,876$              2.60% 138,878$              1.56%

All Contracts 77,168,489$         76,139,124$         78,691,519$      77,137,583$        3,410,000$          76,863,800$         0.95% 93.75% 1,771,761$           2.33% 1,523,030$           1.97%

Central Let 66,153,936$         65,483,936$         68,364,639$      68,970,995$        -$                     68,817,401$         5.09% 87.50% 2,488,056$           3.80% 2,210,703$           3.34%

District Let 20,976,509$         20,642,909$         21,497,878$      21,232,284$        -$                     21,232,551$         2.86% 100.00% 649,069$              3.14% 521,369$              2.49%

All Contracts 87,130,445$         86,126,845$         89,862,517$      90,203,279$        -$                     90,049,952$         4.56% 94.44% 3,137,125$           3.64% 2,732,072$           3.14%

% 

Contracts 

< 10% 

Increase 

in Cost

Regular 

Work To 

Date

(See Note 1 

below)

Supplemental Agreement

(Excluding Contingency)

(See Note 3 Below)

3

Contract 

Lettings

1

2

District

Adjusted 

Original 

Amount (less 

Contingency 

Pay Item 

Amount)

Present 

Contract 

Amount

Original 

Contract 

Amount

Amount Paid 

For 

Innovative 

Contracting

Actual Expenditures

(See Note 2 Below)

Supplemental 

Agreement

(Including 

Contingency)

(See Note 4 Below)

4

5

6

7



Report Printed: 11/24/2021

Report Date: 01/25/2021

Construction Cost and Time

Summary Sheet

For Contracts Completed Second Quarter Fiscal Year 2020/2021

Page  2 of 4

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

Central Let

District Let

All Contracts

3

Contract 

Lettings

1

2

District

4

5

6

7

Days 

Added

% of 

Original 

Days

Days 

Added

% of 

Original 

Days

Days 

Added

% of 

Original 

Days

Days 

Added

% of Original 

Days

Days 

Added

% of 

Original 

Days

2,680             240          8.96% 192          7.16% -           0.00% 93            3.47% 2,773       3.47% 3,202       3,116       2,684            0.15% 77.78%

2,580             484          18.76% 197          7.64% 112          4.34% 385          14.92% 3,077       19.26% 3,760       3,652       2,971            15.16% 75.00%

5,260             724          13.76% 389          7.40% 112          2.13% 478          9.09% 5,850       11.22% 6,962       6,768       5,655            7.51% 76.19%

2,685             373          13.89% 278          10.35% 44            1.64% 64            2.38% 2,793       4.02% 3,444       3,312       2,661            -0.89% 92.86%

947                175          18.48% 238          25.13% 153          16.16% 75            7.92% 1,175       24.08% 1,588       1,849       1,436            51.64% 50.00%

3,632             548          15.09% 516          14.21% 197          5.42% 139          3.83% 3,968       9.25% 5,032       5,161       4,097            12.80% 83.33%

1,552             582          37.50% 221          14.24% 172          11.08% 6              0.39% 1,730       11.47% 2,533       2,498       1,695            9.21% 88.89%

2,040             490          24.02% 314          15.39% 107          5.25% 409          20.05% 2,556       25.29% 3,360       3,232       2,428            19.02% 57.14%

3,592             1,072       29.84% 535          14.89% 279          7.77% 415          11.55% 4,286       19.32% 5,893       5,730       4,123            14.78% 69.57%

3,117             704          22.59% 311          9.98% 93            2.98% 178          5.71% 3,388       8.69% 4,389       4,325       3,310            6.19% 100.00%

2,563             564          22.01% 201          7.84% 94            3.67% 262          10.22% 2,919       13.89% 3,684       3,459       2,694            5.11% 100.00%

5,680             1,268       22.32% 512          9.01% 187          3.29% 440          7.75% 6,307       11.04% 8,073       7,784       6,004            5.70% 100.00%

4,250             664          15.62% 424          9.98% 42            0.99% 520          12.24% 4,812       13.22% 5,921       5,929       4,841            13.91% 83.33%

2,894             337          11.64% 355          12.27% 22            0.76% 240          8.29% 3,156       9.05% 3,848       4,482       3,790            30.96% 69.23%

7,144             1,001       14.01% 779          10.90% 64            0.90% 760          10.64% 7,968       11.53% 9,769       10,411     8,631            20.81% 76.00%

2,849             377          13.23% 235          8.25% 75            2.63% 58            2.04% 2,982       4.67% 3,624       3,391       2,779            -2.46% 100.00%

1,895             383          20.21% 178          9.39% 9              0.47% -           0.00% 1,904       0.47% 2,530       2,116       1,555            -17.94% 100.00%

4,744             760          16.02% 413          8.71% 84            1.77% 58            1.22% 4,886       2.99% 6,154       5,507       4,334            -8.64% 100.00%

2,151             458          21.29% 258          11.99% -           0.00% 213          9.90% 2,364       9.90% 3,080       2,994       2,278            5.90% 87.50%

2,653             248          9.35% 184          6.94% -           0.00% 110          4.15% 2,763       4.15% 3,240       2,972       2,540            -4.26% 100.00%

4,804             706          14.70% 442          9.20% -           0.00% 323          6.72% 5,127       6.72% 6,320       5,966       4,818            0.29% 94.44%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 404,922,718$       403,675,650$       428,623,884$    429,265,863$      -$                     428,092,461$       6.05% 91.67% 22,599,086$         5.60% 23,701,167$         5.85%

All Contracts 404,922,718$       403,675,650$       428,623,884$    429,265,863$      -$                     428,092,461$       6.05% 91.67% 22,599,086$         5.60% 23,701,167$         5.85%

Central Let 465,944,788$       461,458,147$       477,303,475$    475,834,772$      3,996,693$          475,813,544$       3.11% 97.26% 11,939,313$         2.59% 11,358,685$         2.44%

District Let 599,277,836$       594,867,705$       627,611,484$    626,051,446$      -$                         623,398,658$       4.80% 95.00% 27,895,195$         4.69% 28,333,648$         4.73%

All Contracts 1,065,222,624$    1,056,325,852$    1,104,914,959$ 1,101,886,218$   3,996,693$          1,099,212,202$    4.06% 96.08% 39,834,508$         3.77% 39,692,333$         3.73%

Central Let 275,938,190$       273,334,425$       283,625,187$    282,656,848$      3,206,693$          281,526,488$       3.00% 97.78% 8,180,554$           2.99% 7,686,997$           2.79%

District Let 485,846,228$       483,354,827$       513,314,120$    512,159,122$      -$                         509,483,822$       5.41% 92.50% 26,665,749$         5.52% 27,467,893$         5.65%

All Contracts 761,784,418$       756,689,252$       796,939,307$    794,815,970$      3,206,693$          791,010,310$       4.54% 95.29% 34,846,303$         4.61% 35,154,890$         4.61%

Central Let 988,991,659$       977,780,000$       1,022,343,017$ 1,014,413,734$   5,645,500$          1,017,429,355$    4.06% 88.24% 34,731,579$         3.55% 33,351,357$         3.37%

District Let 1,803,149,100$    1,793,976,712$    1,897,132,458$ 1,887,556,879$   10,770,000$        1,855,703,838$    3.44% 92.36% 91,015,984$         5.07% 92,450,946$         5.13%

All Contracts 2,792,140,759$    2,771,756,712$    2,919,475,475$ 2,901,970,613$   16,415,500$        2,873,133,193$    3.66% 90.13% 125,747,563$       4.54% 125,802,303$       4.51%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

6,350             1,125       17.72% 683          10.76% 434          6.83% 1,084       17.07% 7,868       23.91% 9,684       9,393       7,585            19.45% 0.00%

6,350             1,125       17.72% 683          10.76% 434          6.83% 1,084       17.07% 7,868       23.91% 9,684       9,393       7,585            19.45% 91.67%

19,284           3,398       17.62% 1,919       9.95% 426          2.21% 1,132       5.87% 20,842     8.08% 26,193     25,565     20,248          5.00% 90.41%

21,922           3,806       17.36% 2,350       10.72% 931          4.25% 2,565       11.70% 25,418     15.95% 31,694     31,155     24,999          14.04% 80.00%

41,206           7,204       17.48% 4,269       10.36% 1,357       3.29% 3,697       8.97% 46,260     12.27% 57,887     56,720     45,247          9.81% 84.97%

12,114           1,948       16.08% 1,262       10.42% 331          2.73% 618          5.10% 13,063     7.83% 16,321     15,695     12,485          3.06% 91.11%

13,186           2,254       17.09% 1,415       10.73% 602          4.57% 2,051       15.55% 15,839     20.12% 19,538     19,276     15,607          18.36% 72.50%

25,300           4,202       16.61% 2,677       10.58% 933          3.69% 2,669       10.55% 28,902     14.24% 35,859     34,971     28,092          11.04% 82.35%

47,880           9,559       19.96% 4,613       9.63% 1,119       2.34% 3,967       8.29% 52,966     10.62% 67,141     64,834     50,662          5.81% 85.29%

49,124           7,332       14.93% 4,291       8.74% 659          1.34% 5,069       10.32% 54,852     11.66% 66,476     65,192     53,569          9.05% 86.81%

97,004           16,891     17.41% 8,904       9.18% 1,778       1.83% 9,036       9.32% 107,818   11.15% 133,617   130,026   104,231        7.45% 85.99%


