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Central Let 107,419,596$       106,451,504$       108,629,834$    107,450,162$      200,000$             108,141,235$       1.59% 100.00% 1,317,576$           1.24% 1,210,238$           1.13%

District Let 71,160,124$         70,084,957$         73,921,842$      72,648,567$        150,000$             72,879,765$         3.99% 83.33% 2,926,713$           4.18% 2,761,721$           3.88%

All Contracts 178,579,720$       176,536,461$       182,551,676$    180,098,729$      350,000$             181,021,000$       2.54% 91.67% 4,244,289$           2.40% 3,971,959$           2.22%

Central Let 91,589,278$         90,534,674$         92,790,163$      91,861,064$        -$                     91,859,235$         1.46% 100.00% 1,432,366$           1.58% 1,200,884$           1.31%

District Let 32,059,165$         31,581,227$         35,140,454$      34,983,954$        -$                     34,810,594$         10.23% 85.71% 3,095,875$           9.80% 3,081,289$           9.61%

All Contracts 123,648,443$       122,115,901$       127,930,617$    126,845,018$      -$                     126,669,829$       3.73% 96.43% 4,528,241$           3.71% 4,282,173$           3.46%

Central Let 55,919,370$         55,313,100$         56,417,396$      56,404,579$        -$                     56,347,658$         1.87% 100.00% 519,050$              0.94% 498,027$              0.89%

District Let 30,143,233$         29,462,858$         31,043,495$      30,143,629$        -$                     29,337,319$         -0.43% 94.74% 1,033,955$           3.51% 900,260$              2.99%

All Contracts 86,062,603$         84,775,958$         87,460,891$      86,548,208$        -$                     85,684,977$         1.07% 97.14% 1,553,005$           1.83% 1,398,287$           1.62%

Central Let 68,970,853$         67,890,113$         71,331,800$      68,685,647$        -$                     68,895,587$         1.48% 100.00% 2,577,245$           3.80% 2,360,944$           3.42%

District Let 110,334,716$       109,567,739$       114,558,526$    113,580,392$      325,000$             109,149,606$       -0.38% 100.00% 4,116,669$           3.76% 4,223,809$           3.83%

All Contracts 179,305,569$       177,457,852$       185,890,326$    182,266,039$      325,000$             178,045,193$       0.33% 100.00% 6,693,914$           3.77% 6,584,753$           3.67%

Central Let 149,426,821$       147,921,206$       155,190,968$    157,699,746$      586,693$             156,429,063$       5.75% 89.47% 5,730,061$           3.87% 5,764,148$           3.86%

District Let 41,843,745$         41,195,921$         42,266,867$      41,958,900$        -$                     41,693,839$         1.21% 94.44% 444,631$              1.08% 423,122$              1.01%

All Contracts 191,270,566$       189,117,127$       197,457,835$    199,658,646$      586,693$             198,122,902$       4.76% 91.89% 6,174,692$           3.27% 6,187,270$           3.23%

Central Let 113,087,814$       111,794,725$       115,451,707$    113,786,540$      5,840,000$          113,036,394$       1.11% 100.00% 2,737,628$           2.45% 2,363,893$           2.09%

District Let 28,345,727$         27,847,970$         30,522,147$      29,498,556$        -$                     26,569,307$         -4.59% 90.00% 2,358,468$           8.47% 2,176,420$           7.68%

All Contracts 141,433,541$       139,642,695$       145,973,854$    143,285,096$      5,840,000$          139,605,701$       -0.03% 96.55% 5,096,096$           3.65% 4,540,313$           3.21%

Central Let 73,080,180$         72,211,180$         75,453,105$      75,811,102$        -$                     75,592,073$         4.68% 91.67% 2,666,731$           3.69% 2,372,925$           3.25%

District Let 22,467,671$         22,076,571$         22,996,743$      22,458,341$        -$                     22,457,161$         1.72% 100.00% 705,512$              3.20% 529,072$              2.35%

All Contracts 95,547,851$         94,287,751$         98,449,848$      98,269,443$        -$                     98,049,234$         3.99% 95.83% 3,372,243$           3.58% 2,901,997$           3.04%
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4,674             583          12.47% 353          7.55% 8              0.17% 177          3.79% 4,859       3.96% 5,792       5,729       4,793            2.55% 83.33%

4,228             920          21.76% 344          8.14% 181          4.28% 572          13.53% 4,981       17.81% 6,279       6,055       4,791            13.32% 77.78%

8,902             1,503       16.88% 697          7.83% 189          2.12% 749          8.41% 9,840       10.54% 12,071     11,784     9,584            7.66% 80.56%

5,080             782          15.39% 629          12.38% 50            0.98% 213          4.19% 5,343       5.18% 6,752       6,472       5,061            -0.37% 95.24%

1,905             301          15.80% 355          18.64% 193          10.13% 530          27.82% 2,628       37.95% 3,287       3,539       2,883            51.34% 57.14%

6,985             1,083       15.50% 984          14.09% 243          3.48% 743          10.64% 7,971       14.12% 10,039     10,011     7,944            13.73% 85.71%

2,737             1,239       45.27% 374          13.66% 264          9.65% 31            1.13% 3,032       10.78% 4,645       4,602       2,989            9.21% 87.50%

2,515             562          22.35% 358          14.23% 112          4.45% 409          16.26% 3,036       20.72% 3,970       3,773       2,853            13.44% 63.16%

5,252             1,801       34.29% 732          13.94% 376          7.16% 440          8.38% 6,068       15.54% 8,615       8,375       5,842            11.23% 74.29%

4,927             1,124       22.81% 444          9.01% 120          2.44% 221          4.49% 5,268       6.92% 6,795       6,384       4,816            -2.25% 100.00%

4,451             942          21.16% 353          7.93% 151          3.39% 502          11.28% 5,104       14.67% 6,413       6,095       4,800            7.84% 92.86%

9,378             2,066       22.03% 797          8.50% 271          2.89% 723          7.71% 10,372     10.60% 13,208     12,479     9,616            2.54% 96.97%

6,010             1,190       19.80% 635          10.57% 42            0.70% 833          13.86% 6,885       14.56% 8,731       8,646       6,821            13.49% 84.21%

4,104             581          14.16% 445          10.84% 22            0.54% 288          7.02% 4,414       7.55% 5,440       5,965       4,939            20.35% 72.22%

10,114           1,771       17.51% 1,080       10.68% 64            0.63% 1,121       11.08% 11,299     11.72% 14,171     14,611     11,760          16.27% 78.38%

5,174             653          12.62% 362          7.00% 75            1.45% 58            1.12% 5,307       2.57% 6,383       5,797       4,782            -7.58% 100.00%

3,035             751          24.74% 313          10.31% 9              0.30% 282          9.29% 3,326       9.59% 4,455       4,021       2,957            -2.57% 90.00%

8,209             1,404       17.10% 675          8.22% 84            1.02% 340          4.14% 8,633       5.17% 10,838     9,818       7,739            -5.73% 96.55%

2,960             727          24.56% 391          13.21% -           0.00% 335          11.32% 3,295       11.32% 4,413       4,344       3,226            8.99% 83.33%

2,968             297          10.01% 199          6.70% -           0.00% 110          3.71% 3,078       3.71% 3,619       3,342       2,846            -4.11% 100.00%

5,928             1,024       17.27% 590          9.95% -           0.00% 445          7.51% 6,373       7.51% 8,032       7,686       6,072            2.43% 91.67%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 486,233,794$       484,560,998$       515,391,431$    517,664,929$      -$                     516,450,856$       6.58% 87.50% 28,225,141$         5.82% 29,157,638$         6.00%

All Contracts 486,233,794$       484,560,998$       515,391,431$    517,664,929$      -$                     516,450,856$       6.58% 87.50% 28,225,141$         5.82% 29,157,638$         6.00%

Central Let 659,493,912$       652,116,502$       675,264,973$    671,698,840$      6,626,693$          670,301,245$       2.79% 97.58% 16,980,657$         2.60% 15,771,059$         2.39%

District Let 822,588,175$       816,378,241$       865,841,505$    862,937,268$      475,000$             853,348,447$       4.53% 92.11% 42,906,964$         5.26% 43,253,331$         5.26%

All Contracts 1,482,082,087$    1,468,494,743$    1,541,106,478$ 1,534,636,108$   7,101,693$          1,523,649,692$    3.76% 94.96% 59,887,621$         4.08% 59,024,390$         3.98%

Central Let 2,785,584,454$    2,760,453,025$    2,899,661,280$ 2,889,173,487$   13,853,386$        2,866,278,384$    3.83% 0.00% 115,530,953$       4.19% 114,076,821$       4.10%

District Let 1,119,978,950$    1,107,246,826$    1,149,109,949$ 1,144,086,454$   13,053,386$        1,140,602,020$    3.01% 0.00% 31,211,372$         2.82% 29,130,996$         2.60%

All Contracts 1,541,957,061$    1,531,090,298$    1,622,620,714$ 1,618,242,015$   800,000$             1,599,006,535$    4.44% 0.00% 79,791,340$         5.21% 80,663,652$         5.23%

Central Let 988,991,659$       977,780,000$       1,022,343,017$ 1,014,413,734$   5,645,500$          1,017,429,355$    4.06% 88.24% 34,731,579$         3.55% 33,351,357$         3.37%

District Let 1,803,149,100$    1,793,976,712$    1,897,132,458$ 1,887,556,879$   10,770,000$        1,855,703,838$    3.44% 92.36% 91,015,984$         5.07% 92,450,946$         5.13%

All Contracts 2,792,140,759$    2,771,756,712$    2,919,475,475$ 2,901,970,613$   16,415,500$        2,873,133,193$    3.66% 90.13% 125,747,563$       4.54% 125,802,303$       4.51%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

8,842             1,466       16.58% 943          10.67% 434          4.91% 1,390       15.72% 10,666     20.63% 13,083     12,637     10,228          15.68% 0.00%

8,842             1,466       16.58% 943          10.67% 434          4.91% 1,390       15.72% 10,666     20.63% 13,083     12,637     10,228          15.68% 93.75%

31,562           6,298       19.95% 3,188       10.10% 559          1.77% 1,868       5.92% 33,989     7.69% 43,511     41,974     32,488          2.93% 91.13%

32,048           5,820       18.16% 3,310       10.33% 1,102       3.44% 4,083       12.74% 37,233     16.18% 46,546     45,427     36,297          13.26% 80.70%

63,610           12,118     19.05% 6,498       10.22% 1,661       2.61% 5,951       9.36% 71,222     11.97% 90,057     87,401     68,785          8.14% 86.13%

118,318         22,733     19.21% 12,299     10.39% 3,133       2.65% 11,153     9.43% 132,604   12.07% 168,043   163,018   127,986        8.17% 0.00%

53,370           11,231     21.04% 5,394       10.11% 1,060       1.99% 3,346       6.27% 57,776     8.26% 74,478     71,747     55,122          3.28% 0.00%

57,963           10,419     17.98% 5,921       10.22% 1,830       3.16% 7,064       12.19% 66,857     15.34% 83,526     81,260     64,920          12.00% 0.00%

47,880           9,559       19.96% 4,613       9.63% 1,119       2.34% 3,967       8.29% 52,966     10.62% 67,141     64,834     50,662          5.81% 85.29%

49,124           7,332       14.93% 4,291       8.74% 659          1.34% 5,069       10.32% 54,852     11.66% 66,476     65,192     53,569          9.05% 86.81%

97,004           16,891     17.41% 8,904       9.18% 1,778       1.83% 9,036       9.32% 107,818   11.15% 133,617   130,026   104,231        7.45% 85.99%


