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Central Let 381,859$              366,769$              381,859$           358,474$             -$                     358,474$              -2.26% 100.00% -$                     0.00% -$                     0.00%

District Let 50,862,032$         50,509,125$         53,898,689$      53,362,755$        -$                     53,243,684$         5.41% 100.00% 2,983,256$           5.91% 3,036,656$           5.97%

All Contracts 51,243,891$         50,875,894$         54,280,548$      53,721,229$        -$                     53,602,158$         5.36% 100.00% 2,983,256$           5.86% 3,036,656$           5.93%

Central Let 65,087,370$         64,669,258$         67,756,062$      68,631,376$        -$                     69,048,554$         6.77% 90.00% 2,705,998$           4.18% 2,668,692$           4.10%

District Let 26,252,631$         25,811,700$         27,223,895$      26,967,858$        1,350,000$          26,957,699$         4.44% 100.00% 1,109,336$           4.30% 971,265$              3.70%

All Contracts 91,340,001$         90,480,958$         94,979,957$      95,599,234$        1,350,000$          96,006,253$         6.11% 94.12% 3,815,334$           4.22% 3,639,957$           3.99%

Central Let 17,683,530$         17,508,536$         17,884,935$      18,354,139$        -$                     18,248,616$         4.23% 100.00% 216,997$              1.24% 201,405$              1.14%

District Let 9,384,355$           9,234,355$           9,433,471$        9,432,002$          -$                     8,557,842$           -7.33% 100.00% 3,638$                  0.04% 49,116$                0.52%

All Contracts 27,067,885$         26,742,891$         27,318,406$      27,786,141$        -$                     26,806,458$         0.24% 100.00% 220,635$              0.83% 250,521$              0.93%

Central Let 44,443,057$         43,890,547$         47,349,707$      46,381,054$        -$                     45,939,243$         4.67% 90.00% 3,126,056$           7.12% 2,906,650$           6.54%

District Let 2,392,134$           2,292,134$           2,407,221$        2,172,532$          100,000$             2,177,173$           -5.02% 100.00% 49,311$                2.15% 15,087$                0.63%

All Contracts 46,835,191$         46,182,681$         49,756,928$      48,553,586$        100,000$             48,116,416$         4.19% 91.67% 3,175,367$           6.88% 2,921,737$           6.24%

Central Let 60,614,816$         60,056,905$         64,349,714$      65,426,011$        -$                     65,997,761$         9.89% 85.71% 3,955,260$           6.59% 3,734,898$           6.16%

District Let 5,732,057$           5,519,930$           5,765,448$        5,620,067$          -$                     5,611,255$           1.65% 100.00% 83,310$                1.51% 33,391$                0.58%

All Contracts 66,346,873$         65,576,835$         70,115,162$      71,046,078$        -$                     71,609,016$         9.20% 92.31% 4,038,570$           6.16% 3,768,289$           5.68%

Central Let 6,134,730$           5,970,194$           6,203,519$        5,998,442$          170,000$             5,971,870$           0.03% 100.00% 155,266$              2.60% 68,789$                1.12%

District Let 102,457,808$       102,111,104$       101,120,040$    100,866,233$      1,320,000$          96,855,558$         -5.15% 100.00% (1,770,966)$         -1.73% (1,337,767)$         -1.31%

All Contracts 108,592,538$       108,081,298$       107,323,559$    106,864,675$      1,490,000$          102,827,428$       -4.86% 100.00% (1,615,700)$         -1.49% (1,268,978)$         -1.17%

Central Let 12,584,444$         12,403,344$         14,503,972$      15,099,334$        -$                     15,329,276$         23.59% 0.00% 1,985,862$           16.01% 1,919,528$           15.25%

District Let 15,838,116$         15,535,758$         16,348,919$      16,076,989$        -$                     15,943,912$         2.63% 100.00% 545,717$              3.51% 510,802$              3.23%

All Contracts 28,422,560$         27,939,102$         30,852,891$      31,176,323$        -$                     31,273,188$         11.93% 88.89% 2,531,579$           9.06% 2,430,330$           8.55%
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100                33            33.00% 4              4.00% -           0.00% -           0.00% 100          0.00% 137          137          100               0.00% 100.00%

1,626             271          16.67% 127          7.81% 51            3.14% 147          9.04% 1,824       12.18% 2,267       2,244       1,846            13.53% 66.67%

1,726             304          17.61% 131          7.59% 51            2.95% 147          8.52% 1,924       11.47% 2,404       2,381       1,946            12.75% 71.43%

3,035             611          20.13% 396          13.05% -           0.00% 377          12.42% 3,412       12.42% 4,542       4,267       3,260            7.41% 90.00%

2,200             194          8.82% 219          9.95% -           0.00% 60            2.73% 2,260       2.73% 2,673       2,224       1,811            -17.68% 100.00%

5,235             805          15.38% 615          11.75% -           0.00% 437          8.35% 5,672       8.35% 7,215       6,491       5,071            -3.13% 94.12%

845                402          47.57% 121          14.32% 40            4.73% 5              0.59% 890          5.33% 1,413       1,412       889               5.21% 100.00%

890                502          56.40% 137          15.39% 244          27.42% 89            10.00% 1,223       37.42% 1,874       1,949       1,310            47.19% 60.00%

1,735             904          52.10% 258          14.87% 284          16.37% 94            5.42% 2,113       21.79% 3,287       3,361       2,199            26.74% 80.00%

3,503             650          18.56% 280          7.99% -           0.00% 166          4.74% 3,669       4.74% 4,599       4,390       3,460            -1.23% 100.00%

373                37            9.92% 27            7.24% -           0.00% 14            3.75% 387          3.75% 451          451          387               3.75% 100.00%

3,876             687          17.72% 307          7.92% -           0.00% 180          4.64% 4,056       4.64% 5,050       4,841       3,847            -0.75% 100.00%

2,259             663          29.35% 317          14.03% -           0.00% 902          39.93% 3,161       39.93% 4,207       4,140       3,160            39.88% 42.86%

980                207          21.12% 180          18.37% -           0.00% 26            2.65% 1,006       2.65% 1,393       1,307       920               -6.12% 100.00%

3,239             870          26.86% 497          15.34% -           0.00% 928          28.65% 4,167       28.65% 5,600       5,447       4,080            25.96% 69.23%

830                130          15.66% 81            9.76% 25            3.01% -           0.00% 855          3.01% 1,066       978          767               -7.59% 100.00%

2,480             305          12.30% 279          11.25% 68            2.74% 29            1.17% 2,577       3.91% 3,177       2,655       2,071            -16.49% 100.00%

3,310             435          13.14% 360          10.88% 93            2.81% 29            0.88% 3,432       3.69% 4,243       3,633       2,838            -14.26% 100.00%

620                100          16.13% 56            9.03% -           0.00% 161          25.97% 781          25.97% 937          937          781               25.97% 0.00%

1,403             162          11.55% 178          12.69% 48            3.42% 51            3.64% 1,502       7.06% 1,842       1,717       1,377            -1.85% 87.50%

2,023             262          12.95% 234          11.57% 48            2.37% 212          10.48% 2,283       12.85% 2,779       2,654       2,158            6.67% 77.78%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 8,222,932$           8,099,713$           8,665,835$        6,108,460$          -$                     6,078,753$           -24.95% 100.00% 483,862$              5.97% 442,902$              5.39%

All Contracts 8,222,932$           8,099,713$           8,665,835$        6,108,460$          -$                     6,078,753$           -24.95% 100.00% 483,862$              5.97% 442,902$              5.39%

Central Let 206,929,806$       204,865,553$       218,429,768$    220,248,830$      170,000$             220,893,794$       7.82% 89.47% 12,145,439$         5.93% 11,499,962$         5.56%

District Let 221,142,065$       219,113,819$       224,863,518$    220,606,896$      2,770,000$          215,425,876$       -1.68% 100.00% 3,487,464$           1.59% 3,721,452$           1.68%

All Contracts 428,071,871$       423,979,372$       443,293,286$    440,855,726$      2,940,000$          436,319,670$       2.91% 94.94% 15,632,903$         3.69% 15,221,414$         3.56%

Central Let 366,812,141$       363,322,200$       391,791,558$    394,582,000$      6,114,800$          397,147,320$       9.31% 83.33% 25,965,031$         7.15% 24,967,334$         6.81%

District Let 166,347,760$       164,757,121$       170,581,461$    170,154,877$      887,500$             171,426,463$       4.05% 88.24% 4,844,362$           2.94% 4,233,700$           2.55%

All Contracts 533,159,901$       528,079,321$       562,373,019$    564,736,877$      7,002,300$          568,573,783$       7.67% 85.37% 30,809,393$         5.83% 29,201,034$         5.48%

Central Let 1,904,589,510$    1,886,092,009$    1,993,084,106$ 2,006,502,139$   25,721,847$        2,055,719,983$    8.99% 80.31% 94,676,809$         5.02% 88,424,399$         4.64%

District Let 613,805,174$       607,909,548$       634,330,944$    628,814,622$      6,707,895$          639,448,792$       5.19% 79.26% 22,862,428$         3.76% 20,525,776$         3.34%

All Contracts 2,518,394,684$    2,494,001,557$    2,627,415,050$ 2,635,316,761$   32,429,742$        2,695,168,775$    8.07% 79.95% 117,539,237$       4.71% 108,950,175$       4.33%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

846                25            2.96% 49            5.79% -           0.00% 12            1.42% 858          1.42% 932          736          662               -21.75% #VALUE!

846                25            2.96% 49            5.79% -           0.00% 12            1.42% 858          1.42% 932          736          662               -21.75% 100.00%

11,192           2,589       23.13% 1,255       11.21% 65            0.58% 1,611       14.39% 12,868     14.97% 16,901     16,261     12,417          10.95% 84.21%

10,798           1,703       15.77% 1,196       11.08% 411          3.81% 428          3.96% 11,637     7.77% 14,609     13,283     10,384          -3.83% 87.80%

21,990           4,292       19.52% 2,451       11.15% 476          2.16% 2,039       9.27% 24,505     11.44% 31,510     29,544     22,801          3.69% 86.08%

13,122           1,150       8.76% 464          3.54% 163          1.24% 1,629       12.41% 14,914     13.66% 16,867     16,130     14,516          10.62% 85.42%

7,595             643          8.47% 228          3.00% 165          2.17% 392          5.16% 8,152       7.33% 9,033       9,067       8,196            7.91% 85.29%

20,717           1,793       8.65% 692          3.34% 328          1.58% 2,021       9.76% 23,066     11.34% 25,900     25,197     22,712          9.63% 85.37%

71,233           7,486       10.51% 2,113       2.97% 82            0.12% 5,738       8.06% 77,053     8.17% 88,094     85,422     75,823          6.44% 84.56%

26,478           2,113       7.98% 711          2.69% 78            0.29% 1,883       7.11% 28,439     7.41% 32,123     30,637     27,813          5.04% 87.41%

97,711           9,599       9.82% 2,824       2.89% 160          0.16% 7,621       7.80% 105,492   7.96% 120,217   116,059   103,636        6.06% 85.53%


