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Central Let 24,409,698$         24,034,944$         24,483,385$                   24,291,046$        -$                     24,193,142$         0.66% 100.00% 148,410$              0.62% 73,687$                0.30%

District Let 57,050,723$         56,597,816$         60,502,176$                   59,809,329$        -$                     59,623,804$         5.35% 100.00% 3,397,419$           6.00% 3,451,452$           6.05%

All Contracts 81,460,421$         80,632,760$         84,985,561$                   84,100,375$        -$                     83,816,946$         3.95% 100.00% 3,545,829$           4.40% 3,525,139$           4.33%

Central Let 203,481,962$       202,535,452$       211,816,833$                 215,035,529$      -$                     216,620,445$       6.95% 93.75% 8,077,155$           3.99% 8,334,871$           4.10%

District Let 34,228,831$         33,561,373$         36,906,018$                   36,870,297$        1,350,000$          36,860,044$         9.83% 76.92% 2,898,745$           8.64% 2,677,189$           7.82%

All Contracts 237,710,793$       236,096,825$       248,722,851$                 251,905,826$      1,350,000$          253,480,489$       7.36% 86.21% 10,975,900$         4.65% 11,012,060$         4.63%

Central Let 54,263,171$         53,582,365$         55,202,401$                   55,026,461$        -$                     54,701,784$         2.09% 100.00% 955,478$              1.78% 939,230$              1.73%

District Let 13,177,302$         12,905,124$         13,916,813$                   13,719,860$        25,000$               11,507,508$         -10.83% 100.00% 698,640$              5.41% 739,512$              5.61%

All Contracts 67,440,473$         66,487,489$         69,119,214$                   68,746,321$        25,000$               66,209,292$         -0.42% 100.00% 1,654,118$           2.49% 1,678,742$           2.49%

Central Let 55,332,327$         54,625,508$         58,624,253$                   57,490,073$        -$                     56,927,558$         4.21% 92.86% 3,541,273$           6.48% 3,291,925$           5.95%

District Let 2,392,134$           2,292,134$           2,407,221$                     2,172,532$          100,000$             2,177,173$           -5.02% 100.00% 49,311$                2.15% 15,087$                0.63%

All Contracts 57,724,461$         56,917,642$         61,031,474$                   59,662,605$        100,000$             59,104,731$         3.84% 93.75% 3,590,584$           6.31% 3,307,012$           5.73%

Central Let 87,443,443$         86,520,610$         91,264,224$                   92,440,314$        -$                     92,633,485$         7.07% 90.00% 4,205,221$           4.86% 3,820,781$           4.37%

District Let 17,947,357$         17,564,375$         18,093,626$                   18,129,002$        -$                     18,099,411$         3.05% 100.00% 300,722$              1.71% 146,269$              0.81%

All Contracts 105,390,800$       104,084,985$       109,357,850$                 110,569,316$      -$                     110,732,896$       6.39% 95.00% 4,505,943$           4.33% 3,967,050$           3.76%

Central Let 13,877,647$         13,555,656$         13,967,053$                   13,138,569$        300,000$             13,128,303$         -3.15% 100.00% 180,780$              1.33% 89,406$                0.64%

District Let 117,880,580$       117,304,507$       117,657,809$                 120,357,215$      1,320,000$          116,291,588$       -0.86% 87.50% (697,453)$            -0.59% (222,770)$            -0.19%

All Contracts 131,758,227$       130,860,163$       131,624,862$                 133,495,784$      1,620,000$          129,419,891$       -1.10% 93.75% (516,673)$            -0.39% (133,364)$            -0.10%

Central Let 19,241,675$         18,960,575$         21,161,203$                   21,189,964$        -$                     21,404,223$         12.89% 66.67% 1,991,432$           10.50% 1,919,528$           9.98%

District Let 18,334,271$         17,950,035$         18,845,074$                   18,486,122$        -$                     18,354,067$         2.25% 100.00% 581,097$              3.24% 510,802$              2.79%

All Contracts 37,575,946$         36,910,610$         40,006,277$                   39,676,086$        -$                     39,758,290$         7.72% 92.31% 2,572,529$           6.97% 2,430,330$           6.47%
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1,310             370          28.24% 117          8.93% 71            5.42% 33            2.52% 1,414       7.94% 1,901       1,865       1,378            5.19% 100.00%

2,026             489          24.14% 161          7.95% 51            2.52% 147          7.26% 2,224       9.77% 2,919       2,891       2,241            10.61% 75.00%

3,336             859          25.75% 278          8.33% 122          3.66% 180          5.40% 3,638       9.05% 4,820       4,756       3,619            8.48% 86.67%

6,074             1,125       18.52% 749          12.33% 4              0.07% 922          15.18% 7,000       15.25% 8,997       8,690       6,816            12.22% 75.00%

3,307             454          13.73% 433          13.09% 125          3.78% 281          8.50% 3,713       12.28% 4,599       4,098       3,211            -2.90% 76.92%

9,381             1,579       16.83% 1,182       12.60% 129          1.38% 1,203       12.82% 10,713     14.20% 13,596     12,788     10,027          6.89% 75.86%

3,045             1,163       38.19% 429          14.09% 54            1.77% 52            1.71% 3,151       3.48% 4,743       4,654       3,062            0.56% 100.00%

1,340             590          44.03% 215          16.04% 379          28.28% 150          11.19% 1,869       39.48% 2,686       2,673       1,868            39.40% 55.56%

4,385             1,753       39.98% 644          14.69% 433          9.87% 202          4.61% 5,020       14.48% 7,429       7,327       4,930            12.43% 82.61%

4,710             954          20.25% 378          8.03% 24            0.51% 245          5.20% 4,979       5.71% 6,426       6,128       4,796            1.83% 92.86%

373                37            9.92% 27            7.24% -           0.00% 14            3.75% 387          3.75% 451          451          387               3.75% 100.00%

5,083             991          19.50% 405          7.97% 24            0.47% 259          5.10% 5,366       5.57% 6,877       6,579       5,183            1.97% 93.75%

3,379             906          26.81% 495          14.65% -           0.00% 925          27.37% 4,304       27.37% 5,771       5,666       4,265            26.22% 60.00%

1,600             315          19.69% 266          16.63% -           0.00% 70            4.38% 1,670       4.38% 2,256       2,167       1,586            -0.88% 100.00%

4,979             1,221       24.52% 761          15.28% -           0.00% 995          19.98% 5,974       19.98% 8,027       7,833       5,851            17.51% 80.00%

1,840             346          18.80% 184          10.00% 33            1.79% -           0.00% 1,873       1.79% 2,403       2,235       1,705            -7.34% 100.00%

3,640             457          12.55% 328          9.01% 68            1.87% 29            0.80% 3,737       2.66% 4,538       3,945       3,160            -13.19% 100.00%

5,480             803          14.65% 512          9.34% 101          1.84% 29            0.53% 5,610       2.37% 6,941       6,180       4,865            -11.22% 100.00%

1,001             171          17.08% 92            9.19% -           0.00% 161          16.08% 1,162       16.08% 1,425       1,422       1,159            15.78% 66.67%

1,703             207          12.16% 211          12.39% 48            2.82% 64            3.76% 1,815       6.58% 2,233       2,058       1,640            -3.70% 90.00%

2,704             378          13.98% 303          11.21% 48            1.78% 225          8.32% 2,977       10.10% 3,658       3,480       2,799            3.51% 84.62%
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Central Let -$                      -$                      -$                               -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 305,723,548$       304,758,244$       311,083,902$                 310,101,293$      1,200,000$          311,364,674$       2.17% 100.00% 4,831,903$           1.59% 5,360,351$           1.75%

All Contracts 305,723,548$       304,758,244$       311,083,902$                 310,101,293$      1,200,000$          311,364,674$       2.17% 100.00% 4,831,903$           1.59% 5,360,351$           1.75%

Central Let 458,049,923$       453,815,110$       476,519,352$                 478,611,956$      300,000$             479,608,940$       5.68% 94.44% 19,099,749$         4.21% 18,469,428$         4.03%

District Let 566,734,746$       562,933,608$       579,412,639$                 579,645,650$      3,995,000$          574,278,269$       2.02% 94.29% 12,060,384$         2.14% 12,677,892$         2.24%

All Contracts 1,024,784,669$    1,016,748,718$    1,055,931,991$              1,058,257,606$   4,295,000$          1,053,887,209$    3.65% 94.37% 31,160,133$         3.06% 31,147,320$         3.04%

Central Let 206,929,806$       204,865,553$       218,429,768$                 220,248,830$      170,000$             220,893,794$       7.82% 94.74% 12,145,795$         5.93% 11,499,962$         5.56%

District Let 222,596,286$       220,518,040$       226,410,545$                 221,977,238$      2,795,000$          216,796,218$       -1.69% 100.00% 3,588,553$           1.63% 3,814,258$           1.71%

All Contracts 429,526,092$       425,383,593$       444,840,313$                 442,226,068$      2,965,000$          437,690,012$       2.89% 97.50% 15,734,348$         3.70% 15,314,220$         3.57%

Central Let 664,979,729$       658,680,663$       694,949,120$                 698,860,786$      470,000$             700,502,734$       6.35% 31,245,187$         4.74% 29,969,390$         4.29%

District Let 787,460,032$       781,630,648$       803,952,184$                 799,735,177$      6,790,000$          789,108,648$       0.96% 15,587,915$         1.99% 16,492,150$         2.06%

All Contracts 1,452,439,761$    1,440,311,311$    1,498,901,304$              1,498,595,963$   7,260,000$          1,489,611,382$    3.42% 46,833,102$         3.25% 46,461,540$         3.10%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

5,511             573          10.40% 438          7.95% 10            0.18% 1,051       19.07% 6,572       19.25% 7,583       7,100       6,089            10.49% #VALUE!

5,511             573          10.40% 438          7.95% 10            0.18% 1,051       19.07% 6,572       19.25% 7,583       7,100       6,089            10.49% 90.00%

21,359           5,035       23.57% 2,444       11.44% 186          0.87% 2,338       10.95% 23,883     11.82% 31,666     30,660     23,181          8.53% 86.11%

19,500           3,122       16.01% 2,079       10.66% 681          3.49% 1,806       9.26% 21,987     12.75% 27,265     25,383     20,182          3.50% 84.29%

40,859           8,157       19.96% 4,523       11.07% 867          2.12% 4,144       10.14% 45,870     12.26% 58,931     56,043     43,363          6.13% 85.21%

11,192           2,589       23.13% 1,255       11.21% 65            0.58% 1,611       14.39% 12,868     14.97% 16,901     16,261     12,417          10.95% 84.21%

10,888           1,729       15.88% 1,213       11.14% 417          3.83% 435          4.00% 11,740     7.83% 14,755     13,429     10,487          -3.68% 88.10%

22,080           4,318       19.56% 2,468       11.18% 482          2.18% 2,046       9.27% 24,608     11.45% 31,656     29,690     22,904          3.73% 86.25%

32,551           7,624       23.42% 3,699       11.36% 251          0.77% 3,949       12.13% 36,751     12.90% 48,567     46,921     35,598          9.36%

30,148           4,800       15.92% 3,286       10.90% 1,098       3.64% 2,241       7.43% 33,487     11.08% 41,723     38,526     30,440          0.97%

62,699           12,424     19.82% 6,985       11.14% 1,349       2.15% 6,190       9.87% 70,238     12.02% 90,290     85,447     66,038          5.33%


