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Central Let 58,321,312$         57,502,740$         59,190,525$      58,537,541$        (60,000)$              58,319,435$         1.42% 92.31% 1,003,691$           1.75% 869,213$              1.49%

District Let 78,098,552$         77,416,548$         82,456,166$      80,923,448$        (125,000)$            80,594,930$         4.11% 92.31% 4,364,596$           5.64% 4,357,613$           5.58%

All Contracts 136,419,864$       134,919,288$       141,646,691$    139,460,989$      (185,000)$            138,914,365$       2.96% 92.31% 5,368,287$           3.98% 5,226,826$           3.83%

Central Let 239,678,093$       238,372,203$       248,748,496$    252,387,742$      -$                     253,738,765$       6.45% 91.30% 8,902,010$           3.73% 9,070,402$           3.78%

District Let 40,859,639$         40,042,181$         43,613,739$      42,906,803$        1,350,000$          42,880,753$         7.09% 81.25% 2,996,585$           7.48% 2,754,102$           6.74%

All Contracts 280,537,732$       278,414,384$       292,362,235$    295,294,545$      1,350,000$          296,619,518$       6.54% 87.18% 11,898,595$         4.27% 11,824,504$         4.21%

Central Let 73,028,044$         72,160,488$         74,548,608$      74,433,149$        -$                     74,165,056$         2.78% 100.00% 1,586,220$           2.20% 1,520,564$           2.08%

District Let 14,963,682$         14,632,124$         15,703,193$      15,402,098$        25,000$               13,250,684$         -9.44% 100.00% 698,640$              4.77% 739,512$              4.94%

All Contracts 87,991,726$         86,792,612$         90,251,801$      89,835,247$        25,000$               87,415,740$         0.72% 100.00% 2,284,860$           2.63% 2,260,076$           2.57%

Central Let 64,036,173$         63,194,457$         67,586,628$      66,183,454$        -$                     65,561,229$         3.75% 94.12% 3,821,096$           6.05% 3,550,453$           5.54%

District Let 6,504,409$           6,254,409$           6,518,385$        6,080,609$          100,000$             6,096,698$           -2.52% 100.00% 114,636$              1.83% 13,976$                0.21%

All Contracts 70,540,582$         69,448,866$         74,105,013$      72,264,063$        100,000$             71,657,927$         3.18% 95.45% 3,935,732$           5.67% 3,564,429$           5.05%

Central Let 110,266,399$       109,109,545$       117,215,424$    119,502,886$      -$                     119,588,711$       9.60% 84.62% 7,451,573$           6.83% 6,949,025$           6.30%

District Let 43,281,836$         42,479,459$         44,420,191$      44,252,030$        -$                     44,206,713$         4.07% 100.00% 1,512,578$           3.56% 1,138,355$           2.63%

All Contracts 153,548,235$       151,589,004$       161,635,615$    163,754,916$      -$                     163,795,424$       8.05% 92.86% 8,964,151$           5.91% 8,087,380$           5.27%

Central Let 32,227,560$         31,611,887$         32,679,015$      31,667,195$        1,200,000$          31,646,817$         0.11% 100.00% 643,504$              2.04% 451,455$              1.40%

District Let 118,541,240$       117,933,499$       118,318,469$    120,991,524$      1,320,000$          116,926,423$       -0.85% 88.89% (671,561)$            -0.57% (222,770)$            -0.19%

All Contracts 150,768,800$       149,545,386$       150,997,484$    152,658,719$      2,520,000$          148,573,240$       -0.65% 95.45% (28,057)$              -0.02% 228,685$              0.15%

Central Let 50,669,253$         49,771,882$         56,462,531$      57,168,255$        -$                     57,558,216$         15.64% 62.50% 5,901,945$           11.86% 5,793,277$           11.43%

District Let 57,659,883$         57,028,147$         58,883,558$      58,700,702$        1,275,000$          58,480,642$         2.55% 93.33% 1,079,413$           1.89% 1,223,673$           2.12%

All Contracts 108,329,136$       106,800,029$       115,346,089$    115,868,957$      1,275,000$          116,038,858$       8.65% 82.61% 6,981,358$           6.54% 7,016,950$           6.48%
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3,020             700          23.18% 220          7.28% 71            2.35% 64            2.12% 3,155       4.47% 4,132       4,129       3,209            6.26% 100.00%

3,766             677          17.98% 318          8.44% 51            1.35% 353          9.37% 4,170       10.73% 5,291       5,362       4,367            15.96% 61.54%

6,786             1,377       20.29% 538          7.93% 122          1.80% 417          6.15% 7,325       7.94% 9,423       9,491       7,576            11.64% 80.77%

8,454             1,603       18.96% 981          11.60% 18            0.21% 1,087       12.86% 9,559       13.07% 12,266     11,827     9,243            9.33% 78.26%

4,207             623          14.81% 535          12.72% 125          2.97% 308          7.32% 4,640       10.29% 5,810       5,303       4,145            -1.47% 81.25%

12,661           2,226       17.58% 1,516       11.97% 143          1.13% 1,395       11.02% 14,199     12.15% 18,076     17,130     13,388          5.74% 79.49%

4,520             1,467       32.46% 565          12.50% 73            1.62% 99            2.19% 4,692       3.81% 6,724       6,630       4,598            1.73% 100.00%

1,565             624          39.87% 224          14.31% 379          24.22% 150          9.58% 2,094       33.80% 2,954       2,926       2,078            32.78% 63.64%

6,085             2,091       34.36% 789          12.97% 452          7.43% 249          4.09% 6,786       11.52% 9,678       9,556       6,676            9.71% 86.21%

5,580             1,108       19.86% 492          8.82% 49            0.88% 305          5.47% 5,934       6.34% 7,649       7,345       5,745            2.96% 94.12%

910                165          18.13% 82            9.01% -           0.00% 33            3.63% 943          3.63% 1,190       1,187       940               3.30% 100.00%

6,490             1,273       19.61% 574          8.84% 49            0.76% 338          5.21% 6,877       5.96% 8,839       8,532       6,685            3.00% 95.45%

4,235             1,078       25.45% 599          14.14% 5              0.12% 1,100       25.97% 5,340       26.09% 7,083       6,967       5,290            24.91% 61.54%

2,670             553          20.71% 388          14.53% -           0.00% 176          6.59% 2,846       6.59% 3,803       3,702       2,761            3.41% 100.00%

6,905             1,631       23.62% 987          14.29% 5              0.07% 1,276       18.48% 8,186       18.55% 10,886     10,669     8,051            16.60% 82.14%

3,219             614          19.07% 264          8.20% 78            2.42% -           0.00% 3,297       2.42% 4,175       3,802       2,924            -9.16% 100.00%

3,820             615          16.10% 341          8.93% 68            1.78% 29            0.76% 3,917       2.54% 4,889       4,237       3,281            -14.11% 100.00%

7,039             1,229       17.46% 605          8.59% 146          2.07% 29            0.41% 7,214       2.49% 9,064       8,039       6,205            -11.85% 100.00%

2,669             581          21.77% 270          10.12% -           0.00% 598          22.41% 3,267       22.41% 4,118       4,411       3,560            33.38% 75.00%

3,466             594          17.14% 373          10.76% 181          5.22% 217          6.26% 3,864       11.48% 4,831       4,570       3,603            3.95% 86.67%

6,135             1,175       19.15% 643          10.48% 181          2.95% 815          13.28% 7,131       16.23% 8,949       8,981       7,163            16.76% 82.61%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 318,680,546$       317,567,433$       324,191,882$    323,313,461$      1,200,000$          324,531,147$       2.19% 100.00% 5,066,064$           1.60% 5,511,333$           1.73%

All Contracts 318,680,546$       317,567,433$       324,191,882$    323,313,461$      1,200,000$          324,531,147$       2.19% 100.00% 5,066,064$           1.60% 5,511,333$           1.73%

Central Let 628,226,834$       621,723,202$       656,431,227$    659,880,222$      1,140,000$          660,578,229$       6.25% 91.43% 29,310,039$         4.71% 28,204,389$         4.49%

District Let 678,589,787$       673,353,800$       694,105,583$    692,570,675$      5,145,000$          686,967,990$       2.02% 93.68% 15,160,951$         2.25% 15,515,794$         2.29%

All Contracts 1,306,816,621$    1,295,077,002$    1,350,536,810$ 1,352,450,897$   6,285,000$          1,347,546,219$    4.05% 92.50% 44,470,990$         3.43% 43,720,183$         3.35%

Central Let 206,929,806$       204,865,553$       218,429,768$    220,248,830$      170,000$             220,893,794$       7.82% 94.74% 12,145,795$         5.93% 11,499,962$         5.56%

District Let 222,596,286$       220,518,040$       226,410,545$    221,977,238$      2,795,000$          216,796,218$       -1.69% 100.00% 3,588,553$           1.63% 3,814,258$           1.71%

All Contracts 429,526,092$       425,383,593$       444,840,313$    442,226,068$      2,965,000$          437,690,012$       2.89% 97.50% 15,734,348$         3.70% 15,314,220$         3.57%

Central Let 664,979,729$       658,680,663$       694,949,120$    698,860,786$      470,000$             700,502,734$       6.35% 31,245,187$         4.74% 29,969,390$         4.29%

District Let 787,460,032$       781,630,648$       803,952,184$    799,735,177$      6,790,000$          789,108,648$       0.96% 15,587,915$         1.99% 16,492,150$         2.06%

All Contracts 1,452,439,761$    1,440,311,311$    1,498,901,304$ 1,498,595,963$   7,260,000$          1,489,611,382$    3.42% 46,833,102$         3.25% 46,461,540$         3.10%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

5,797             646          11.14% 504          8.69% 10            0.17% 1,051       18.13% 6,858       18.30% 8,008       7,525       6,375            9.97% 90.91%

5,797             646          11.14% 504          8.69% 10            0.17% 1,051       18.13% 6,858       18.30% 8,008       7,525       6,375            9.97% 90.91%

31,697           7,151       22.56% 3,391       10.70% 294          0.93% 3,253       10.26% 35,244     11.19% 46,147     45,111     34,569          9.06% 87.62%

26,201           4,497       17.16% 2,765       10.55% 814          3.11% 2,317       8.84% 29,332     11.95% 36,776     34,812     27,550          5.15% 84.21%

57,898           11,648     20.12% 6,156       10.63% 1,108       1.91% 5,570       9.62% 64,576     11.53% 82,923     79,923     62,119          7.29% 86.00%

11,192           2,589       23.13% 1,255       11.21% 65            0.58% 1,611       14.39% 12,868     14.97% 16,901     16,261     12,417          10.95% 84.21%

10,888           1,729       15.88% 1,213       11.14% 417          3.83% 435          4.00% 11,740     7.83% 14,755     13,429     10,487          -3.68% 88.10%

22,080           4,318       19.56% 2,468       11.18% 482          2.18% 2,046       9.27% 24,608     11.45% 31,656     29,690     22,904          3.73% 86.25%

32,551           7,624       23.42% 3,699       11.36% 251          0.77% 3,949       12.13% 36,751     12.90% 48,567     46,921     35,598          9.36%

30,148           4,800       15.92% 3,286       10.90% 1,098       3.64% 2,241       7.43% 33,487     11.08% 41,723     38,526     30,440          0.97%

62,699           12,424     19.82% 6,985       11.14% 1,349       2.15% 6,190       9.87% 70,238     12.02% 90,290     85,447     66,038          5.33%


