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Central Let 86,275,005$         85,074,467$         87,782,506$      87,150,754$        (60,000)$              87,085,847$         2.36% 95.24% 1,720,848$           2.02% 1,507,501$           1.75%

District Let 79,691,125$         78,937,369$         84,093,724$      82,542,742$        (125,000)$            82,214,324$         4.15% 93.33% 4,421,428$           5.60% 4,402,598$           5.52%

All Contracts 165,966,130$       164,011,836$       171,876,230$    169,693,496$      (185,000)$            169,300,171$       3.22% 94.44% 6,142,276$           3.75% 5,910,099$           3.56%

Central Let 280,925,789$       279,211,018$       291,396,748$    296,252,261$      -$                     297,650,473$       6.60% 89.66% 10,565,982$         3.78% 10,470,958$         3.73%

District Let 57,713,105$         56,616,300$         60,640,688$      59,615,142$        1,350,000$          59,250,940$         4.65% 85.71% 3,222,542$           5.69% 2,927,585$           5.07%

All Contracts 338,638,894$       335,827,318$       352,037,436$    355,867,403$      1,350,000$          356,901,413$       6.28% 88.00% 13,788,524$         4.11% 13,398,543$         3.96%

Central Let 225,969,828$       224,396,537$       233,781,473$    236,481,262$      -$                     237,439,061$       5.81% 100.00% 7,853,143$           3.50% 7,811,645$           3.46%

District Let 22,755,519$         22,257,432$         23,475,597$      23,266,772$        25,000$               21,192,580$         -4.78% 100.00% 689,279$              3.10% 720,079$              3.16%

All Contracts 248,725,347$       246,653,969$       257,257,070$    259,748,034$      25,000$               258,631,641$       4.86% 100.00% 8,542,422$           3.46% 8,531,724$           3.43%

Central Let 99,065,266$         97,833,341$         103,363,144$    100,569,522$      -$                     99,929,021$         2.14% 91.30% 4,605,448$           4.71% 4,297,876$           4.34%

District Let 27,161,804$         26,673,333$         27,610,375$      26,872,844$        100,000$             26,784,501$         0.42% 100.00% 597,601$              2.24% 448,572$              1.65%

All Contracts 126,227,070$       124,506,674$       130,973,519$    127,442,366$      100,000$             126,713,522$       1.77% 93.75% 5,203,049$           4.18% 4,746,448$           3.76%

Central Let 149,795,662$       148,311,041$       157,115,245$    158,821,712$      (56,908)$              158,072,429$       6.58% 82.35% 7,741,696$           5.22% 7,319,581$           4.89%

District Let 56,346,906$         55,224,457$         57,557,471$      57,105,489$        -$                     57,120,561$         3.43% 95.65% 1,615,962$           2.93% 1,210,565$           2.15%

All Contracts 206,142,568$       203,535,498$       214,672,716$    215,927,201$      (56,908)$              215,192,990$       5.73% 90.00% 9,357,658$           4.60% 8,530,146$           4.14%

Central Let 57,225,612$         55,727,539$         60,484,193$      58,815,287$        2,570,000$          58,659,376$         5.26% 95.00% 3,577,395$           6.42% 3,258,581$           5.69%

District Let 154,863,632$       154,005,891$       160,072,322$    166,552,813$      1,513,479$          160,888,051$       4.47% 83.33% 4,920,267$           3.19% 5,208,691$           3.36%

All Contracts 212,089,244$       209,733,430$       220,556,515$    225,368,100$      4,083,479$          219,547,427$       4.68% 90.63% 8,497,662$           4.05% 8,467,272$           3.99%

Central Let 53,502,758$         52,505,387$         59,008,536$      59,596,202$        -$                     60,036,504$         14.34% 70.00% 5,614,446$           10.69% 5,505,778$           10.29%

District Let 72,311,183$         71,557,628$         75,875,063$      75,706,888$        1,275,000$          75,486,828$         5.49% 88.89% 3,618,800$           5.06% 3,563,878$           4.93%

All Contracts 125,813,941$       124,063,015$       134,883,599$    135,303,090$      1,275,000$          135,523,332$       9.24% 82.14% 9,233,246$           7.44% 9,069,656$           7.21%
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4,542             1,106       24.35% 849          18.69% 71            1.56% 95            2.09% 4,708       3.65% 6,720       6,759       4,804            5.77% 100.00%

4,066             714          17.56% 355          8.73% 51            1.25% 354          8.71% 4,471       9.96% 5,666       5,731       4,662            14.66% 66.67%

8,608             1,820       21.14% 1,204       13.99% 122          1.42% 449          5.22% 9,179       6.63% 12,386     12,490     9,466            9.97% 86.11%

9,958             1,948       19.56% 1,220       12.25% 48            0.48% 1,353       13.59% 11,359     14.07% 14,650     14,199     11,031          10.78% 75.86%

5,812             795          13.68% 734          12.63% 125          2.15% 524          9.02% 6,461       11.17% 8,523       8,149       6,620            13.90% 80.95%

15,770           2,743       17.39% 1,954       12.39% 173          1.10% 1,877       11.90% 17,820     13.00% 23,173     22,348     17,651          11.93% 78.00%

8,700             2,875       33.05% 1,224       14.07% 349          4.01% 608          6.99% 9,657       11.00% 13,907     13,800     9,701            11.51% 88.00%

2,035             738          36.27% 275          13.51% 379          18.62% 150          7.37% 2,564       26.00% 3,589       3,505       2,492            22.46% 73.33%

10,735           3,613       33.66% 1,499       13.96% 728          6.78% 758          7.06% 12,221     13.84% 17,496     17,305     12,193          13.58% 82.50%

8,280             1,525       18.42% 724          8.74% 49            0.59% 674          8.14% 9,003       8.73% 11,367     11,051     8,802            6.30% 91.30%

2,439             472          19.35% 230          9.43% 94            3.85% 84            3.44% 2,617       7.30% 3,335       3,226       2,524            3.49% 100.00%

10,719           1,997       18.63% 954          8.90% 143          1.33% 758          7.07% 11,620     8.41% 14,702     14,277     11,326          5.66% 93.75%

5,495             1,420       25.84% 861          15.67% 5              0.09% 1,350       24.57% 6,850       24.66% 9,197       9,041       6,760            23.02% 64.71%

3,914             867          22.15% 774          19.78% -           0.00% 595          15.20% 4,509       15.20% 6,150       6,040       4,399            12.39% 95.65%

9,409             2,287       24.31% 1,635       17.38% 5              0.05% 1,945       20.67% 11,359     20.72% 15,347     15,081     11,159          18.60% 82.50%

4,792             842          17.57% 402          8.39% 83            1.73% 224          4.67% 5,099       6.41% 6,397       5,833       4,589            -4.24% 95.00%

5,800             872          15.03% 495          8.53% 68            1.17% (54)           -0.93% 5,814       0.24% 7,211       6,459       5,092            -12.21% 100.00%

10,592           1,714       16.18% 897          8.47% 151          1.43% 170          1.60% 10,913     3.03% 13,608     12,292     9,681            -8.60% 96.88%

2,969             586          19.74% 283          9.53% -           0.00% 598          20.14% 3,567       20.14% 4,436       5,041       4,172            40.52% 70.00%

4,011             746          18.60% 478          11.92% 259          6.46% 868          21.64% 5,138       28.10% 6,349       6,051       4,827            20.34% 83.33%

6,980             1,332       19.08% 761          10.90% 259          3.71% 1,466       21.00% 8,705       24.71% 10,785     11,092     8,999            28.93% 78.57%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 321,216,972$       320,053,859$       327,033,639$    325,988,774$      1,200,000$          327,206,738$       2.23% 100.00% 5,384,831$           1.68% 5,816,664$           1.81%

All Contracts 321,216,972$       320,053,859$       327,033,639$    325,988,774$      1,200,000$          327,206,738$       2.23% 100.00% 5,384,831$           1.68% 5,816,664$           1.81%

Central Let 952,759,920$       943,059,330$       992,931,845$    997,687,000$      2,453,092$          998,872,711$       5.92% 91.03% 41,678,958$         4.42% 40,171,920$         4.22%

District Let 792,060,246$       785,326,269$       816,358,879$    817,651,464$      5,338,479$          810,144,523$       3.16% 92.80% 24,470,710$         3.12% 24,298,632$         3.07%

All Contracts 1,744,820,166$    1,728,385,599$    1,809,290,724$ 1,815,338,464$   7,791,571$          1,809,017,234$    4.67% 91.85% 66,149,668$         3.83% 64,470,552$         3.69%

Central Let 366,812,141$       363,322,200$       391,791,558$    394,582,000$      6,114,800$          397,147,320$       9.31% 83.33% 25,965,031$         7.15% 24,967,334$         6.81%

District Let 166,347,760$       164,757,121$       170,581,461$    170,154,877$      887,500$             171,426,463$       4.05% 88.24% 4,844,362$           2.94% 4,233,700$           2.55%

All Contracts 533,159,901$       528,079,321$       562,373,019$    564,736,877$      7,002,300$          568,573,783$       7.67% 85.37% 30,809,393$         5.83% 29,201,034$         5.48%

Central Let 1,904,589,510$    1,886,092,009$    1,993,084,106$ 2,006,502,139$   25,721,847$        2,055,719,983$    8.99% 80.31% 94,676,809$         5.02% 88,424,399$         4.64%

District Let 613,805,174$       607,909,548$       634,330,944$    628,814,622$      6,707,895$          639,448,792$       5.19% 79.26% 22,862,428$         3.76% 20,525,776$         3.34%

All Contracts 2,518,394,684$    2,494,001,557$    2,627,415,050$ 2,635,316,761$   32,429,742$        2,695,168,775$    8.07% 79.95% 117,539,237$       4.71% 108,950,175$       4.33%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

6,074             736          12.12% 530          8.73% 10            0.16% 1,086       17.88% 7,170       18.04% 8,436       7,948       6,682            10.01% #VALUE!

6,074             736          12.12% 530          8.73% 10            0.16% 1,086       17.88% 7,170       18.04% 8,436       7,948       6,682            10.01% 91.67%

44,736           10,302     23.03% 5,563       12.44% 605          1.35% 4,902       10.96% 50,243     12.31% 66,674     65,724     49,859          11.45% 84.83%

34,151           5,940       17.39% 3,871       11.33% 986          2.89% 3,607       10.56% 38,744     13.45% 49,259     47,109     37,298          9.21% 85.60%

78,887           16,242     20.59% 9,434       11.96% 1,591       2.02% 8,509       10.79% 88,987     12.80% 115,933   112,833   87,157          10.48% 85.19%

13,122           1,150       8.76% 464          3.54% 163          1.24% 1,629       12.41% 14,914     13.66% 16,867     16,130     14,516          10.62% 85.42%

7,595             643          8.47% 228          3.00% 165          2.17% 392          5.16% 8,152       7.33% 9,033       9,067       8,196            7.91% 85.29%

20,717           1,793       8.65% 692          3.34% 328          1.58% 2,021       9.76% 23,066     11.34% 25,900     25,197     22,712          9.63% 85.37%

71,233           7,486       10.51% 2,113       2.97% 82            0.12% 5,738       8.06% 77,053     8.17% 88,094     85,422     75,823          6.44% 84.56%

26,478           2,113       7.98% 711          2.69% 78            0.29% 1,883       7.11% 28,439     7.41% 32,123     30,637     27,813          5.04% 87.41%

97,711           9,599       9.82% 2,824       2.89% 160          0.16% 7,621       7.80% 105,492   7.96% 120,217   116,059   103,636        6.06% 85.53%


