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Central Let 86,690,848$         86,357,876$         86,236,586$      86,832,683$        -$                     86,650,993$         0.34% 100.00% (488,897)$            -0.57% (454,262)$            -0.52%

District Let 25,581,986$         25,381,986$         26,122,783$      25,719,992$        -$                     25,700,137$         1.25% 100.00% 603,858$              2.38% 540,797$              2.11%

All Contracts 112,272,834$       111,739,862$       112,359,369$    112,552,675$      -$                     112,351,130$       0.55% 100.00% 114,961$              0.10% 86,535$                0.08%

Central Let 99,608,112$         98,936,000$         103,898,463$    103,209,517$      -$                     102,889,366$       4.00% 85.71% 4,431,307$           4.48% 4,290,353$           4.31%

District Let 4,526,984$           4,336,649$           4,526,984$        4,176,415$          -$                     4,188,637$           -3.41% 100.00% -$                     0.00% -$                     0.00%

All Contracts 104,135,096$       103,272,649$       108,425,447$    107,385,932$      -$                     107,078,003$       3.68% 90.91% 4,431,307$           4.29% 4,290,353$           4.12%

Central Let 4,390,423$           4,263,612$           4,564,047$        4,714,117$          -$                     4,750,180$           11.41% 66.67% 127,940$              3.00% -$                     0.00%

District Let 37,312,398$         36,957,168$         44,605,227$      46,632,703$        150,000$             43,859,403$         18.68% 66.67% 7,353,452$           19.90% 7,292,829$           19.55%

All Contracts 41,702,821$         41,220,780$         49,169,274$      51,346,820$        150,000$             48,609,583$         17.92% 66.67% 7,481,392$           18.15% 7,292,829$           17.49%

Central Let 20,196,202$         19,906,280$         20,460,104$      19,859,645$        -$                     19,947,762$         0.21% 75.00% 394,207$              1.98% 263,902$              1.31%

District Let 102,676,628$       102,494,279$       110,735,571$    110,576,150$      1,500,000$          111,423,550$       8.71% 100.00% 7,765,602$           7.58% 8,058,943$           7.85%

All Contracts 122,872,830$       122,400,559$       131,195,675$    130,435,795$      1,500,000$          131,371,312$       7.33% 83.33% 8,159,809$           6.67% 8,322,845$           6.77%

Central Let 20,342,403$         20,023,021$         20,522,547$      20,736,388$        -$                     21,727,742$         8.51% 60.00% 311,862$              1.56% 180,143$              0.89%

District Let 5,818,381$           5,638,929$           5,900,112$        5,681,878$          -$                     5,736,804$           1.74% 100.00% 120,428$              2.14% 81,732$                1.40%

All Contracts 26,160,784$         25,661,950$         26,422,659$      26,418,266$        -$                     27,464,546$         7.02% 77.78% 432,290$              1.68% 261,875$              1.00%

Central Let 71,103,518$         70,842,109$         76,670,842$      77,323,265$        4,400,000$          77,045,955$         8.76% 100.00% 5,566,695$           7.86% 5,567,324$           7.83%

District Let 56,939,752$         56,758,883$         62,407,935$      62,320,345$        -$                     62,274,971$         9.72% 100.00% 5,343,799$           9.41% 5,468,183$           9.60%

All Contracts 128,043,270$       127,600,992$       139,078,777$    139,643,610$      4,400,000$          139,320,926$       9.18% 100.00% 10,910,494$         8.55% 11,035,507$         8.62%

Central Let 70,386,062$         69,964,512$         72,139,248$      71,885,845$        -$                     71,935,853$         2.82% 100.00% 1,742,519$           2.49% 1,753,186$           2.49%

District Let 8,604,829$           8,440,829$           15,199,104$      13,860,552$        -$                     13,875,887$         64.39% 75.00% 6,594,983$           78.13% 6,594,276$           76.63%

All Contracts 78,990,891$         78,405,341$         87,338,352$      85,746,397$        -$                     85,811,740$         9.45% 88.89% 8,337,502$           10.63% 8,347,462$           10.57%
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1,652             524          31.72% 149          9.02% -           0.00% 43            2.60% 1,695       2.60% 2,368       2,420       1,747            5.75% 83.33%

975                94            9.64% 59            6.05% -           0.00% -           0.00% 975          0.00% 1,128       1,123       970               -0.51% 100.00%

2,627             618          23.52% 208          7.92% -           0.00% 43            1.64% 2,670       1.64% 3,496       3,543       2,717            3.43% 87.50%

3,160             473          14.97% 320          10.13% 166          5.25% 222          7.03% 3,548       12.28% 4,360       4,322       3,529            11.68% 71.43%

810                64            7.90% 63            7.78% 14            1.73% 15            1.85% 839          3.58% 966          899          772               -4.69% 100.00%

3,970             537          13.53% 383          9.65% 180          4.53% 237          5.97% 4,387       10.50% 5,326       5,221       4,301            8.34% 81.82%

480                49            10.21% 34            7.08% -           0.00% 26            5.42% 506          5.42% 661          713          630               31.25% 66.67%

1,814             854          47.08% 339          18.69% 469          25.85% 515          28.39% 2,798       54.24% 4,000       3,826       2,633            45.15% 66.67%

2,294             903          39.36% 373          16.26% 469          20.44% 541          23.58% 3,304       44.03% 4,661       4,539       3,263            42.24% 66.67%

1,637             172          10.51% 106          6.48% -           0.00% 17            1.04% 1,654       1.04% 1,932       1,924       1,646            0.55% 100.00%

1,626             71            4.37% 100          6.15% -           0.00% -           0.00% 1,626       0.00% 1,797       1,669       1,498            -7.87% 100.00%

3,263             243          7.45% 206          6.31% -           0.00% 17            0.52% 3,280       0.52% 3,729       3,593       3,144            -3.65% 100.00%

1,010             221          21.88% 298          29.50% -           0.00% 55            5.45% 1,065       5.45% 1,584       1,582       1,063            5.25% 100.00%

780                80            10.26% 125          16.03% -           0.00% 20            2.56% 800          2.56% 1,005       890          685               -12.18% 100.00%

1,790             301          16.82% 423          23.63% -           0.00% 75            4.19% 1,865       4.19% 2,589       2,472       1,748            -2.35% 100.00%

1,240             353          28.47% 80            6.45% 45            3.63% 132          10.65% 1,417       14.27% 1,850       1,698       1,265            2.02% 100.00%

1,150             155          13.48% 65            5.65% 19            1.65% 118          10.26% 1,287       11.91% 1,507       1,479       1,259            9.48% 100.00%

2,390             508          21.26% 145          6.07% 64            2.68% 250          10.46% 2,704       13.14% 3,357       3,177       2,524            5.61% 100.00%

2,168             261          12.04% 175          8.07% -           0.00% 50            2.31% 2,218       2.31% 2,700       2,634       2,198            1.38% 100.00%

1,366             88            6.44% 174          12.74% 78            5.71% 28            2.05% 1,472       7.76% 1,734       1,713       1,451            6.22% 100.00%

3,534             349          9.88% 349          9.88% 78            2.21% 78            2.21% 3,690       4.41% 4,434       4,347       3,649            3.25% 100.00%
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Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 4,992,370$           4,864,209$           4,983,506$        4,312,252$          -$                     4,312,712$           -11.34% 100.00% 5,814$                  0.12% (8,864)$                -0.18%

All Contracts 4,992,370$           4,864,209$           4,983,506$        4,312,252$          -$                     4,312,712$           -11.34% 100.00% 5,814$                  0.12% (8,864)$                -0.18%

Central Let 372,717,568$       370,293,410$       384,491,837$    384,561,460$      4,400,000$          384,947,851$       3.96% 85.29% 12,085,633$         3.26% 11,600,646$         3.11%

District Let 246,453,328$       244,872,932$       274,481,222$    273,280,287$      1,650,000$          271,372,101$       10.82% 88.46% 27,787,936$         11.35% 28,027,896$         11.37%

All Contracts 619,170,896$       615,166,342$       658,973,059$    657,841,747$      6,050,000$          656,319,952$       6.69% 86.67% 39,873,569$         6.48% 39,628,542$         6.40%

Central Let 366,812,141$       363,322,200$       391,791,558$    394,582,000$      6,114,800$          397,147,320$       9.31% 83.33% 25,965,031$         7.15% 24,967,334$         6.81%

District Let 166,347,760$       164,757,121$       170,581,461$    170,154,877$      887,500$             171,426,463$       4.05% 88.24% 4,844,362$           2.94% 4,233,700$           2.55%

All Contracts 533,159,901$       528,079,321$       562,373,019$    564,736,877$      7,002,300$          568,573,783$       7.67% 85.37% 30,809,393$         5.83% 29,201,034$         5.48%

Central Let 1,904,589,510$    1,886,092,009$    1,993,084,106$ 2,006,502,139$   25,721,847$        2,055,719,983$    8.99% 80.31% 94,676,809$         5.02% 88,424,399$         4.64%

District Let 613,805,174$       607,909,548$       634,330,944$    628,814,622$      6,707,895$          639,448,792$       5.19% 79.26% 22,862,428$         3.76% 20,525,776$         3.34%

All Contracts 2,518,394,684$    2,494,001,557$    2,627,415,050$ 2,635,316,761$   32,429,742$        2,695,168,775$    8.07% 79.95% 117,539,237$       4.71% 108,950,175$       4.33%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

463                69            14.90% 41            8.86% 7              1.51% -           0.00% 470          1.51% 580          568          458               -1.08% #VALUE!

463                69            14.90% 41            8.86% 7              1.51% -           0.00% 470          1.51% 580          568          458               -1.08% 100.00%

11,347           2,053       18.09% 1,162       10.24% 211          1.86% 545          4.80% 12,103     6.66% 15,455     15,293     12,078          6.44% 88.24%

8,984             1,475       16.42% 966          10.75% 587          6.53% 696          7.75% 10,267     14.28% 12,717     12,167     9,726            8.26% 92.31%

20,331           3,528       17.35% 2,128       10.47% 798          3.93% 1,241       6.10% 22,370     10.03% 28,172     27,460     21,804          7.25% 90.00%

13,122           1,150       8.76% 464          3.54% 163          1.24% 1,629       12.41% 14,914     13.66% 16,867     16,130     14,516          10.62% 85.42%

7,595             643          8.47% 228          3.00% 165          2.17% 392          5.16% 8,152       7.33% 9,033       9,067       8,196            7.91% 85.29%

20,717           1,793       8.65% 692          3.34% 328          1.58% 2,021       9.76% 23,066     11.34% 25,900     25,197     22,712          9.63% 85.37%

71,233           7,486       10.51% 2,113       2.97% 82            0.12% 5,738       8.06% 77,053     8.17% 88,094     85,422     75,823          6.44% 84.56%

26,478           2,113       7.98% 711          2.69% 78            0.29% 1,883       7.11% 28,439     7.41% 32,123     30,637     27,813          5.04% 87.41%

97,711           9,599       9.82% 2,824       2.89% 160          0.16% 7,621       7.80% 105,492   7.96% 120,217   116,059   103,636        6.06% 85.53%


