SECTION 17
Please find attached the procedure to modify the TRAFFIC CONTROL PLAN following the Preconstruction Meeting.

Please read and acknowledge this reading on the CONTRACTOR SUBMITTAL form.

Revised as of 01/01/2011

APPROVAL OF MODIFICATIONS/CHANGES TO TCP


(TRAFFIC CONTROL PLAN)
A.
Alternate TCP plans and any significant * change to the original TCP requested 
by the contractor shall be submitted to the Resident Engineer in written form, 
signed and sealed by a Florida registered Professional Engineer.

B.
The submission shall include a minimum of two (2) full size sets of plan sheets 
which indicate the type and location of all signs, lights, channelizing devices, 
striping, barriers and geometrics of transitions and detours to be used for the 
safe passage of pedestrians, bicyclists and vehicular traffic though the project 
and for the protection of the workers.  The plan will indicate conditions and 
setups for each phase of the contractor’s activities.

C.
The Resident Engineer will review and approve/disapprove minor routine 

submissions as presented.  However, complex changes should be reviewed and 
approved by the District Construction Engineer with input from Design and Traffic 
Operations Offices.

D.
In no case can the contractor begin work until the alternate TCP has been 
approved in writing by the Department.  Modifications to the TCP that become 
necessary shall also be approved in writing.  Except in an emergency, no 

changes to the approved plan will be allowed until written approval of such plan 
changes has been received.

E.
The following items, as well as other considerations that might be pertinent, will 
be used to determine TCP approval: price, reduction of congestion, accident 
potential, ease of implementation, inconvenience to the public, and delay costs.

F.
All contemplated changes other than very minor ones will be reviewed and 
approved by the FHWA Area Engineer on federal oversight projects and the 
Office of Construction Area Engineer on certification acceptance (CA) projects.

G.
All significant changes will be documented by supplemental agreement or 
Change Order.

*
Definition: Significant - Any deviation of traffic movements from plan that require 
review and approval by the District Traffic Operations Engineer.

