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CHAPTER 14 
FORMS ACCESS SECTION 

 
14.1 PURPOSE 
 
This chapter presents the forms that shall be used in the preparation of final estimates, and 
serves as a user’s reference in the usage of these forms.  All forms examples/samples can be 
found in the Computation Methods for Design, Construction and Final Estimates 
(CMDCFE) Handbook. 
 
14.2 SCOPE 
 
For each form discussed in this procedure, the following information relating to the forms will 
be shown: form name and number, form access information and a brief description of the 
order.   
 
14.3 FORMS ARE AVAILABLE AS FOLLOWS 
 
Both Department and Consultant personnel can acquire (Computation Book forms, Site 
Source Records and other Construction forms) through the Forms and Procedures Office 
(F&P) website on the Department’s Internet site and the State Construction Office website. 
 
14.4 FORM REQUIREMENTS 
 
It will be MANDATORY that Consultants, FDOTDepartment’s Design and Construction use 
the form(s) as indicated in the Basis of Estimates Handbook and Preparation and 
Documentation Manual. 
 
NOTE:  On required Contract Certifications that are to be submitted monthly for payment to 
the Project Administrator (PA), the Department will accept faxed copies with the required 
signatures.  However, any documents that are required to be notarized, the original must be 
submitted to the PA as specified in the Contract. 
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NEW 
FORM NO.    TITLE 
---------------   ------------------------------------ 
700-050-01   AREA COMPUTATIONS 
 
700-050-02   CURB/GUTTER CALCULATIONS 
 
700-050-03   LINEAR MEASUREMENTS, 

COMPONENT WEIGHT, PER HOUR, 
PER DAY OR PER EACH COMPUTATIONS 

 
700-050-04   VOLUME MEASURE ITEMS 
 
700-050-05   LUMP SUM QUANTITIES 
 
700-050-06   WEIGHT MEASURE OR LIQUID VOLUME 

COMPUTATIONS 
 
 
700-050-07   CONCRETE & REINFORCING STEEL 

COMPUTATIONS 
 
700-050-08   PILING TABULATION 
 
700-050-09   LINEAR MEASUREMENT COMPUTATION 

WITH COMPONENTS 
 
700-050-10   COMPUTATION BOOK PAY ITEM 

SUMMARY SHEET AND COMPUTATION BOOK PAY ITEM 
    SUMMARY & CERTIFICATION SHEET 
 

 
700-050-12 ASPHALT ROADWAY – AS BUILT PAVEMENT DATA FORM 
 
700-050-12A   ASPHALT ROADWAY – AS BUILT PAVEMENT DATA FORM 
    (LIMS) 
 
700-050-20 FINAL PLANS and ESTIMATE TRANSMITAL 
 
700-050-21 CONTRACTOR’S AFFIDAVIT and SURETY CONSENT (Form 

21-A) 
 
700-050-22 Form 21-A (Modified) SURETY TAKEOVER 
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700-050-23RECORD OF CONSTRUCTION MATERIALS AFFIDAVIT 
 
700-050-24DISTRICT RECORD OF FINAL PLANS and ESTIMATES 
 
700-050-25FEDERAL WAGE RATE AFFIDAVIT 
 
700-050-26 FINAL INTEREST PAYMENT LOG 
 
700-050-27 SEMIFINAL INTEREST PAYMENT LOG 
 
700-050-28 ESTIMATES OFFICE RECORD OF FINAL PLANS and 

DOCUMENTS 
 
700-050-29 FHWA-47 ROUTING SHEET 
 
700-050-30DBE UTILIZATION CERTIFICATION 
 
700-050-31 CONTRACT TIME 
 
700-050-32 DISTRICT FINAL ESTIMATES ENGINEER’S WORKSHEET 
 
700-050-33 STATEMENT OF MATERIALS and LABOR USED by 

CONTRACTORS on HIGHWAY CONSTRUCTION (Metric) 
 
700-050-34 STATEMENT OF MATERIALS and LABOR USED by 

CONTRACTORS on HIGHWAY CONSTRUCTION (English) 
 
700-050-35 EARTHWORK SURVEY/CROSS SECTIONS WAIVER 
 
700-050-36 FINAL ESTIMATES REVIEW FORM 
 
700-050-37  CONTRACT ESTIMATE TRANSMITTAL- ACTION REQUEST 
 
700-050-38 CERTIFICATION AS TO ACCURACY OF FINAL ESTIMATES 

SITE SOURCE RECORDS 

700-050-50   OFF-DUTY POLICE OFFICER  
 
700-050-51   DAILY LOG SHEET, MAINTENANCE OF TRAFFIC 
 
700-050-52   DAILY LOG SHEET, STRIPING 
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700-050-53   FINAL MEASUREMENTS 
 
700-050-54   DAILY REPORT OF TRUCK-MEASURED MATERIAL 
 
700-050-55   DAILY LOG SHEET-GRASSING ITEMS 
 
700-050-56   DAILY LOG SHEET-MISCELLANEOUS TABULATION FORM 
 
700-050-57   LANE RENTAL 
 
700-050-58   DAILY RECORD OF EXTRA WORK 
 
700-050-59   EXTRA WORK SUMMARY 
 
700-050-60   FIELD BOOKLOG 
700-050-62 CONTRACTOR’S CERTIFICATION OF QUANTITIES MOT 

SHEET 
 
700-050-62a CONTRACTOR’S CERTIFICATION OF QUANTITIES MOT 

SHEET (CONTINUATION) 
 
700-050-63 CONTRACTOR’S CERTIFCATION OF QUANTITIES 

BITUMINOUS MATERIAL (LUMP SUM PROJECTS) 
 
700-050-64 CONTRACTOR’S CERTIFICATION OF QUANTITIES 

BITUMINOUS MATERIAL (PRIME or TACK COAT) 
 
700-050-65 CONTRACTOR CERTIFICATION OF QUANTITIES 

BITUMINOUS MATERIAL (DESIGN-BUILD PROJECTS) 
 
700-050-66 CONTRACTOR’S  CERTIFICATION OF QUANTITIES ASPHALT 

AND BITUMINOUS MATERIAL (CONVENTIONAL PROJECTS) 
 
700-050-67 MOT-PAINTED PAVEMENT MARKINGS (DAILY WORKSHEET) 
 
700-050-68 MOT-PAVEMENT MARKINGS (CERTIFICATION OF 

QUANTITIES) 
 
700-050-69 COMPUTER SUMMARY OF QUANTITIES FOR ASPHALT 

CONCRETE 
 
700-050-70 INITIAL RETROREFLECTIVITY READING CERTIFICATION 
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(DAILY WORKSHEET) 
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14.5 FINAL ESTIMATE FORMS 
 
The Standard Computation Forms have been developed by the Florida Department of 
Transportation (FDOTDepartment) and are intended to serve the needs of Design, 
Construction and Estimates personnel.  In Design they are used to record calculations and 
tabulations for original estimated quantity.  Construction personnel must modify this quantity 
to reflect what was constructed and enter a tentative final pay quantity.  The Estimates 
personnel must check both the original or plan quantity, versus the final quantity, and 
substantiate what quantity is to be paid to the Contractor in agreement with all specifications 
and FDOT Department policies if applicable. 
 
The forms assembled in the Computation Book provide a simple and logical basis for the 
Summary of Pay Item Sheet in the contract Plans.  The calculations required for the different 
forms range from the tabulations of “each item” or “lump sum items” to complex area or 
volume calculations.  The designer will use the form recommended in the Basis of Estimates 
Handbook for each item calculated or tabulated if practical. 
 
The standard form size is legal, 8" by 14".  Any suggestions for the forms should be directed 
to the State Final Estimates Office in Tallahassee. 
 

(A) Do not show the quantities for more than one item on the same form unless 
they are directly related, such as base and surface or fencing and pull post 
assemblies. 

 
(B) Other types of forms may be made up to tabulate quantities or show sketches 

and calculations, if the preprinted forms are not adequate. 
 

(C) When the calculations are in the form of computer output, summarize the 
answers on the estimate form and cross reference to the computer 
computations. 

 
(D) Computer output for earthwork or other bulky calculations will be placed in the 

Secondary Computation Book.  The quantities shall be labeled, the calculations 
verified and the final pay quantity transferred to the Primary Computation Book 
and/or plan sheet. 
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14.5.1 Area Computations 
 Form No. 700-050-01 
 
This form is designed to be used for pay items with area calculations.  It can be used for 
itemized calculations or as a summary sheet for computerized calculations or a combination 
of both.  Only one pay item shall be used on a form with the pay item number and description 
shown.  The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See pProcedures in the CMDCFE HandbookCMDCFE 
Handbook). 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.2 Curb/Gutter Computations 

Form No. 700-050-02 
 
This form is designed to be used for pay items with linear measurements.  It can be used for 
itemized calculations or as a summary sheet for computerized calculations or a combination 
of both.  Only one pay item shall be used on a form with the pay item number and description 
shown.  The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See Proceduresprocedures in the CMDCFE 
HandbookCMDCFE Handbook). 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instruction on placing backup documentation for any changes. 
 
14.5.3 Linear Measurement, Component Weight, Per Hour 

Per Day or Per Each Computations 
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Form No. 700-050-03 
 
This form is designed to be used for multiple pay items.  It can be used for itemized 
calculations or as a summary sheet for computerized calculations or a combination of both.  
Only one pay item shall be used on a form with the pay item number and description shown.  
The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See Proceduresprocedures in the CMDCFE 
HandbookCMDCFE Handbook). 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.4 Volume Measure Items 

Form No. 700-050-04 
 
This form is designed to be used for pay items with volume measurements.  It can be used for 
itemized calculations or as a summary sheet for computerized calculations or a combination 
of both.  Only one pay item shall be used on a form with the pay item number and description 
shown.  The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See Proceduresprocedures in the CMDCFE 
HandbookCMDCFE Handbook). 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.5 Lump Sum Quantities 

Form No. 700-050-05 
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The Lump Sum form is used for estimating or calculating quantities paid on a lump sum basis. 
 For cost estimating purposes it is necessary to calculate certain quantities in usable units.  
Therefore, when secondary units are shown in the plans, a space is provided to show this 
quantity along with the supporting dimensions and calculations (refer to Section 9-3 of the 
Specifications).  The designers are also provided with a remark column for their comments 
and notes pertaining to the item calculations.  Construction personnel will record the final 
quantity in their column and provide comments and notes for any adjustments made. 
 
14.5.6 Weight Measure or Liquid Volume Computations 

Form No. 700-050-06 
 
This form is designed to be used for multiple pay items.  It can be used for itemized 
calculations or as a summary sheet for computerized calculations or a combination of both.  
Only one pay item shall be used on a form with the pay item number and description shown.  
The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See Proceduresprocedures in the CMDCFE 
HandbookCMDCFE Handbook). 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.7 Concrete and Reinforcing Steel Computations  

Form No. 700-050-07 
 
This form is designed to be used for multiple pay items.  It can be used for itemized 
calculations or as a summary sheet for computerized calculations or a combination of both.  
The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent.  The signature block indicates Design has furnished the necessary 
measurements, calculations and documentation required for the plan quantity concept items 
only based on the current criteria.  (See Proceduresprocedures in the CMDCFE 
HandbookCMDCFE Handbook). 
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Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.8 Piling Tabulation 

Form No. 700-050-08 
 
This form is designed to be used for pay items with linear measurements.  It can be used for 
itemized calculations or as a summary sheet for computerized calculations or a combination 
of both.  The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent. 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
 
14.5.9 Linear Measurement Computation with Components 

Form No. 700-050-09 
 
This form is designed to be used for pay items with linear measurements.  It can be used for 
itemized calculations or as a summary sheet for computerized calculations or a combination 
of both.  The designer columns are clearly separated from the construction columns. 
 
Designers will use their columns to identify area limits along with their calculations and make 
notes and references to those areas.  These notes and remarks are to be complete and show 
the plans intent. 
 
Construction personnel will enter changes to original quantities, as required, or make 
additional calculations to reflect the actual constructed area with their notes and comments in 
their remark column.  Construction will also refer to the CMDCFE HandbookCMDCFE 
Handbook for instructions on placing backup documentation for any changes. 
 
14.5.10 Computation Book Pay Item Summary Sheet and Certification 

Form No. 700-050-10 
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This form is designed to be lead sheet(s) of the final estimate.  It shows the final quantity of 
each item and its unit price along with the extended amount due.  The pay-item description 
and unit of measure are shown as well as a space for the computation book page number 
reference.  If plan sheets are used to record final quantities, show plan sheet number in this 
column.  (Example: Plan Sheet 3 for Summary of Drainage Structures would be entered 
PS3.)  The second page of this form is designed to be the last sheet of the leading final 
estimates sheets.  In addition to the information shown on sheet one, space is provide for 
summations of the total amount of the project.  Space is also provided for the certifying 
signatures of the Project Administrator, Resident Engineer.  The certification requirements are 
outlined in Chapter 4 of the Review and Administration Manual, Topic No. 700-050-005.  
Space is provided on the second sheet for District Fial Estimates Office (DFEO) reviews and 
signature. 
 
14.5.11 Asphalt Roadway-As Built Pavement Data 

Form No. 700-050-12 & 12A (LIMS) 
 
The purpose of this form is to record main line pavement data as the pavement operation 
progresses.  This form is to be updated and maintained throughout paving operations and will 
provide a complete record of pavement operations at the end of each project.  The objective 
is to provide a Pavement Design Engineer with sufficient information and necessary data that 
can be used to develop and apply proper engineering practices for future Roadway 
Development, Maintenance, Design, etc.  Form 12A is for inputting data into LIMS only. 
 
14.5.12 Final Plans and Estimates Transmittal 

Form No. 700-050-20 
 
This form is used by FDOT Department Construction personnel and CEI staff as a transmittal 
memorandum that includes Project history along with a list items and documents submitted 
with the final estimates package.  This form is submitted to the District Final Estimates Office. 
 
14.5.13 Contractor’s Affidavit and Surety Consent (Form 21-A) 

Form No. 700-050-21 
 
This document is signed by the Contractor and Surety Company to assure that all work has 
been approved by the Department and no claims are pending except for the said listed claims 
on this form. 
 
14.5.14 Form 21-A (Modified) Surety Takeover 

Form No. 700-050-22 
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This form is signed by the Surety Company taking over the responsibility of the contract for 
the work performed by the said Contractor and no claims are pending except for the said 
listed claims on this form. 
 
14.5.16 Record of Construction Materials Affidavit 
 Form No. 700-050-23 
 
This form is required on all construction projects upon completion.  It iIs used by the prime 
contractor, who certifies that all invoices and records of construction materials, as required by 
the applicable Specifications, have been preserved in the prime contractor’s files for a period 
of three years from the date of completion of project.  The records include all materials 
purchased by subcontractors and represent all commercial construction materials used on the 
contract.  Final Payment cannot be made until this form is properly filled out and has been 
received by the Department.  This form could be a candidate in the start of interest payment 
to the Contractor for unpaid monies due after final acceptance of the contract. 
 
14.5.17District Record of Final Plans and Estimates 
 Form No. 700-050-24 
 
This form is completed at the district level.  It may be prepared by either office administering 
construction of the project (Resident Engineer’s or Consulting Engineer’s Office), or by District 
Final Estimates personnel.  The form contains project information and history, Supplemental 
Agreements, Contract Time, Liquidated Damages/Penalties, Time Suspensions, and Record 
of Final Estimates Documents.  This form is required for each final estimates package sent to 
the District Estimates Offices.  The document must be dated, but no signature or notarization 
is required. 
 
14.5.18Federal Wage Rate Affidavit 
 Form No. 700-050-25 
 
This form is used by the prime contractor on state projects that are federally funded.  The 
form certifies that all laborers, mechanics, apprentices, trainees, watchmen and guards 
employed by him or by any subcontractors performing work on the project have been paid 
wages in conformance with the classification set forth in the contract or training provisions 
applicable to the wage rate paid.  This form is required of the prime contractor upon 
completion of the project.  Final payment cannot be made by the Department until its receipt 
of this form.  This completed form could be a candidate in the start of interest payment to the 
contractor for unpaid monies due after Final Acceptance of a contract.  The form will be 
executed and signed by a representative of the contractor’s firm.  It does not require 
notarization. 
 
14.5.1914.5.17 Final Interest Payment Log 



Topic No.:  700-050-010 Edition Date: August 1, 1999 
Preparation and Documentation Manual Revision Date: July 18, 2005  
 

  
Forms Access Section 13 - 13 

 Form No. 700-050-26 
 
This form shall be used by the DFEO staff to communicate to the FDOT Comptroller’s Office 
the required pay off date for a specific contract.  It is also used by the FDOT Comptroller’s 
Office to communicate to State Final Estimates Office (SFEO) and DFEO staff the actual 
contract pay off date and any interest paid as a result of late contract pay off. 
 

14.5.2014.5.18 Estimates Office Record of Final Plans and 
Documents 

 Form No. 700-050-28 
 
This form is to be completed by the DFEO personnel and is to accompany the final estimates 
package.  This document is required for each final estimates package as it describes the 
project information and history, Supplemental Agreements, Contract Time, Liquidated 
Damages/Penalties, Time Suspensions, and records dates of Final Estimates documents.  
The document must be dated, but no signature or notarization is required. 
 

14.5.21FHWA – 47 Routing Sheet 
 Form No. 700-050-29 
 
This form is used to route the FHWA – 47 form, as received by the DFEO, to the FHWA and 
the FHWA Division Administrator.  It indicates the date received, date forwarded, and date 
approved, with space for pertinent initials.  The bottom portion of the form outlines procedures 
for the document in the DFEO. 
 

14.5.22DBE Utilization Certification 
 Form No. 700-050-30 
 
This form is used by the District Compliance Officer to notify the DFEM and the Minority 
Programs Office that the Disadvantaged Business Enterprise Payment Certification (DBEPC) 
forms have been received, all reviews have been made, and that the Contractor has satisfied 
all DBE related contract requirements. 
 

14.5.2314.5.19 Contract Time 
 Form No. 700-050-31 
 
This form is used by the DFEO to calculate contract time on a project.  This document 
records all time extensions, time suspensions, and Supplemental Agreements to calculate 
total allowable contract days on a specific project.  This form is to be signed by the District 
Final Estimates Manager (DFEM). 
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14.5.2414.5.20 District Final Estimates Engineer’s Worksheet 
 Form No. 700-050-32 
 
This form is to be filled in by the DFEO staff and remain with the final estimates package.  
The Engineer’s work sheet is placed in every DFEM “office file”.  It list attachments needed for 
the engineering audit such as Transmittal Letter, over-runs and under-runs, tentative 
estimate, Joint Project Agreement, Possible Claim, and Pending Arbitration.  The DFEM will 
appoint which type of review is to be performed along with a date and signature.  The 
Overviewer will also sign this form. 
 

14.5.2514.5.22 Statement of Materials and Labor used by 
Contractors on Highway Construction (Metric) 

Form No. 700-050-33 
 
This form should be transmitted for all Federal-Aid projects involving construction performed 
under contract awarded by competitive bidding that is located on the National Highway 
System (NHS).  This form is to be completed by FHWA or State Highway Personnel and 
submitted to the DFEO.  This form is to be included in the final estimates package.  Quantities 
and measurements are in metric. 
 
14.5.2614.5.23 Statement of Materials and Labor used by Contractors on 

Highway Construction (English) 
Form No. 700-050-34 

 
This form should be transmitted for all Federal-Aid projects involving construction performed 
under contract awarded by competitive bidding that is located on the National Highway 
System (NHS).  This form is to be completed by FHWA or State Highway Personnel and 
submitted to the DFEO.  This form is to be included in the final estimates package.  Quantities 
and measurements are in English. 
 
14.5.2714.5.24 Earthwork Survey/Cross Sections Waiver 

 Form No. 700-050-35 
 
This form is to be filled in by the DFEM/District Construction Engineer (DCE) to determine 
whether cross sections or survey will be required on a specific project.  It describes the 
type(s) of earthwork required on a project and it’sits quantities.  The DFEM or DCE will sign 
and date this form. 
 
14.5.2814.5.25 Final Estimates Field Review Form 
 Form No. 700-050-36 
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This form is to be filled in by the DFEO staff when a field review is performed.  This document 
describes which critical requirements are in compliance or non-compliance.  There is also an 
area to describe actions taken to correct the non-compliance areas.  This form is signed and 
dated by the reviewer and project engineer. 
 
14.5.2914.5.26 CRS Contract Estimates Transmittal-Action Request 
 Form No. 700-050-37 
 
This form is to be filled in by the DFEO staff and submitted to the Comptroller for final pay 
action.  It describes which payment process is to be performed such as Regular Pass to close 
out the contract or place it in Qualified Pass and whether it’s a progress estimate or semi-final 
estimate. 
 
14.5.3014.5.27 Certification as to Accuracy of Final Estimates 
 Form No. 700-050-38 
 
This form is to be filled in by the Construction Consultant Engineering Inspection (CCEI) 
certifying that the final estimates package submitted to the DFEO is accurate and true.  This 
form shall be signed and notarized by the Consultant representing the Department. 
 
14.5.31Off Duty Police Officer 

Form No. 700-050-50 
 
This form is used by FDOT Construction personnel and CEI staff to properly document hours 
worked by off-duty police officers hired on specific projects.  The time recorded on this form 
shall include actual time on the project site, as indicated in pay item 102-10.  One signature 
per day will be required by the observer.  (Special Provision requirements will govern final 
pay for travel time). 
 
14.5.32Daily Log Sheet, Maintenance of Traffic 

Form No. 700-050-51 
 
This form was designed for summarizing the per day safety devices.  This form is used by 
FDOT Construction personnel and CEI staff.  The date, number and accumulative totals are 
to be completed for each item with inspector signature. 
 
 
14.5.33Daily Log Sheet, Striping  

Form No. 700-050-52   
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This form was designed for summarizing the per day striping.  This form is used by FDOT 
Construction personnel and CEI staff.  The date, station to station field measurements and 
accumulative totals are to be completed for each item. 
 
 
14.5.3414.5.28 Final Measurements 

Form No. 700-050-53 
 
This form was designed for recording field measurement (latitude & departure) for various pay 
items.  This form is used by FDOT Department personnel and CEI staff. 
 
 
14.5.3514.5.29 Daily Report of Truck Measured Material 

Form No. 700-050-54 
 
This form was designed for recording truck measured material delivered to the project site.  
(This form is replacing Tally Books).  This form is used by FDOT Department personnel and 
CEI staff.  The truck number, truck capacity, number of loads and accumulative totals are to 
be completed for each item with inspector signature. 
 
14.5.36Daily Log Sheet-Grassing Items 

Form No. 700-050-55 
 
This form was designed for recording grassing items.  This form is used by FDOT personnel 
and CEI staff.  The information as shown on the form for each pay item are to be completed 
with inspector signature. 
 
14.5.3714.5.30 Daily Log Sheet-Miscellaneous Tabulation Form 

Form No. 700-050-56 
 
This form was designed for recording Riprap, Hydrated Lime, and Sand for Armor Coat, etc., 
pay items.  This form is used by FDOT Department personnel and CEI staff. The information 
as shown on the form for each pay item is to be completed with inspector signature. 
 
14.5.3814.5.31 Lane Rental 

Form 700-050-57 
 
This form was designed for recording time & dates of lane closures.  This form is used by 
FDOT Department personnel and CEI staff.  The date, purpose of closure, time and date of 
lane closure are to be completed with inspector and contractor signature. 
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14.5.3914.5.32 Daily Record of Extra Work 

Form 700-050-58 
 
This form was designed for recording of extra work to complete the project.  This form is used 
by FDOT Department personnel and CEI staff.  The date, labor cost, material & equipment 
cost and accumulative total kept for each days operations with inspector and contractor 
signature. 
 
14.5.4014.5.33 Extra Work Summary 

Form 700-050-59 
 
This form was designed to be a recording summary for form #Form No. 700-050-58 Daily 
Report of Extra Work.   
 
14.5.4114.5.34 Field Book Log 

Form 700-050-60 
 
This form was designed for recording field book numbers, name and dates of the individual 
the book is issued to.  This form is used by FDOT Department personnel and CEI staff.   
 
14.5.4214.5.35 Contractor’s Certification of Quantities (Maintenance of 

Traffic) 
Form 700-050-62 

 
This form was designed for recording quantities of Maintenance of Traffic items used 
throughout the project.  This form is used by the Contractor and signed by his authorized 
agent. 
 
14.5.4314.5.36 Contractor’s Certification of Quantities (Maintenance of 

Traffic)(Continuation) 
Form 700-050-62a 

 
This form was designed in conjunction with the previous form for recording additional 
quantities for Maintenance of Traffic items.  This form is used by the Contractor and signed by 
his authorized agent. 
 
14.5.4414.5.37 Contractor’s Certification of Quantities (Bituminous 

Material) (Lump Sum Projects) 
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 Form 700-050-63 
 
This form was designed for recording quantities of Bituminous Material used throughout Lump 
Sum projects.  This form is used by the Contractor and signed by his authorized agent. 
 
14.5.4514.5.38 Contractor’s Certification of Quantities (Bituminous 

Material) (Tack Coat or Prime Coat) 
 Form 700-050-64 
 
This form was designed for recording quantities of Bituminous Material Tack or Prime coat 
used throughout the project.  This form is used by the Contractor and signed by his 
authorized agent. 
 
14.5.4614.5.39 Contractor’s Certification of Quantities (Bituminous 

Material) (Design Build Projects) 
 Form 700-050-65 
 
This form was designed for recording quantities of Bituminous Material used throughout 
Design Build projects.  This form is used by the Contractor and signed by his authorized 
agent. 
 
14.5.4714.5.40 Contractor’s Certification of Quantities Asphalt and 

Bituminous Materials (Conventional Projects) 
 Form 700-050-66 
 
This form was designed for recording quantities of Asphalt and Bituminous Material used 
throughout the projects.  This form is used by the Contractor and signed by his authorized 
agent.   
 
14.5.4814.5.41 PAINTED Painted PAVEMENT Pavement MARKINGS 

Markings (DailyAILY WORKSHEETWorksheet) 
 Form 700-050-67 
 
This form was designed as a daily worksheet for recording daily painted marking quantities 
throughout the project.  This form is used by the Contractor. 
 
14.5.4914.5.42 PAVEMENT Pavement MARKINGS Markings 

(CONTRACTOR'S Contractor’s MONTHLY Monthly 
CERTIFICATION Certification OF Of QUANTITIESQuantities) 
Form 700-050-68 
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This form was designed as a monthly worksheet for a summary of daily quantities.  This form 
is used by the Contractor and signed by his authorized agent. 
 
14.5.5014.5.43 COMPUTER Computer SUMMARY Summary OF Of 

QUANTITES Quantites FOR For ASPHALT Asphalt 
CONCRETEConcrete 
Form 700-050-69 

 
This form was designed as a cover sheet for the summary of production of asphalt and 
accompanies the asphalt printer tickets.  This form is used by the Contractor. 
 
14.5.5114.5.44 INITIAL Initial RETROREFLECTIVITY Reteroreflectivity 

READING Reading CERTIFICATION Certification (DAILY Daily 
WORKSHEETWorksheet) 
Form 700-050-70 

 
This form was designed as a daily worksheet to record the retroreflectivity readings of 
pavement markings.  This form is used by the Contractor and signed by his authorized agent 
and the Worksite Traffic Supervisor. 
 


	This chapter presents the forms that shall be used in the preparation of final estimates, and serves as a user’s reference in the usage of these forms.  All forms examples/samples can be found in the Computation Methods for Design, Construction and Fi...
	NEW
	SUMMARY & CERTIFICATION SHEET
	SITE SOURCE RECORDS

	14.5.3 Linear Measurement, Component Weight, Per Hour
	Form No. 700-050-12 & 12A (LIMS)

	14.5.12 Final Plans and Estimates Transmittal
	Form No. 700-050-20

	14.5.13 Contractor’s Affidavit and Surety Consent (Form 21-A)
	Form No. 700-050-21

	14.5.14 Form 21-A (Modified) Surety Takeover
	Form No. 700-050-22
	Form No. 700-050-35
	14.5.31 Off Duty Police Officer

	Form 700-050-62
	Form 700-050-62a
	Form 700-050-63
	Form 700-050-64
	Form 700-050-65
	Form 700-050-66
	Form 700-050-67




