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List of Acronyms and Abbreviations 

CFX ...................................................................................... Central Florida Expressway Authority 

CMB ...................................................................................................... Change Management Board 

FDOT .................................................................................... Florida Department of Transportation 

FTE .................................................................................................... Florida’s Turnpike Enterprise  

ITS.............................................................................................. Intelligent Transportation Systems 

MDX ........................................................................................ Miami-Dade Expressway Authority  

SSUG .......................................................................................... SunGuide Software User’s Group  

TEOO ............................................................................ Traffic Engineering and Operations Office 

TSM&O .......................................................... Transportation Systems Management & Operations 

TRC .................................................................................................... Technical Review Committee 
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1 Introduction 

To support the deployment of ITS, the State Traffic Engineering and Operations Office 

(TEOO), Transportation Systems Management and Operations (TSM&O) Program has 

developed standards for field devices, SunGuide® software (FDOT’s advanced traffic 

management system software), and statewide Intelligent Transportation Systems (ITS) 

architecture as well as center-to-center communications (ITS wide area network) to assure 

regional transportation management centers will be able to communicate with one other.  

 

Change is an inevitable consequence with the implementation of complex systems such as 

ITS. Technology is always changing and what was state-of-the-art yesterday is obsolete 

tomorrow. To ensure the State of Florida implements change consistently from District to 

District and from agency to agency, a statewide Change Management Board (CMB) 

process has been established. 

 

2 Purpose 

The purpose of the Change Management Board is to ensure that changes to ITS are 

implemented through a controlled process that takes into consideration how the proposed 

change will affect statewide systems, including the following areas: ITS architecture, ITS 

standards and specifications, and ITS software. 

 

3 General Information 

The CMB was established to manage change to ITS and ITS software for the State of 

Florida. The CMB is responsible for oversight of the change process for limited-access and 

non-limited-access facilities that have been funded utilizing statewide managed funds set 

aside for the deployment of ITS and managed by the TEOO’s ITS Program and other local 

agencies. The CMB may elect to add other facilities into the purview of the CMB. Utilizing 

the change management process for non-limited-access facilities will help ensure that the 

proposed change will not hinder integration of these facilities into a statewide ITS network.  

 

4 Change Management Board Organization 

The CMB is composed of two components: the CMB itself and the SunGuide Software 

Users Group (SSUG). The CMB is responsible for monitoring the deployment of ITS for 

the State of Florida, reviewing requests for changes in ITS that have a statewide impact, 

and determining the disposition of the change request. The SSUG is responsible for 

performing a technical review of change requests of the SunGuide software and providing 

a recommendation to the CMB. The SSUG is convened at the discretion of the CMB and 

the makeup of the SSUG is tailored to meet all change requests received from the CMB. 
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4.1 Change Management Board 

The CMB membership consists of a representative from each of the seven Districts and the 

Florida’s Turnpike Enterprise (FTE), members from FDOT’s State TEOO, and one or more 

representatives from other agencies approved by the CMB. The CMB can invite additional 

agencies to join the CMB – see New Membership to the Change Management Board 

section for more details. The CMB Chairperson will maintain a membership list, with one 

or more points of contact from each agency. Attachment A is the current membership of 

the CMB. 

 

There is no established term of service for CMB members. However, for the CMB to be 

successful, each member must be committed to attend meetings, research, vote on, and 

contribute to voting items. Representatives should be prepared to serve a minimum of two 

years on the CMB. If any CMB agency has a change in its representation, a replacement 

should be appointed within two weeks and the Chairperson should be notified of the change 

in writing. 

 

4.2 Chairperson’s Role and Responsibility 

The Chairperson will change every two years with the new Chairperson determined by the 

CMB as a normal Board action. The sitting Chairperson shall request nominations during 

their second to last meeting and vote on a new Chairperson for the next term of two years 

during the last meeting. If no nominations are presented, the CMB can ask the sitting 

Chairperson to extend their term for either one or two years. If nominations were made as 

the first item of business during the last meeting/teleconference of the sitting Chairperson, 

the CMB will determine the new Chairperson. The new Chairperson shall be determined 

as a result of a majority vote. 

 

The Chairperson’s role includes ensuring that the meeting agenda contains change requests 

proposed by CMB members, moderating meetings to ensure that requests are discussed 

within the allotted time period, and conducting voting on any issues to determine if the 

proposed solution should be implemented.     

 

4.3 Co-chair Role and Responsibility 

A Co-chair can be nominated and/or appointed to support the Chairperson for a period 

agreed upon during the CMB meeting. Although the Co-chair is not required to hold the 

position for the entire term of the Chairperson, they may be appointed for the entire length 

of the current Chairperson’s term so that they can distribute the workload to coordinate 

management of the CMB meetings.  

 

When a new Chairperson is appointed, the former Chairperson can step into the Co-chair’s 

role to help transition the newly appointed Chairperson. It is also helpful for a member to 
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be appointed as a Co-chair prior to becoming the next Chairperson in order to fully 

understand the roles and responsibilities. 

 

 

4.4 SunGuide Software User’s Group 

The SunGuide Software User’s Group (SSUG) consist of CMB members (voting and non-

voting) including staff from public agencies and consultant staff supporting these agencies. 

This group meets on a periodic basis, typically via teleconference. This forum allows the 

users to discuss upcoming software modifications and new issues that are essential to 

improve the software and share current traffic management practices across Florida to 

better utilize the software features.  

 

The SunGuide contract manager or delegate shall bring any software change requests 

needing the CMB’s attention to the CMB Chairperson and/or the State TEOO. For items 

that originate from or have been thoroughly vetted through the SSUG, the SSUG will 

capture any objections or concerns about the item and send that information along with the 

item to the CMB.     

 

5 Voting Process for the Change Management Board  

Each CMB voting member agency, including FDOT Central Office, each FDOT district, 

and invited agencies, has one vote apiece.  State TEOO members are considered one FDOT 

Central Office voting member. 

 

Majority plus one of voting members of the CMB must be present to constitute a quorum. 

A simple majority vote is required to approve a change request submitted to the CMB. 

Current voting members are listed in Attachment A.  

 

6 New Membership to the Change Management Board 

The CMB membership may expand as other agencies join in supporting statewide 

initiatives. Inclusion of a representative from another agency will be at the CMB’s 

discretion and would be voted on as a normal CMB action. The inclusion of a new CMB 

member would be at the request of a current member and nine votes are required to approve 

the addition of the new voting member.  

 

To become a voting member on the CMB, an agency must demonstrate their earnest desire 

by meeting four criteria: 

 

1. They must have the SunGuide software installed and be paying the $50,000 annual 

maintenance fee.  
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2. They must have funded an enhancement of the SunGuide software that provides 

additional functionality and benefit for the other software users (i.e. other Districts 

or agencies have a need of this additional functionality).  

3. The member must petition to become a voting member. 

4. The new voting member must be within the State of Florida. 

 

An agency who does not meet these criteria can be added to the membership as a non-

voting CMB member.  A non-voting CMB member can still provide input to the process if 

a voting member sponsors their enhancement. In doing so, the member can participate in 

any CMB discussions but cannot vote on any software modifications or any other program 

the CMB has purview over.  

 

The State TEOO, with the concurrence of the Chairperson, will update the CMB Process 

for ITS Deployment in the State of Florida. Increased membership may affect the number 

of members that need to be present for a quorum and that are needed to approve a change. 

 

7 Non-Voting Membership to the Change Management 

Board 

CMB decisions may affect how other stakeholders within and outside of the CMB conduct 

business. To better represent these stakeholders’ interests, non-voting membership will be 

offered and will comprise of two levels. The first level will be short-term membership 

where the member is allowed to participate on an issue-by-issue basis. The second level 

will be long-term membership that addresses many issues. Non-voting members will act in 

an advisory role only. Attachment A provides a list of voting and long-term, non-voting 

members. 

 

It is the responsibility of the voting members of the CMB to invite non-voting members to 

participate. A vote is not required to acknowledge a new non-voting member.  Non-voting 

members should have a stake in CMB decisions and/or be able to provide relevant input to 

the decision-making process. Voting CMB members shall introduce the short-term, non-

voting members to the CMB at the start of each meeting. Non-voting membership may be 

drawn from one or more of the following: 

 

➢ Intelligent Transportation Society of Florida 

➢ Federal Highway Administration 

➢ Public agencies 

➢ Educational organizations 

➢ SSUG participants 

➢ Consultant/contractor staff 
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Non-voting membership must be actively involved in deploying and/or operating ITS in 

Florida. 

 

8 Consultant Support 

The State TEOO, through the use of the TSM&O General Consultant, will be responsible 

for all of the administrative activities associated with the CMB operation. Consultant 

support will be available to assist the CMB with administrative requirements (i.e. minutes, 

documentation, database development, scheduling of meetings/teleconferences, etc.), and 

assist the SSUG with technical reviews and determining if the CMB needs to act on a 

change request. General consultant support will be provided through a Task Work Order.  

 

9 SunGuide Development Process 

The CMB centers most of its focus on the state’s traffic management software, the 

SunGuide Software. Owned and developed by FDOT Central Office, continuing 

development of this software requires CMB approval. The CMB’s ability to define, refine, 

and approve the design and development of the SunGuide software directly affects how 

efficient and effective its software development process can function. The following is the 

development schedule and process goals of the SunGuide software. The CMB must be able 

to provide the appropriate support in order for FDOT Central Office to meet these goals. 

 

9.1 SunGuide Release Schedule 

SunGuide Development Process targets four releases of the software per year, which 

includes three minor releases and one major release. The more frequent minor releases are 

intended to get smaller yet beneficial enhancements and fixes to SunGuide users as soon 

as possible. The State TEOO will oversee ongoing testing of SunGuide releases throughout 

the year, exercising the software and identifying software issues before the software is 

deployed in a live production environment. If an enhancement fails testing, the State TEOO 

will remove it from the release, if possible, and include it in a later release in order to keep 

the release schedule on track.  

 

Hotfixes are also available to be released on an ad hoc basis to address issue that require 

immediate attention, i.e. frequent software crashes or issues that impact the ability to 

manage incidents. In most cases, fixes are included in a minor release. 

FDOT Central Office will offer installation support with all releases. However, onsite 

installation support is only available for major releases. Remote installation support is 

available for minor releases and hotfixes. 
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9.2 CMB Approval of SunGuide Enhancements 

In order to meet the target SunGuide development schedule, CMB approval is needed for 

each significant enhancement. Larger enhancements are presented to the CMB as a normal 

agenda item and voting for approval is conducted during the meeting. The CMB Chairman 

will coordinate with the State TEOO to ensure CMB meetings are scheduled at a frequency 

that best supports the planned SunGuide release schedule. 

 

Smaller enhancements may be presented to CMB members outside of scheduled CMB 

meetings. In this case, the CMB Chairman will e-mail CMB members with details of the 

desired enhancement, a requested deadline for response, and provide the ability to cast a 

vote. The CMB Chairman will use an online mechanism for collecting voting responses. 

Voting results follow the same voting requirements as described in the Voting Process for 

the Change Management Board section of this document. If a quorum of votes is not 

achieved, the voting item will not successfully pass.  

 

CMB Chairman will provide voting results to CMB members at the conclusion of a vote. 

 

10 Meeting Frequency 

The CMB will meet a minimum of three times per year, depending on the needs of the 

SunGuide Development Process–see the SunGuide Development Process section for 

additional details. The Chairperson, in coordination with the CMB members, will establish 

the time and circumstances under which the CMB will convene. Convening the CMB may 

be accomplished through the following methods: teleconference, videoconference, web 

cast, or a face-to-face meeting depending on the nature of the issue to be discussed. Meeting 

locations for face-to-face meetings will be rotated among CMB members’ offices to 

provide equitable travel requirements for CMB members. 

 

The SSUG will be convened more frequently than CMB meetings, in order to discuss 

detailed design elements at length. The State TEOO will coordinate SSUG meeting dates 

and times and will reserve teleconference or video conference phone numbers and/or 

connection information. To address complex issues, the SSUG may choose to meet face-

to-face to arrive at a recommendation for the CMB. At the discretion of the CMB, the 

SSUG may be required to present its recommendation to the CMB in person. 

 

The Chairperson and State TEOO will review all change requests as they are received and 

come to a consensus as to whether the change request should go to the CMB through a 

teleconference. 
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11 Meeting Length 

Meeting length will depend on the issue(s) to be resolved. It is anticipated that face-to-face 

meetings will last no longer than one day. A worst-case scenario will require an overnight 

stay. For an issue(s) that can be resolved through a teleconference, videoconference, or 

web cast, the meeting length will be targeted at a half a day (four hours). The State TEOO 

will schedule a teleconference line for all remote meetings to allow CMB members to go 

to lunch and dial back in to wrap up any remaining issues should the remote meetings go 

longer than the half day period. 

 

12 Documentation of Change Management Board 

Activities   

Documentation of CMB activities will be in the form of minutes taken at the CMB 

meetings and detailed documentation of the change request process. Minutes, agendas, and 

documentation, etc. will be posted on the State TEOO ITS Program web site within two 

weeks of the meeting date. 

 

12.1 CMB Minutes 

The State TEOO will assign staff to take meeting minutes at all CMB meetings, which will 

include an overview of the discussions that took place during the CMB meeting as well as 

any decisions that were made by the CMB. Meeting minutes will note action items with 

the individual(s) responsible for the action item. The CMB Chairperson will follow up on 

action items noted at previous CMB meetings and provide updates at the start of the next 

CMB meeting. 

 

12.2 Change Requests 

SunGuide software change requests are documented within an enhancement request 

ticketing system and are assigned unique ticket identifiers. Tickets maintain a history of 

the enhancement including details discussed and decided upon at SSUG and CMB 

meetings, as well as details of what release an enhancement is available. The State TEOO 

will maintain the ticketing system under the SunGuide maintenance support contract. 

13 Change Management Process 

Change requests are submitted by a CMB member to the State TEOO. Change requests 

may also be initiated by consultants and/or contractors doing business with FDOT; 

however, the actual change request must be submitted by the CMB member to the State 

TEOO. The change request should have, as part of the request, a detailed explanation of 

the reason for the change. The change should be submitted to the designated ticketing 

system to document the requested change and to assign a unique identifier to the change. 
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The State TEOO will perform an initial screening of the change request to determine its 

suitability for review by the SSUG and/or the CMB. If a detailed explanation of the reason 

for the change request is not provided, the State TEOO may contact the requestor and 

conduct ad hoc meetings to clarify details of the change request. General criteria for passing 

the change request on to the CMB include the following: 

 

➢ The change request has statewide significance 

➢ The change will affect the operation of legacy systems 

➢ The change request has the potential to provide an improvement to a system or 

correct a deficiency  

 

All program areas pertaining to the deployment and operation of ITS falls under the 

purview of the CMB. The State TEOO will evaluate the change request and determine if it 

is an appropriate program area to be addressed by the CMB. If the change request is 

determined to be appropriate, it will be sent to the SSUG for review. The SSUG will 

provide guidance, recommendation, and/or a refined enhancement to the CMB for final 

approval. 

 

The State TEOO will work with the initiator of a change request to establish the time frame 

for taking action on the request. Establishment of the time frame will take into account the 

nature of the request (critical versus non-critical), whether the SSUG needs to be convened, 

the workload of the CMB, and the workload of the SunGuide software development 

contractor who would be performing the required software changes. The State TEOO will 

also provide a recommendation to the SSUG based on the review of the change request. 

Should multiple requests for change be received simultaneously, the State TEOO will 

establish the priority for evaluating the requests. 

 

If a change request is rejected by the State TEOO, the requestor can either reevaluate the 

request, modify as necessary and resubmit, or discontinue pursuit of the change request. 

 

The SSUG and CMB will evaluate the change request and determine if the formation of an 

additional technical review committee (TRC) will be necessary. The CMB can form an ad 

hoc TRC if the SSUG or CMB determines it needs their expertise and knowledge to act on 

the change request. The ramifications of the change will be evaluated. Based on the review, 

the CMB will determine whether to accept or reject the change. If a TRC is formed, the 

TRC will conduct an analysis of the change request and make a recommendation to the 

CMB to accept or reject the change request. 

 

Upon approval of the change request, the change will be implemented and the baseline 

database updated to reflect the change.  
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14 Annual Review 

On an annual basis, the CMB may review changes that have been previously approved and 

may make an assessment of the ramifications of those changes. Based on the actual 

experience gained from the change, the CMB could determine if the decision to make the 

change was correct and whether to continue with the change. 
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ATTACHMENT A 

 

List of Voting and Non-Voting CMB Members 

 

Voting Members 

 

1. District 1 – Mark Mathes (Alternate – Robbie Brown) 

2. District 2 –  Alex Varela (Alternate – Pete Vega) 

3. District 3 – Amy DiRusso (Alternate – Mark Nallick) 

4. District 4 – Dong Chen (Alternate – Dan Smith) 

5. District 5 – Jeremy Dilmore (Alternate – Tushar Patel and Jim Stroz) 

6. District 6 – Javier Rodriguez (Alternate –Alejandro Motta) 

7. District 7 – Daniel Buidens (Alternate –Romona Burke) 

8. Florida’s Turnpike Enterprise – Eric Gordin (Alternate – John Easterling) 

9. State TEOO – Fred Heery, Derek Vollmer, and Randy Pierce  

10. MDX – Wang Lee (Alternate – Gary Lau) 

11. Central Florida Expressway Authority – Bryan Homayouni (Alternates – Corey 

Quinn, Brent Poole) 

 

 

Non-Voting Members 

 

1. Federal Highway Administration – TBD 

2. City of Tallahassee – Wayne Bryan (Alternate – J.J. McFadden) 

3. Miami-Dade County – Hector Garnica and Martha Oliva 

 


