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See SUPERELEVATION Index No. 600.

SYMBOLS

Sign With 18" x 18" (Min.)

Diversion

Sign shall be placed in advance
of all movable and non-movable
steel deck bridges.

Omit When Bailey Or
Acrow Bridge Used

PHASE 11

1. Resign and mark as shown in Phase II plan.

2. Reroute traffic to diversion and maintain two-way traffic
Type III barricades.

Temporary
Guardrail

Pavement Markings

Sign Used When Bailey Or Acrow Bridge Has Center Truss.
Also Install Crash Cushion At Each End If Center Truss is Constructed.

on diversion. Install

Pavement Markings

Double Yellow Reflectorized

ok

* Required For Projects >2 miles

Required Only When Construction
Zone Speed Reduced Below Existing
Posted Speed Prior To Construction

“ When Other Construction Or
Maintenance Operations Occur Within
1 Mile, Sign(s) To Be Omitted And
Signing To Be Coordinated In
Accordance With Index No. 600.

LEGEND

Orange Flag And Type B Light 3. Construct proposed structure and reconstruct or resurface existing approaches. m““ Phase I

1] Channelizing Device (See Index No. 600)

ﬂ Type IIl Barricade 'IIIII‘ Phase 11

|:|:I Work Zone Sign

PHASE III and General Notes (See Sheet 2)
——> Lane Identification + Direction of Traffic
LAST Z| DESCRIPTION: INDEX SHEET
o
revision |3 FDOT 2014 TWO-LANE TWO-WAY, no. wo.
07/01/09 |3 DESIGN STANDARDS RURAL STRUCTURE REPLACEMENT 650 10f 2
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PHASE 111

1. Reroute traffic to final alignment and maintain two-way traffic.

2. Remove all temporary construction items.

GENERAL NOTES

. All signing, pavement marking, barricades and warning lights necessary for maintenance of traffic shall conform to Index No. 600.
. For speed sign applications, see Index No. 600.

. For lane width requirements see Index No. 600. When one-way one-lane operations are necessary, a minimum width of 12" shall be

maintained and traffic controlled in accordance with Index Nos. 603, 606 or 607. Minimum width for the diversion shoulders is 6'.

. Method of attaching temporary guardrail to the diversion structure to be approved by the Engineer. Cost of temporary guardrail

systems, including end anchorage assemblies, transitions and attachment to temporary structures, are to be included in the contract unit
price for Guardrail (Temporary) LF.

. Provisions approved by the Engineer shall be made for the removal of storm water from the roadway(s) during construction.
. Only temporary crash cushions approved by the Department shall be used unless specified devices called for in the plans.

. Where the temporary structure is not required, the diversion may be constructed in accordance with Index No. 608, unless otherwise

stipulated in the plans.

. For reflective raised pavement marker application, see Index Nos. 600 and 17352.

. For general TCZ requirements and additional information, refer to Index No. 600.
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