Request for Proposal: 432259-3-52-01, etc.

1-95 from S. of SR 202 (JTB) to S. of SR 126 (Emerson St.) July 11, 2023
Date Event
June 27, 2023 Planned Advertisement
July 10, 2023 Current Advertisement

August 1, 2023

Letters of Interest for Phase | of the procurement process due in
District Office by 2:00 pm local time

September 5, 2023

Public Meeting of Selection Committee to review and confirm Letter
of Interest scores 10:00 am local time

September 5, 2023

Shortlist Posting Date

September 5, 2023

Final RFP provided to Design-Build Firms continuing to Phase Il of
the procurement process 5:00 pm local time

September 14, 2023

Utility Pre-Proposal Meeting facilitated by the District Utility
Administrator. Individual meeting times will be assigned after the Shortlist
Posting. The meeting will be located at:

Florida Department of Transportation, District 2 Urban
Office 2198 Edison Avenue, Jacksonville, FL 32204.

September 20, 2023

Deadline for Design-Build Firm to request participation in Risk Register
and One-on-One Alternative Technical Concept Discussion Meeting No. 1,
5:00 pm local time

September 27, 2023

Deadline for Design-Build Firm to submit preliminary list of Risk Register
Items and Alternative Technical Concepts prior to Risk Register and One-

on-One Alternative Technical Concept Discussion Meeting No. 1, 5:00 pm
local time

October 4, 2023

Risk Register and One-on-One Alternative Technical Concept
Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.

October 4, 2023

Deadline for Design-Build Firm to request participation in Risk Register
and One-on-One Alternative Technical Concept Discussion Meeting No. 2,
5:00 pm local time

October 11, 2023

Deadline for Design-Build Firm to submit preliminary list of Risk Register
items and Alternative Technical Concepts prior to Risk Register and One-on-
One Alternative Technical Concept Discussion Meeting No. 2. 5:00 pm local
time

October 18, 2023

Risk Register and One-on-One Alternative Technical Concept
Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.

November 1, 2023

Deadline for submittal of Risk Register items and Alternative
Technical Concept Proposals 5:00 pm local time.

November 1, 2023

Final deadline for submission of requests for Design Exceptions or Design
Variations. 5:00 pm local time.

December 6, 2023

Addendum issued for approved Design Exceptions. 5:00 pm local time

December 13, 2023

Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 3, 5:00 pm local time

December 18, 2023

One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60
Minutes will be allotted for this Meeting. This ATC meeting is for
continuing discussion on ATCs submitted prior to the deadline for submittal
of Risk Register items and Alternative Technical Concept Proposals for
which the Department requested additional information and were not
approved or for new ATCs that are a direct response to an Addendum issued
on or after October 19, 2023.




Request for Proposal: 432259-3-52-01, etc.

1-95 from S. of SR 202 (JTB) to S. of SR 126 (Emerson St.)

July 11, 2023

January 10, 2024

Deadline for submittal of Alternative Technical Concept Proposals for
which the Department requested additional information and were not
approved or for new ATCs that are a direct response to an Addendum issued
on or after October 18, 2023. Deadline is 5:00 pm local time.

January 24, 2024

DDE completes review of ATCs and notifies Design-Build Firms.

February 6, 2024

Deadline for submittal of questions, for which a response is assured, prior to
the submission of the Technical Proposal. All questions shall be submitted
to the Pre-Bid Q&A website.

February 13, 2024

Deadline for the Department to post responses to the Pre-Bid Q&A website
for questions submitted by the Design-Build Firms prior to the submittal of
the Technical Proposal.

February 15, 2024

Technical Proposals due in District Office by 2:00 pm local time.

February 22, 2024

Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn
meeting.

February 29, 2024

Technical Proposal Page Turn Meeting. Times will be assigned during
the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.

March 20, 2024

Question and Answer Written Reponses. Deadline for the Department to
provide a list of questions/clarifications for the Design-Build Firm to answer.

March 28, 2024

Deadline for submittal of Question and Answer Written Responses to the
Department’s questions/clarifications from the Design-Build Firm. 5:00
pm local time.

Deadline for submittal of follow up questions to previously submitted

April 3, 2024 Question and Answer Written Responses to the Department’s
questions/clarifications from the Design-Build Firm. 5:00 pm local time.
April 10. 2024 Deadline for submittal of Questio_n and Answer Writte_n Responses to
P ' the Department’s follow up questions. 5:00 pm local time.
. Deadline for the Department to respond to Risk Register submittals 5:00
April 10, 2024 om local time
Deadline for submittal of questions, for which a response is assured, prior to
April 10, 2024 the submission of the Price Proposal. All questions shall be submitted to the
Pre-Bid Q&A website.
April 11. 2024 Deadli_ne for the De_zsign-BuiId Firr_n to submit a Writter_1 statement by 11:00 am
P ' local time per Section I11.F. Question and Answer Written Responses.
Deadline for the Department to post responses to the Pre-Bid Q&A website
April 15, 2024 for questions submitted by the Design-Build Firms prior to the submittal of
the Price Proposal.
April 18, 2024 Price Proposals due in District Office by 11:00 am local time.
Public announcing of Technical Scores and opening of Price Proposals
at 11:00 am local time at:
April 18, 2024
Florida Department of Transportation, District 2 Complex
1109 South Marion Avenue, Lake City, FL 32025
April 22, 2024 Public Meeting Date of Selection Committee to determine intended Award
April 22, 2024 Final Selection Posting Date
April 22, 2024 FHWA Concurrence to Award
April 29, 2024 Anticipated Award Date
May 14, 2024 Anticipated Execution Date




