
E3W23 Schedule of Events 

January 10, 2024 

Date Event

08/29/2022 Planned Adverfisement

06/05/2023 Current Adverfisement

06/26/2023 Lefters of Interest for Phase I of the procurement process due in District Office by 

4:00pm local fime 

07/24/2023 Proposal Evaluators submit Lefter of Interest Scores to Contracfing Unit 10:00 am 

local fime

07/27/2023 Contracfing Unit provides Lefter of Interest scores and Proposal Evaluators comments 

to Selecfion Commiftee 9:00 am local fime

07/31/2023

08/01/2023 

Public Meefing of Selecfion Commiftee to review and confirm Lefter of Interest scores 

9:00 8:00 am local fime

07/31/2023

08/01/2023 

Shortlist Posfing Date  

07/31/2023

08/01/2023 

Final RFP provided to Design-Build Firms confinuing to Phase II of the procurement 

process by 4:00pm local fime

08/10/2023 Mandatory Pre-Proposal meefing at 9:00 am local fime in 1074 Hwy 90, Chipley, FL 

32428.  All Ufility Agency/Owners that the Department contemplates an 

adjustment, protecfion, or relocafion is possible are to be invited to the Mandatory 

Pre-Proposal Meefing. 

08/10/2023 Ufility Pre-Proposal Meefing at 1:30 pm local fime at 1074 Highway 90, Chipley, 

Florida. 

08/14/2023 Deadline for Design-Build Firm to request parficipafion in Risk Register and One-on-

One Alternafive Technical Concept Discussion Meefing No. 1 by 4:00pm local fime. 

Please email Ranae.Dodson@dot.state.fl.us to submit your request.   

08/21/2023 Deadline for Design-Build Firm to submit preliminary list of Risk Register Items and 

Alternafive Technical Concepts prior to Risk Register and One-on-One Alternafive 

Technical Concept Discussion Meefing No. 1, 4:00 pm local fime. 

08/29/2023 Risk Register and One-on-One Alternafive Technical Concept Discussion Meefing 

No. 1. Ninety (90) Minutes will be allofted for this Meefing. 

08/29/2023 Deadline for Design-Build Firm to request parficipafion in Risk Register and One-on-

One Alternafive Technical Concept Discussion Meefing No. 2, 4:00pm local fime.

09/05/2023 Deadline for Design-Build Firm to submit preliminary list of Risk Register items and 

Alternafive Technical Concepts prior to Risk Register and One-on-One Alternafive 

Technical Concept Discussion Meefing No. 2, 4:00pm local fime.



09/12/2023 Risk Register and One-on-One Alternafive Technical Concept Discussion Meefing No.

2 Meefing No. 1. Ninety (90) Minutes will be allofted for this Meefing.  

09/12/2023 Deadline for Design-Build Firms to request parficipafion in Risk Register and One-

on-One Alternafive Technical Concept Discussion Meefing No. 2, 4:00pm local fime.

09/19/2023 Deadline for Design-Build Firm to submit preliminary list of Risk Register items and 

Alternafive Technical Concepts prior to Risk Register and One-on-One Alternafive 

Technical Concept Discussion Meefing No. 2, 4:00pm local fime.

09/27/2023

10/09/23 and 

10/11/2023 

Risk Register and One-on-One Alternafive Technical Concept Discussion Meefing 

No. 2 Ninety (90) Minutes will be allofted for this Meefing.  

09/26/2023

10/04/2023 

10/25/2023 

Deadline for submiftal of Risk Register items and Alternafive Technical Concept 

Proposals 4:00 pm local fime.  

09/26/2023

10/04/2023 

10/25/2023

Final deadline for submission of requests for Design Excepfions or Design Variafions. 

4:00 pm local fime 

10/31/2023

11/15/2023 

Addendum issued for approved Design Excepfions. 4:00pm local fime

11/29/2023 One-on-One Ufility Meefings – 60 minutes – to be held at Florida Department of 

Transportafion 3633 Hwy 390, Panama City, FL 32405

01/04/2024

1/18/2024 

2/15/2024 

3/08/2024 

Deadline for submiftal of quesfions, for which a response is assured, prior to the 

submission of the Technical Proposal. All quesfions shall be submifted to the Pre-Bid 

Q&A website.  

01/11/2024

1/25/2024 

2/22/2024 

03/14/2024

Deadline for the Department to post responses to the Pre-Bid Q&A website for 

quesfions submifted by the Design-Build Firms prior to the submiftal of the Technical 

Proposal. 

01/18/2024

2/1/2024 

2/29/2024 

03/21/2024 

Technical Proposals due in District Office by 12:00pm local fime

01/18/2024 Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meefing.



2/1/2024

2/29/2024 

03/21/2024 

01/25/2024

2/8/2024 

3/7/2024 

03/28/2024 

Technical Proposal Page Turn Meefing. Thirty (30) Minutes will be allofted for this 

Meefing. 

04/04/2024 Final deadline to submit any addifional Risk Register items. Deadline 4:00 p.m. local 

fime.

02/23/2024

3/8/2024 

3/28/2024 

04/22/2024

Quesfion and Answer Wriften Reponses. Deadline for the Department to provide a 

list of quesfions/clarificafions for the Design-Build Firm to answer.  

03/01/2024

3/15/2024 

4/4/2024 

04/29/2024 

Deadline for submiftal of Question and Answer Wriften Responses to the 

Department’s quesfions/clarificafions from the Design-Build Firm. 4:00pm local fime 

03/01/2024

3/15/2024 

4/4/2024 

04/29/2024 

Deadline for the Department to provide the individual Schedule of Risk Values to each 

Design-Build Firm  

03/08/2024

3/27/2024 

4/16/2024 

05/06/2024 

Deadline for submiftal of follow up quesfions to previously submifted Question and 

Answer Wriften Responses to the Department’s quesfions/clarificafions from the 

Design-Build Firm. 4:00pm local fime 

03/15/2024

4/3/2024 

4/22/2024 

05/09/2024 

Deadline for submiftal of Question and Answer Wriften Responses to the 

Department’s follow up quesfions. 4:00 pm local fime. 

03/15/2024

4/5/2024 

5/2/2024 

Deadline for submiftal of quesfions, for which a response is assured, prior to the 

submission of the Price Proposal. All quesfions shall be submifted to the Pre-Bid Q&A 

website.



05/20/2024

03/19/2024

04/11/2024 

5/9/2024 

05/24/2024 

Deadline for the Department to post responses to the Pre-Bid Q&A website for 

quesfions submifted by the Design-Build Firms prior to the submiftal of the Price 

Proposal.

03/19/2024

04/23/2024 

5/14/2024 

05/27/2024 

Deadline for the Design-Build Firm to submit a written statement per Section III. 

Threshold Requirements, F. Question and Answer Written Responses. 

03/21/2024

4/25/2024 

5/16/2024 

05/30/2024 

Price Proposals due in District Office by 10:00 am local fime. 

03/21/2024

4/25/2024 

5/16/2024 

05/30/2024 

Public announcing of Technical Scores and opening of Price Proposals at 10:30 am 

local fime in District Office; 1074 Highway 90, Chipley, FL 32428 

03/25/2024

4/29/2024 

5/20/2024 

06/03/2024 

Public Meefing Date of Selecfion Commiftee to determine intended Award

03/25/2024

4/29/2024 

5/20/2024 

06/03/2024 

Final Selecfion Posfing Date 


