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Posted: 11/16/2021 10:07:02 AMQuestion: 36140: Are there any disadvantage business goals associated with 
this project; such as DBE/SBE/CBE Goals?

Status:Construction Contracts do not have disadvantage business goals. 
The Department has an overall DBE goal.

Answer:

Posted:

ANSWER PUBLISHED

11/16/2021 6:02:42 PM

Posted: 11/16/2021 10:09:07 AMQuestion: 36142: Are there any self perform percentage % requirements for 
prime bidders on this project?

Status:The Contractor may sublet a portion of the work, but shall perform 
with its own organization work amounting to not less than 40% of the 
total Contract amount. You can find the self perform percentage % 
requirement  in Specification 8-1 in the Florida Department of 
Transportation Standard Specification for Road and Bridge 
Construction July  2021 at 
http://cosp.dot.state.fl.us/sites/stateengineer/ProgMgmt/SpecDevel/Sit
ePages/Home.aspx

Answer:

Posted:

ANSWER PUBLISHED

11/16/2021 5:57:00 PM

Posted: 11/16/2021 10:10:17 AMQuestion: 36143: What are the Liquidated Damages associated with this 
project?

Status:You can find the Liquidated Damages in Specification 8-10.2 in the 
Florida Department of Transportation Standard Specification for Road 
and Bridge Construction July  2021 at 
http://cosp.dot.state.fl.us/sites/stateengineer/ProgMgmt/SpecDevel/Sit
ePages/Home.aspx

Answer:

Posted:

ANSWER PUBLISHED

11/16/2021 5:53:44 PM

Posted: 11/23/2021 3:54:33 PMQuestion: 36245: The Project requires extensive clearing and grubbing, 
demolition and concrete paving within a primarily residential area. The 
time allotted for the work (165 days) is insufficient. Please review and 
consider adding more time to properly perform the work. 

District Address:

District Phone:

District 4 Construction Office, located at 3400 West Commercial Blvd. Fort 
Lauderdale, FL 33309

(954) 777-4130



Status:The Department will be increasing Contract time to 212.  
The following spec will be added:

PROSECUTION AND PROGRESS - COMPUTATION OF 
CONTRACT TIME - GENERAL (HIGHER PRODUCTION RATES).
(REV 12-22-98) (FA 2-1-99) (7-20)
SUBARTICLE 8-7.1 is expanded by the following:
  Contract Time established for this project assumes higher production 
rates than normally expected for this type of work.
  Include the cost of any and all measures necessary to meet the 
Contract Time specified in the unit prices bid for the various items of 
work on the project. The Department will make no additional 
compensation beyond the Contract amount for the use of any and all 
such measures.

Answer:

Posted:

ANSWER PUBLISHED

11/24/2021 12:25:46 PM

Posted: 11/23/2021 4:54:01 PMQuestion: 36248: What is the Department's overall DBE Goal Percentage 
Requirement?

Status:The overall goal for the Florida Department of Transportation's 
(FDOT) Disadvantaged Business Enterprise (DBE) program for 
FHWA assisted contracts is established on a triennial basis. The 
overall goal for federal fiscal years 2021 -2023 has been set at 
10.65% utilizing the methodologies described in 49 CFR Part 26. 

Answer:

Posted:

ANSWER PUBLISHED

11/23/2021 5:08:28 PM


