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Permits and Other Commitments 

The CEI is responsible for ensuring compliance with environmental permits and 
for ensuring that environmental commitments made during the project 
development are honored.  The PM and the Senior Project Engineer must be 
aware of requirements and conditions specified in permits.  These usually focus 
on measures to protect wetlands, wildlife, and water quality.  Other commitments 
may include socio-cultural commitments made to federal, state, and local 
agencies, organizations, and citizen groups.  Examples include construction noise 
controls, dust control, maintenance of traffic issues, and accommodation of special 
events.  Provisions for these commitments should be included in the contract 
documents. Project Suite Enterprise Edition (PSEE) modules are available for 
managing permits and commitments.  

All utility permitting must be coordinated and managed in accordance with the 
district-established schedule.  During the design phase, all utility permitting 
coordination is turned over to the District Construction Office.  These are in turn 
included in the CEI review responsibilities for a project.  The CEI provides 
recommendations, but the Maintenance Office approves or denies the permits. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://fdotxwp02.dot.state.fl.us/ProjectSuite/Pages/Login/LogIn.aspx
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