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 NEGOTIATION GUIDELINES 
 PROFESSIONAL SERVICES CONTRACTS 
 FLORIDA DEPARTMENT OF TRANSPORTATION 
 
 Introduction 
 
Florida law requires state agencies to acquire Professional Services by competitive negotiation.  The 
process mandated by statute (287.055, 337.107 and 337.1075, Florida Statutes), Administrative Rule 
(14-75, Florida Administrative Code), and departmental procedures (FDOT 375-030-002) requires a 
competitive selection of the consultants based on qualifications, followed by a competitive negotiation 
process to establish a fee for the desired services.  The objective of the total consultant acquisition 
process is the selection of a well-qualified firm at a fee that is fair, competitive and reasonable to both 
the state agency and the consultant.  Negotiations should be conducted in good faith, recognizing that 
compromise may be required to achieve an equitable contract.  The Department’s negotiators must 
recognize the legitimate interest of the consultant industry in recovering their costs and making a 
reasonable profit when performing work for the Department.  Conversely, the consultants must 
recognize the legitimate interest of the Department in receiving quality work at a fair, competitive and 
reasonable cost, to accomplish the work program while maximizing the use of taxpayers’ dollars.  A 
contract that is beneficial to both parties is the desired outcome of a successful negotiation. 
 
The negotiation portion of the consultant acquisition process consists of establishing agreement between 
the Department and the Consultant on the following major points: 
 
1. Scope of services to be performed 
 
2. Work effort required (both quantity and level of personnel required) 
 
3. Cost of services  

a. Wage rates  
b. Overhead cost 
c. FCCM 
d. Direct expenses 
e. Subconsultant costs 
f. Operating margin and contract duration adjustment factor (CDAF) 

 
4. Method of compensation 
 
The following information provides general guidelines for the negotiation process.  Although the 
various components are described separately, the negotiation process should be approached from a 
holistic perspective since scope, work effort and cost are interrelated.  The negotiation of one of these 
variables might have a significant impact on the other two.  Both project management personnel and 
professional services staff should be involved in negotiating the contract terms for the Department.  
Typically, the project management personnel would assume the lead role in negotiating the scope of 
services and staff hour requirements, while professional services would assume the lead with costs and 
method of compensation.  However, it is strongly recommended that one person have primary 
responsibility for the negotiation and participate in all phases of the process. 
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 Negotiation Procedures 
 
1. Fee Proposals  
 

At the completion of final selection, the number one ranked firm should be requested to provide 
comments on the scope of services, as well as a detailed staff hour estimate where appropriate, a fee 
proposal in standard format, and support for all costs contained in the fee proposal.  Attachment A 
provides the Department’s Automated Fee Proposal Guidelines.  

 
Florida Statutes specifically require the Department to conduct a detailed analysis of costs for 
contracts acquired under the Consultants Competitive Negotiation Act, and the fee proposal must 
provide sufficient information to allow this.  The fee proposal should be reviewed as well as 
supporting information.  Any errors, deficiencies, omissions, etc., noted during the review of the fee 
proposal by the Professional Services Unit (PSU) will be brought to the attention of the selected 
Consultant, and corrected data will be requested immediately. 

 
2. Negotiation of Scope of Services 
 

The final negotiated scope of services should be tailored to ensure a mutual understanding of the 
project.  During this negotiation process each work activity or milestone should be discussed to 
determine how it is to be accomplished, the nature of the deliverable, and its format. If the 
consultant's understanding is not in accord with that of the Department, discussions should be 
conducted to arrive at a mutual understanding of the services to be accomplished, the method by 
which it will be accomplished, and the nature of the final product.  Either party to the negotiations 
should feel free to request written confirmation in the form of modification of the scope to reflect 
agreed-to terms. 

 
The scope of services is one of the major factors affecting the fee for consultant services since it 
defines the nature and volume of work to be performed.  A well written scope of services establishes 
the tasks to be performed, materials to be delivered, meetings to be attended, schedule to be met, 
equipment that will be used, standards that will be followed, and responsibilities of both the 
consultant and the Department. 

 
The detail established in the scope of services sets the stage for subsequent negotiations. A detailed 
and thorough scope of services leads to an understanding of the services needed to complete the 
assigned project as well as an understanding of the sequence of tasks to be accomplished.  This 
allows for informed development of the staff-hour estimates and project fee. 
 
The scope of services should be prepared in standard Department format.  A standard scope of 
services is available on the Department’s website for project development & environmental studies 
(PD&E), highway and bridge/structural design, construction engineering & inspection (CEI), and 
district geotechnical and materials testing projects.  The standard scope of services should be used, 
where practical, however, modifications should be made to reflect the actual agreed-to terms and 
requirements for the specific project.  This will facilitate preparation and evaluation of staff hour 
estimates, and any desired modification of the scope during the negotiation process. 

 
Following are typical major items within the scope of services requiring negotiation: 
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a. Work activities 
b. Deliverables 
c. Numbers of and types of meetings, presentations, etc. to be attended or provided 
d. Schedule for project services 
e. Division of responsibilities and relationship between Consultant and Department 

 
3. Negotiation of Work Effort 

 
The objective of this process is to ensure that the proposed staff hours are reasonable for the specific 
project.   It is also critical to determine if a reasonable distribution of work among various levels of 
staff is proposed to ensure the most economical staffing commensurate with the complexity of the 
project. 

 
Upon receipt by the Department of the Consultant's staff hour estimate, the Department's estimate 
shall be provided to the consultant.  The Consultant's staff hour estimate should be compared with 
the Department's and the differences evaluated.  Discussions will be conducted with the Consultant 
to resolve differences between the Department and consultant staff hour estimates.  As with the 
entire negotiations process, a record should be kept of the key points discussed and the resulting 
resolution. 

 
The basis for an accurate staff hour estimate is a well-developed scope of services.  With such a 
basis, a series of work activities may be readily identified as staffing elements.  Those elements 
should be used for both the Department and consultant estimates for ease of reconciliation.  The 
estimates by both parties should be made in the same standard format.  Standard Staff Hour 
Estimation forms are available in Excel format for PD&E, highway and bridge/structural design 
projects on the Department’s Project Management/Production Support Office website.  For PD&E, 
highway and bridge/structural design, the Department’s Staff Hour Estimating spreadsheet forms 
must be used by both the Department’s project manager and the selected consultant in preparing the 
staff hour estimate to facilitate the negotiation process. 

 
The published typical ranges of staff hour effort should be treated as only a beginning point.  Each 
project must be independently evaluated to determine a fair estimate of required staff hours.  The 
basis for the estimate should be the specific requirements for the project under consideration together 
with a history of actual staff requirements for past projects with similar requirements.  Where 
specific requirements cannot be identified during the negotiation phase, a limiting amount will be 
made to serve as the basis of the contract. 

 
Following are the major items relating to work effort requiring negotiation: 

 
a. Staff hours, overtime, survey crew days, etc. 
b. Levels of personnel required 
c. Distribution of work among levels of personnel 
d. Subconsultants (Quantity of work effort, personnel) 
e. Delineation of work to be provided by consultant, the Department, or others 
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4. Negotiation of Cost of Services  
 

a. Wage rates: 
In accordance with Florida Statute, the PSU must perform a cost analysis to ensure the 
proposed costs are reasonable, accurate and allowable. 
 
The fee proposal must contain a certification that any direct costs proposed are not included 
as overhead in the Consultant's accounting system (Form No. 375-030-39).  The certification 
should be signed by the Consultant's comptroller, chief financial officer, accountant, or other 
appropriate person who is knowledgeable of the Consultant's normal accounting 
requirements.  At a minimum, the review of the fee proposal by the PSU must include the 
following: 

 
(1) Identification of the basis for rates 

 
(a) The wage rates must be certified in writing as being current and accurate by a 

responsible company official. The Department will require payroll registers 
to confirm the accuracy of the pay rates. The submittal will contain a 
certification from a responsible company official that the rates are actual 
current rates on that particular date. A payroll register is defined as an official 
record of pay details for an individual employee of a firm for a specified pay 
period.  The payroll register will display the following information about the 
employee: name of employee, date, date range, hours (regular and overtime), 
gross pay, deductions, taxes withheld, and net pay. A payroll register is not a 
monthly projection, payroll forecast, or certified pay rate.  A payroll register 
reflecting the most recent pay period shall be provided.  Confidential 
information may be redacted.  When negotiating a new contract, Procurement 
uses resumes to validate and confirm employee job classification in 
accordance with the Typical Definitions in Attachment B, with the exception 
of any CTQP needs.  CTQP shall be verified by the FDOT Project Manager.  
In the event that a newly hired employee’s payroll register is not yet 
available, an official offer letter countersigned by both parties (inclusive of a 
rate and start date) shall be provided. 
 
An LLC must also present payroll registers or pay stubs for the most current 
pay period. 

 
(b) If averages for select employees are used, payroll information of how the 

average rate was computed (i.e., straight average, weighted average, etc.) 
must be provided.  When this is the case, care should be taken that only 
employees actually committed to and needed for the project are used in 
computing the average. 

 
 (c) Consultants (geotechnical, aerial photography, etc.) that normally work on a 

unit price basis will be required to provide a copy of their standard fee 
schedule and attest that the fees contained therein are their normal fees for 
such services (whether performed for private or governmental clients). In 
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addition, identification of the cost basis for such rates (i.e. labor hours and 
wage rates, overhead and operating margin, equipment use rates verified by 
audit, etc.) should be required where practical.  Firms who are compensated 
in whole or in part using fee schedule rates will be required to complete a 
certification statement during contract negotiations, attesting to full 
disclosure of intended use of lower tier subconsultants/subcontractors/sub-
vendors, including use of drilling subs.  All lower tiered subconsultants/sub-
contractors/subvendors must be named in the agreement in accordance with 
Section 4 of the Standard Professional Services Agreement in order to be 
considered an authorized subconsultant/subcontractor/subvendor.  
Geotechnical and Material Testing firms shall utilize the Standard Items and 
Item Descriptions for Geotechnical and Materials Testing firms identified in 
Attachment L when submitting the AFP. 

 
(d) The Department has standardized the material and geotechnical testing rates 

(pay items). The listing of the Standard Items and Item Descriptions for 
geotechnical and materials testing pay items is available in Attachment L of 
the Negotiation Handbook, as previously referenced. Please utilize the 
standard numbering convention when proposing geotechnical and materials 
testing pay items. In an effort to promote uniformity and consistency during 
negotiation of these rates, it shall be the Department’s policy to compensate 
firms for geotechnical and materials testing pay items based on the firm’s 
submitted pay item rate, up to the mean/average proposed rate for that pay 
item, in accordance with the Department’s Table 6 Loaded Rates Report 
available on the Procurement Internet site at: 
https://www.fdot.gov/procurement/InternetReports.shtm#jobclass 

 (based on one year of data obtained from the Table 6 Loaded Rates Report 
for the District).  If there are insufficient data to provide a District average for 
a given pay item, the District may utilize the proposed statewide 
mean/average as the maximum, for material and geotechnical testing pay 
items. 

 
(2) Steps for classifying consultant staff in accordance with standard job classes 
 

Consultants shall adhere to use of the standard job classes in the Negotiation 
Handbook when classifying consultant staff, in order to ensure consistency and 
uniformity in the establishment of contract rates.  During contract negotiations, the 
consultant shall propose staff within standard job classes as referenced in the AFP 
and Attachment B, and shall submit resumes.  The resumes are used by FDOT 
Procurement staff to validate and confirm the proposed job classifications.  
Procurement reviews the proposed staff within a classification, checking resume 
information against the definition in Attachment B.  Consultant staff who do not fit 
the definition for the job class will need to be reclassified.  For purposes of 
establishing contract job classes, consultant staff are classified according to the 
classification definition provided in the Negotiation Handbook, and are not classified 
based on the position or title they may hold within their firm.  Standard Job Classes 
in the Negotiation Handbook are used for aggregating similar staff based on years of 

https://www.fdot.gov/procurement/InternetReports.shtm#jobclass
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experience, education, and licensure/certification. 
 

Procurement will use the Negotiation Handbook to correlate proposed consultant 
staff to the appropriate classification.  The consultant staff-person shall be classified 
based on the highest level job class that matches his/her total years of experience, 
education, and licensure/certification, in accordance with the FDOT Standard Job 
Class definitions.  Consultation with Central Office Procurement may be necessary 
for classification of consultant staff in positions with limited definitions within the 
Negotiation Handbook. 
 
Once proposed consultant staff are properly classified, Procurement will accept the 
position contract rate based on actual current salary rates of staff within the position 
(as supported by payroll registers).  The staffing pool and percentage use of staff 
(weighting) within the same job class can be negotiated based on scope and project 
needs.  Only staff actually committed to and needed for the project are to be used in 
computing the contract rate.  The 75th percentile shall be used as the benchmark for 
CEI job classes on CEI contracts, in accordance with Section (4) of Negotiation 
Procedures, FDOT Negotiation Handbook.  The 75th percentile for a CEI job class 
on a CEI contract may be exceeded due to CEI project complexity.  Procurement 
does not determine CEI project complexity; this is established by the Construction 
Office, District Construction Engineer. 
 
Classifications are established for the prime firm, and for each of the sub firms.  
Prime and sub staff are not combined; separate job classes are established for each 
separate consultant firm.  If a firm does not have staff to fill all necessary positions 
required for their activity, Procurement will inform the prime consultant.  The 
Department will either move forward with the classifications as they are, or as a 
point of negotiation, the Department may consider the consultant’s proposal of staff 
from other higher classifications that can also perform that function.  Since these 
staff will not generally fit within the classification, they may be at a wage rate higher 
than the range of rates paid for that classification (as supported by the wage rate 
data).  In such instances, for purposes of negotiating the contract rate used to 
establish the consultant fee or to establish contract rates, FDOT will propose the 
mean/average for that classification (based on one year of data obtained from the 
Consultant Wage Rate Report for the District).  Note; this is not a cap of the 
consultant’s rates.  This scenario sometimes occurs with subs, for example, where a 
Principal of a firm is being proposed for multiple classifications including lower 
classifications.  The individual shall be classified based on the highest job 
classification in accordance with their resume and the classification definition their 
experience, education, etc., would correlate to within the Standard Job Classes in the 
Negotiation Handbook.  If the individual is also being proposed in multiple lower job 
classes, the Department will need to make a determination whether the individual is 
needed to fill those lower job classes.  If the FDOT Project Manager agrees that they 
are, the Department will offer the mean/average for that classification or the 
individual’s actual salary, whichever is lower, to be used for purposes of establishing 
the contract rate for a job classification where the individual exceeds the qualification 
requirements. 
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(3) Negotiation of salary rates or compensation 

    
Consultants with audited overhead rates who maintain a published fee schedule but 
do not bill exclusively from the schedule must maintain a job cost accounting system 
for their hourly services. However, the direct costs of services billed on cost-based 
rates or scheduled fees, shall be excluded from the calculation of direct expense 
rates. The accounting system description will include assurance of the segregation of 
the costs to deliver fee or rate based services from the costs associated with hourly 
services.  The Basis of Accounting and Description of Accounting System Note 
should contain the following text, or text containing the same essential elements:  
“The Company maintains a job-order cost accounting system for the recording and 
accumulation of costs incurred under its contracts. Direct costs incurred in providing 
services billed to clients at unit rates or on the basis of a published fee schedule are 
charged by functional accounts and accumulated as a single project or grouping to 
allow segregation of such costs from other direct costs. Each project is assigned a job 
number so that costs may be segregated and accumulated in the Company’s job-order 
cost accounting system.” 
 
A comparison of the actual current salary rates with prevailing rates for the class of 
personnel will be performed. The Consultant Wage Rate Report on the Procurement 
website provides wage rate statistics for various Consultant staff classifications by 
district.  The Consultant Wage Rate Report can be accessed at the following link: 
 
http://fdot.gov/procurement/InternetReports.shtm#jobclass 
 

 The Consultant Wage Rate Report shall be run and printed on the submittal due date 
for the Automated Fee Proposal or the actual date the Automated Fee Proposal is 
received by the department, whichever occurs first. If personnel with unusually high 
salaries are proposed, the negotiators must determine whether there is sufficient need 
for that individual to justify their work on the project at that rate.  If there is not a 
legitimate need for their expertise, they will not be allowed to bill time on the 
project.  The Department may negotiate contract rates as averages for employee 
classifications. 

 
Arbitrary or across the board limitations on direct salary/wage rates which do not 
consider the factors prescribed in the Federal Acquisition Regulation (FAR) cost 
principles are contrary to the requirements of the Federal Brooks Act, 40 U.S.C.  
1104(a)), which requires fair and reasonable compensation considering the scope, 
complexity, professional nature, and value of the services to be rendered (as required 
in 23 U.S.C.  112(b)(2). Additionally, if limitations or benchmarks on direct salary 
rates and total compensation are too low, it could limit the number of firms and the 
qualifications of the firms which submit proposals to perform work on projects.  
Furthermore, direct labor limitations or benchmarks not supported by the cost 
principles create associated disallowed indirect costs which effectively limits the 
calculated indirect cost rate, contrary to 23 U.S.C. 112(b)(2)(D) and 23 CFR  
172.7(b). 

http://fdot.gov/procurement/InternetReports.shtm#jobclass
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(4)  Negotiation of Rates for Construction Engineering Inspection 

 
When negotiating professional services contracts for Construction Engineering 
Inspection (CEI), FDOT has established a benchmark, based on the Consultant Wage 
Rate Report (link provided in Attachment C).  This database of wage rate 
information is provided by employee classification, and by geographic location 
(district). 
 

 For purposes of negotiating CEI consultant personnel direct salaries by job 
classification, FDOT will analyze the experience and quality of the individual 
proposed for rate determination and use the appropriate district 75th percentile by job 
classification (i.e., upper quartile) as the maximum limit, based on one year history 
of actual unloaded rates. Where there are multiple staff proposed in a single 
classification, the 75th percentile should be applied to the weighted average or the 
straight average, as applicable. However, the 75th percentile may be exceeded when 
warranted by project complexity. When the 75th percentile is exceeded, it will only 
be for the select position(s) that warrant such an increase, as determined by the 
assigned Construction Office. A complex CEI project is defined as one that has 
numerous complicated traffic phases, involves highly technical construction features 
requiring specialized skills of the inspection staff. A complex project may also 
include complex involvement by multiple third parties (i.e., multiple utility 
relocations, railroads, airports, regulatory agencies, municipalities). The size of the 
project will not necessarily determine whether the construction project is complex. 
Large, repetitive projects on their own are not considered complex. The project 
complexity and essential staff requirements shall be addressed by the Department’s 
representative and/or the Technical Review Committee at the Consultant marketing 
meetings, the pre-proposal meeting, and the project scoping meeting held after the #1 
ranked consultant is selected. For purposes of assessing the 75th percentile values 
during contract negotiation, the Wage Rate Report shall be run and printed on the 
submittal due date for the Automated Fee Proposal. In some cases, the Consultant 
and Department may agree to review and use other geographic data (other District or 
Statewide wage rate data,) due to limited or an absence of data for a particular 
classification in the project District report. This determination shall occur at the 
project scoping meeting after final selection. The Construction Office will also 
finalize the determination of essential positions, if any, that warrant an exception to 
the 75th percentile at the project scoping meeting. 

 
(5) Survey crew rates on Professional Service contracts shall be comprised of the 

following: 
SUR 4-Person Survey Crew 

SUR Crew Chief 
SUR Instrument Operator 
SUR Rod Person 
SUR Rod Person 

SUR 3-person Survey Crew 
SUR Crew Chief 
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SUR Instrument Operator 
SUR Rod Person 

SUR 2-Person Survey Crew 
SUR Crew Chief 
SUR Instrument Operator 
 

Any deviations from standard Survey Crew composition must be approved in 
writing by the District Surveyor. 

 
b. Overhead: 

 
(1) If the Consultant is prequalified at the unlimited level with the Department, a copy of 

the Procurement Office's prequalification letter with the approved overhead rate 
should be included in the fee proposal. Audited overhead rates are not negotiated.  
The Consultant's actual approved overhead rate as reflected in the letter of approval 
or in the Professional Services Information System will be used.  If the Consultant 
voluntarily proposes to use a lower overhead rate than the current audit in order to 
keep overall project costs competitive, the Department may accept the lower 
overhead.  The use of a lower overhead rate will not be a requirement for contracting. 
The average overhead rates for both home office and field office overhead are 
included in Attachment D.  These average overhead rates are provided for 
comparison purposes.  They are one of the tools the Department’s negotiators may 
use to determine the competitiveness of the overall costs proposed.  The submission 
of an updated overhead audit after the end of the Consultant’s fiscal year is required 
as part of the prequalification renewal process. 

 
(2) If the proposed project requires the establishment of a field office, a separate 

overhead rate for the field office must be submitted.  If the Consultant does not have 
an approved field office overhead rate which has been established through the 
prequalification process, a field office overhead rate will be prepared by the 
Consultant in accordance with the instructions contained in Chapter 5.6 of the 
AASHTO Uniform Audit and Accounting Guide (see Table 5-6, page 42), available 
on the Procurement Office website. 

 
(3) If the majority of the Consultant staff’s time (i.e., greater than 20 hours per week on 

average) are anticipated to be at Department facilities, the field rate should be used.  
If the majority of the Consultant staff’s time (i.e., greater than 20 hours per week on 
average) are anticipated to be at the home office, then the home office rates should be 
used.  

 
(4)  For contracts with fees less than $500,000, the Department is authorized to contract 

with firms without an audited overhead rate.  The Consultant must provide a self-
certified overhead determination in the standard format provided in Attachment E for 
review by the Rate Review Auditor in Central Office Procurement.  The average 
overhead rates provided in Attachment D will be used as caps on maximum awarded 
overhead (indirect costs) rates for firms who submit unaudited rates, including 
interim reimbursement rates, self-certified reimbursement rates, and job cost 



 

10 

accounting system review reimbursement rates for use on professional services 
contracts.   

 
c. Direct expenses: 

 
Direct project expenses will be compensated using the direct expense rate which is required 
as a part of annual overhead audits performed for fiscal years ending December 31, 2002 and 
after.  All professional services contracts negotiated since October 1, 2003 have included 
reimbursement of direct expenses by application of a direct expense rate based on the audit 
listing of direct costs in relation to the direct labor base.  Separate audited rates are required 
for home office expenses and field office expenses.  These rates represent the ratio of direct 
expenses to actual direct labor excluding premium overtime.  Field office set up, 
mobilization, de-mobilization, rent, and utilities costs are excluded from the audited field 
office direct expense rate in the audit submittal.  The Department will reimburse the costs of 
field office set up, mobilization, de-mobilization, rent, and utility costs as a direct project 
cost on the contract rather than through the field office direct expense percentage, provided 
the aforementioned costs are documented by appropriate receipts. Utility costs to be 
reimbursed as a direct project cost are: electricity, water, natural gas, sewer, internet service, 
 trash pick-up, and hook-up fees associated with the aforementioned utilities.  Field office 
set-up/mobilization and de-mobilization charges involved with transporting the trailer to and 
from the job site may also be reimbursed.  Utility costs associated with phone services will 
not be reimbursed as a direct project charge. Charges for furniture, supplies, insurance, 
cleaning, and equipment (including fax, copier, computer, and phone equipment), and all 
phone services are included in the direct expense percentage and are not compensated as an 
itemized expense directly on the contract.  Of course, if the field office is provided through 
the construction contract or by the Department on another contract, the Consultant does not 
incur rent or utilities costs, so they cannot be invoiced or booked.  There should normally be 
no other direct expense compensation.  The only exceptions to this would be unusual and 
infrequently occurring items that cost in excess of $10,000.  When such items are 
compensated separately from the direct expense rate, they must be excluded from the direct 
expense pool used to calculate the direct expense rate.  When Consultants propose such 
items, the negotiator will discuss this with the Central Office Procurement prior to accepting 
it. 

 
If the Consultant does not have a current approved direct expense rate, an expense rate may 
be presented by the Consultant to be reviewed by the Procurement Office, for approval.   For 
Non-Professional Services Consultants that do not have an approved direct expense rate, 
sufficient documentation must be provided to support the basis for all expenses contained in 
the price proposal.  Written quotes from vendors, invoices reflecting prices paid on previous 
purchases, copies of catalog pages, etc., may be used as support for the proposed prices. 
 
As a general rule, the method of acquisition for any capital asset (item costing $1,000 or 
more and having a life expectancy of 1 year or more) will be determined through the use of a 
lease versus purchase analysis.  A copy of the analysis will be included in the fee proposal.  
A reasonable allowance for salvage value of the items, based on the term of the project, must 
be provided for the purpose of such items.   
 



 

11 

Acquisition of tangible capital assets for Department ownership through service contracts is 
normally not acceptable.  The requirements of Rule 60A-1.017, F.A.C., must be considered 
when this is necessary.  Property acquired as part of a service contract must be handled in 
accordance with Procedure No. 350-090-010, Tangible Personal Property Procedure. 

 
 Unit rates used to compute travel costs may not exceed those authorized for State employee 

travel in accordance with Section 112.061, F.S..  Air fare must be based on coach rates with 
reasonable advance purchase and costs for rental cars must be based on the use of compact 
cars, unless otherwise justified and approved by the Department. Mileage for private vehicles 
must be at the state rate.  Firms with an audited direct expense rate will not be reimbursed 
directly on a contract for travel costs.  Travel expenses will be reimbursed through the direct 
expense percentage.  

 
d. Subconsultant/Subcontractor/Sub-vendor Costs: 

 
Subconsultant/subcontractor/sub-vendor costs must be specifically identified in the price 
proposal and supported in a manner that will allow the contracting office to make a 
determination that the proposed costs are fair, reasonable and competitive.  Intended use of 
all lower tier subs, must be disclosed during contract negotiations, regardless of tier level.  
Unauthorized subs are not in accordance with the Standard Professional Services Agreement, 
Section 7A, which states:  “The Consultant..will not sublet, assign, or transfer any work 
under this Agreement to other than subconsultants specified in the Agreement without the 
written consent of the Department.”  Subs will require submittal of the same type of data as 
required for the prime Consultant.  This includes support for wage rates, rates per unit of 
work, direct expense rates and overhead rates.  Subconsultants technically qualified in a  
standard work type are required to submit an overhead audit prepared by an independent 
CPA if their fees on a single contract are $500,000 or greater.  If the subconsultant fee is less 
than $500,000, a self-certified overhead statement certified by a principal of the 
subconsultant firm must be completed on the Self-Certification of Accounting System and 
Reimbursement Rates, Form No. 375-030-51 (Attachment E).  These overhead statements 
must be sent to Central Office for review and approval.  The Department shall  ensure that 
the rates for non-technically qualified or non-professional services firms utilized on 
professional services contracts are fair, reasonable and competitive. The Procurement Office 
will negotiate rates for these firms in accordance with the following methodologies (in order 
of usage): 

 
1. Non-technically qualified firms or non-professional services firms will submit the 

Simplified Self-Certification for Non-Professional Services Firms, Form No. 375-
030-92 (Attachment M). Adequate support must be provided with the form when 
submitted, as specified in the Form, including pay roll registers or evidence of draws. 
Copies of approved self-certified overhead rates for non-prequalified or non-
professional services firms will be maintained by Central Office Procurement.  

2. Prime consultants shall request at least two quotes and will utilize the lowest rates. 
This is to be used for court reporters; title search and associated document prep 
activities; corrosion inspection and testing; drivers and flaggers for non-professional 
service firms; and aerial photography. 

3. Procurement staff will utilize available comparable salary survey information for 
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labor rates to negotiate a reasonable rate.  
4. Rates supported by competitively procured contractual services contracts where price 

was a factor in selection (FDOT “B” contracts), can be used. (support of best value).  
 

 The prime consultant should not receive overhead and operating margin for 
subconsultant/subcontractor/sub-vendor services.  Subconsultant/subcontractor/sub-vendor 
fees are pass-through costs, and cannot include administrative mark-up.  See Attachment I 
for guidance on this issue. 

 
5. Negotiation of Operating Margin plus Contract Duration Adjustment Factor 
 

The operating margin which is paid in a Consultant contract does not represent net profit to the 
Consultant.  Operating Margin is intended to compensate the Consultants for normal business 
expenses that are excluded from allowable overhead by Federal Regulation (e.g., interest, 
advertising, bad debts, unrecovered direct costs, etc.).   These legitimate costs cannot be recovered 
on Department contracts except through operating margin.  Operating margin compensates the 
Consultant with a reasonable fee.  Consultant operating margin also absorbs the loss when the 
reimbursed salary is less than the actual salary for a given contract. 
 
Operating margin in Department contracts is calculated as a percentage of direct salaries.  The 
percentage is negotiated within a range of 12 to 42 %.  The resulting dollar amount is the “fixed fee” 
portion of a cost plus fixed fee type contract or becomes part of the total fixed price in a lump sum 
agreement, or part of the fully loaded billing rate.   
The operating margin is negotiated based on the complexity of the project, the degree of financial 
risk assumed by the Consultant, the project schedule and Consultant cost controls.  The following 
Operating Margin Guidelines table provides direction on how these factors should be weighted and 
considered. 
 
The table is only a guide, not a fixed formula, for negotiating operating margin.  There is a large 
variation in operating margins with the range to account for the wide spectrum of cost control by 
various Consultants that conduct business with the Department.  There will be significant variation 
in operating margin from contract to contract.  Negotiators SHALL NOT use a standard operating 
margin for all contracts. 
 
The table summarizes how these factors should be weighted and considered in developing the cost 
control portion of the operating margin for each individual contract.  For cost control efforts, a 
formula should NOT be used to calculate the percentage to be applied. 
 
The factors to be considered in negotiating the cost control efforts shall include: 
• Burdened salary rates by classification, inclusive of overhead, expense percentage and 

Facilities Capital Cost of Money (FCCM) only (reference partially loaded actual rates from 
the Consultant Wage Averages Report); 

• Specific services requiring specialized staff, qualifications of proposed team; 
• Reasonableness of the proposed distribution of staffing for the project; 
• Burdened salaries by geographic region; 
• For CEI contracts, if the firm has audited Overhead or Direct Expense percentages that 

include Premium Overtime (reimbursed) or firms where the Premium Overtime is 
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reimbursed directly on the contract (excluded); 
• Other items specific to the contract being negotiated. 
 
It is possible for negotiators to negotiate operating margins outside of the range for special 
circumstances on a contract.  For example, if overhead rates, direct expense rates or salaries are 
significantly above (or below) the normal range, operating margins below (or above) the ranges may 
be negotiated.  Other factors that impact the cost/benefit to the Department and/or Consultant may 
also be considered. 
 
The operating margin, overhead rate and direct expense rate may not be applied to the premium 
portion of overtime costs.  Operating margin and overhead are not allowed on direct expenses or 
subconsultant expenses.   
 
The fee proposal must include a justification for the proposed operating margin.   

 
The Operating Margin Guidelines table summarizes the ranges that are to be used as a guide in negotiating 
the operating margin for each contract. 

 
Operating Margin Percentage Calculation for Direct Salaries 
Criteria Range of Percentage 
Project Complexity 5% to 7% 
Degree of Risk (Financial) 3% to 5% 
Project Schedule 1% to 3% 
Cost Control Efforts 3% to 27% 
TOTAL 12% to 42% 

 

 
The following table summarizes the definition, suggested standards, and representative project types for 
each of the criteria in the operating margin. 
 

Operating Margin Guidelines Table 
(This table is intended as a guideline, not a fixed formula.) 

Criteria % Range Suggested Standards Typical Project Type 
Complexity of Project:  The 
degree of difficulty 
associated with the project.  
Are there unique aspects to 
the project? Degree of 
coordination with others 
outside FDOT should be 
considered. This includes 
other agencies, 
municipalities, etc., Multiple 
Districts, multimodal 
projects. 

5% - 7% Low - Straight forward 
projects. Well defined and 
specific scope of services.  

Bridge Inspection: bridge inspection except scour: 
All; CEI: Category 1 Bridges, 3R Rural,  
signalization, simple and straight forward projects; 
Design: Simple 3R-Rural; 3R Urban ride only; 
Geotechnical: standard; PD&E: Small simple 
projects with specific scopes; Planning: Data/traffic 
Counts; Survey: Resurfacing 3R rural/urban; 
Traffic Operations: turn-lane projects (design) 

   Medium - Projects with 
some specialized areas 
requiring some specialized 
skills.   

Bridge Inspection: generally not applicable;  
CEI: resurfacing with some improvements; ITS, 
construction on new alignments, and signal 
system timing, development and implementation; 
rural arterials and rural interstate capacity 
improvements 
Design: 3R Urban with some improvements, 
intersection improvements with safety, Category 1 
bridges;  
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PD&E: widening with limited issues and bridge 
replacement with limited impacts;  
Railroads: All;  
Survey: survey in water areas;  
Traffic Operations: traffic operations studies and 
signal design projects 
 

    High - Complex multi-
disciplined projects requiring 
specialized skills with 
significant management 
issues.  Project that has 
numerous complicated traffic 
phases, involves highly 
technical construction 
features requiring specialized 
skills of the inspection staff. 
A complex project may also 
include complex involvement 
by multiple third parties (i.e., 
multiple utility relocations, 
railroads, airports, regulatory 
agencies, municipalities). 
The size of the project will 
not necessarily determine 
whether the construction 
project is complex. Large, 
repetitive projects on their 
own are not considered 
complex. 

Bridge Inspection: bridge scour;  
CEI: CEI for multi-level bridges in a corridor or 
interchange; numerous complicated traffic phases, 
specialized technical skills; Coating Systems; bridge 
projects involving movable spans, significant post-
tensioning operations, pre-cast segmental 
components, and steel structures with large 
horizontal and vertical curvature; Multiple third 
party involvement (railroads, utilities, airports, 
municipalities, regulatory agencies) 
Design: new alignments, major widening, major 
reconstruction; railroad bridge design; 
Segmental/Class 2 bridges,   Movable Bridges, 
PD&E: PD&E with Feasibility study, multiple 
disciplines, significant issues;  
Planning: large planning (multimodal);  
Survey: pilings and bridges;    
Traffic Operations: ITS 

Degree of Risk (Financial): 
The amount of financial risk 
assumed by the Consultant in 
relation to the project. 

3% - 5% Low - Contracts with well 
defined and specific scopes, 
minimal probability of cost 
overruns and low financial 
risk exposure.  Scope 
clarification meeting held, if 
applicable 

Bridge Inspection: bridge inspections;  
CEI:  subconsultants providing support personnel, 
ITS; 
Design: Simple 3R Rural, 3R urban ride only; 
Geotechnical: All;  
PD&E: accurate and specific scope & pre-
negotiation meetings; Planning: Most Planning; 
Survey: all, including SUE;  
Traffic Operations: traffic operations studies; 
traffic counts 
 

  Medium - Projects with 
potential for additional 
coordination efforts with 
outside agencies/parties; 
coordination with several 
Districts, multiple 
municipalities, etc. 

Bridge Inspection: bridge scour;  
CEI: Standard CEI contract;  
Design: design for new alignments, major 
reconstruction, and widening;  
PD&E: experimental design and broad scopes; 
Planning: some planning;  
Railroads: All;  
Traffic Operations: traffic signal projects, ITS 
design 
 

    High - lump sum consultant 
contracts with possibility of 
overrunning costs; 
experimental design; projects 
involving significant 
financial risk, hazardous 
materials, potential for 
significant unknown issues. 

CEI: high visibility, lump sum CEI contracts, 
multiple projects; Design:  projects with multiple 
bridges; PD&E: multiple alternatives, multiple 
agency approval required; Planning: large 
multimodal projects (airports, seaports, railroads, 
transit) 

Project Schedule  1% - 3% Low - no critical short term 
deadlines or requirements for 
large staffing concentrations, 
unfunded projects to go on 

Bridge Inspection: Bridge Inspection; Bridge 
Scour;  
CEI: resurfacing; support services;  
Design: all 3R projects, standard schedule;   
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the shelf PD&E: no design phase scheduled in Work 
Program;  
Planning: All;  
Railroads: All;  
Traffic Operations: ITS;  
Survey: all 3R projects; 
  

    Medium - Standard schedule Bridge Inspection: generally not applicable;  
CEI: ITS; push button construction;  
Design: standard design; bridges, large corridors; 
Traffic Operations: traffic counts;  
Survey: increased number of crews needed 
 

    High - High visibility 
projects with short durations 
and aggressive schedules 
requiring large commitment 
of staff.  Fast track projects 
with high profile and quick 
implementation schedule 

Bridge Inspection: generally not applicable; CEI: 
multi-financial project contract, construction bonus, 
Urban (day & night), high visibility; phased utility 
reallocations by others during the construction 
project;  
Design: Mobility/ Economic Stimulus;  
PD&E: design phase funded in the Work Program, 
bridge replacements 

Cost Control Efforts: The 
degree to which the 
Consultant controls its costs 
for wage rates (by region), 
overhead, expenses and 
FCCM. 
 

3% - 27% Low (3% - 6%) - Lower or 
minimal cost control efforts   
Medium (7% to 15%) - 
Moderate cost control efforts 
High (16% - 27%) - 
Substantial cost control 
efforts                                     
                                                
    

The cost control is not generally dependent upon the 
type of project.  Factors to be considered in 
negotiating this criteria: burdened salary rates  
(by region) by classification, specialized services 
requiring specialized staff, reasonableness of the 
proposed distribution of staffing for the project,  
reimbursed or excluded premium overtime, and 
other project specific items 

Total 12% - 42%   

 
Operating Margin Dos and Don’ts 
 
The following additional guidance is provided for negotiation of operating margin: 
 
Dos 

a) Every consultant firm should be considered separately on a given contract when negotiating 
operating margin. 

b) Mitigating circumstances or other factors that affect the project may be considered when 
awarding operating margin. 

c) Remember to practice mutual gains and consider value. 
d) Remember that negotiation is not personal. 
e) Be flexible and open to considering the other side’s point of view. 
f) If the conditions warrant, the maximum in operating margin can be awarded. 
g) Look at each element separately. 
h) Be fair.  
i) Parties to the negotiation should share their rationale for proposed operating margin with the 

other party.  Listen to counter-points of view. 
j) Operating margin can be an incentive. 
k) All parties to the contract should have a role in establishing operating margin. 
l) The same cost principles which are used in negotiating the prime consultant’s fee should also be 

applied to the subs. 
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m) Operating Margin can be different for the prime and subs, depending on the degree of risk and 
complexity of the services performed by the firm. 

 
Don’ts 

a) Operating margin determination should not be fixed formula. 
b) Fixed values should not be assigned on the basis of work discipline or project type (i.e., design, 

CEI, planning, etc.) 
c) Subconsultants should not be capped at the prime’s multiplier (note:  multiplier is inclusive of 

overhead, direct expense, FCCM, and operating margin). 
d) The operating margin awarded to a consultant firm on a previous contract should not be a factor 

in the current negotiation effort. 
e) Operating margin awarded to a given consultant should not be a fixed amount based solely on 

audited overhead data (i.e., for every contract Consultant Firm XYZ gets this year, they will get 
X% for cost control or XX% for operating margin) 

f)  Don’t let a small variance in operating margin between negotiating parties cause a breakdown in 
the negotiations process. 

g) Don’t paint yourself into a corner with absolutes.  Don’t hold positions based on “that’s the way 
it’s always been done”. 

h) Don’t employ a “Take it or Leave it” strategy.  Rigid positions damage relationships. 
i) Operating margin is negotiated within a range of 12 to 42%, without an arbitrary cap within a 

district. 
j) Don’t exclude important information.  Listen and be willing to consider other opinions. 
k) Don’t negotiate raw labor rates.  Consider the fully loaded rates, since this will determine the real 

cost of services on the project. 
 
Contract Duration Adjustment Factor 

 
For contracts of longer duration (reference table below), the Department shall allow a Contract Duration 
Adjustment Factor (CDAF).  CDAF is defined as an economic price adjustment, necessitated by 
instability of labor costs for an extended period of contract performance (Reference 48 CFR Section 
16.203).  CDAF is not negotiated, but shall be a fixed number of points based on the overall anticipated 
length of contract (project schedule).  CDAF points shall be allocated by the Department as follows: 
 
CDAF Points applied to direct labor 

Anticipated Length of Contract CDAF Points 

0- 12 months 0 
13- 24 months 0 
25- 36 months 3 
37- 48 months 4.5 
49- 60 months 5.5 

 
a) For new contracts, CDAF is applied beginning with the first labor hour incurred.  
b) CDAF shall only be applicable for contracts selected (contract final ranking) on or after 
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November 1, 2014. 
c) In the event a contract selected on or after November 1, 2014 is extended (time extension) by six 

or more months, CDAF shall be applied prospectively to the extended/remaining services only 
for Maximum limiting amount contracts, in accordance with the table shown above. 

d) CDAF shall not be applied to contracts selected before November 1, 2014, nor contract 
amendments/time extensions for contracts selected before November 1, 2014. 

e) For calculation purposes, CDAF shall be added to operating margin and applied to unloaded 
direct salaries. 

f) CDAF is applicable only to consultant firms who are awarded operating margin points.  
Please see the following link for examples of application of CDAF. 
 

For calculation purposes, CDAF shall be added to Operating Margin and applied to direct salaries: 
 

Operating Margin Criteria Plus CDAF 
 

Operating Margin Criteria Range 
Project Complexity 5% to 7% 
Degree of Risk (Financial) 3% to 5% 
Project Schedule 1% to 3% 
Cost Control Efforts 3% to 27% 
Total Operating Margin Points 12% to 42% 
CDAF Points 0% to 5.5% 
Operating Margin plus CDAF 12% to 47.5% 

 
6. Negotiation of Method of Compensation 
 

Discussions should be conducted with the selected consultant regarding the Method of 
Compensation.  Under Departmental procedures, lump sum compensation elements may be used 
where the scope of services is well defined and the level of effort can be reasonably predicted. In 
addition, consideration must be given to requirements imposed by Federal Highway Administration 
(FHWA) for federally funded projects.  The following standard methods of compensation will be 
used. 

 
LUMP SUM:  A firm fixed price not subject to adjustment due to the actual cost experience of 
the Consultant in the performance of the contract.  This places the maximum risk on the 
Consultant and provides motivation for efficient cost management to maximize profits.  It also 
minimizes the Department's time in contract administration.  It is the recommended method of 
compensation when the scope of services is well defined and the level of effort can be reasonably 
predicted.  The Department shall utilize the lump sum method of payment for design services, 
where appropriate.   

 
COST REIMBURSEMENT:  The Consultant is reimbursed the actual costs incurred in the 
performance of the contract.  A "maximum limiting amount" is normally established to cap the 
amount the Department will pay for the services.  This method is used when the services are so 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/procurement/pdf/examples_of_application_of_cdaf.pdf?sfvrsn=d39793bb_2
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vague or complex that the level of effort or expenditure cannot be estimated with reasonable 
accuracy.   

 
COST PER UNIT OF WORK:  A negotiated unit rate for a repetitive task or deliverable product 
is established and paid for each unit produced.  The unit rate is not subject to adjustment.  A 
maximum limiting amount is normally established based on the estimated number of units 
required.  This method is frequently used for geotechnical services, lab tests, soil explorations, 
bridge inspections, etc. 

 
SPECIFIC RATES OF COMPENSATION:  Rates are established for units of time, usually per 
hour.  These rates normally include wages, overhead, estimated expenses and operating margin.  
 A maximum limiting amount is normally established.    FHWA has approved use of specific 
rates of compensation (i.e., fully loaded billing rates) for all types of maximum limiting amount 
contracts, with the exception of project specific design contracts. 
 
The Department will continue to utilize the lump sum method of payment or maximum limiting 
amount with fixed fee for basic design services on a project specific design contract, where 
appropriate.  On project specific design contracts, ancillary minor services such as geotechnical 
services, surveying and mapping, landscape architecture, etc., may utilize specific rates of 
compensation payment method (fully loaded billing rates). 

 
7. Documentation of Negotiations 
 

During the entire negotiation process, a summary or taped record of the resolution of all decisions 
between the Consultant and the Department will be kept and will be filed with the official agreement 
records in the PSU. 
 
Final negotiations will reconcile any variances in work effort from that previously negotiated and 
established the compensation to be paid the Consultant for the services to be rendered.  The results 
of all negotiations with the Consultant must be documented in writing and made a part of the 
permanent project file. 

 
8. Termination of Negotiations 
 

Compensation will be negotiated within the limits established by State and Federal law, rules and 
regulations, whichever is more restrictive.  The negotiated compensation will be in an amount the 
Department determines is fair, competitive, and reasonable considering the scope and complexity of 
the project.   
 
Should the Department be unable to resolve differences in the considered data or negotiate a fair and 
reasonable fee for the services, as determined by the Department, the Department will terminate 
negotiations with the consultant and provide written notice of termination to the consultant.  The 
Department will then initiate negotiations with the Consultant previously ranked second by the 
Department’s Selection Committee.   
 
Should the Department be unable to negotiate an agreement with the second ranked Consultant, the 
aforementioned procedure will be initiated with the third ranked Consultant.  Should the Department 



 

19 

be unable to negotiate a satisfactory agreement with any of the selected Consultants, the Department 
will select additional Consultants in order of their competence and qualification and continue 
negotiations in accordance with these procedures until an agreement is reached, or initiate a new 
selection process in accordance with this procedure.   
 
The decision to terminate negotiations is a business decision the Department makes and it should not 
cause the consultant to be viewed negatively or in any way impact their opportunity for future 
selections. 
 

9. Contract Modifications 
 

a. Amendments: 
 

Contract Amendments may be used to increase or decrease total contract fees, where 
warranted by scope changes.  When this occurs, a negotiation process very similar to that 
involved with the original agreement is required.  The Department prepares a scope of 
services and an independent staff hour estimate; a staff hour estimate and fee proposal is 
requested from the Consultant; and negotiations are conducted to establish a fair and 
competitive fee.  For most supplemental amendments, the wage rates and multipliers have 
been established in the original agreement.  Therefore, negotiations are usually limited to 
establishing staff hour quantities and direct expenses.  Guidelines for the negotiation of 
original agreements should be applied to supplemental agreements. 
 

b. Rate Adjustments to Professional Services Consultant Contracts 
 

Wage rate adjustments are appropriate for the following scenarios on consultant contracts: 
 
• Pulling plans off the shelf to revisit and revise or take to completion/plans update 

amendment (Rate adjustments are only applicable to contract services beyond the 
fifth year). 

• Changing from design to post design (Rate adjustments are only applicable to 
contract services beyond the fifth year). 

• Time extensions that extend contracts beyond the fifth year (Five years is the typical 
service term of a professional services contract.  Rate adjustments are only applicable 
to contract services beyond the fifth year). 

• Additional services added to a contract (Rate adjustments only applicable to contract 
services beyond the fifth year). 

 
To address the aforementioned scenarios, rate adjustments may occur, but shall comport to 
the following: 

 
If it is known that the contract time will extend beyond five years, the contract services 
projected beyond the fifth year are eligible for rate adjustment. The consultant firm would be 
allowed to submit new certified rate information as of the timeframe when the contract 
supplemental (or future time extension) is drafted, to update wage rates for the services 
projected beyond the fifth year.  Contract multipliers may also be adjusted for the 
aforementioned services beyond the fifth year, including overhead rate, Facilities Capital 
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Cost of Money (FCCM), direct expense rate, and operating margin.  The contract multipliers 
would reflect the audit package information available at the time the contract supplemental 
(or future time extension) is drafted. 
 
When new staff are added on a contract to perform different services due to phase changes 
within the same contract (from Project Development & Environmental Studies to Design), it 
is appropriate for the consultant firm to utilize current wage rate information for  consultant 
staff performing services under the new phase. 
 

c. Task Work Orders: 
 

For task assignment type contracts, the original agreement typically establishes unit wage 
rates.  As each work assignment is developed, a fee for that assignment is negotiated.  
Therefore, procedures identical to those for supplemental amendments are followed for task 
work orders. 

 
d. Work Stoppages: 

 
In the event that a project is stopped or suspended by the Department, a reasonable period 
should be allowed for the Consultant to close out the project.   Costs associated with such a 
close out should be negotiated with the Consultant when warranted. 
 

10. Eligible Job Reclassifications 
 
A consultant staff-person may be promoted into a higher classification on the contract subject to the 
following:  1) the staff-person has been on the contract actively performing work and billing under a 
lower classification for at least one or more years; 2) the FDOT Project Manager has a need for the 
staff-person to perform more complex duties at the higher-level classification; and 3) there is 
sufficient budget on the contract to allow for compensating the staff-person at the higher-level 
classification without reducing overall contract services. 

  
A consultant staff-person may be promoted into a higher-level position that has become vacant on 
the contract subject to the following: 1) the FDOT Project Manager has a need for the staff-person to 
perform more complex duties at the higher-level classification; and 2) there is sufficient budget on 
the contract to allow for compensating the staff-person at the higher-level classification without 
reducing overall contract services.  Proposed replacement staff for the vacant position must meet the 
higher level job classification requirements. 

  
A consultant staff-person that receives an EI, PE, PSM, RA, PLA, or other recognizable professional 
licensure/professional board certification while on the contract may be promoted to a higher level 
classification on the contract as a result of their newly received professional licensure/professional 
board certification, provided: 1) the FDOT Project Manager has a need for the staff-person to 
perform more complex duties at the higher-level classification that requires a professional 
license/professional board certification; 2) there is sufficient budget on the contract to allow for 
compensating the staff-person at the higher-level classification without reducing overall contract 
services. 
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Attachment A 
Automated Fee Proposal Guidelines 

 
 
 
 
 
 
 

 
The most up-to-date Automated Fee Proposal and guidelines for its use can be found at: 

http://www.fdot.gov/procurement/formmenu.shtm 
  
 
 

 
 

http://www.fdot.gov/procurement/formmenu.shtm
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Attachment B 
FDOT Standard Job Classes 

The following Job Classes are to be used for CATEGORIZING personnel on FDOT professional services consultant 
proposals. With the exception of where unusual project requirements exist, every effort should be made to list all personnel 
using these classes. These classes are not intended to be interpreted as Position Descriptions, but as a means of classifying 
personnel for proposals. Personnel should be classified based on the classification definitions provided below, not based 
on the position title they hold within their firm. It is recognized that exceptions will need to be made in the case of unusual 
staff requirements that do not fit within the standard job classes. 
 
 
Class Job Class Typical Definitions 
Accountant Bachelors degree in Accounting.  Only to be used for projects containing 

Work Type 22.0. 
Acquisition Administrator Current Real Estate Sales or Broker license with 5+ years of Acquisition 

experience. 
Acquisition Agent  Current Real Estate Sales or Broker license with 3 or more years of 

Acquisition experience. 
Appraisal Research Assistant HS graduate or equivalent 
Appraiser registered and licensed appraiser 
Archaeologist Bachelors degree in related field and/or relevant experience 
Architect  Registered w/ 1+ years post registration experience. Please refer to CEI 

Scope of Services if necessary 
Architect Intern non-licensed with 4 year degree in Architecture 
Assistant Bridge Inspector HS grad or equivalent + 1 year in experience in structure inspection 
Assistant Underwater Bridge 
Inspector 

HS grad or equivalent + 1 year in experience structure inspection.  Possess 
appropriate PADI or NAUI diver certifications.  This job class is not to be 
used on CEI contracts. 

Assist Underwater Bridge Inspection 
Trainee  

HS grad or equivalent. Possess appropriate PADI, NAUI, or NASE diver 
certifications.  This job class is not to be used on CEI contracts. 

Associate Appraiser registered or licensed appraiser 
CADD/Computer Technician Design and Drafting Associates degree with 1+ year of experience   
CEI Assistant Underwater Bridge 
Inspector 

HS diploma or equiv, plus 1 year of experience in structure inspection. 
Please refer to CEI Scope of Services for additional details. 

CEI Assist Proj Admin/Project 
Engineer 

CEI Assist Project Engineer - P.E. registered in the State of Florida (Out 
of state PE licensure is acceptable, however engineering work products 
can only be signed and sealed by a Florida P.E.) with 1 yr of engineering 
exp. in relevant transportation projects;  
CEI Assist Proj Administrator – Engineering, Engineering Technology, 
or Construction Management degreed with 1 yr engineering exp. in 
relevant transportation projects,  or for personnel without Engineering, 
Engineering Technology, or Construction Management degrees, HS 
diploma or equiv. and 6 years of responsible and related engineering exp.  
Please refer to CEI Scope of Services for additional details. 

CEI Assist Contract Support Spec HS diploma or equiv. plus 2 years of secretarial and/or clerical exp. and 
experience with word processing and data management software.  Please 
refer to CEI Scope of Services for additional details. 

CEI Associate Res Compliance 
Specialist 

HS grad or equivalent. Please refer to CEI Scope of Services for additional 
details. 

CEI Bridge Paint/Repair 
Inspect(SSR/LA) 

HS diploma or equiv., with 2 years of CEI experience.  Please refer to CEI 
Scope of Services for additional details. 

CEI Bridge Paint/Repair Proj 
Admin(SSR/LA) 

HS diploma or equiv., with 8 years of CEI experience.  Please refer to CEI 
Scope of Services for additional details. 
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Class Job Class Typical Definitions 
CEI Bridge Paint/Repair Sen 
Inspect(SSR/LA) 

HS Diploma or equiv., with 4 years of CEI experience.  Please refer to CEI 
Scope of Services for additional details. 

CEI Building Inspector/Electrical HS diploma or equiv. and 5 years exp. as a qualified building inspector or 
general contractor.  Please refer to CEI Scope of Services for additional 
details. 

CEI Casting Yard Engineer/Manager (for Concrete Post-Tensioned Segmental Box Girder Bridges (CPTS))  
CEI Casting Yard Engineer - P.E. in Fla. (Out of state PE licensure is 
acceptable, however engineering work products can only be signed and 
sealed by a Florida P.E.) w/ 1 yr. of exp.with the use of geometry control 
computer programs and with the performance of surveying procedures 
required for the production of precast concrete box segments at a casting 
yard;  
CEI Casting Yard Manager – HS diploma or equiv.  with min. 3 years 
exp. with the use of geometry control computer programs and with the 
performance of surveying procedures required for the production of 
precast concrete box segments at a casting yard.  Please refer to CEI Scope 
of Services for additional information. 

CEI Communications Engineer Please refer to CEI Scope of Services for additional details. 
CEI Consultant Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) plus 2 years of 
eng. exp. in relevant transportation projects Please refer to CEI Hybrid or 
Contract Compliance Scope of Services for additional details and those 
related to Complex Category 2 (CC2) and PTS bridge structures.  

CEI Contract Support Specialist HS diploma or equiv. plus 4 years of CEI exp. or a Engineering, 
Engineering Technology, or Construction Management degree. Please 
refer to CEI Scope of Services for additional details. 

Geotech Engr for Bridge Pile 
Foundations 

P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) with 4 yrs exp. 
as Geotechnical Engineer.  Please refer to CEI Scope of Services for 
additional details. 

Geotech Engr- Bridge DSF P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) with 5 yrs exp as 
Geotechnical Engineer.  Please refer to CEI Scope of Services for 
additional details. DSF = (Drilled Shaft Foundations) 

Geotechnical Technician- DSF CTQP only.  Please refer to CEI Scope of Services for additional details. 
DSF = (Drilled Shaft Foundations) 

Geotechnical Technician-Pile 
Foundation 

CTQP only.  Please refer to CEI Scope of Services for additional details. 

CEI Inspector HS diploma or equiv. plus 2 yrs exp. in constr. inspection (1 yr must have 
been in bridge and/or roadway construction).  Please refer to CEI Scope of 
Services for additional details. 

CEI Engineer Intern Engineering or Engineering Technology degree plus EI Certificate. Must 
obtain within three (3) months of Project NTP. Please refer to CEI Scope 
of Services for additional details. 

CEI Inspector's Aide HS diploma or equivalent.  Please refer to CEI Scope of Services for 
additional details. 

CEI ITS Inspector HS diploma or equiv. or Civil, Electrical Engineering or Electrical 
Engineering Technology degree (with an EI certificate), with experience as 
detailed in the CEI Scope of Services. 
Please refer to CEI Scope of Services for additional details. 

CEI Landscape Inspector HS diploma or equiv with experience detailed in the CEI Scope of 
Services.  Please refer to CEI Scope of Services for additional details. 
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Class Job Class Typical Definitions 
CEI Project Admin/CEI Project 
Engineer 

CEI Project Engineer - P.E. registered in the State of Florida (Out of 
state PE licensure is acceptable, however engineering work products can 
only be signed and sealed by a Florida P.E.) with 2 years of engineering 
experience in relevant transportation projects,  
CEI Project Administrator - Engineering, Engineering Technology, or 
Construction Management degreed requires 2 years of engineering 
experience in relevant transportation projects or for personnel without 
Engineering, Engineering Technology or Construction Management 
degrees,  HS diploma or equiv. and 8 yrs of CEI or roadway or bridge 
construction exp.    Please refer to CEI Scope of Services for additional 
details. 

CEI Project Admin/CEI Project 
Eng(CC2) 

CEI Project Engineer (CC2) – P.E. registered in the State of Florida (Out 
of state PE licensure is acceptable, however engineering work products 
can only be signed and sealed by a Florida P.E.) with 5 years general 
bridge construction experience.  Refer to CEI Scope of Services for 
additional details.  
CEI Project Administrator (CC2) - Engineering, Engineering 
Technology, or Construction Management degreed requires 5 years 
general bridge construction experience.  Refer to CEI Scope of Services 
for additional details, or for personnel without Engineering, Engineering 
Technology or Construction Management degrees, HS diploma or equiv. 
and 8 yrs of general bridge construction experience.  Refer to CEI Scope 
of Services for additional details.  

CEI Res Compliance Specialist HS diploma or equiv. with 1 yr. experience as Resident Compliance 
Specialist on a construction project.  Please refer to CEI Scope of Services 
for additional details. 

CEI Scheduler HS diploma or equivalent plus 4 yrs experience of schedule development 
and review for road and bridge construction using Primavera.  Please refer 
to CEI Scope of Services for additional details. 

CEI Secretary/Clerk Typist HS diploma or equivalent plus 2 yrs secretarial and/or clerical exp.  Please 
refer to CEI Scope of Services for additional details. 

Senior Geotech Engr-Bridge Pile 
Foundation 

P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.)10 yrs exp. as 
Geotechnical Engineer including at least two (2) Cat II bridges w/ pile 
foundations.  Please refer to CEI Scope of Services for additional details. 

Senior Geotech Engr- DSF P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) with 10 yrs exp 
as Geotechnical Engineer including at least one Cat II bridges w/ drilled 
shaft foundations.  Please refer to CEI Scope of Services for additional 
details. DSF = (Drilled Shaft Foundations) 

Senior Geotechnical Technician-DSF CTQP Drilled Shaft Inspector w/ 3+ years exp.  Please refer to CEI Scope 
of Services for additional details. 

Senior Geotech Technician-Pile 
Foundation 

CTQP Pile Driving Inspector, with a minimum of three (3) years 
experience.  Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector- Bldg Struct. HS diploma or equiv. plus 8 yrs exp. as detailed in the CEI Scope of 
Services.  Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector HS grad or equiv. plus 4 years exp. in constr. engineering inspection in 
roadway or bridge construction.  Please refer to CEI Scope of Services for 
additional details.  

CEI Senior Engineer Intern Engineering or Engineering Technology degree and EI certificate plus 1 
year CEI experience in construction of roadway or bridge structures.  
Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector (CC2) HS grad or equiv. plus 5 years general bridge construction CEI exp. Please 
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Class Job Class Typical Definitions 
refer to CEI Scope of Services for additional details. 

CEI Senior ITS Inspector H.S. diploma or equiv.  or Civil, Electrical Engineering or Electrical 
Engineering Technology degree (with an EI Certificate), with experience 
as detailed in the CEI Scope of Service. Please refer to CEI Scope of 
Services for additional details. 

CEI Senior Landscape Inspector Degree in Horticulture, Urban Forestry, Landscape Architecture plus two 
(2) years of roadway or commercial landscape construction experience.   
For personnel without degree in Horticulture, Urban Forestry, Landscape 
Architecture: HS diploma or equiv. plus four (4) years of roadway or 
commercial landscape construction experience.   
Please refer to CEI Scope of Services for additional details.  

CEI Senior Project Engineer P.E. registered in the State of Florida (Out of state PE licensure is 
acceptable, however engineering work products can only be signed and 
sealed by a Florida P.E.) and 6 years of engineering experience.  Please 
refer to CEI Scope of Services for additional details. 

CEI Senior Underwater Bridge 
Inspector 

HS diploma or equiv, with 5 years of experience serving as a safety bridge 
inspection team leader.  Please refer to CEI Scope of Services for 
additional details. 

CEI Software Engineer Please refer to CEI Scope of Services for additional details. 
CEI Survey Modeler HS diploma or equiv.  For personnel with Engineering, Engineering 

Technology or Construction Management degrees: 1 year of engineering 
experience in relevant transportation projects.  For personnel without 
Engineering, Engineering Technology or Construction Management 
degrees:  4 years of CEI or roadway or bridge construction and/or survey 
experience.  Please see CEI Scope of Services for additional details. 

CEI Systems Technician H.S. diploma or equiv. and 5 yrs exp. in electronic systems and/or Traffic 
Engineering Technician level work.  Please refer to CEI Scope of Services 
for additional details. 

CEI Underwater Bridge Inspector HS grad or equivalent, plus 1 year of experience in safety bridge 
inspection. 

CEI Underwater Bridge Inspection 
Trainee 

HS diploma or equiv. Possess appropriate NASE, PADI, NAUI diver 
certifications. 

Certified Bridge Inspector FHWA bridge inspection course graduate. Not for use on CEI 
Chief Archaeologist Masters or PhD in related field with 20+ years of experience 
Chief Computer Programmer 20+ years of programming experience and experience in software 

development 
Chief Designer 20+ years of design experience, non-registered (design related to 

engineering) 
Chief Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 15+ years of 
post registration experience. Consultant proposes if individual is in a 
technical discipline oversight role. 

Chief Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 25+ years of 
post registration experience. Consultant proposes if individual is in a 
technical discipline oversight role. 

Chief Landscape Architect Registered w/ 20+ years of post-registration experience. Not for use on 
CEI 

Chief Planner Degree in planning or equivalent, with 20+ years exp. 
Chief Scientist Degree in related field with 20+ years of experience 
Chief Utility Coordinator HS Graduate with 20+ years of utility coordination experience including 

interpreting plans, and assisting the Utility Agency Owners (UAO) with 
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Class Job Class Typical Definitions 
completion of their work schedules and agreements, and FDOT, FHWA, 
and AASHTO standards, policies, procedures, and design criteria. Not for 
use on CEI 

Community Outreach Specialist H.S. graduate or equivalent, and 3-10 years of public information 
experience. Please refer to CEI Scope, if necessary.   

Community Outreach Specialist - 
Junior 

H.S. graduate or equivalent, with up to 3 years of public information 
experience.   

Community Outreach Specialist - 
Senior 

H.S. graduate or equivalent, and 10+ years of public information 
experience.  Please refer to CEI Scope, if necessary. 

Computer Programmer 5+ years of programming experience and experience in software 
development 

CPA Licensed Certified Public Accountant, with 3 years post registration 
experience in business valuation.  Only to be used for projects containing 
Work Type 22.0. 

Deputy Project Program Manager PE (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 2 years of 
post registration experience.  Requires Chief Operations Officer, Assistant 
Secretary approval. 

Design Intern enrolled in BSCE 
Designer 10+ years of design experience, non-registered (design related to 

engineering) 
Electrical Engineer EE degree w/ 2+ years of post-graduate experience 
Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 0 years of 
post registration experience 

Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 5+ years of 
post registration experience 

Engineering Intern Entry level w/ engineering degree; EI License required.  Must obtain 
within three (3) months of Project NTP. 

Engineering Technician Entry level, with 0-4 years of experience 
Environmental Specialist B.S. degree in physical or natural sciences or engineering  w/ 2+ year's 

exp. Please refer to CEI Scope, if necessary 
GIS Specialist Degree in related field; or combination of education and experience 
Graphic Designer Degree in Graphic Design and/or relevant experience 
Inspector H.S. graduate or equivalent +2 years experience in inspection. Not for use 

on CEI 
ITS Inspector H.S. graduate or equivalent +2 years experience in inspection, one year of 

which is ITS construction inspection. Not for use on CEI 
Land Planner Degree in related field; or combination of education and experience or 

AICP 
Landscape Architect  Registered. Not for use on CEI 
Landscape Architect Intern Entry level w/ BS degree or equivalent. Not for use on CEI 
Landscape Designer/Landscape 
Planner 

Non-registered with 3+ years of experience 

MAT Asphalt Plant Inspector HS grad or equiv, plus 1 yr of experience in surveillance & insp. of hot 
mix asphalt plant operations or 80 hours working under an approved and 
qualified asphalt plant inspector at the asphalt plant.  Please refer to CEI 
Scope of Services if necessary 

MAT CADD/Computer Technician Technical Certification and/or 2 yrs experience. Not for use on CEI 
MAT Chief Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)   w/ 20+ years of 
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post registration experience 

MAT Dynamic Testing Engineer-
Pile Foundation 

Florida P.E. with a minimum of 10 years of experience in responsible 
charge of project geotechnical engineering, including at least two (2) 
Category II bridges with pile foundations. Experience must also include 
being in responsible charge of dynamic pile testing on at least five (5) 
Department bridges of either category (I or II).  
 
Please see Other Qualification Requirements for MAT Classifications. 

MAT Dynamic Testing Operator- 
Pile Foundation 

HS diploma or equivalent with a minimum of 4 years of experience in Pile 
Driving Inspection (With an EI Certificate this requirement is reduced to a 
minimum of 2 years); Dynamic testing experience on at least five (5) 
Department bridges. This experience must be obtained while working 
under the direct supervision of a qualified Dynamic Testing Engineer.  
 
Please see Other Qualification Requirements for MAT Classifications. 

MAT Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 5 yrs Industry 
Experience 

MAT Engineer Intern Entry level w/ Engineering Degree and E.I.T. Certificate. Not for use on 
CEI 

MAT Engineering Technician H.S. grad w/ 1yr Industry Experience and CTQP qualifications as required. 
Not for use on CEI 

MAT Geologist  B.S. degree in Geology w/ 2yrs experience 
MAT Geologist Professional P.G. w/ 5 yrs Industry Experience 
MAT GIS Specialist 2yrs Applicable Experience 
MAT Inspector H.S. grad w/ 1yr Industry Experience and applicable CTQP qualifications. 

Not for use on CEI 
MAT Pre-stress Inspector H.S. grad w/ 1yr Industry Experience and applicable qualifications. Not 

for use on CEI 
MAT Principal Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 15+ years of 
post registration experience 

MAT Project Manager H.S. grad w/ 3yrs Industry Experience 
MAT Secretary/Clerical Entry level w/ H.S. degree or equivalent (Note: Invoice preparation and 

invoice submittal are not billable activities to the Department on any job 
classes.) 

MAT Senior Asphalt Plant Inspector H.S w/ 4yr Industry Experience; CTQP Asphalt Plant Level 1&2; CTQP 
Asphalt Paving Level 1&2; must complete additional training (if required 
by District). Not for use on CEI 

MAT Senior Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.)  w/ 10 yrs 
Industry Experience 

MAT Senior Engineering Technician H.S. grad w/ 4 yrs Industry Experience and CTQP qualifications as 
required. Not for use on CEI 

MAT Senior Inspector H.S. grad w/ 4 yrs Industry Experience and applicable CTQP 
qualifications. Not for use on CEI 

MAT Technical Secretary H.S. grad w/ 3 yrs applicable Technical Experience  
MAT Technician Aid Entry level w/ H.S. degree or equivalent 
Mechanical Engineer ME degree w/ 2+ years of post-graduate experience 
MOT - Qualified Worker/Flagger MOT Intermediate Certification 
MOT - Qualified Worksite Traffic 
Supervisor 

MOT Advanced Certification 

https://www.fdot.gov/other-qualification-requirements-for-mat-classifications
https://www.fdot.gov/other-qualification-requirements-for-mat-classifications
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Class Job Class Typical Definitions 
MOT Off-Duty Law Officer with 
Vehicle 

Includes vehicle, labor and all coordination services.  

Planner Degree in planning or equivalent w/ 1+ years of experience 
Principal Engineer PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)  w/ 20+ years of 
post registration experience. Consultant proposes if individual is in an 
enterprise oversight role (over resources and team). 

Program Controls Analyst Responsible for monitoring program budget and cost; 1-3 years of 
financial experience; financial degree. Requires Chief Operations Officer, 
Assistant Secretary approval. 

Project Controls Technician Bachelors degree with 2+ years of Document Control experience.  
Requires Chief Operations Officer, Assistant Secretary approval. 

Project Architect registered w/ 5+ years of post registration experience. Not for use on CEI 
Project Landscape Architect Registered w/ 5+ years post-registration experience. Not for use on CEI 
Project Manager 1 PE (where appropriate) w/ 5+ years of post registration experience 
Project Manager 2 PE (where appropriate) w/ 10+ years of post registration experience 
Project Manager 3 PE (where appropriate) w/ 15+ years of post registration experience 
Project Planner Degree in planning or equivalent w/ 5+ years of experience  
Project Program Controller Responsible for monitoring program budget and cost; 3-7 years of 

financial experience; financial degree.  Requires Chief Operations Officer, 
Assistant Secretary approval. 

Project Program Manager PE (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 10 years of 
post registration experience and at least 5 years experience managing high 
profile projects with FDOT that involve more than 1 district.  Requires 
Chief Operations Officer, Assistant Secretary approval. 

Property Management Administrator Current Real Estate Sales or Broker license with 5+ years of Property 
Management experience. 

Property Management Agent Current Real Estate Sales or Broker license with 3 or more years of 
Property Management experience. 

Relocation Administrator 5+ years of demonstrated current experience in administering and 
providing relocation assistance under the provisions of the Uniform Act. 

Relocation Agent 3 or more years of demonstrated current experience in administering and 
providing relocation assistance under the provisions of the Uniform Act. 

Scientist Relevant Degree / Entry Level 
Secretary/Clerical Entry level w/ HS degree or equivalent (Note: Invoice preparation and 

invoice submittal are not billable activities to the Department on any job 
classes.)  

Senior Accountant Bachelors degree in Accounting with over 5 years experience in public 
accounting. Only to be used for projects containing Work Type 22.0. 

Senior Acquisition Agent Current Real Estate Sales or Broker license with 3+ years of Acquisition 
experience. 

Senior Archaeologist Masters or PhD in related field w/ 10+ years of experience 
Senior Architect registered w/ 10+ years of post-registration experience. Not for use on CEI 
Senior Certified Bridge Inspector 5+ years serving as a safety bridge inspection team leader who also 

coordinates, assists and provides guidance to other bridge inspection 
teams. Not for use on CEI 

Senior Computer Programmer 10+ years of programming experience and experience in software 
development 

Senior Designer 15+ years of design experience, non-registered (design related to 
engineering) 

Senior Electrical Engineer EE degree w/ 10+ years of post-graduate experience 
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Senior Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 10+ years of 
post registration experience. Individual is not discipline lead – in 
production role. 

Senior Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 
products can only be signed and sealed by a Florida P.E.) w/ 20+ years of 
post registration experience. Individual is not discipline lead – in 
production role. 

Senior Engineering Technician 5+ years of experience 
Senior Environmental Specialist M.S. Degree in Physical or Natural Science & 7 yrs exp, or a Bachelor’s 

Degree in Environmental Science and 10 years of exp. Please refer to CEI 
Scope, if necessary. 

Senior Inspector HS degree + 4 years of experience. Not for use on CEI 
Senior ITS Inspector H.S. graduate or equivalent +4 years experience in inspection, two years of 

which is ITS construction inspection. Not for use on CEI 
Senior Landscape Architect Registered w/ 10+ years of post-registration experience. Not for use on 

CEI 
Senior Mechanical Engineer ME degree w/ 10+ years of post-graduate experience 
Senior Planner Degree in planning or equivalent w/ 10+ years of experience 
Senior Project Program Controller Responsible for monitoring program budget and cost; 7+ years of financial 

experience; financial degree.  Requires Chief Operations Officer, Assistant 
Secretary approval. 

Senior Relocation Agent 3+ years of demonstrated current experience in administering and 
providing relocation assistance under the provisions of the Uniform Act. 

Senior Scientist Relevant Degree w/ 10+ years of experience 
Senior Underwater Certified Bridge 
Inspector 

5+ years serving as a safety bridge inspection team leader who also 
coordinates, assists and provides guidance to other bridge inspection 
teams.  Possess appropriate PADI or NAUI diver certifications.  This job 
class is not to be used on CEI contracts. 

Senior Utility Coordinator HS graduate with 10+ years of utility coordination experience including 
interpreting plans, and assisting the Utility Agency Owners (UAO) with 
completion of their work schedules and agreements, and FDOT, FHWA, 
and AASHTO standards, policies, procedures, and design criteria. Not for 
use on CEI 

Structure Coating Inspector HS grad or equivalent, possessing the following trainings:  Lead Paint 
Removal Certification (SSPC C3 Lead Paint Removal); and either SSPC 
Bridge Coating Level 2 certification, or NACE Coating Inspector Level 3 
certification is also acceptable. Not for use on CEI 

Suit Coordinator 2+ years of experience in real estate suit preparation. 
SUR Aerial Sensor Operator HS Graduate or Equivalent and 1+ years experience with the type of 

sensor(s) and data collection system(s) being utilized for raw data 
collection. Not for use on CEI 

SUR Chief Scientist Masters Degree or Higher in desired field of subject matter expertise 
SUR Chief Surveyor PSM with 20+ years post license experience. Not for use on CEI 
SUR Field Crew Supervisor 1 MOT Certification with 1+ years supervisory experience.  
SUR Field Crew Supervisor 2 PSM and MOT Certification, with 1+ years supervisory experience. 
SUR Mobile Survey Analyst 1  HS Graduate or equivalent with minimum 2+ years survey experience, of 

which 1+ years must be in digital mapping using mobile remote sensing 
data. 

SUR Mobile Survey Analyst 2  HS Graduate or equivalent with a minimum of 4+ years survey experience 
of which 2+ years must be in processing, analysis, and adjustment of 
mobile remote sensing data 
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SUR Mobile Survey Analyst 3  HS Graduate or equivalent with a minimum of 6+ years survey experience 

of which 4+ years must be in processing, analysis, and adjustment of 
mobile remote sensing data 

SUR Mobile Survey Operator HS Graduate or equivalent with minimum of 4 years survey experience, 2 
of which must be in operation of mobile remote sensing equipment.  

SUR Multi Engine Aircraft Pilot  FAA Certified and rated Aircraft Pilot w/ 1500 total logged pilot flying 
hours of which at least 500 hours were in multi-engine aircraft and at least 
5 hours were in the make and model aircraft being flown. Not for use on 
CEI 

SUR Senior Surveyor 1 PSM with 10+ years post license experience. 
SUR Senior Surveyor 2 PSM with 15+ years post license experience. 
SUR Survey Project Manager 1 HS Graduate or equivalent with a minimum 10+ years experience, of 

which 6+ years must be in surveying for transportation and 4+ years in 
Survey Project Management 

SUR Survey Project Manager 2 PSM with 4+ years post licensure transportation experience and 2+ years 
post licensure Survey Project Management experience 

SUR Survey Project Manager 3 PSM with 6+ years post licensure transportation experience and 4+ years 
Survey Project Management experience. 

SUR Rotorcraft Pilot FAA Certified and rated Rotorcraft Pilot w/ 1000 total logged pilot flying 
hours of which at least 250 hours were in Rotorcraft. Not for use on CEI 

SUR Secretary/Clerical HS Graduate or equivalent with 1+ years' experience (Note: Invoice 
preparation and invoice submittal are not billable activities to the 
Department on any job classes.) 

SUR Single Engine Aircraft Pilot  FAA Certified and rated Aircraft Pilot w/ 500 total logged pilot flying 
hours. Not for use on CEI 

SUR SUE Technician 1 HS Graduate or Equivalent with entry level experience in Utility or 
Survey. Not for use on CEI 

SUR SUE Technician 2 HS Graduate or Equivalent with 2+ years SUE experience. Not for use on 
CEI 

SUR SUE Technician 3 HS Graduate or Equivalent with 4+ years SUE experience. Not for use on 
CEI 

SUR Rod Person HS Graduate or Equivalent with no minimum years experience in Survey. 
Please refer to CEI Scope of Services if necessary 

SUR Instrument Operator HS Graduate or Equivalent with minimum 2+ years of instrument operator 
survey experience. Please refer to CEI Scope of Services if necessary 

SUR Crew Chief HS Graduate or Equivalent with minimum 2+ years survey crew chief 
experience.   Please refer to CEI Scope of Services if necessary. 

SUR Survey/GIS/SUE Analyst 1  HS Graduate or Equivalent 1+ years Survey/Mapping/GIS experience.  
SUR Survey/GIS/SUE Analyst 2  HS Graduate or Equivalent with 5+ years, or HS plus Geospatial Related 

Secondary Degree or Certification (GISP) with 2+ years 
Survey/Mapping/GIS experience.  

SUR Survey/GIS/SUE Analyst 3  HS Graduate or Equivalent with 8+ years, or HS plus Geospatial Related 
Secondary Degree or Certification (GISP) with 4+ years 
Survey/Mapping/GIS experience.  

SUR Surveyor PSM with 1+ year transportation experience.  
SUR UAS Operator Unmanned Autonomous System (UAS) Operator - HS Graduate / 

Equivalent with 1+ years survey experience, and 1+ years UAS 
experience. If system is airborne, a Federal Aviation Administration 
(FAA) Remote Pilot Certificate is also required.  

Technician Aid Entry level Design and Drafting 
Transportation Data Analyst Bachelor’s Degree in Natural Science, Engineering, Mathematics, 

Statistics, Computer Science or related field and 0-3 years of experience 
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Class Job Class Typical Definitions 
for data collection, data analysis, data mining, data quality control. 

Transportation Data Scientist Master’s Degree in Natural Science, Engineering, Mathematics, Statistics, 
Computer Science or related field plus five years of experience in data 
collection, data analysis, data mining, data quality control in analyzing 
data OR Bachelor’s degree and 10 years exp. 

Transportation Data Technician HS Grad or equiv., with 0-2 years of experience, for data collection, field 
collection. 

Underwater Certified Bridge 
Inspector 

1+ years safety bridge inspection.  Possess appropriate PADI or NAUI 
diver certifications.  This job class is not to be used on CEI contracts. 

Utility Coordinator H.S. graduate or equivalent with 4+ years of experience in utility 
coordination.  Please refer to CEI Scope of Services if necessary 
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Attachment C 
 

Average Actual Salary Rates and Average Negotiated Rates 
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Current Wage Rate Data can be found with the attached link: 
 

http://fdot.gov/procurement/InternetReports.shtm#jobclass 
 

http://fdot.gov/procurement/InternetReports.shtm#jobclass
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Attachment D 
 
Current Averages for Audited Overhead, Expense and Facilities Capital Cost of Money (FCCM) 
Rates 
 
Updated: March 19, 2025 
 
RATE 
 # OBS. HIGH LOW MEAN 

Home Office  
Overhead 984 246.17% 111.56% 172.18% 

Field Office  
Overhead 546 187.16% 78.25% 128.51% 

Home Office 
Expense 767 28.28% 0.28% 6.24% 

Field Office  
Expense  427 30.81% 0.57% 10.79% 

FCCM 
 937 2.86% 0.04% 0.60% 

 
The averages were calculated using three years’ worth of audit data, after eliminating the highest and 
lowest 5%.  Self-certified rates, interim rates, and rates determined from job cost accounting system 
reviews were also eliminated from the calculations, since they are unaudited rates. 
 
The average overhead, expense, and FCCM rates are to be used for comparatively assessing consultant 
cost control efforts, in accordance with Section 5.0, Negotiation of Operating Margin. 
 
The averages will be used as caps on maximum awarded overhead (indirect costs) rates for firms who 
submit unaudited rates, including interim reimbursement rates, self-certified reimbursement rates, and 
job cost accounting system review reimbursement rates for use on professional services contracts.   
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Date:  March 19, 2025 
Subject: Department Limits on Consultant Overhead, Direct Expense, and FCCM for unaudited 

rates, including interim, self-certified, and job cost accounting system review rates 
 
The Department will cap unaudited, rates, including interim reimbursement rates, self-certified 
reimbursement rates, and job cost accounting system review reimbursement rates submitted by 
consultant firms for use on professional services contracts. 
  
Based on the latest review of three previous years of overhead audit statements submitted by qualified 
professional services consultants, the resulting limits are established as follows: 
 

Home Office Overhead (Home Office Indirect Rate)  172.18% 
Field Office Overhead (Field Office Indirect Rate)  128.51% 
FCCM (Facilities Capital Cost of Money Rate)  0.60% 
Home Office Direct Expense Rate  6.24% 
Field Office Direct Expense Rate  10.79% 
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Attachment E 
Self Certification of Accounting System and Reimbursement Rates 
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Attachment F 
Overhead Rates for Subconsultants on Construction Engineering & Inspection (CEI) Projects 
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 MEMORANDUM 
 
DATE:  February 18, 2014 
 
TO:  Professional Services Administrators 
 
FROM:  Carla Perry, P.E., Manager, Procurement Office 
 
SUBJECT: Overhead Rates for Subconsultants on Construction Engineering & Inspection (CEI) Projects 
 

There have been some questions regarding the appropriate overhead rate which should be allowed 
for subconsultants who are working on CEI. projects.  Currently, some negotiators are allowing 
the subconsultant (who may be furnishing administrative personnel for the field office and/or 
technical personnel for field operations) to charge an audited or negotiated field office overhead 
rate whereas other negotiators are restricting the subconsultant to fringe benefits and minimal 
general overhead.  The differences in methodology have created problems for the subconsultants, 
especially when they move from District to District or even from job to job within the same 
District. 

 
Although I believe the District should have the flexibility to negotiate in a manner that affords 
them a fair, reasonable and competitive price, I also believe that consistency in our negotiations- is 
important.  The contractual arrangements between the prime consultant and the subconsultant are 
the responsibility of the prime; however, their arrangement does impact on the cost of our project 
and it is up to us to determine an acceptable price. 

 
The same cost principles which are used in negotiating the prime consultant’s fee should also be 
applied to the subconsultant.  If the subconsultant is providing personnel which would otherwise 
be provided by the prime and for which the prime would be allowed to charge a full field office 
overhead rate, then the subconsultant should also be allowed a field office overhead rate which is 
computed on a comparable basis.  The- subconsultant's overhead rate is computed on a direct 
labor basis just the same as the prime consultant and to not allow him to recover his allowable 
overhead would unjustly penalize him.  

 
There may be instances where the subconsultant's overhead should be restricted.  For example, 
assume that the subconsultant proposes to provide a secretary for a field office, but in lieu of 
assigning one of his employees to the job, he hires a temporary person on a contractual 
arrangement for the job.  Since the person is not a bonafide employee of the subconsultant, he 
would not be entitled to any overhead for the employee. 

 
We generally have an audited overhead rate and verification of the adequacy of the prime 
consultant's accounting system prior to selection, for a particular project.  This information is-used 
during the negotiations process to help us obtain a fair, reasonable and competitive price; 
however, this same information may not be available for the subconsu1tant due to the lack of 
prequalification requirements.  Subconsultants should be handled in the following manner: 

 
1. Proposed costs less than $500,000:  The negotiating officer should require that the 

subconsultant provide documentation which will support all costs which are proposed.  
An independent overhead audit is not required, unless desired by the negotiating officer; 
however, the subconsultant should be required to provide some type of documentation, 
i.e., a trial balance, self-certification statement, etc, which will support the reasonableness 
of the proposed overhead rate.   

 
The purpose of this memorandum is to provide additional guidance in the above areas; however, if 
you should have any questions, please contact the Procurement Office. 
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Attachment G 
 

Reimbursement of Permits 
 



 
Florida Department of Transportation 

RICK SCOTT 
GOVERNOR 

605 Suwannee Street 
Tallahassee, FL  32399-0450 

RACHEL D. CONE 
INTERIM SECRETARY 
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J u n e  1 , 2017  
 
 
 

TO: All Professional Services Consultants qualified with the Florida Department of Transportation  
 
The Department of Transportation has established the following treatment for reimbursement of 
permit costs:  Permit costs on professional services costs shall  be reimbursed as a separate direct 
charge on the contract, rather than through the direct expense percentage submitted annually as part of 
the reimbursement rate audit.  
 
Consultants will need to exclude all permits costs (permit application fees) from the calculated direct 
expense percentage in the annual reimbursement rate audit submittal.  Charges for legal notices, other 
costs that are ancillary to the permit, or certifications costs (such as LEED fees) are reimbursed 
through the direct expense percentage and will not be compensated as an itemized expense directly on 
the contract.  This method of reimbursing permit costs does not apply to contracts executed before 
November 2013.  For purposes of reimbursement on the contract, the Department will require invoices 
and/or receipts to substantiate the aforementioned permit costs.  
 
Generally, no other direct expenses will be invoiced as separate items. Other direct expense costs will 
continue to be compensated through the di rect expense percentage. 
 
Consultants should forward this document to their independent CPA who prepares the annual audit.  
 
If there are any questions, please contact Jeffrey Owens, CPA, at (850) 414-4539. 

 
 

Sincerely, 
 

 
 
Carla M. Perry, P.E., Manager 
Procurement Office   

 
 

 



 

H - 1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment H 
Use of Department Space and Equipment 

by Outside Providers 
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Subject: Use of Department Space and Equipment by Outside Providers 
 
It is the objective of the Florida Department of Transportation to enhance productivity by 
making the most cost-effective use of its resources. Professional Consultants and other 
service providers are a significant resource to the Department and it is the policy of the 
Department to be innovative in the use of this resource to increase effectiveness while 
controlling costs. 
 
As part of the effort to achieve this objective, the Department may allow consultants and other 
service providers to share Department office space for the contract duration. Before allowing 
such use, the following conditions must exist: 
 
It must clearly enhance the productivity of the consultant in performing the scope of 
services or require daily interaction with Department staff to effectively perform their 
duties. This would not usually be true of consultants working on a phase of a 
transportation project (Planning, Design, Right of Way, Construction, Maintenance). It 
may be true of consultants performing management or administrative support functions 
such as general consultants, systems consultants, or accounting and auditing 
consultants. 
 
The decision to provide Department space to the consultant should be made prior to 
contracting so that consideration may be given to offsetting the cost of the consultant 
services with the value of the space provided. This would occur during the competitive 
negotiations of a professional services contract. For services acquired pursuant to 
sealed competitive bids or proposals, the request for proposal or invitation to bid 
should clearly identify the availability of Department space so that it may be factored 
into the bid price by the proposer. 
 
 
 
Consultants housed in Department space may only work on the Department project 
requiring their presence. Other non-project activities, such as marketing, are 
prohibited. 
 
Consultant staff working in Department space should, whenever possible, use available Department 
office equipment (furniture, computer hardware and software, copiers, etc.). Department equipment, 
which will be made available for consultant use on the project, should be identified prior to 
contracting, to allow the Department to realize maximum cost benefit in negotiated or bid prices. 
When Department equipment is not available, consideration may be given to allowing the consultant 
to bring their own equipment into Department space for use on the project, if it is essential to the 
effective performance of the contracted services. All applicable Department policies, procedures, 
standards and guidelines concerning consultant owned equipment, including data processing 
equipment and software, must be adhered to by the consultant. 
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Attachment I 
Administrative Add Ons for Subconsultant Costs 
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Subject: Administrative Add On Charges to Consultant Contracts 

 
 
There have been past contracts between the Department and consultants which have allowed an 
administrative add on charge for the handling of subconsultants by the prime contractor in addition to the 
overhead, labor, and operating margin which are a normal part of the contract.  These administrative 
fees, or whatever name they are proposed under, are charges which the consultant is already being 
reimbursed for through his overhead and operating margin portion of the contract. 
 
When the Department enters into a contract with a consultant, we agree to pay the consultant for his 
labor, administrative overhead (which includes the operation cost  of his home, branch, or field offices) 
plus an operating margin on his labor and overhead costs.  In addition we also reimburse the consultant 
for any out of pocket expenses on a dollar for dollar basis.  These additional expenses includes 
subconsultants.  When the Department allows the consultant to include an additional administrative add 
on for the handling of subconsultants, we are actually allowing the consultant to bill us twice for what we 
are already paying him for in our reimbursement for labor, overhead, and operating margin.  The same 
people who process the subconsultant paper work for the prime consultant are either being directly 
reimbursed as part of the direct labor, or their salary and expense cost are part of their overhead. 
 
In order to prevent this from continuing, we suggest that any additional administrative add ons contained 
in a contract over and above the overhead, operating margin, and facilities capital cost of money be 
disallowed. 
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Attachment J 
Certification of Use of Subs and all Lower Tier Subs 
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Subject: FDOT REQUIREMENT FOR DISCLOSURE OF LOWER TIER SUBS 
 
In light of recent attention from Federal Highway Administration regarding contractor certification of 
costs, the Department feels it is necessary to re-emphasize a contractual requirement which was first 
disseminated to all FDOT prequalified geotechnical firms in 2007. 
 
All professional services consultant firms, including geotechnical firms, are required to disclose the 
intended use of lower tier subs during contract negotiations.  Lower tier subs, including drilling firms, 
must be authorized in the FDOT contract prior to services being rendered.  It is not appropriate for 
geotech firms to certify rates as their own that are attributable to lower tier subs, or reflect a blending of 
the geotech firm’s rates with lower tier drilling sub rates.  Subconsultant/subcontractor rates are stand-
alone, and each subconsultant/subcontractor should be separately authorized in the contract, regardless 
of tiered status.  Unauthorized subs are not in accordance with FDOT Standard Professional Services 
Agreement, Section 7A, which states:   “The Consultant... will not sublet, assign, or transfer any work 
under this Agreement to other than subconsultants specified in the Agreement without the written 
consent of the Department.”  
If uncovered in a contract audit, costs associated with unauthorized subconsultants/subcontractors would 
constitute an audit finding, and may ultimately be disallowed. 
In order to ensure compliance with this disclosure requirement, the FDOT district Professional Services 
Offices will begin use of a certification statement, attesting to disclosure of all lower tier subs. 
This certification will be required for geotechnical firms and surveying & mapping firms who are 
compensated in whole or part using fee schedule rates on FDOT contracts, whether at a prime or 
subconsultant level.  The certification form will be completed and submitted during contract 
negotiations. 
 
Please contact the Procurement Office, if there are any questions. 
 
 
 

 
 



 

K-1 
 

 
 
 
 
 
 
 
 

Attachment K 
Use of Field Office Rates for On-Premises Consultant Employees 
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Subject:   Use of Field Office Rate for On-premises Consultant Employees 
 
 
 
Projects involving consultant staff housed in FDOT facilities for an uninterrupted on-site project 
duration of 6 months or greater will utilize the field office overhead rate. 
 
Field Office Overhead Rate: 
 
Field office is defined as any office that the consultant or contractor specifically establishes or has 
furnished to them at or near the project site to be used exclusively for project purposes. The office may 
be a trailer, building, room or series of rooms, or workspace (cubicle, office, etc.) within any DOT 
owned or leased building, for the use of consultant personnel. If the proposed project requires the 
establishment of a field office, a separate overhead rate for the field office must be submitted. If the 
Consultant does not have an approved field office overhead rate which has been established through the 
prequalification process, a field office overhead rate should be prepared by the Consultant in accordance 
with the instructions contained in Chapter 5.6 of the AASHTO Uniform Audit & Accounting Guide (see 
Table 5-5 ). 
 
Use of Field Office for non-CEI type projects: For contract negotiation purposes, a field office rate 
(labor and expenses) shall be applied when consultant staff is assigned in Department space for a 
minimum of six consecutive months. If the proposed project involves the use of DOT office space or 
equipment by consultants, Attachment H, shall be observed.  
 
Please contact the Procurement Office, if there are any questions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

L-1 
 

 
Attachment L 

Standard Items and Item Descriptions for Geotechnical and Materials Testing firms 
 
 
 

Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

100 Aggregate Acid Insol Retained 200 
Sieve FM 5-510 

Test Includes all labor, equipment and materials to 
perform test. 

 

101 Aggregate Carbonates & Organic 
Matter FM 5-514 

Test Includes all labor, equipment and materials to 
perform test. 

 

102 Aggregate Org. Impurities S& for 
Concrete AASHTO T21 

Test Includes all labor, equipment and materials to 
perform test. 

 

103 Aggregate Shell Content of Coarse 
Aggregate FM 5-555 

Test Includes all labor, equipment and materials to 
perform test. 

 

104 Aggregate Sieve Anlsys of Fine & 
Coarse AASHTO T27 

Test Includes all labor, equipment and materials to 
perform test. 

 

105 Aggregate Soundness AASHTO 
T104 

Test Includes all labor, equipment and materials to 
perform test. 

 

106 Aggregate Specific 
Gravity/Absorption Coarse 
AASHTO T85 

Test Includes all labor, equipment and materials to 
perform test. 

 

107 Aggregate Total Moisture Content 
by Drying AASHTO T255 

Test Includes all labor, equipment and materials to 
perform test. 

 

108 Aggregate Unit Mass & Voids 
AASHTO T19 

Test Includes all labor, equipment and materials to 
perform test. 

 

109 Aggregate Specific 
Gravity/Absorption Fine AASHTO 
T84 

Test Includes all labor, equipment and materials to 
perform test. 

 

200 Asphalt Bulk Specific Gravity FM 
1-T166 

Test Includes all labor, equipment and materials to 
perform test. 

 

201 Asphalt Content FM 5-563 Test Includes all labor, equipment and materials to 
perform test. 

 

202 Asphalt Friction Panel Test Includes all labor, equipment and materials to 
perform test. Included tests FM 5-563 (Asphalt 
Content) and FM 1-T030 (Gradation). Sampling & 
delivery are not included. 

 

203 Asphalt Gradation & Content FM 1-
T030 & FM 5-563 

Test Includes all labor, equipment and materials to 
perform test. 

 

204 Asphalt Gradation FM 1-T030 Test Includes all labor, equipment and materials to 
perform test. 

 

205 Asphalt Gyratory Compaction 3 
Specimens AASHTO T312 

Test Includes all labor, equipment and materials to 
perform test. 

 

206 Asphalt Los Angeles (LA) Abrasion 
Coarse Agg FM 3-C535 

Test Includes all labor, equipment and materials to 
perform test. 

 

207 Asphalt Los Angeles (LA) Abrasion 
Small Agg  FM 1-T096 

Test Includes all labor, equipment and materials to 
perform test. 

 

208 Asphalt Max Specific Gravity FM 
1-T209 

Test Includes all labor, equipment and materials to 
perform test. 

 

209 Asphalt Pavement Coring - 4in dia 
with Base Depth Check 

Each Includes all labor, equipment, and materials required 
to obtain core, patch hole, field photos, cross slope, 
rut  measurement, and thickness measurement (refer 
to MM3.2). Does not include MOT or mobilization. 
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Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

 
210 Asphalt Pvmt. Coring - 4in dia 

without Base Depth Check 
Each Includes all labor, equipment, and materials required 

to obtain core, patch hole, field photos, cross slope, 
rut  measurement, and thickness measurement (refer 
to MM3.2). Does not include MOT, mobilization or 
aggregate base depth check. 

 

211 Asphalt Pavement Coring - 6in dia 
with Base Depth Check 

Each Includes all labor, equipment, and materials required 
to obtain core, patch hole, field photos, cross slope, 
rut  measurement, and thickness measurement (refer 
to MM3.2). Does not include MOT or mobilization. 

 

212 Asphalt Pvmnt Coring - 6in dia 
without Base Depth Check 

Each Includes all labor, equipment, and materials required 
to obtain core, patch hole, field photos, cross slope, 
rut  measurement, and thickness measurement (refer 
to MM3.2). Does not include MOT, mobilization or 
aggregate base depth check. 

 

213 Asphalt Structural Panel (See Long 
Description) 

Test Includes all labor, equipment and materials to 
perform test. Includes tests: FM 5-563 (Asphalt 
Content), FM 1- T030 (Gradation), FM 1-T209 
(Gmm - Maximum Specific Gravity) & FM 1-T166 
(Gmb - Bulk Specific Gravity) . Sampling & 
delivery are not included. 

 

300 Concrete Beam Flexural Testing 
ASTM C78 

Test Includes all labor, equipment and materials to 
perform test. 

 

301 Concrete Compressive Strength of 
Grout\Mortar ASTM C109 

Test Includes all labor, equipment and materials to 
perform test. 

 

302 Concrete Cylinder Curing, Capping 
& Breaking ASTM C39 

Test Includes all labor, equipment and materials to 
perform test. 

 

303 Concrete Drilled Cores & Sawed 
Beams ASTM C42 

Test Includes all labor, equipment and materials to test 
samples for compressive and flexural strength. Does 
not include equipment or labor for obtaining sample. 

 

304 Concrete Masonry Unit Sampling & 
Testing ASTM C140 

Test Includes all labor, equipment and materials to 
perform test. 

 

305 Concrete Pavement Coring - 4in Dia Each Includes all labor and materials required to obtain 
core, patch hole, field photos, cross slope, rut  
measurement, and thickness measurement. Does not 
include MOT, mobilization or aggregate base depth 
check. 

 

306 Concrete Pavement Coring - 6in Dia Each Includes all labor and materials required to obtain 
core, patch hole, field photos, cross slope, rut  
measurement, and thickness measurement. Does not 
include MOT, mobilization or aggregate base depth 
check. 

 

307 Concrete Surface Resistivity 
AASHTO T358 

Test Includes all labor, equipment and materials to 
perform test. 

 

400 Geo 3D Thermal Modeling Hour Includes all labor, equipment and materials to 
provide service. Does not include equipment 
mobilization or engineering analysis and reporting. 

 

401 Geo Auger Borings-H& & 
Truck/Mud Bug 

LF Includes all labor, equipment and materials to 
perform test. 

 

401Vend Geo Auger Borings-H& & 
Truck/Mud Bug 

LF Includes drill rig, crew, equipment, and materials to 
perform the test.  Item 401Vend is to be used in 
conjunction with 401P. 

 

401P Geo Auger Borings-H& & LF Log Recorder/Oversight Position.  Item 401P is to  
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Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

Truck/Mud Bug be used in conjunction with 401Vend. 
402 Geo Auger Borings-Track LF Includes all labor, equipment and materials to 

perform test. 
 

402Vend Geo Auger Borings-Track LF Includes drill rig, crew, equipment, and materials to 
perform the test.  Item 402Vend is to be used in 
conjunction with 402P. 

 

402P Geo Auger Borings-Track LF Log Recorder/Oversight Position.  Item 402P is to 
be used in conjunction with 402Vend. 

 

403 Geo Backhoe (Owned) Day Use this line item when the Backhoe is owned. 
Daily usage rate for owned Backhoe where cost is 
not included in FDOT Direct Expense Labor 
multiplier. 

 

404 Geo Backhoe (Rental without labor) Day Includes all Backhoe rental for on-site services.  
Rental costs should not be included in the indirect or 
direct costs used to determine the multiplier. 

 

405 Geo Barge (Owned) Day Use this line item when the Barge is owned. Daily 
usage rate for owned Barge where cost is not 
included in FDOT Direct Expense Labor multiplier. 

 

406 Geo Barge (Rental without labor) Day Includes all Barge rental for on-site services.  Rental 
costs should not be included in the indirect or direct 
costs used to determine the multiplier. 

 

407 Geo Chainsaw (Owned) Day Use this line item when the Chainsaw is owned. 
Daily usage rate for owned Chainsaw where cost is 
not included in FDOT Direct Expense Labor 
multiplier. 

 

408 Geo Concrete Pad & Cover for 
Monitoring Wells 

Each Includes all labor, equipment and materials to build 
and provided one (1) 2 feet X 2 feet square pad with 
steel hand-hole or riser cover and lock. 

 

409 Geo CPT Truck/Mud Bug 0-50 Ft LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

410 Geo CPT Truck/Mud Bug 50-100 Ft LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

411 Geo CPT Truck/Mud Bug 100-150 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

412 Geo CPT Truck/Mud Bug 150-200 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

413 Geo Crosshole Sonic Logging 
(CSL)* 

Day Includes equipment and materials to perform test per 
Day.* 

$200/day 

414 Geo Dilatometer Sounding Hour Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

415 Geo Double Ring Infiltration ASTM 
D3385 

Each Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

416 Geo Dozer (Owned) Day Use this line item when the Dozer is owned. Daily 
usage rate for owned Dozer where cost is not 
included in FDOT Direct Expense Labor multiplier. 

 

417 Geo Dozer (Rental without labor) Day Includes all Dozer rental for on-site services.  Rental 
costs should not be included in the indirect or direct 
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Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

costs used to determine the multiplier. 
418 Geo Drill Crew Support Vehicle Day Includes mobilization and daily use of equipment. 

Does include crew labor.  
 

421 Geo Dynamic Pile Testing/Pile 
Driving Analyzer* 

Day Includes equipment and materials for on-site 
services.* 

$600/day 

422 Geo Extra SPT Samples-
Barge/Track/Amphib 0-50 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

422Vend Geo Extra SPT Samples-
Barge/Track/Amphib 0-50 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole. Item 422Vend is to be used in 
conjunction with 422P. 
 

 

422P Geo Extra SPT Samples-
Barge/Track/Amphib 0-50 Ft 

Each Log Recorder / Oversight Position. Does not include 
Mobilization, MOT or grouting of open hole. Item 
422P is to be used in conjunction with 422Vend. 

 

423 Geo Extra SPT Samples-
Barge/Track/Amphib 50-100 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

423Vend Geo Extra SPT Samples-
Barge/Track/Amphib 50-100 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 423Vend is to be used in 
conjunction with 423P. 

 

423P Geo Extra SPT Samples-
Barge/Track/Amphib 50-100 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole. Item 423P is to be used in conjunction with 
423Vend. 

 

424 Geo Extra SPT Samples-
Barge/Track/Amphib 100-150 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

424Vend Geo Extra SPT Samples-
Barge/Track/Amphib 100-150 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 424Vend is to be used in 
conjunction with 424P. 

 

424P Geo Extra SPT Samples-
Barge/Track/Amphib 100-150 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 424P is to be used in conjunction with 
424Vend. 

 

425 Geo Extra SPT Samples-
Barge/Track/Amphib 150-200 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

425Vend Geo Extra SPT Samples-
Barge/Track/Amphib 150-200 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 425Vend is to be used in 
conjunction with 425P. 
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425P Geo Extra SPT Samples-
Barge/Track/Amphib 150-200 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 425P is to be used in conjunction with 
425Vend. 

 

426 Geo Extra SPT Samples-
Barge/Track/Amphib 200-250 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

426Vend Geo Extra SPT Samples-
Barge/Track/Amphib 200-250 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 426Vend is to be used in 
conjunction with 426P. 

 

426P Geo Extra SPT Samples-
Barge/Track/Amphib 200-250 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 426P is to be used in conjunction with 
426Vend. 

 

427 Geo Extra SPT Samples-Truck/Mud 
Bug 0-50 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

427Vend Geo Extra SPT Samples-Truck/Mud 
Bug 0-50 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 427Vend is to be used in 
conjunction with 427P. 

 

427P Geo Extra SPT Samples-Truck/Mud 
Bug 0-50 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 427P is to be used in conjunction with 
427Vend. 
 

 

428 Geo Extra SPT Samples-Truck/Mud 
Bug 50-100 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

428Vend Geo Extra SPT Samples-Truck/Mud 
Bug 50-100 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 428Vend is to be used in 
conjunction with 428P. 

 

428P Geo Extra SPT Samples-Truck/Mud 
Bug 50-100 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 428P is to be used in conjunction with 
428Vend. 

 

429 Geo Extra SPT Samples-Truck/Mud 
Bug 100-150 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

429Vend Geo Extra SPT Samples-Truck/Mud 
Bug 100-150 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 429Vend is to be used in 
conjunction with 429P. 

 

429P Geo Extra SPT Samples-Truck/Mud Each Log Recorder / Oversight Position.  Does not  
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Bug 100-150 Ft include Mobilization, MOT or grouting of open 
hole.  Item 429P is to be used in conjunction with 
429Vend. 

430 Geo Extra SPT Samples-Truck/Mud 
Bug 150-200 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

430Vend Geo Extra SPT Samples-Truck/Mud 
Bug 150-200 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 430Vend is to be used in 
conjunction with 430P. 

 

430P Geo Extra SPT Samples-Truck/Mud 
Bug 150-200 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 425P is to be used in conjunction with 
425Vend. 

 

431 Geo Extra SPT Samples-Truck/Mud 
Bug 200-250 Ft 

Each Includes all labor, equipment, and materials required 
to obtain sample within depth specified. Does not 
include Mobilization, MOT or grouting of open 
hole. 

 

431Vend Geo Extra SPT Samples-Truck/Mud 
Bug 200-250 Ft 

Each Includes drill rig, crew, equipment, and materials 
required to obtain sample within depth specified. 
Does not include Mobilization, MOT or grouting of 
open hole.  Item 431Vend is to be used in 
conjunction with 431P. 

 

431P Geo Extra SPT Samples-Truck/Mud 
Bug 200-250 Ft 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization, MOT or grouting of open 
hole.  Item 431P is to be used in conjunction with 
431Vend. 

 

432 Geo Field Perm 0-10 Ft Open-End 
Borehole Method 

Each Includes all labor, equipment, and materials required 
to perform test. Does not include Mobilization or 
MOT. 

 

432Vend Geo Field Perm 0-10 Ft Open-End 
Borehole Method 

Each Includes drill rig, crew, equipment, and materials 
required to perform test. Does not include 
Mobilization or MOT.  Item 432Vend is to be used 
in conjunction with 432P. 

 

432P Geo Field Perm 0-10 Ft Open-End 
Borehole Method 

Each Log Recorder / Oversight Position.  Does not 
include Mobilization or MOT.  Item 432P is to be 
used in conjunction with 432Vend. 

 

433 Geo Field Perm 10-25Ft Open-End 
Borehole Method 

Each Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

433Vend Geo Field Perm 10-25Ft Open-End 
Borehole Method 

Each Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 433Vend is to be used 
in conjunction with 433P. 

 

433P Geo Field Perm 10-25Ft Open-End 
Borehole Method 

Each Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 433P is to be used in 
conjunction with 433Vend. 

 

434 Geo Ground Penetrating Radar 
(GPR) 

Hour Includes all labor, equipment and materials to 
provide service. Does not include Mobilization of 
equipment. 

 

435 Geo Grout Boreholes- 
Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 

 



 

L-7 
 

Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

Mobilization or MOT. 
435Vend Geo Grout Boreholes- 

Barge/Track/Amphib 0-50 Ft 
LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 435Vend is to be used 
in conjunction with 435P. 

 

435P Geo Grout Boreholes- 
Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 435P is to be used in 
conjunction with 435Vend. 

 

436 Geo Grout Boreholes- 
Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

436Vend Geo Grout Boreholes- 
Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 436Vend is to be used 
in conjunction with 436P. 

 

436P Geo Grout Boreholes- 
Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 436P is to be used in 
conjunction with 436Vend. 

 

437 Geo Grout Boreholes- 
Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

437Vend Geo Grout Boreholes- 
Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 437Vend is to be used 
in conjunction with 437P. 

 

437P Geo Grout Boreholes- 
Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 437P is to be used in 
conjunction with 437Vend. 

 

438 Geo Grout Boreholes- 
Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

438Vend Geo Grout Boreholes- 
Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 438Vend is to be used 
in conjunction with 438P. 

 

438P Geo Grout Boreholes- 
Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 438P is to be used in 
conjunction with 438Vend. 

 

439 Geo Grout Boreholes- 
Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

439Vend Geo Grout Boreholes- 
Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 439Vend is to be used 
in conjunction with 439P. 

 

439P Geo Grout Boreholes- 
Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 439P is to be used in 
conjunction with 439Vend. 

 

440 Geo Grout Boreholes- Truck/Mud 
Bug 0-50 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

440Vend Geo Grout Boreholes- Truck/Mud 
Bug 0-50 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
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Mobilization or MOT.  Item 440Vend is to be used 
in conjunction with 440P. 

440P Geo Grout Boreholes- Truck/Mud 
Bug 0-50 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 440P is to be used in 
conjunction with 440Vend. 

 

441 Geo Grout Boreholes- Truck/Mud 
Bug 50-100 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

441Vend Geo Grout Boreholes- Truck/Mud 
Bug 50-100 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 441Vend is to be used 
in conjunction with 441P. 

 

441P Geo Grout Boreholes- Truck/Mud 
Bug 50-100 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 441P is to be used in 
conjunction with 441Vend. 

 

442 Geo Grout Boreholes- Truck/Mud 
Bug 100-150 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 
 

 

442Vend Geo Grout Boreholes- Truck/Mud 
Bug 100-150 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 442Vend is to be used 
in conjunction with 442P. 

 

442P Geo Grout Boreholes- Truck/Mud 
Bug 100-150 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 442P is to be used in 
conjunction with 442Vend. 

 

443 Geo Grout Boreholes- Truck/Mud 
Bug 150-200 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

443Vend Geo Grout Boreholes- Truck/Mud 
Bug 150-200 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 443Vend is to be used 
in conjunction with 443P. 

 

443P Geo Grout Boreholes- Truck/Mud 
Bug 150-200 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 443P is to be used in 
conjunction with 443Vend. 

 

444 Geo Grout Boreholes- Truck/Mud 
Bug 200-250 Ft 

LF Includes all labor, equipment, and materials required 
to grout the bore hole. Does not include 
Mobilization or MOT. 

 

444Vend Geo Grout Boreholes- Truck/Mud 
Bug 200-250 Ft 

LF Includes drill rig, crew, equipment, and materials 
required to grout the bore hole. Does not include 
Mobilization or MOT.  Item 444Vend is to be used 
in conjunction with 444P. 

 

444P Geo Grout Boreholes- Truck/Mud 
Bug 200-250 Ft 

LF Log Recorder / Oversight Position. Does not include 
Mobilization or MOT.  Item 444P is to be used in 
conjunction with 444Vend. 

 

445 Geo Grouted Monitor Well 2in 0-50 
Ft 

LF Includes all labor, equipment and materials to install 
device on-site. 

 

446 Geo H& Auger with DCP (0-50 ft) 
ASTM D1452 

LF Includes all labor, equipment and materials to 
perform test. 

 

447 Geo H& Auger with SCP (0-50 ft) 
ASTM D1453 

LF Includes all labor, equipment and materials to 
perform test. 

 

448 Geo Mini Shaft Inspection Hour Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
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engineering & reporting labor.  
449 Geo Noise Monitoring Hour Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 
engineering & reporting labor.  

 

450 Geo Piezometer 2in 0-50 Ft LF Includes all labor, equipment and materials to install 
device on-site. 

 

451 Geo Pile Integrity Testing* Day Includes equipment and materials for on-site 
services.* 

$193/day 

452 Geo Rock Coring Brg/Track/Amph 
0-50 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

452Vend Geo Rock Coring Brg/Track/Amph 
0-50 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 452Vend is to be used in 
conjunction with 452P. 

 

452P Geo Rock Coring Brg/Track/Amph 
0-50 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 452P is to 
be used in conjunction with 452Vend. 

 

453 GeoRocCoring Brg/Track/Amp 0-
50 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

453Vend GeoRocCoring Brg/Track/Amp 0-
50 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 453Vend is to be used in 
conjunction with 453P. 

 

453P GeoRocCoring Brg/Track/Amp 0-
50 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 453P is to 
be used in conjunction with 453Vend. 

 

454 GeoRocCoring Brg/Track/Amph 
50-100 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

454Vend GeoRocCoring Brg/Track/Amph 
50-100 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 454Vend is to be used in 
conjunction with 454P. 

 

454P GeoRocCoring Brg/Track/Amph 
50-100 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 454P is to 
be used in conjunction with 454Vend. 

 

455 GeoRocCoring Brg/Track/Amp 50-
100Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

455Vend GeoRocCoring Brg/Track/Amp 50-
100Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 455Vend is to be used in 
conjunction with 455P. 

 

455P GeoRocCoring Brg/Track/Amp 50-
100Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 455P is to 
be used in conjunction with 455Vend. 

 

456 GeoRocCoring Brg/Track/Amph 
100-150 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

456Vend GeoRocCoring Brg/Track/Amph 
100-150 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 456Vend is to be used in 
conjunction with 456P. 

 

456P GeoRocCoring Brg/Track/Amph 
100-150 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 456P is to 
be used in conjunction with 456Vend. 

 

457 GeoRocCoring Brg/Track/Amp 
100-150Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

457Vend GeoRocCoring Brg/Track/Amp 
100-150Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 457Vend is to be used in 
conjunction with 457P. 

 

457P GeoRocCoring Brg/Track/Amp 
100-150Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 457P is to 
be used in conjunction with 457Vend. 

 

458 GeoRocCoring Brg/Track/Amph 
150-200 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

458Vend GeoRocCoring Brg/Track/Amph LF Includes drill rig, crew, equipment and materials for  
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150-200 Ft 4in ID & over on-site services.  Item 458Vend is to be used in 
conjunction with 458P. 

458P GeoRocCoring Brg/Track/Amph 
150-200 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 458P is to 
be used in conjunction with 458Vend. 

 

459 GeoRocCoring Brg/Track/Amp 
150-200Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

459Vend GeoRocCoring Brg/Track/Amp 
150-200Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 459Vend is to be used in 
conjunction with 459P. 

 

459P GeoRocCoring Brg/Track/Amp 
150-200Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 459P is to 
be used in conjunction with 459Vend. 

 

460 GeoRocCoring Brg/Track/Amph 
200-250 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

460Vend GeoRocCoring Brg/Track/Amph 
200-250 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 460Vend is to be used in 
conjunction with 460P. 

 

460P GeoRocCoring Brg/Track/Amph 
200-250 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 460P is to 
be used in conjunction with 460Vend. 

 

461 GeoRocCoring Brg/Track/Amp 
200-250Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

461Vend GeoRocCoring Brg/Track/Amp 
200-250Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 461Vend is to be used in 
conjunction with 461P. 

 

461P GeoRocCoring Brg/Track/Amp 
200-250Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 461P is to 
be used in conjunction with 461Vend. 

 

462 Geo Rock Coring Truck/Mud Bug 
0-50 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

462Vend Geo Rock Coring Truck/Mud Bug 
0-50 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 462Vend is to be used in 
conjunction with 462P. 

 

462P Geo Rock Coring Truck/Mud Bug 
0-50 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 462P is to 
be used in conjunction with 462Vend. 

 

463 GeoRocCoring Truck/MudBug 0-50 
Ft less than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

463Vend GeoRocCoring Truck/MudBug 0-50 
Ft less than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 463Vend is to be used in 
conjunction with 463P. 

 

463P GeoRocCoring Truck/MudBug 0-50 
Ft less than 4in ID 

LF Log Recorder / Oversight Position.  Item 463P is to 
be used in conjunction with 463Vend. 

 

464 Geo Rock Coring Truck/Mud Bug 
50-100 Ft 4in ID over 

LF Includes all labor, equipment and materials for on-
site services 

 

464Vend Geo Rock Coring Truck/Mud Bug 
50-100 Ft 4in ID over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 464Vend is to be used in 
conjunction with 464P. 

 

464P Geo Rock Coring Truck/Mud Bug 
50-100 Ft 4in ID over 

LF Log Recorder / Oversight Position.  Item 464P is to 
be used in conjunction with 464Vend. 

 

465 GeoRocCoring Truck/MudBug 50-
100 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

465Vend GeoRocCoring Truck/MudBug 50-
100 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 465Vend is to be used in 
conjunction with 465P. 

 

465P GeoRocCoring Truck/MudBug 50-
100 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 465P is to 
be used in conjunction with 465Vend. 
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466 GeoRocCoring Truck/MudBug 100-
150 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

466Vend GeoRocCoring Truck/MudBug 100-
150 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 466Vend is to be used in 
conjunction with 466P. 

 

466P GeoRocCoring Truck/MudBug 100-
150 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 466P is to 
be used in conjunction with 466Vend. 

 

467 GeoRocCoring Truck/MudBug 100-
150 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

467Vend GeoRocCoring Truck/MudBug 100-
150 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 467Vend is to be used in 
conjunction with 467P. 

 

467P GeoRocCoring Truck/MudBug 100-
150 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 467P is to 
be used in conjunction with 467Vend. 

 

468 GeoRocCoring Truck/MudBug 150-
200 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

468Vend GeoRocCoring Truck/MudBug 150-
200 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 468Vend is to be used in 
conjunction with 468P. 

 

468P GeoRocCoring Truck/MudBug 150-
200 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 468P is to 
be used in conjunction with 468Vend. 

 

469 GeoRocCoring Truck/MudBug 150-
200 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

469Vend GeoRocCoring Truck/MudBug 150-
200 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 469Vend is to be used in 
conjunction with 469P. 

 

469P GeoRocCoring Truck/MudBug 150-
200 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 469P is to 
be used in conjunction with 469Vend. 

 

470 GeoRocCoring Truck/MudBug 200-
250 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-
site services 

 

470Vend GeoRocCoring Truck/MudBug 200-
250 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 470Vend is to be used in 
conjunction with 470P. 

 

470P GeoRocCoring Truck/MudBug 200-
250 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 470P is to 
be used in conjunction with 470Vend. 

 

471 GeoRocCoring Truck/MudBug 200-
250 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-
site services 

 

471Vend GeoRocCoring Truck/MudBug 200-
250 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 
on-site services.  Item 471Vend is to be used in 
conjunction with 471P. 

 

471P GeoRocCoring Truck/MudBug 200-
250 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 471P is to 
be used in conjunction with 471Vend. 

 

472 Geo Saximeter Testing Hour Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

473 Geo SPT Barge/Track/Amphib 0-50 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

473Vend Geo SPT Barge/Track/Amphib 0-50 
Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 473Vend is to 
be used in conjunction with 473P. 

 

473P Geo SPT Barge/Track/Amphib 0-50 
Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
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labor.  Item 473P is to be used in conjunction with 
473Vend. 

474 Geo SPT Barge/Track/Amphib 50-
100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

474Vend Geo SPT Barge/Track/Amphib 50-
100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 474Vend is to 
be used in conjunction with 474P. 

 

474P Geo SPT Barge/Track/Amphib 50-
100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 474P is to be used in conjunction with 
474Vend. 

 

475 Geo SPT Barge/Track/Amphib 100-
150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

475Vend Geo SPT Barge/Track/Amphib 100-
150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 475Vend is to 
be used in conjunction with 475P. 

 

475P Geo SPT Barge/Track/Amphib 100-
150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 475P is to be used in conjunction with 
475Vend. 

 

476 Geo SPT Barge/Track/Amphib 150-
200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

476Vend Geo SPT Barge/Track/Amphib 150-
200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 476Vend is to 
be used in conjunction with 476P. 

 

476P Geo SPT Barge/Track/Amphib 150-
200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 476P is to be used in conjunction with 
476Vend. 

 

477 Geo SPT Barge/Track/Amphib 200-
250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

477Vend Geo SPT Barge/Track/Amphib 200-
250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 477Vend is to 
be used in conjunction with 477P. 

 

477P Geo SPT Barge/Track/Amphib 200-
250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 477P is to be used in conjunction with 
477Vend. 

 

478 Geo SPT Truck/Mud Bug 0-50 Ft LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

478Vend Geo SPT Truck/Mud Bug 0-50 Ft LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 478Vend is to 
be used in conjunction with 478P. 

 

478P Geo SPT Truck/Mud Bug 0-50 Ft LF Log Recorder / Oversight Position.  Does not  
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include Mobilization or engineering & reporting 
labor.  Item 478P is to be used in conjunction with 
478Vend. 

479 Geo SPT Truck/Mud Bug 50-100 Ft LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

479Vend Geo SPT Truck/Mud Bug 50-100 Ft LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 479Vend is to 
be used in conjunction with 479P. 

 

479P Geo SPT Truck/Mud Bug 50-100 Ft LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 479P is to be used in conjunction with 
479Vend. 

 

480 Geo SPT Truck/Mud Bug 100-150 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  
 

 

480Vend Geo SPT Truck/Mud Bug 100-150 
Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 480Vend is to 
be used in conjunction with 480P. 

 

480P Geo SPT Truck/Mud Bug 100-150 
Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 480P is to be used in conjunction with 
480Vend. 

 

481 Geo SPT Truck/Mud Bug 150-200 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

481Vend Geo SPT Truck/Mud Bug 150-200 
Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 481Vend is to 
be used in conjunction with 481P. 

 

481P Geo SPT Truck/Mud Bug 150-200 
Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 481P is to be used in conjunction with 
481Vend. 

 

482 Geo SPT Truck/Mud Bug 200-250 
Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

482Vend Geo SPT Truck/Mud Bug 200-250 
Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 482Vend is to 
be used in conjunction with 482P. 

 

482P Geo SPT Truck/Mud Bug 200-250 
Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 482P is to be used in conjunction with 
482Vend. 

 

483 Geo Temp Casing 3in 
Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

483Vend Geo Temp Casing 3in 
Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 483Vend is to 
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be used in conjunction with 483P. 
483P Geo Temp Casing 3in 

Barge/Track/Amphib 0-50 Ft 
LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 
labor.  Item 483P is to be used in conjunction with 
483Vend. 

 

484 Geo Temp Casing 3in 
Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

484Vend Geo Temp Casing 3in 
Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 484Vend is to 
be used in conjunction with 484P. 

 

484P Geo Temp Casing 3in 
Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 484P is to be used in conjunction with 
484Vend. 

 

485 Geo Temp Casing 3in 
Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

485Vend Geo Temp Casing 3in 
Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 485Vend is to 
be used in conjunction with 485P. 

 

485P Geo Temp Casing 3in 
Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 485P is to be used in conjunction with 
485Vend. 

 

486 Geo Temp Casing 3in 
Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

486Vend Geo Temp Casing 3in 
Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 486Vend is to 
be used in conjunction with 486P. 

 

486P Geo Temp Casing 3in 
Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 486P is to be used in conjunction with 
486Vend. 

 

487 Geo Temp Casing 3in 
Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

487Vend Geo Temp Casing 3in 
Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 487Vend is to 
be used in conjunction with 487P. 

 

487P Geo Temp Casing 3in 
Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 487P is to be used in conjunction with 
487Vend. 

 

488 Geo Temp Casing 3in Truck/Mud 
Bug 0-50 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

488Vend Geo Temp Casing 3in Truck/Mud 
Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
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engineering & reporting labor.  Item 488Vend is to 
be used in conjunction with 488P. 

488P Geo Temp Casing 3in Truck/Mud 
Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 488P is to be used in conjunction with 
488Vend. 

 

489 Geo Temp Casing 3in Truck/Mud 
Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

489Vend Geo Temp Casing 3in Truck/Mud 
Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 489Vend is to 
be used in conjunction with 489P. 

 

489P Geo Temp Casing 3in Truck/Mud 
Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 489P is to be used in conjunction with 
489Vend. 

 

490 Geo Temp Casing 3in Truck/Mud 
Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor. 

 

490Vend Geo Temp Casing 3in Truck/Mud 
Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 490Vend is to 
be used in conjunction with 490P. 

 

490P Geo Temp Casing 3in Truck/Mud 
Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 490P is to be used in conjunction with 
490Vend. 

 

491 Geo Temp Casing 3in Truck/Mud 
Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  
 

 

491Vend Geo Temp Casing 3in Truck/Mud 
Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 491Vend is to 
be used in conjunction with 491P. 

 

491P Geo Temp Casing 3in Truck/Mud 
Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 491P is to be used in conjunction with 
491Vend. 

 

492 Geo Temp Casing 3in Truck/Mud 
Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

492Vend Geo Temp Casing 3in Truck/Mud 
Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 492Vend is to 
be used in conjunction with 492P. 

 

492P Geo Temp Casing 3in Truck/Mud 
Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 492P is to be used in conjunction with 
492Vend. 

 

493 Geo Temp Casing 4in 
Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  
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493Vend Geo Temp Casing 4in 
Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 493Vend is to 
be used in conjunction with 493P. 
 

 

493P Geo Temp Casing 4in 
Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 493P is to be used in conjunction with 
493Vend. 

 

494 Geo Temp Casing 4in 
Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

494Vend Geo Temp Casing 4in 
Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 494Vend is to 
be used in conjunction with 494P. 

 

494P Geo Temp Casing 4in 
Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 497P is to be used in conjunction with 
494Vend. 

 

495 Geo Temp Casing 4in 
Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

495Vend Geo Temp Casing 4in 
Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 495Vend is to 
be used in conjunction with 495P. 

 

495P Geo Temp Casing 4in 
Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 495P is to be used in conjunction with 
495Vend. 

 

496 Geo Temp Casing 4in 
Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

496Vend Geo Temp Casing 4in 
Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 496Vend is to 
be used in conjunction with 496P. 

 

496P Geo Temp Casing 4in 
Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 496P is to be used in conjunction with 
496Vend. 

 

497 Geo Temp Casing 4in 
Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

497Vend Geo Temp Casing 4in 
Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 497Vend is to 
be used in conjunction with 497P. 

 

497P Geo Temp Casing 4in 
Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 497P is to be used in conjunction with 
497Vend. 

 

498 Geo Temp Casing 4in Truck/Mud LF Includes all labor, equipment and materials for on-  



 

L-17 
 

Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

Bug 0-50 Ft site services. Does not include Mobilization or 
engineering & reporting labor.  

498Vend Geo Temp Casing 4in Truck/Mud 
Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 498Vend is to 
be used in conjunction with 498P. 

 

498P Geo Temp Casing 4in Truck/Mud 
Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 498P is to be used in conjunction with 
498Vend. 

 

499 Geo Temp Casing 4in Truck/Mud 
Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

499Vend Geo Temp Casing 4in Truck/Mud 
Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 499Vend is to 
be used in conjunction with 499P. 

 

499P Geo Temp Casing 4in Truck/Mud 
Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 499P is to be used in conjunction with 
499Vend. 

 

500 Geo Temp Casing 4in Truck/Mud 
Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  
 

 

500Vend Geo Temp Casing 4in Truck/Mud 
Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 500Vend is to 
be used in conjunction with 500P. 

 

500P Geo Temp Casing 4in Truck/Mud 
Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 500P is to be used in conjunction with 
500Vend. 

 

501 Geo Temp Casing 4in Truck/Mud 
Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

501Vend Geo Temp Casing 4in Truck/Mud 
Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 501Vend is to 
be used in conjunction with 501P. 

 

501P Geo Temp Casing 4in Truck/Mud 
Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 501P is to be used in conjunction with 
501Vend. 

 

502 Geo Temp Casing 4in Truck/Mud 
Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

502Vend Geo Temp Casing 4in Truck/Mud 
Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 502Vend is to 
be used in conjunction with 502P. 

 

502P Geo Temp Casing 4in Truck/Mud 
Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 502P is to be used in conjunction with 
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502Vend. 
503 Geo Temp Casing 6in 

Barge/Track/Amphib 150-200 Ft 
LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 
engineering & reporting labor.  

 

503Vend Geo Temp Casing 6in 
Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 503Vend is to 
be used in conjunction with 503P. 

 

503P Geo Temp Casing 6in 
Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 503P is to be used in conjunction with 
503Vend. 

 

504 Geo Temp Casing 6in 
Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

504Vend Geo Temp Casing 6in 
Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 504Vend is to 
be used in conjunction with 504P. 

 

504P Geo Temp Casing 6in 
Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 504P is to be used in conjunction with 
504Vend. 

 

505 Geo Temp Casing 6in 
Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

505Vend Geo Temp Casing 6in 
Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 505Vend is to 
be used in conjunction with 505P. 

 

505P Geo Temp Casing 6in 
Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 505P is to be used in conjunction with 
505Vend. 

 

506 Geo Temp Casing 6in 
Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

506Vend Geo Temp Casing 6in 
Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 506Vend is to 
be used in conjunction with 506P. 

 

506P Geo Temp Casing 6in 
Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 506P is to be used in conjunction with 
506Vend. 

 

507 Geo Temp Casing 6in 
Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor. 

 

507Vend Geo Temp Casing 6in 
Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 507Vend is to 
be used in conjunction with 507P. 

 

507P Geo Temp Casing 6in 
Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
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labor.  Item 507P is to be used in conjunction with 
507Vend. 

508 Geo Temp Casing 6in Truck/Mud 
Bug 0-50 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

508Vend Geo Temp Casing 6in Truck/Mud 
Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 508Vend is to 
be used in conjunction with 508P. 

 

508P Geo Temp Casing 6in Truck/Mud 
Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 508P is to be used in conjunction with 
508Vend. 

 

509 Geo Temp Casing 6in Truck/Mud 
Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

509Vend Geo Temp Casing 6in Truck/Mud 
Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 509Vend is to 
be used in conjunction with 509P. 

 

509P Geo Temp Casing 6in Truck/Mud 
Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 509P is to be used in conjunction with 
509Vend. 

 

510 Geo Temp Casing 6in Truck/Mud 
Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

510Vend Geo Temp Casing 6in Truck/Mud 
Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 510Vend is to 
be used in conjunction with 510P. 

 

510P Geo Temp Casing 6in Truck/Mud 
Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 510P is to be used in conjunction with 
510Vend. 

 

511 Geo Temp Casing 6in Truck/Mud 
Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

511Vend Geo Temp Casing 6in Truck/Mud 
Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 511Vend is to 
be used in conjunction with 511P. 

 

511P Geo Temp Casing 6in Truck/Mud 
Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 511P is to be used in conjunction with 
511Vend. 

 

512 Geo Temp Casing 6in Truck/Mud 
Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-
site services. Does not include Mobilization or 
engineering & reporting labor.  

 

512Vend Geo Temp Casing 6in Truck/Mud 
Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 
on-site services. Does not include Mobilization or 
engineering & reporting labor.  Item 512Vend is to 
be used in conjunction with 512P. 
 

 



 

L-20 
 

Item # Item Description Unit NOTES / COMMENTS Approved 
Rate 

512P Geo Temp Casing 6in Truck/Mud 
Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 
include Mobilization or engineering & reporting 
labor.  Item 512P is to be used in conjunction with 
512Vend. 
 

 

513 Geo Thermal Integrity Tester (TI)* Day Includes equipment and materials for on-site 
services. Includes De-Watering.* 

$375/day 

514 Geo Truck/Mud Bug Mobil (30 
miles straightline distance) 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

515 Geo Undisturbed Samples 
Barge/Track/Amphib 0-50 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

515Vend Geo Undisturbed Samples 
Barge/Track/Amphib 0-50 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 515Vend is to be used in 
conjunction with 515P. 

 

515P Geo Undisturbed Samples 
Barge/Track/Amphib 0-50 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 515P is to be used in conjunction 
with 515Vend.  

 

516 Geo Undisturbed Samples 
Barge/Track/Amphib 50-100Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

516Vend Geo Undisturbed Samples 
Barge/Track/Amphib 50-100Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 516Vend is to be used in 
conjunction with 516P. 

 

516P Geo Undisturbed Samples 
Barge/Track/Amphib 50-100Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 516P is to be used in conjunction 
with 516Vend.  

 

517 Geo Undisturbed Samples 
Brg/Track/Amph 100-150 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

517Vend Geo Undisturbed Samples 
Brg/Track/Amph 100-150 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 517Vend is to be used in 
conjunction with 517P. 

 

517P Geo Undisturbed Samples 
Brg/Track/Amph 100-150 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 517P is to be used in conjunction 
with 517Vend.  

 

518 Geo Undisturbed Samples 
Brg/Track/Amph 150-200 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

518Vend Geo Undisturbed Samples 
Brg/Track/Amph 150-200 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 518Vend is to be used in 
conjunction with 518P. 

 

518P Geo Undisturbed Samples 
Brg/Track/Amph 150-200 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 518P is to be used in conjunction 
with 518Vend.  

 

519 Geo Undisturbed Samples 
Truck/Mud Bug 0-50 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

519Vend Geo Undisturbed Samples 
Truck/Mud Bug 0-50 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 519Vend is to be used in 
conjunction with 519P. 

 

519P Geo Undisturbed Samples 
Truck/Mud Bug 0-50 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 519P is to be used in conjunction 
with 519Vend.  
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520 Geo Undisturbed Samples 
Truck/Mud Bug 50-100 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

520Vend Geo Undisturbed Samples 
Truck/Mud Bug 50-100 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 520Vend is to be used in 
conjunction with 520P. 

 

520P Geo Undisturbed Samples 
Truck/Mud Bug 50-100 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 520P is to be used in conjunction 
with 520Vend.  

 

521 Geo Undisturbed Samples 
Truck/Mud Bug 100-150 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

521Vend Geo Undisturbed Samples 
Truck/Mud Bug 100-150 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 521Vend is to be used in 
conjunction with 521P. 

 

521P Geo Undisturbed Samples 
Truck/Mud Bug 100-150 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 521P is to be used in conjunction 
with 521Vend.  

 

522 Geo Undisturbed Samples 
Truck/Mud Bug 150-200 Ft 

Each Includes all labor, equipment and materials for on-
site services 

 

522Vend Geo Undisturbed Samples 
Truck/Mud Bug 150-200 Ft 

Each Includes drill rig, crew, equipment and materials for 
on-site services.  Item 522Vend is to be used in 
conjunction with 522P. 

 

522P Geo Undisturbed Samples 
Truck/Mud Bug 150-200 Ft 

Each Log Recorder / Oversight Position for on-site 
services.  Item 523P is to be used in conjunction 
with 523Vend.  

 

523 Geo Noise Monitoring* Day Includes equipment and materials for on-site 
services.* 

$100/day 

524 Geo Vibration Monitoring* Day Includes equipment and materials for on-site 
services.* 

$100/day 

525 Geo Well Development Hour Includes all labor, equipment and materials to 
develop the well for sampling. 

 

526 Geo Dynamic Pile 
Testing/Embedded Data Collector* 

Day Includes equipment and materials for on-site 
services.* 

$850/day 

527 Goble Pile Check (GPC) Dynamic 
Load Testing* 

Day Includes equipment and materials for on-site 
services.* 

$500/day 

528 Embedded Data Collector Data 
Acquisition Viewer 

Each Includes viewer access for individual.  Information 
must be sent by District to the Rate Review Auditor 
in Central Office Audit Support Section when 
utilized.  Information will be validated as part of 
Prequalification renewal.  District will validate 
information with Central Office Audit Support 
Section. 

 

531 Geo Truck/Mudbug Drill Rig and 
Crew (2-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.   
Includes drill rig, driller, assistant driller, log 
recorder/oversight position, equipment and materials 
for on-site services.   

 

531Vend Geo Truck/Mudbug Drill Rig and 
Crew (2-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items. 
Includes drill rig, driller, assistant driller, equipment 
and materials for on-site services.  Item 531Vend 
only to be used in conjunction with Item 531P. 

 

531P Geo Truck/Mudbug Drill Rig and 
Crew (2-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items. Log 
recorder/oversight position including equipment and 
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materials.  Item 531P only to be used in conjunction 
with Item 531Vend. 

532 Geo Truck/Mudbug Drill Rig and 
Crew (3-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  
Includes drill rig, driller, assistant driller, log 
recorder/oversight position, equipment and materials 
for on-site services.   

 

532Vend Geo Truck/Mudbug Drill Rig and 
Crew (3-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  
Includes drill rig, driller, assistant driller, equipment 
and materials for on-site services.  Item 532Vend 
only to be used in conjunction with Item 532P. 

 

532P Geo Truck/Mudbug Drill Rig and 
Crew (3-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  Log 
recorder/oversight position including equipment and 
materials.  Item 532P only to be used in conjunction 
with Item 532Vend. 

 

533 Geo Track/Barge Drill Rig and 
Crew (2-person)  

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  
Includes drill rig, driller, assistant driller, log 
recorder/oversight position, equipment and materials 
for on-site services.   

 

533Vend Geo Track/Barge Drill Rig and 
Crew (2-person)  

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items. 
Includes drill rig, driller, assistant driller, equipment 
and materials for on-site services.  Item 533Vend 
only to be used in conjunction with Item 533P. 

 

533P Geo Track/Barge Drill Rig and 
Crew (2-person)  

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items. Log 
recorder/oversight position including equipment and 
materials.  Item 533P only to be used in conjunction 
with Item 533Vend. 

 

534 Geo Track/Barge Drill Rig and 
Crew (3-person)  

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  
Includes drill rig, driller, assistant driller, log 
recorder/oversight position, equipment and materials 
for on-site services.  

 

534Vend Geo Track/Barge Drill Rig and 
Crew (3-person) 

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.  
Includes drill rig, driller, assistant driller, equipment 
and materials for on-site services.  Item 534Vend 
only to be used in conjunction with Item 534P. 

 

534P Geo Track/Barge Drill Rig and 
Crew (3-person)  

Hour Intended to compensate for types of work not 
covered under other geotechnical pay items.   Log 
recorder/oversight position including equipment and 
materials.  Item 534P only to be used in conjunction 
with Item 534Vend. 

 

535 Geo Clearing Equip- Tractor, Bush 
Hog Attachment 

Day Includes all labor, equipment for on-site services. 
Does not include Mobilization. 

 

536 Geo Clearing Equip-Skid 
Steer/ASV, ForestMulching Attach 

Day Includes all labor, equipment for on-site services. 
Does not include Mobilization. 

 

537 Geo Clearing Equip-Skid 
Steer/ASV, Brush Cutter Attach 

Day Includes all labor, equipment for on-site services. 
Does not include Mobilization. 

 

538 Geo Clearing Equipment Day Includes all labor, equipment and attachments for  
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on-site services. Does not include Mobilization. 
539 Geo Wash Boring, 0-50 Ft LF Includes all labor, equipment and materials for on-

site services 
 

540 Geo Wash Boring, 50-100 Ft LF Includes all labor, equipment and materials for on-
site services 

 

541 Geo Wash Boring, 100-150 Ft LF Includes all labor, equipment and materials for on-
site services 

 

542 Geo Wash Boring, 150-200 Ft LF Includes all labor, equipment and materials for on-
site services 

 

543 Geo Wash Boring, 200-250 Ft LF Includes all labor, equipment and materials for on-
site services 

 

544 Falling Weight Deflectometer 
(FWD)* 

Day Includes equipment and materials for on-site 
services.* 

 

600 Mobilization - Crosshole Sonic 
Logging (CSL) Equipment 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

601 Mobilization - Tugboat Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

602 Mobilization - Vibration Monitoring 
Equipment 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

603 Mobilization Asphalt Coring 
Equipment 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

604 Mob Barge Large w/o Crane 
(permit required) 

Each Includes all labor, permit fees, equipment and 
materials to prepare equipment and transport to and 
from work site within 30 miles straight-line distance 
of the consultant’s closest office. Mobilization in 
excess of 30 miles is an extra cost and will be 
negotiated by the consultant and District. 
Overweight / oversize vehicle permit required 

 

605 Mob Barge Small w/o Crane 
(permit not required) 

Each Includes all labor, equipment and materials to 
prepare equipment and transport to and from work 
site within 30 miles straight-line distance of the 
consultant’s closest office. Mobilization in excess of 
30 miles is an extra cost and will be negotiated by 
the consultant and District. Overweight / oversize 
vehicle permit not required 

 

606 Mobilization Concrete Coring Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
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miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

607 Mobilization Cone Penetrometer 
Test Rig 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

608 Mobilization Drill Rig Amphibious Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  
 
 
 

 

609 Mobilization Drill Rig Barge Mount Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

610 Mobilization Drill Rig Track Mount Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

611 Mobilization Drill Rig Trailer 
Mount 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

612 Mobilization Drill Rig Truck Mount Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

613 Mobilization Mini-Shaft Inspection 
Device 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

614 Mobilization Mudbug/All Terrain 
Vehicle 

Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  
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617 Mobilization Skid Rig Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

618 Mobilization Support Boat Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  
 
 
 
 

 

619 Mobilization Tri-Pod Each Includes all labor, equipment and materials to 
prepare equipment and transport from consultant 
office closest to work site to work site within 30 
miles straight-line distance. Mobilization in excess 
of 30 miles is extra cost and will be negotiated by 
the consultant and District.  

 

620 Mobilization of Clearing Equipment Each Includes all labor, equipment and fuels to prepare 
equipment for onsite clearing and transport from 
consultant office closest to work site to work site 
within 30 miles straight-line distance. Mobilization 
in excess of 30 miles is extra cost and will be 
negotiated by the consultant and District. 

 

621 Mob Barge Large w/ Crane (permit 
required)  

Each Includes all labor, permit fees, equipment and 
materials to prepare equipment and transport to and 
from work site within 30 miles straight-line distance 
of the consultant’s closest office. Mobilization in 
excess of 30 miles is an extra cost and will be 
negotiated by the consultant and District. Inclusive 
of crane costs (operator, equipment, mobilization, 
etc.). Overweight / oversize vehicle permit 
required 

 

622 Mob Barge Small w/ Crane (permit 
not required)  

Each  Includes all labor, equipment and materials to 
prepare equipment and transport to and from work 
site within 30 miles straight-line distance of the 
consultant’s closest office. Mobilization in excess of 
30 miles is an extra cost and will be negotiated by 
the consultant and District. Inclusive of crane costs 
(operator, equipment, mobilization, 
etc.). Overweight / oversize vehicle permit not 
required 

 

700 MOT Arrow Board Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

701 MOT Attenuator Truck Hour Includes mobilization and utilization of vehicle. 
Includes vehicle operator. Consultant must own 
equipment to have this pay item in their Contract. 

 

702 MOT Channelizing Devices - Type 
I, II, VP, Drum (each) 

Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
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item in their Contract. 
703 MOT Light Tower Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 
item in their Contract. 

 

704 MOT Portable Changeable Message 
Sign (PCMS) 

Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

705 MOT Portable Lighting Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

706 MOT Portable Sign Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

707 MOT Post Mounted Sign Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

708 MOT Provide Channelizing Devices 
- Cone 

Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

709 MOT Radar Speed Display Unit 
(RDSU) 

Each Includes mobilization, set-up and cost of device. 
Consultant must own equipment to have this pay 
item in their Contract. 

 

710 MOT Shadow Vhcle w/ Adv. 
Warning Arrow & Attenuator 

Hour Includes mobilization and utilization of vehicle. 
Includes vehicle operator. Consultant must own 
equipment to have this pay item in their Contract. 

 

711 MOT Shadow Vhcle w/ Advanced 
Warning Arrow Board (AWA) 

Hour Includes mobilization and utilization of vehicle. 
Includes vehicle operator. Consultant must own 
equipment to have this pay item in their Contract. 

 

712 MOT Support Vehicle Hour Includes mobilization and utilization of vehicle. 
Includes vehicle operator. Consultant must own 
equipment to have this pay item in their Contract. 

 

800 Soils Chloride Soil or Water FM 5-
552 

Test Includes all labor, equipment and materials to 
perform test. 

 

801 Soils 1-D Consolidation AASHTO 
T216 (more than 12 loads) Test Includes all labor, equipment, and materials to test 

over 12 loads.   

802 Soils 1-D Consolidation AASHTO 
T216 (up to 12 loads) Test Includes all labor, equipment, and materials to test 

up to 12 loads.   

803 Soils Consolidation - Constant 
Strain ASTM D4186 

Test Includes all labor, equipment and materials to 
perform test. 

 

804 Soils Consol-Extend Load Incrmnts 
AASHTO T216 

Day Includes all labor, equipment and materials to 
perform test.   

 

805 Soils Corrosion Series FM 5-550 
through 5-553 

Test Includes all labor, equipment and materials to 
perform test. 

 

806 Soils Direct Shear Consolid 
Drained/ Point FM 3-D3080 

Test Includes all labor, equipment and materials to 
perform test. 

 

807 Soils Field Vane Shear Test ASTM 
D2573 

Test Includes all labor, equipment and materials to 
perform test. 

 

808 Soils Flexible Wall Permeability 
ASTM D5084 

Test Includes all labor, equipment and materials to 
perform test. 

 

809 Soils Hydrometer Only AASHTO 
T88 

Test Includes all labor, equipment and materials to 
perform test. 

 

810 Soils Limerock Bearing Ratio 
(LBR) FM 5-515 

Test Includes all labor, equipment and materials to 
perform test. 
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811 Soils Liquid Limit AASHTO T89 Test Includes all labor, equipment and materials to 
perform test. 

 

812 Soils Materials Finer than 200 Sieve 
FM 1-T011 

Test Includes all labor, equipment and materials to 
perform test. 

 

813 Soils Maximum Density ASTM 
D4254 

Test Includes all labor, equipment and materials to 
perform test. 

 

814 Soils Miniature Vane Shear Test 
ASTM D4648 

Test Includes all labor, equipment and materials to 
perform test. 

 

815 Soils Minimum Density ASTM 
D4253 

Test Includes all labor, equipment and materials to 
perform test. 

 

817 Soils Moisture Content Laboratory 
AASHTO T265 

Test Includes all labor, equipment and materials to 
perform test. 

 

818 Soils Moisture Content Microwave 
AASHTO D4643 

Test Includes all labor, equipment and materials to 
perform test. 

 

819 Soils Organic Content Ignition FM 
1 T-267 

Test Inclusive of three test repetitions, all labor, 
equipment and materials to perform test. 

 

820 Soils Organic Content Wet 
Combustion AASHTO T194 

Test Includes all labor, equipment and materials to 
perform test. 

 

821 Soils Particle Size Anlys AASHTO 
T88 (Incl. Hydrometer) 

Test Includes all labor, equipment and materials to 
perform test. 

 

822 Soils Particle Size Anlys AASHTO 
T88 (No Hydrometer) 

Test Includes all labor, equipment and materials to 
perform test. 

 

823 Soils Permeability Constant Head 
AASHTO T215 

Test Includes all labor, equipment and materials to 
perform test. 

 

824 Soils Permeability Falling Head FM 
5-513 

Test Includes all labor, equipment and materials to 
perform test. 

 

825 Soils pH Soil or Water FM 5-550 Test Includes all labor, equipment and materials to 
perform test. 

 

826 Soils Plastic Limit & Plasticity 
Index AASHTO T90 

Test Includes all labor, equipment and materials to 
perform test. 

 

827 Soils Proctor Modified FM 1-T180 Test Includes all labor, equipment and materials to 
perform test. 

 

828 Soils Proctor Standard AASHTO 
T99 

Test Includes all labor, equipment and materials to 
perform test. 

 

829 Soils Resistivity Soil or Water FM 
5-551 

Test Includes all labor, equipment and materials to 
perform test. 

 

830 Soils Shrinkage Factor AASHTO 
T92 

Test Includes all labor, equipment and materials to 
perform test. 

 

831 Soils Specific Gravity AASHTO 
T100 

Test Includes all labor, equipment and materials to 
perform test. 

 

832 Soils Split Tensile Strgth of Rock 
Cores ASTM D3967 

Test Includes all labor, equipment and materials to 
perform test. 

 

833 Soils Sulfate Soil or Water FM 5-
553 

Test Includes all labor, equipment and materials to 
perform test. 

 

834 Soils Swell Potential ASTM D4546 Test Includes all labor, equipment and materials to 
perform test.   

 

835 Soils Triaxl Consl-Drain (CD) Per 
Point\Cell ASTM D7181 

Test Includes all labor, equipment and materials to 
perform test. 

 

836 Soils Tri Cnsl-Undrn (CU) Pt\Cell 
AASHTO T297/ASTM D4767 

Test Includes all labor, equipment and materials to 
perform test. 

 

837 Soil Tri Uncsl-Undrn (UU) Pt\Cell 
AASHTO T296/ASTM D2850 

Test Includes all labor, equipment and materials to 
perform test. 

 

838 Soils Unconfined Compression - Test Includes all labor, equipment and materials to  
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Rock ASTM D7012, Method C perform test. 
839 Soils Unconfined Compress - Soil 

AASHTO T208/ASTM D2166 
Test Includes all labor, equipment and materials to 

perform test. 
 

*Pay items with a rate in the “Approved Rate” column have been supported by a CO Procurement Office 
detailed review and analysis of actual costs. The “Approved Rate” shall be used on all contracts that require the 
asterisked pay items. 
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Attachment M 
Simplified Self Certification for Non-Professional Services Firms 
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Attachment N 
Guidelines for Preliminary Engineering (PE) Acceleration 

 
PE Acceleration is a tool available for limited use on Department engineering projects. As an ongoing initiative, 
the Department may consider opportunities where appropriate to accelerate production on engineering 
projects, for the purpose of building up the Department’s plans shelf (advanced production) or to accelerate the 
construction phase of a project.  The District shall perform a cost vs. benefit analysis to assess the 
appropriateness of acceleration.  Acceleration requests must be approved by the Chief Engineer or the Assistant 
Secretary for Engineering and Operations. 
In order to ensure that Districts are consistent, predictable, and repeatable when negotiating consultant 
compensation for acceleration opportunities, the following guidelines are provided: 

1. Consultants shall be compensated for time acceleration of projects through the contract operating 
margin.  Operating margin shall be negotiated for the basic services using the standard ranges 
established in the Negotiation Handbook for the factors of schedule, risk, complexity, and cost control.  
Once the operating margin percentage is agreed upon, the points allocated for schedule and risk for 
basic services may then be doubled.  These percentages are applied to direct salaries.  By necessity, 
operating margin will be capped for federally funded projects.  The increase in operating margin shall be 
applied to the full work effort.  (Note:  If the work effort is over 50% completed, contact Central Office 
before proceeding.) 

2. The prime consultant and all subconsultants with audited overhead rates or self-certified overhead rates 
that are awarded operating margin (and whose services will be accelerated) will be eligible for increased 
operating margin (doubling of risk and schedule points awarded). 

 
3. To address FHWA’s fixed fee limitations, the Department will cap operating margin total compensation 

at 15% of total direct and indirect costs (equivalent to 42% operating margin applied to direct salaries) 
for federally funded projects. 

 
4. For unusual or complex projects that include the accelerated effort, additional hours may be negotiated 

for coordination, oversight and management activities, when warranted and granted as an exception by 
Central Office. 

5. Procurement will refer to the Professional Services Information System (PSI) to determine whether 
premium overtime is a reimbursed cost or an excluded cost.  Premium OT reimbursed means that 
premium overtime costs are compensated through the audited rates.  Premium OT excluded means that 
premium overtime costs are not included in the audited rates (neither the direct expense percentage 
nor the overhead percentage), and can be negotiated as a reimbursement on the project. 
ONLY consultants identified through the audit and in PSI as premium OT excluded may be compensated 
for additional premium overtime costs as a direct line item expense for this effort. 

 
6. For purposes of tracking acceleration costs, a compensation element shall be established for the 

contract called “Additional Compensation for Accelerated Schedule”.   The compensation element will 
be paid based on lump sum percentage completion.  This provides an audit trail of what transpired on 
the contract. 

 


	Word Bookmarks
	Contents
	Introduction
	Fee_Proposals
	Negotiation_Of_Scope_Of_Services
	Negotiation_Of_Work_Effort
	Negotiation_Of_Cost_Of_Services
	Wage_Rates
	Overhead
	Direct_Expenses
	Subconsultant_Subcontract_Subvendor_Cost
	Negotiation_Of_Operating_Margin
	Negotiation_Of_Method_Of_Compensation
	Documentation_Of_Negotiations
	Termination_Of_Negotiations
	Contract_Modifications
	Attachments
	Attachment_A
	Attachment_B
	Attachment_C
	Attachment_D
	Attachment_E
	Attachment_F
	Attachment_G
	Attachment_H
	Attachment_I
	Attachment_J
	Attachment_K
	Attachment_L
	Attachment_M
	Attachment_N


