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 NEGOTIATION GUIDELINES 

 PROFESSIONAL SERVICES CONTRACTS 

 FLORIDA DEPARTMENT OF TRANSPORTATION 

 

 Introduction 

 

Florida law requires state agencies to acquire Professional Services by competitive negotiation.  The 

process mandated by statute (287.055, 337.107 and 337.1075, Florida Statutes), Administrative Rule 

(14-75, Florida Administrative Code), and departmental procedures (FDOT 375-030-002) requires a 

competitive selection of the consultants based on qualifications, followed by a competitive negotiation 

process to establish a fee for the desired services.  The objective of the total consultant acquisition 

process is the selection of a well-qualified firm at a fee that is fair, competitive and reasonable to both 

the state agency and the consultant.  Negotiations should be conducted in good faith, recognizing that 

compromise may be required to achieve an equitable contract.  The Department’s negotiators must 

recognize the legitimate interest of the consultant industry in recovering their costs and making a 

reasonable profit when performing work for the Department.  Conversely, the consultants must 

recognize the legitimate interest of the Department in receiving quality work at a fair, competitive and 

reasonable cost, to accomplish the work program while maximizing the use of taxpayers’ dollars.  A 

contract that is beneficial to both parties is the desired outcome of a successful negotiation. 

 

The negotiation portion of the consultant acquisition process consists of establishing agreement between 

the Department and the Consultant on the following major points: 

 

1. Scope of services to be performed 

 

2. Work effort required (both quantity and level of personnel required) 

 

3. Cost of services  

a. Wage rates  

b. Overhead cost 

c. FCCM 

d. Direct expenses 

e. Subconsultant costs 

f. Operating margin and contract duration adjustment factor (CDAF) 

 

4. Method of compensation 

 

The following information provides general guidelines for the negotiation process.  Although the 

various components are described separately, the negotiation process should be approached from a 

holistic perspective since scope, work effort and cost are interrelated.  The negotiation of one of these 

variables might have a significant impact on the other two.  Both project management personnel and 

professional services staff should be involved in negotiating the contract terms for the Department.  

Typically, the project management personnel would assume the lead role in negotiating the scope of 

services and staff hour requirements, while professional services would assume the lead with costs and 

method of compensation.  However, it is strongly recommended that one person have primary 

responsibility for the negotiation and participate in all phases of the process. 
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 Negotiation Procedures 

 

1. Fee Proposals  

 

At the completion of final selection, the number one ranked firm should be requested to provide 

comments on the scope of services, as well as a detailed staff hour estimate where appropriate, a fee 

proposal in standard format, and support for all costs contained in the fee proposal.  Attachment A 

provides the Department’s Automated Fee Proposal Guidelines.  

 

Florida Statutes specifically require the Department to conduct a detailed analysis of costs for 

contracts acquired under the Consultants Competitive Negotiation Act, and the fee proposal must 

provide sufficient information to allow this.  The fee proposal should be reviewed as well as 

supporting information.  Any errors, deficiencies, omissions, etc., noted during the review of the fee 

proposal by the Professional Services Unit (PSU) will be brought to the attention of the selected 

Consultant, and corrected data will be requested immediately. 

 

2. Negotiation of Scope of Services 

 

The final negotiated scope of services should be tailored to ensure a mutual understanding of the 

project.  During this negotiation process each work activity or milestone should be discussed to 

determine how it is to be accomplished, the nature of the deliverable, and its format. If the 

consultant's understanding is not in accord with that of the Department, discussions should be 

conducted to arrive at a mutual understanding of the services to be accomplished, the method by 

which it will be accomplished, and the nature of the final product.  Either party to the negotiations 

should feel free to request written confirmation in the form of modification of the scope to reflect 

agreed-to terms. 

 

The scope of services is one of the major factors affecting the fee for consultant services since it 

defines the nature and volume of work to be performed.  A well written scope of services establishes 

the tasks to be performed, materials to be delivered, meetings to be attended, schedule to be met, 

equipment that will be used, standards that will be followed, and responsibilities of both the 

consultant and the Department. 

 

The detail established in the scope of services sets the stage for subsequent negotiations. A detailed 

and thorough scope of services leads to an understanding of the services needed to complete the 

assigned project as well as an understanding of the sequence of tasks to be accomplished.  This 

allows for informed development of the staff-hour estimates and project fee. 

 

The scope of services should be prepared in standard Department format.  A standard scope of 

services is available on the Department’s website for project development & environmental studies 

(PD&E), highway and bridge/structural design, construction engineering & inspection (CEI), and 

district geotechnical and materials testing projects.  The standard scope of services should be used, 

where practical, however, modifications should be made to reflect the actual agreed-to terms and 

requirements for the specific project.  This will facilitate preparation and evaluation of staff hour 

estimates, and any desired modification of the scope during the negotiation process. 

 

Following are typical major items within the scope of services requiring negotiation: 
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a. Work activities 

b. Deliverables 

c. Numbers of and types of meetings, presentations, etc. to be attended or provided 

d. Schedule for project services 

e. Division of responsibilities and relationship between Consultant and Department 

 

3. Negotiation of Work Effort 

 

The objective of this process is to ensure that the proposed staff hours are reasonable for the specific 

project.   It is also critical to determine if a reasonable distribution of work among various levels of 

staff is proposed to ensure the most economical staffing commensurate with the complexity of the 

project. 

 

Upon receipt by the Department of the Consultant's staff hour estimate, the Department's estimate 

shall be provided to the consultant.  The Consultant's staff hour estimate should be compared with 

the Department's and the differences evaluated.  Discussions will be conducted with the Consultant 

to resolve differences between the Department and consultant staff hour estimates.  As with the 

entire negotiations process, a record should be kept of the key points discussed and the resulting 

resolution. 

 

The basis for an accurate staff hour estimate is a well-developed scope of services.  With such a 

basis, a series of work activities may be readily identified as staffing elements.  Those elements 

should be used for both the Department and consultant estimates for ease of reconciliation.  The 

estimates by both parties should be made in the same standard format.  Standard Staff Hour 

Estimation forms are available in Excel format for PD&E, highway and bridge/structural design 

projects on the Department’s Project Management/Production Support Office website.  For PD&E, 

highway and bridge/structural design, the Department’s Staff Hour Estimating spreadsheet forms 

must be used by both the Department’s project manager and the selected consultant in preparing the 

staff hour estimate to facilitate the negotiation process. 

 

The published typical ranges of staff hour effort should be treated as only a beginning point.  Each 

project must be independently evaluated to determine a fair estimate of required staff hours.  The 

basis for the estimate should be the specific requirements for the project under consideration together 

with a history of actual staff requirements for past projects with similar requirements.  Where 

specific requirements cannot be identified during the negotiation phase, a limiting amount will be 

made to serve as the basis of the contract. 

 

Following are the major items relating to work effort requiring negotiation: 

 

a. Staff hours, overtime, survey crew days, etc. 

b. Levels of personnel required 

c. Distribution of work among levels of personnel 

d. Subconsultants (Quantity of work effort, personnel) 

e. Delineation of work to be provided by consultant, the Department, or others 
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4. Negotiation of Cost of Services  

 

a. Wage rates: 

In accordance with Florida Statute, the PSU must perform a cost analysis to ensure the 

proposed costs are reasonable, accurate and allowable. 

 

The fee proposal must contain a certification that any direct costs proposed are not included 

as overhead in the Consultant's accounting system (Form No. 375-030-39).  The certification 

should be signed by the Consultant's comptroller, chief financial officer, accountant, or other 

appropriate person who is knowledgeable of the Consultant's normal accounting 

requirements.  At a minimum, the review of the fee proposal by the PSU must include the 

following: 

 

(1) Identification of the basis for rates 

 

(a) The wage rates must be certified in writing as being current and accurate by a 

responsible company official. The Department will require payroll registers 

to confirm the accuracy of the pay rates. The submittal will contain a 

certification from a responsible company official that the rates are actual 

current rates on that particular date. A payroll register is defined as a record 

of pay details for an employee during a specified pay period.  The payroll 

register will display the following information about the employee: name of 

employee, date, date range, hours (regular and overtime), gross pay, 

deductions, taxes withheld, and net pay. A payroll register is not a monthly 

projection, payroll forecast, or certified pay rate.  Confidential information 

may be redacted.  When negotiating a new contract, Procurement uses 

resumes to validate and confirm employee job classification in accordance 

with the Typical Definitions in Attachment B, with the exception of any 

CTQP needs.  CTQP shall be verified by the FDOT Project Manager.  In the 

event that a newly hired employee’s payroll register is not yet available, an 

official offer letter countersigned by both parties (inclusive of a rate and start 

date) shall be provided. 

 

(b) If averages for select employees are used, payroll information of how the 

average rate was computed (i.e., straight average, weighted average, etc.) 

must be provided.  When this is the case, care should be taken that only 

employees actually committed to and needed for the project are used in 

computing the average. 

 

 (c) Consultants (geotechnical, aerial photography, etc.) that normally work on a 

unit price basis will be required to provide a copy of their standard fee 

schedule and attest that the fees contained therein are their normal fees for 

such services (whether performed for private or governmental clients). In 

addition, identification of the cost basis for such rates (i.e. labor hours and 

wage rates, overhead and operating margin, equipment use rates verified by 

audit, etc.) should be required where practical.  Firms who are compensated 

in whole or in part using fee schedule rates will be required to complete a 
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certification statement during contract negotiations, attesting to full 

disclosure of intended use of lower tier subconsultants/subcontractors/sub-

vendors, including use of drilling subs.  All lower tiered subconsultants/sub-

contractors/subvendors must be named in the agreement in accordance with 

Section 4 of the Standard Professional Services Agreement in order to be 

considered an authorized subconsultant/subcontractor/subvendor.  

Geotechnical and Material Testing firms shall utilize the Standard Items and 

Item Descriptions for Geotechnical and Materials Testing firms identified in 

Attachment L when submitting the AFP. 

 

(d) The Department has standardized the material and geotechnical testing rates 

(pay items). The listing of the Standard Items and Item Descriptions for 

geotechnical and materials testing pay items is available in Attachment L of 

the Negotiation Handbook, as previously referenced. Please utilize the 

standard numbering convention when proposing geotechnical and materials 

testing pay items. In an effort to promote uniformity and consistency during 

negotiation of these rates, it shall be the Department’s policy to compensate 

firms for geotechnical and materials testing pay items based on the firm’s 

submitted pay item rate, up to the mean/average proposed rate for that pay 

item, in accordance with the Department’s Table 6 Loaded Rates Report 

available on the Procurement Internet site at: 

https://www.fdot.gov/procurement/InternetReports.shtm#jobclass 

 (based on one year of data obtained from the Table 6 Loaded Rates Report 

for the District).  If there are insufficient data to provide a District average for 

a given pay item, the District may utilize the proposed statewide 

mean/average as the maximum, for material and geotechnical testing pay 

items. 

 

 

(2) Steps for classifying consultant staff in accordance with standard job classes 

 

Consultants shall adhere to use of the standard job classes in the Negotiation 

Handbook when classifying consultant staff, in order to ensure consistency and 

uniformity in the establishment of contract rates.  During contract negotiations, the 

consultant shall propose staff within standard job classes as referenced in the AFP 

and Attachment B, and shall submit resumes.  The resumes are used by FDOT 

Procurement staff to validate and confirm the proposed job classifications.  

Procurement reviews the proposed staff within a classification, checking resume 

information against the definition in Attachment B.  Consultant staff who do not fit 

the definition for the job class will need to be reclassified.  For purposes of 

establishing contract job classes, consultant staff are classified according to the 

classification definition provided in the Negotiation Handbook, and are not classified 

based on the position or title they may hold within their firm.  Standard Job Classes 

in the Negotiation Handbook are used for aggregating similar staff based on years of 

experience, education, and licensure/certification. 

 

Procurement will use the Negotiation Handbook to correlate proposed consultant 

https://www.fdot.gov/procurement/InternetReports.shtm#jobclass
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staff to the appropriate classification.  The consultant staff-person shall be classified 

based on the highest level job class that matches his/her total years of experience, 

education, and licensure/certification, in accordance with the FDOT Standard Job 

Class definitions.  Consultation with Central Office Procurement may be necessary 

for classification of consultant staff in positions with limited definitions within the 

Negotiation Handbook. 

 

Once proposed consultant staff are properly classified, Procurement will accept the 

position contract rate based on actual current salary rates of staff within the position 

(as supported by payroll registers).  The staffing pool and percentage use of staff 

(weighting) within the same job class can be negotiated based on scope and project 

needs.  Only staff actually committed to and needed for the project are to be used in 

computing the contract rate.  The 75th percentile shall be used as the benchmark for 

CEI job classes on CEI contracts, in accordance with Section (4) of Negotiation 

Procedures, FDOT Negotiation Handbook.  The 75th percentile for a CEI job class 

on a CEI contract may be exceeded due to CEI project complexity.  Procurement 

does not determine CEI project complexity; this is established by the Construction 

Office, District Construction Engineer. 

 

Classifications are established for the prime firm, and for each of the sub firms.  

Prime and sub staff are not combined; separate job classes are established for each 

separate consultant firm.  If a firm does not have staff to fill all necessary positions 

required for their activity, Procurement will inform the prime consultant.  The 

Department will either move forward with the classifications as they are, or as a 

point of negotiation, the Department may consider the consultant’s proposal of staff 

from other higher classifications that can also perform that function.  Since these 

staff will not generally fit within the classification, they may be at a wage rate higher 

than the range of rates paid for that classification (as supported by the wage rate 

data).  In such instances, for purposes of negotiating the contract rate used to 

establish the consultant fee or to establish contract rates, FDOT will propose the 

mean/average for that classification (based on one year of data obtained from the 

Consultant Wage Rate Report for the District).  Note; this is not a cap of the 

consultant’s rates.  This scenario sometimes occurs with subs, for example, where a 

Principal of a firm is being proposed for multiple classifications including lower 

classifications.  The individual shall be classified based on the highest job 

classification in accordance with their resume and the classification definition their 

experience, education, etc., would correlate to within the Standard Job Classes in the 

Negotiation Handbook.  If the individual is also being proposed in multiple lower job 

classes, the Department will need to make a determination whether the individual is 

needed to fill those lower job classes.  If the FDOT Project Manager agrees that they 

are, the Department will offer the mean/average for that classification or the 

individual’s actual salary, whichever is lower, to be used for purposes of establishing 

the contract rate for a job classification where the individual exceeds the qualification 

requirements. 

 

(3) Negotiation of salary rates or compensation 
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Consultants with audited overhead rates who maintain a published fee schedule but 

do not bill exclusively from the schedule must maintain a job cost accounting system 

for their hourly services. However, the direct costs of services billed on cost-based 

rates or scheduled fees, shall be excluded from the calculation of direct expense 

rates. The accounting system description will include assurance of the segregation of 

the costs to deliver fee or rate based services from the costs associated with hourly 

services.  The Basis of Accounting and Description of Accounting System Note 

should contain the following text, or text containing the same essential elements:  

“The Company maintains a job-order cost accounting system for the recording and 

accumulation of costs incurred under its contracts. Direct costs incurred in providing 

services billed to clients at unit rates or on the basis of a published fee schedule are 

charged by functional accounts and accumulated as a single project or grouping to 

allow segregation of such costs from other direct costs. Each project is assigned a job 

number so that costs may be segregated and accumulated in the Company’s job-order 

cost accounting system.” 

 

A comparison of the actual current salary rates with prevailing rates for the class of 

personnel will be performed. The Consultant Wage Rate Report on the Procurement 

website provides wage rate statistics for various Consultant staff classifications by 

district.  The Consultant Wage Rate Report can be accessed at the following link: 

 

http://fdot.gov/procurement/InternetReports.shtm#jobclass 
 

 The Consultant Wage Rate Report shall be run and printed on the submittal due date 

for the Automated Fee Proposal or the actual date the Automated Fee Proposal is 

received by the department, whichever occurs first. If personnel with unusually high 

salaries are proposed, the negotiators must determine whether there is sufficient need 

for that individual to justify their work on the project at that rate.  If there is not a 

legitimate need for their expertise, they will not be allowed to bill time on the 

project.  The Department may negotiate contract rates as averages for employee 

classifications. 

 

Arbitrary or across the board limitations on direct salary/wage rates which do not 

consider the factors prescribed in the Federal Acquisition Regulation (FAR) cost 

principles are contrary to the requirements of the Federal Brooks Act, 40 U.S.C.  

1104(a)), which requires fair and reasonable compensation considering the scope, 

complexity, professional nature, and value of the services to be rendered (as required 

in 23 U.S.C.  112(b)(2). Additionally, if limitations or benchmarks on direct salary 

rates and total compensation are too low, it could limit the number of firms and the 

qualifications of the firms which submit proposals to perform work on projects.  

Furthermore, direct labor limitations or benchmarks not supported by the cost 

principles create associated disallowed indirect costs which effectively limits the 

calculated indirect cost rate, contrary to 23 U.S.C. 112(b)(2)(D) and 23 CFR  

172.7(b). 

 

(4)  Negotiation of Rates for Construction Engineering Inspection 

 

http://fdot.gov/procurement/InternetReports.shtm#jobclass
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When negotiating professional services contracts for Construction Engineering 

Inspection (CEI), FDOT has established a benchmark, based on the Consultant Wage 

Rate Report (link provided in Attachment C).  This database of wage rate 

information is provided by employee classification, and by geographic location 

(district). 

 

 For purposes of negotiating CEI consultant personnel direct salaries by job 

classification, FDOT will analyze the experience and quality of the individual 

proposed for rate determination and use the appropriate district 75th percentile by job 

classification (i.e., upper quartile) as the maximum limit, based on one year history 

of actual unloaded rates. Where there are multiple staff proposed in a single 

classification, the 75th percentile should be applied to the weighted average or the 

straight average, as applicable. However, the 75th percentile may be exceeded when 

warranted by project complexity. When the 75th percentile is exceeded, it will only 

be for the select position(s) that warrant such an increase, as determined by the 

assigned Construction Office. A complex CEI project is defined as one that has 

numerous complicated traffic phases, involves highly technical construction features 

requiring specialized skills of the inspection staff. A complex project may also 

include complex involvement by multiple third parties (i.e., multiple utility 

relocations, railroads, airports, regulatory agencies, municipalities). The size of the 

project will not necessarily determine whether the construction project is complex. 

Large, repetitive projects on their own are not considered complex. The project 

complexity and essential staff requirements shall be addressed by the Department’s 

representative and/or the Technical Review Committee at the Consultant marketing 

meetings, the pre-proposal meeting, and the project scoping meeting held after the #1 

ranked consultant is selected. For purposes of assessing the 75th percentile values 

during contract negotiation, the Wage Rate Report shall be run and printed on the 

submittal due date for the Automated Fee Proposal. In some cases, the Consultant 

and Department may agree to review and use other geographic data (other District or 

Statewide wage rate data,) due to limited or an absence of data for a particular 

classification in the project District report. This determination shall occur at the 

project scoping meeting after final selection. The Construction Office will also 

finalize the determination of essential positions, if any, that warrant an exception to 

the 75th percentile at the project scoping meeting. 

 

(5) Survey crew rates on Professional Service contracts shall be comprised of the 

following: 

SUR 4-Person Survey Crew 

SUR Crew Chief 

SUR Instrument Operator 

SUR Rod Person 

SUR Rod Person 

SUR 3-person Survey Crew 

SUR Crew Chief 

SUR Instrument Operator 

SUR Rod Person 

SUR 2-Person Survey Crew 
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SUR Crew Chief 

SUR Instrument Operator 

 

Any deviations from standard Survey Crew composition must be approved in 

writing by the District Surveyor. 

 

b. Overhead: 

 

(1) If the Consultant is prequalified at the unlimited level with the Department, a copy of 

the Procurement Office's prequalification letter with the approved overhead rate 

should be included in the fee proposal. Audited overhead rates are not negotiated.  

The Consultant's actual approved overhead rate as reflected in the letter of approval 

or in the Professional Services Information System will be used.  If the Consultant 

voluntarily proposes to use a lower overhead rate than the current audit in order to 

keep overall project costs competitive, the Department may accept the lower 

overhead.  The use of a lower overhead rate will not be a requirement for contracting. 

The average overhead rates for both home office and field office overhead are 

included in Attachment D.  These average overhead rates are provided for 

comparison purposes.  They are one of the tools the Department’s negotiators may 

use to determine the competitiveness of the overall costs proposed.  The submission 

of an updated overhead audit after the end of the Consultant’s fiscal year is required 

as part of the prequalification renewal process. 

 

(2) If the proposed project requires the establishment of a field office, a separate 

overhead rate for the field office must be submitted.  If the Consultant does not have 

an approved field office overhead rate which has been established through the 

prequalification process, a field office overhead rate will be prepared by the 

Consultant in accordance with the instructions contained in Chapter 5.6 of the 

AASHTO Uniform Audit and Accounting Guide (see Table 5-6, page 42), available 

on the Procurement Office website. 

 

(3) If the majority of the Consultant staff’s time (i.e., greater than 20 hours per week on 

average) are anticipated to be at Department facilities, the field rate should be used.  

If the majority of the Consultant staff’s time (i.e., greater than 20 hours per week on 

average) are anticipated to be at the home office, then the home office rates should be 

used.  

 

(4)  For contracts with fees less than $500,000, the Department is authorized to contract 

with firms without an audited overhead rate.  The Consultant must provide a self-

certified overhead determination in the standard format provided in Attachment E for 

review by the Rate Review Auditor in Central Office Procurement.  The average 

overhead rates provided in Attachment D will be used as caps on maximum awarded 

overhead (indirect costs) rates for firms who submit unaudited rates, including 

interim reimbursement rates, self-certified reimbursement rates, and job cost 

accounting system review reimbursement rates for use on professional services 

contracts.   
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c. Direct expenses: 

 

Direct project expenses will be compensated using the direct expense rate which is required 

as a part of annual overhead audits performed for fiscal years ending December 31, 2002 and 

after.  All professional services contracts negotiated since October 1, 2003 have included 

reimbursement of direct expenses by application of a direct expense rate based on the audit 

listing of direct costs in relation to the direct labor base.  Separate audited rates are required 

for home office expenses and field office expenses.  These rates represent the ratio of direct 

expenses to actual direct labor excluding premium overtime.  Field office set up, 

mobilization, de-mobilization, rent, and utilities costs are excluded from the audited field 

office direct expense rate in the audit submittal.  The Department will reimburse the costs of 

field office set up, mobilization, de-mobilization, rent, and utility costs as a direct project 

cost on the contract rather than through the field office direct expense percentage, provided 

the aforementioned costs are documented by appropriate receipts. Utility costs to be 

reimbursed as a direct project cost are: electricity, water, natural gas, sewer, internet service, 

 trash pick-up, and hook-up fees associated with the aforementioned utilities.  Field office 

set-up/mobilization and de-mobilization charges involved with transporting the trailer to and 

from the job site may also be reimbursed.  Utility costs associated with phone services will 

not be reimbursed as a direct project charge. Charges for furniture, supplies, insurance, 

cleaning, and equipment (including fax, copier, computer, and phone equipment), and all 

phone services are included in the direct expense percentage and are not compensated as an 

itemized expense directly on the contract.  Of course, if the field office is provided through 

the construction contract or by the Department on another contract, the Consultant does not 

incur rent or utilities costs, so they cannot be invoiced or booked.  There should normally be 

no other direct expense compensation.  The only exceptions to this would be unusual and 

infrequently occurring items that cost in excess of $10,000.  When such items are 

compensated separately from the direct expense rate, they must be excluded from the direct 

expense pool used to calculate the direct expense rate.  When Consultants propose such 

items, the negotiator will discuss this with the Central Office Procurement prior to accepting 

it. 

 

If the Consultant does not have a current approved direct expense rate, an expense rate may 

be presented by the Consultant to be reviewed by the Procurement Office, for approval.   For 

Non-Professional Services Consultants that do not have an approved direct expense rate, 

sufficient documentation must be provided to support the basis for all expenses contained in 

the price proposal.  Written quotes from vendors, invoices reflecting prices paid on previous 

purchases, copies of catalog pages, etc., may be used as support for the proposed prices. 

 

As a general rule, the method of acquisition for any capital asset (item costing $1,000 or 

more and having a life expectancy of 1 year or more) will be determined through the use of a 

lease versus purchase analysis.  A copy of the analysis will be included in the fee proposal.  

A reasonable allowance for salvage value of the items, based on the term of the project, must 

be provided for the purpose of such items.   

 

Acquisition of tangible capital assets for Department ownership through service contracts is 

normally not acceptable.  The requirements of Rule 60A-1.017, F.A.C., must be considered 

when this is necessary.  Property acquired as part of a service contract must be handled in 
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accordance with Procedure No. 350-090-010, Tangible Personal Property Procedure. 

 

 Unit rates used to compute travel costs may not exceed those authorized for State employee 

travel in accordance with Section 112.061, F.S..  Air fare must be based on coach rates with 

reasonable advance purchase and costs for rental cars must be based on the use of compact 

cars, unless otherwise justified and approved by the Department. Mileage for private vehicles 

must be at the state rate.  Firms with an audited direct expense rate will not be reimbursed 

directly on a contract for travel costs.  Travel expenses will be reimbursed through the direct 

expense percentage.  

 

d. Subconsultant/Subcontractor/Sub-vendor Costs: 

 

Subconsultant/subcontractor/sub-vendor costs must be specifically identified in the price 

proposal and supported in a manner that will allow the contracting office to make a 

determination that the proposed costs are fair, reasonable and competitive.  Intended use of 

all lower tier subs, must be disclosed during contract negotiations, regardless of tier level.  

Unauthorized subs are not in accordance with the Standard Professional Services Agreement, 

Section 7A, which states:  “The Consultant..will not sublet, assign, or transfer any work 

under this Agreement to other than subconsultants specified in the Agreement without the 

written consent of the Department.”  Subs will require submittal of the same type of data as 

required for the prime Consultant.  This includes support for wage rates, rates per unit of 

work, direct expense rates and overhead rates.  Subconsultants technically qualified in a  

standard work type are required to submit an overhead audit prepared by an independent 

CPA if their fees on a single contract are $500,000 or greater.  If the subconsultant fee is less 

than $500,000, a self-certified overhead statement certified by a principal of the 

subconsultant firm must be completed on the Self-Certification of Accounting System and 

Reimbursement Rates, Form No. 375-030-51 (Attachment E).  These overhead statements 

must be sent to Central Office for review and approval.  The Department shall  ensure that 

the rates for non-technically qualified or non-professional services firms utilized on 

professional services contracts are fair, reasonable and competitive. The Procurement Office 

will negotiate rates for these firms in accordance with the following methodologies (in order 

of usage): 

 

1. Non-technically qualified firms or non-professional services firms will submit the 

Simplified Self-Certification for Non-Professional Services Firms, Form No. 375-

030-92 (Attachment M). Adequate support must be provided with the form when 

submitted, as specified in the Form, including pay roll registers or evidence of draws. 

Copies of approved self-certified overhead rates for non-prequalified or non-

professional services firms will be maintained by Central Office Procurement.  

2. Prime consultants shall request at least two quotes and will utilize the lowest rates. 

This is to be used for court reporters; title search and associated document prep 

activities; corrosion inspection and testing; drivers and flaggers for non-professional 

service firms; and aerial photography. 

3. Procurement staff will utilize available comparable salary survey information for 

labor rates to negotiate a reasonable rate.  

4. Rates supported by competitively procured contractual services contracts where price 

was a factor in selection (FDOT “B” contracts), can be used. (support of best value).  
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 The prime consultant should not receive overhead and operating margin for 

subconsultant/subcontractor/sub-vendor services.  Subconsultant/subcontractor/sub-vendor 

fees are pass-through costs, and cannot include administrative mark-up.  See Attachment I 

for guidance on this issue. 

 

5. Negotiation of Operating Margin plus Contract Duration Adjustment Factor 

 

The operating margin which is paid in a Consultant contract does not represent net profit to the 

Consultant.  Operating Margin is intended to compensate the Consultants for normal business 

expenses that are excluded from allowable overhead by Federal Regulation (e.g., interest, 

advertising, bad debts, unrecovered direct costs, etc.).   These legitimate costs cannot be recovered 

on Department contracts except through operating margin.  Operating margin compensates the 

Consultant with a reasonable fee.  Consultant operating margin also absorbs the loss when the 

reimbursed salary is less than the actual salary for a given contract. 

 

Operating margin in Department contracts is calculated as a percentage of direct salaries.  The 

percentage is negotiated within a range of 12 to 42 %.  The resulting dollar amount is the “fixed fee” 

portion of a cost plus fixed fee type contract or becomes part of the total fixed price in a lump sum 

agreement, or part of the fully loaded billing rate.   

The operating margin is negotiated based on the complexity of the project, the degree of financial 

risk assumed by the Consultant, the project schedule and Consultant cost controls.  The following 

Operating Margin Guidelines table provides direction on how these factors should be weighted and 

considered. 

 

The table is only a guide, not a fixed formula, for negotiating operating margin.  There is a large 

variation in operating margins with the range to account for the wide spectrum of cost control by 

various Consultants that conduct business with the Department.  There will be significant variation 

in operating margin from contract to contract.  Negotiators SHALL NOT use a standard operating 

margin for all contracts. 

 

The table summarizes how these factors should be weighted and considered in developing the cost 

control portion of the operating margin for each individual contract.  For cost control efforts, a 

formula should NOT be used to calculate the percentage to be applied. 

 

The factors to be considered in negotiating the cost control efforts shall include: 

• Burdened salary rates by classification, inclusive of overhead, expense percentage and 

Facilities Capital Cost of Money (FCCM) only (reference partially loaded actual rates from 

the Consultant Wage Averages Report); 

• Specific services requiring specialized staff, qualifications of proposed team; 

• Reasonableness of the proposed distribution of staffing for the project; 

• Burdened salaries by geographic region; 

• For CEI contracts, if the firm has audited Overhead or Direct Expense percentages that 

include Premium Overtime (reimbursed) or firms where the Premium Overtime is 

reimbursed directly on the contract (excluded); 

• Other items specific to the contract being negotiated. 
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It is possible for negotiators to negotiate operating margins outside of the range for special 

circumstances on a contract.  For example, if overhead rates, direct expense rates or salaries are 

significantly above (or below) the normal range, operating margins below (or above) the ranges may 

be negotiated.  Other factors that impact the cost/benefit to the Department and/or Consultant may 

also be considered. 

 

The operating margin, overhead rate and direct expense rate may not be applied to the premium 

portion of overtime costs.  Operating margin and overhead are not allowed on direct expenses or 

subconsultant expenses.   

 

The fee proposal must include a justification for the proposed operating margin.   

 

The Operating Margin Guidelines table summarizes the ranges that are to be used as a guide in negotiating 

the operating margin for each contract. 
 

 

Operating Margin Percentage Calculation for Direct Salaries 

Criteria Range of Percentage 

Project Complexity 5% to 7% 

Degree of Risk (Financial) 3% to 5% 

Project Schedule 1% to 3% 

Cost Control Efforts 3% to 27% 

TOTAL 12% to 42% 
 

 

The following table summarizes the definition, suggested standards, and representative project types for 

each of the criteria in the operating margin. 
 

Operating Margin Guidelines Table 

(This table is intended as a guideline, not a fixed formula.) 

Criteria % Range Suggested Standards Typical Project Type 

Complexity of Project:  The 

degree of difficulty 

associated with the project.  

Are there unique aspects to 

the project? Degree of 

coordination with others 

outside FDOT should be 

considered. This includes 

other agencies, 

municipalities, etc., Multiple 

Districts, multimodal 

projects. 

5% - 7% Low - Straight forward 

projects. Well defined and 

specific scope of services.  

Bridge Inspection: bridge inspection except scour: 

All; CEI: Category 1 Bridges, 3R Rural,  

signalization, simple and straight forward projects; 

Design: Simple 3R-Rural; 3R Urban ride only; 

Geotechnical: standard; PD&E: Small simple 

projects with specific scopes; Planning: Data/traffic 

Counts; Survey: Resurfacing 3R rural/urban; 

Traffic Operations: turn-lane projects (design) 

   Medium - Projects with 

some specialized areas 

requiring some specialized 

skills.   

Bridge Inspection: generally not applicable;  

CEI: resurfacing with some improvements; ITS, 

construction on new alignments, and signal 

system timing, development and implementation; 

rural arterials and rural interstate capacity 

improvements 

Design: 3R Urban with some improvements, 

intersection improvements with safety, Category 1 

bridges;  

PD&E: widening with limited issues and bridge 

replacement with limited impacts;  
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Railroads: All;  

Survey: survey in water areas;  

Traffic Operations: traffic operations studies and 

signal design projects 

 

    High - Complex multi-

disciplined projects requiring 

specialized skills with 

significant management 

issues.  Project that has 

numerous complicated traffic 

phases, involves highly 

technical construction 

features requiring specialized 

skills of the inspection staff. 

A complex project may also 

include complex involvement 

by multiple third parties (i.e., 

multiple utility relocations, 

railroads, airports, regulatory 

agencies, municipalities). 

The size of the project will 

not necessarily determine 

whether the construction 

project is complex. Large, 

repetitive projects on their 

own are not considered 

complex. 

Bridge Inspection: bridge scour;  

CEI: CEI for multi-level bridges in a corridor or 

interchange; numerous complicated traffic phases, 

specialized technical skills; Coating Systems; bridge 

projects involving movable spans, significant post-

tensioning operations, pre-cast segmental 

components, and steel structures with large 

horizontal and vertical curvature; Multiple third 

party involvement (railroads, utilities, airports, 

municipalities, regulatory agencies) 

Design: new alignments, major widening, major 

reconstruction; railroad bridge design; 

Segmental/Class 2 bridges,   Movable Bridges, 

PD&E: PD&E with Feasibility study, multiple 

disciplines, significant issues;  

Planning: large planning (multimodal);  

Survey: pilings and bridges;    

Traffic Operations: ITS 

Degree of Risk (Financial): 

The amount of financial risk 

assumed by the Consultant in 

relation to the project. 

3% - 5% Low - Contracts with well 

defined and specific scopes, 

minimal probability of cost 

overruns and low financial 

risk exposure.  Scope 

clarification meeting held, if 

applicable 

Bridge Inspection: bridge inspections;  

CEI:  subconsultants providing support personnel, 

ITS; 

Design: Simple 3R Rural, 3R urban ride only; 

Geotechnical: All;  

PD&E: accurate and specific scope & pre-

negotiation meetings; Planning: Most Planning; 

Survey: all, including SUE;  

Traffic Operations: traffic operations studies; 

traffic counts 

 

  Medium - Projects with 

potential for additional 

coordination efforts with 

outside agencies/parties; 

coordination with several 

Districts, multiple 

municipalities, etc. 

Bridge Inspection: bridge scour;  

CEI: Standard CEI contract;  

Design: design for new alignments, major 

reconstruction, and widening;  

PD&E: experimental design and broad scopes; 

Planning: some planning;  

Railroads: All;  

Traffic Operations: traffic signal projects, ITS 

design 

 

    High - lump sum consultant 

contracts with possibility of 

overrunning costs; 

experimental design; projects 

involving significant 

financial risk, hazardous 

materials, potential for 

significant unknown issues. 

CEI: high visibility, lump sum CEI contracts, 

multiple projects; Design:  projects with multiple 

bridges; PD&E: multiple alternatives, multiple 

agency approval required; Planning: large 

multimodal projects (airports, seaports, railroads, 

transit) 

Project Schedule  1% - 3% Low - no critical short term 

deadlines or requirements for 

large staffing concentrations, 

unfunded projects to go on 

the shelf 

Bridge Inspection: Bridge Inspection; Bridge 

Scour;  

CEI: resurfacing; support services;  

Design: all 3R projects, standard schedule;   

PD&E: no design phase scheduled in Work 

Program;  
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Planning: All;  

Railroads: All;  

Traffic Operations: ITS;  

Survey: all 3R projects; 

  

    Medium - Standard schedule Bridge Inspection: generally not applicable;  

CEI: ITS; push button construction;  

Design: standard design; bridges, large corridors; 

Traffic Operations: traffic counts;  

Survey: increased number of crews needed 

 

    High - High visibility 

projects with short durations 

and aggressive schedules 

requiring large commitment 

of staff.  Fast track projects 

with high profile and quick 

implementation schedule 

Bridge Inspection: generally not applicable; CEI: 

multi-financial project contract, construction bonus, 

Urban (day & night), high visibility; phased utility 

reallocations by others during the construction 

project;  

Design: Mobility/ Economic Stimulus;  

PD&E: design phase funded in the Work Program, 

bridge replacements 

Cost Control Efforts: The 

degree to which the 

Consultant controls its costs 

for wage rates (by region), 

overhead, expenses and 

FCCM. 

 

3% - 27% Low (3% - 6%) - Lower or 

minimal cost control efforts   

Medium (7% to 15%) - 

Moderate cost control efforts 

High (16% - 27%) - 

Substantial cost control 

efforts                                     

                                                

    

The cost control is not generally dependent upon the 

type of project.  Factors to be considered in 

negotiating this criteria: burdened salary rates  

(by region) by classification, specialized services 

requiring specialized staff, reasonableness of the 

proposed distribution of staffing for the project,  

reimbursed or excluded premium overtime, and 

other project specific items 

Total 12% - 42%   

 

Operating Margin Dos and Don’ts 

 

The following additional guidance is provided for negotiation of operating margin: 

 

Dos 

a) Every consultant firm should be considered separately on a given contract when negotiating 

operating margin. 

b) Mitigating circumstances or other factors that affect the project may be considered when 

awarding operating margin. 

c) Remember to practice mutual gains and consider value. 

d) Remember that negotiation is not personal. 

e) Be flexible and open to considering the other side’s point of view. 

f) If the conditions warrant, the maximum in operating margin can be awarded. 

g) Look at each element separately. 

h) Be fair.  

i) Parties to the negotiation should share their rationale for proposed operating margin with the 

other party.  Listen to counter-points of view. 

j) Operating margin can be an incentive. 

k) All parties to the contract should have a role in establishing operating margin. 

l) The same cost principles which are used in negotiating the prime consultant’s fee should also be 

applied to the subs. 

m) Operating Margin can be different for the prime and subs, depending on the degree of risk and 

complexity of the services performed by the firm. 
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Don’ts 

a) Operating margin determination should not be fixed formula. 

b) Fixed values should not be assigned on the basis of work discipline or project type (i.e., design, 

CEI, planning, etc.) 

c) Subconsultants should not be capped at the prime’s multiplier (note:  multiplier is inclusive of 

overhead, direct expense, FCCM, and operating margin). 

d) The operating margin awarded to a consultant firm on a previous contract should not be a factor 

in the current negotiation effort. 

e) Operating margin awarded to a given consultant should not be a fixed amount based solely on 

audited overhead data (i.e., for every contract Consultant Firm XYZ gets this year, they will get 

X% for cost control or XX% for operating margin) 

f)  Don’t let a small variance in operating margin between negotiating parties cause a breakdown in 

the negotiations process. 

g) Don’t paint yourself into a corner with absolutes.  Don’t hold positions based on “that’s the way 

it’s always been done”. 

h) Don’t employ a “Take it or Leave it” strategy.  Rigid positions damage relationships. 

i) Operating margin is negotiated within a range of 12 to 42%, without an arbitrary cap within a 

district. 

j) Don’t exclude important information.  Listen and be willing to consider other opinions. 

k) Don’t negotiate raw labor rates.  Consider the fully loaded rates, since this will determine the real 

cost of services on the project. 

 

Contract Duration Adjustment Factor 

 

For contracts of longer duration (reference table below), the Department shall allow a Contract Duration 

Adjustment Factor (CDAF).  CDAF is defined as an economic price adjustment, necessitated by 

instability of labor costs for an extended period of contract performance (Reference 48 CFR Section 

16.203).  CDAF is not negotiated, but shall be a fixed number of points based on the overall anticipated 

length of contract (project schedule).  CDAF points shall be allocated by the Department as follows: 

 

CDAF Points applied to direct labor 

Anticipated Length of Contract CDAF Points 

0- 12 months 0 

13- 24 months 0 

25- 36 months 3 

37- 48 months 4.5 

49- 60 months 5.5 

 

a) For new contracts, CDAF is applied beginning with the first labor hour incurred.  

b) CDAF shall only be applicable for contracts selected (contract final ranking) on or after 

November 1, 2014. 

c) In the event a contract selected on or after November 1, 2014 is extended (time extension) by six 
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or more months, CDAF shall be applied prospectively to the extended/remaining services only 

for Maximum limiting amount contracts, in accordance with the table shown above. 

d) CDAF shall not be applied to contracts selected before November 1, 2014, nor contract 

amendments/time extensions for contracts selected before November 1, 2014. 

e) For calculation purposes, CDAF shall be added to operating margin and applied to unloaded 

direct salaries. 

f) CDAF is applicable only to consultant firms who are awarded operating margin points.  

Please see the following link for examples of application of CDAF. 

 

For calculation purposes, CDAF shall be added to Operating Margin and applied to direct salaries: 

 

 

Operating Margin Criteria Plus CDAF 
 

Operating Margin Criteria Range 

Project Complexity 5% to 7% 

Degree of Risk (Financial) 3% to 5% 

Project Schedule 1% to 3% 

Cost Control Efforts 3% to 27% 

Total Operating Margin Points 12% to 42% 

CDAF Points 0% to 5.5% 

Operating Margin plus CDAF 12% to 47.5% 

 
 

6. Negotiation of Method of Compensation 

 

Discussions should be conducted with the selected consultant regarding the Method of 

Compensation.  Under Departmental procedures, lump sum compensation elements may be used 

where the scope of services is well defined and the level of effort can be reasonably predicted. In 

addition, consideration must be given to requirements imposed by Federal Highway Administration 

(FHWA) for federally funded projects.  The following standard methods of compensation will be 

used. 

 

LUMP SUM:  A firm fixed price not subject to adjustment due to the actual cost experience of 

the Consultant in the performance of the contract.  This places the maximum risk on the 

Consultant and provides motivation for efficient cost management to maximize profits.  It also 

minimizes the Department's time in contract administration.  It is the recommended method of 

compensation when the scope of services is well defined and the level of effort can be reasonably 

predicted.  The Department shall utilize the lump sum method of payment for design services, 

where appropriate.  The use of lump sum contracts for CEI work is prohibited unless the "extent, 

scope, complexity, character and duration of the work" have been established.   

 

COST REIMBURSEMENT:  The Consultant is reimbursed the actual costs incurred in the 

performance of the contract.  A "maximum limiting amount" is normally established to cap the 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/procurement/pdf/examples_of_application_of_cdaf.pdf?sfvrsn=d39793bb_2
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amount the Department will pay for the services.  This method is used when the services are so 

vague or complex that the level of effort or expenditure cannot be estimated with reasonable 

accuracy.   

 

COST PER UNIT OF WORK:  A negotiated unit rate for a repetitive task or deliverable product 

is established and paid for each unit produced.  The unit rate is not subject to adjustment.  A 

maximum limiting amount is normally established based on the estimated number of units 

required.  This method is frequently used for geotechnical services, lab tests, soil explorations, 

bridge inspections, etc. 

 

SPECIFIC RATES OF COMPENSATION:  Rates are established for units of time, usually per 

hour.  These rates normally include wages, overhead, estimated expenses and operating margin.  

 A maximum limiting amount is normally established.    FHWA has approved use of specific 

rates of compensation (i.e., fully loaded billing rates) for all types of maximum limiting amount 

contracts, with the exception of project specific design contracts. 

 

The Department will continue to utilize the lump sum method of payment or maximum limiting 

amount with fixed fee for basic design services on a project specific design contract, where 

appropriate.  On project specific design contracts, ancillary minor services such as geotechnical 

services, surveying and mapping, landscape architecture, etc., may utilize specific rates of 

compensation payment method (fully loaded billing rates). 

 

7. Documentation of Negotiations 

 

During the entire negotiation process, a summary or taped record of the resolution of all decisions 

between the Consultant and the Department will be kept and will be filed with the official agreement 

records in the PSU. 

 

Final negotiations will reconcile any variances in work effort from that previously negotiated and 

established the compensation to be paid the Consultant for the services to be rendered.  The results 

of all negotiations with the Consultant must be documented in writing and made a part of the 

permanent project file. 

 

8. Termination of Negotiations 

 

Compensation will be negotiated within the limits established by State and Federal law, rules and 

regulations, whichever is more restrictive.  The negotiated compensation will be in an amount the 

Department determines is fair, competitive, and reasonable considering the scope and complexity of 

the project.   

 

Should the Department be unable to resolve differences in the considered data or negotiate a fair and 

reasonable fee for the services, as determined by the Department, the Department will terminate 

negotiations with the consultant and provide written notice of termination to the consultant.  The 

Department will then initiate negotiations with the Consultant previously ranked second by the 

Department’s Selection Committee.   

 

Should the Department be unable to negotiate an agreement with the second ranked Consultant, the 
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aforementioned procedure will be initiated with the third ranked Consultant.  Should the Department 

be unable to negotiate a satisfactory agreement with any of the selected Consultants, the Department 

will select additional Consultants in order of their competence and qualification and continue 

negotiations in accordance with these procedures until an agreement is reached, or initiate a new 

selection process in accordance with this procedure.   

 

The decision to terminate negotiations is a business decision the Department makes and it should not 

cause the consultant to be viewed negatively or in any way impact their opportunity for future 

selections. 

 

9. Contract Modifications 

 

a. Amendments: 

 

Contract Amendments may be used to increase or decrease total contract fees, where 

warranted by scope changes.  When this occurs, a negotiation process very similar to that 

involved with the original agreement is required.  The Department prepares a scope of 

services and an independent staff hour estimate; a staff hour estimate and fee proposal is 

requested from the Consultant; and negotiations are conducted to establish a fair and 

competitive fee.  For most supplemental amendments, the wage rates and multipliers have 

been established in the original agreement.  Therefore, negotiations are usually limited to 

establishing staff hour quantities and direct expenses.  Guidelines for the negotiation of 

original agreements should be applied to supplemental agreements. 

 

b. Rate Adjustments to Professional Services Consultant Contracts 

 

Wage rate adjustments are appropriate for the following scenarios on consultant contracts: 

 

• Pulling plans off the shelf to revisit and revise or take to completion/plans update 

amendment (Rate adjustments are only applicable to contract services beyond the 

fifth year). 

• Changing from design to post design (Rate adjustments are only applicable to 

contract services beyond the fifth year). 

• Time extensions that extend contracts beyond the fifth year (Five years is the typical 

service term of a professional services contract.  Rate adjustments are only applicable 

to contract services beyond the fifth year). 

• Additional services added to a contract (Rate adjustments only applicable to contract 

services beyond the fifth year). 

 

To address the aforementioned scenarios, rate adjustments may occur, but shall comport to 

the following: 

 

If it is known that the contract time will extend beyond five years, the contract services 

projected beyond the fifth year are eligible for rate adjustment. The consultant firm would be 

allowed to submit new certified rate information as of the timeframe when the contract 

supplemental (or future time extension) is drafted, to update wage rates for the services 

projected beyond the fifth year.  Contract multipliers may also be adjusted for the 
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aforementioned services beyond the fifth year, including overhead rate, Facilities Capital 

Cost of Money (FCCM), direct expense rate, and operating margin.  The contract multipliers 

would reflect the audit package information available at the time the contract supplemental 

(or future time extension) is drafted. 

 

When new staff are added on a contract to perform different services due to phase changes 

within the same contract (from Project Development & Environmental Studies to Design), it 

is appropriate for the consultant firm to utilize current wage rate information for  consultant 

staff performing services under the new phase. 

 

c. Task Work Orders: 

 

For task assignment type contracts, the original agreement typically establishes unit wage 

rates.  As each work assignment is developed, a fee for that assignment is negotiated.  

Therefore, procedures identical to those for supplemental amendments are followed for task 

work orders. 

 

d. Work Stoppages: 

 

In the event that a project is stopped or suspended by the Department, a reasonable period 

should be allowed for the Consultant to close out the project.   Costs associated with such a 

close out should be negotiated with the Consultant when warranted. 

 

10. Eligible Job Reclassifications 

 

A consultant staff-person may be promoted into a higher classification on the contract subject to the 

following:  1) the staff-person has been on the contract actively performing work and billing under a 

lower classification for at least one or more years; 2) the FDOT Project Manager has a need for the 

staff-person to perform more complex duties at the higher-level classification; and 3) there is 

sufficient budget on the contract to allow for compensating the staff-person at the higher-level 

classification without reducing overall contract services. 

  

A consultant staff-person may be promoted into a higher-level position that has become vacant on 

the contract subject to the following: 1) the FDOT Project Manager has a need for the staff-person to 

perform more complex duties at the higher-level classification; and 2) there is sufficient budget on 

the contract to allow for compensating the staff-person at the higher-level classification without 

reducing overall contract services.  Proposed replacement staff for the vacant position must meet the 

higher level job classification requirements. 

  

A consultant staff-person that receives an EI, PE, PSM, RA, PLA, or other recognizable professional 

licensure/professional board certification while on the contract may be promoted to a higher level 

classification on the contract as a result of their newly received professional licensure/professional 

board certification, provided: 1) the FDOT Project Manager has a need for the staff-person to 

perform more complex duties at the higher-level classification that requires a professional 

license/professional board certification; 2) there is sufficient budget on the contract to allow for 

compensating the staff-person at the higher-level classification without reducing overall contract 

services. 
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Automated Fee Proposal Guidelines 

 

 

 

 

 

 

 

 

The most up-to-date Automated Fee Proposal and guidelines for its use can be found at: 

http://www.fdot.gov/procurement/formmenu.shtm 
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Attachment B 

FDOT Standard Job Classes 
The following Job Classes are to be used for CATEGORIZING personnel on FDOT professional services consultant 

proposals. With the exception of where unusual project requirements exist, every effort should be made to list all personnel 

using these classes. These classes are not intended to be interpreted as Position Descriptions, but as a means of classifying 

personnel for proposals. Personnel should be classified based on the classification definitions provided below, not based 

on the position title they hold within their firm. It is recognized that exceptions will need to be made in the case of unusual 

staff requirements that do not fit within the standard job classes. 

 
 

Class Job Class Typical Definitions 

Accountant Bachelors degree in Accounting.  Only to be used for projects containing 

Work Type 22.0. 

Acquisition Administrator Current Real Estate Sales or Broker license with 5+ years of Acquisition 

experience. 

Acquisition Agent  Current Real Estate Sales or Broker license with 3 or more years of 

Acquisition experience. 

Appraisal Research Assistant HS graduate or equivalent 

Appraiser registered and licensed appraiser 

Archaeologist Bachelors degree in related field and/or relevant experience 

Architect  Registered w/ 1+ years post registration experience. Please refer to CEI 

Scope of Services if necessary 

Architect Intern non-licensed with 4 year degree in Architecture 

Assistant Bridge Inspector HS grad or equivalent + 1 year in experience in structure inspection 

Assistant Underwater Bridge 

Inspector 

HS grad or equivalent + 1 year in experience structure inspection.  Possess 

appropriate PADI or NAUI diver certifications.  This job class is not to be 

used on CEI contracts. 

Assist Underwater Bridge Inspection 

Trainee  

HS grad or equivalent. Possess appropriate PADI, NAUI, or NASE diver 

certifications.  This job class is not to be used on CEI contracts. 

Associate Appraiser registered or licensed appraiser 

CADD/Computer Technician Design and Drafting Associates degree with 1+ year of experience 

CEI Assistant Underwater Bridge 

Inspector 

HS diploma or equiv, plus 1 year of experience in structure inspection. 

Please refer to CEI Scope of Services for additional details. 

CEI Assist Proj Admin/Project 

Engineer 

CEI Assist Project Engineer - P.E. registered in the State of Florida (Out 

of state PE licensure is acceptable, however engineering work products 

can only be signed and sealed by a Florida P.E.) with 1 yr of engineering 

exp. in relevant transportation projects;  

CEI Assist Proj Administrator – Engineering, Engineering Technology, 

or Construction Management degreed with 1 yr engineering exp. in 

relevant transportation projects,  or for personnel without Engineering, 

Engineering Technology, or Construction Management degrees, HS 

diploma or equiv. and 6 years of responsible and related engineering exp.  

Please refer to CEI Scope of Services for additional details. 

CEI Assist Contract Support Spec HS diploma or equiv. plus 2 years of secretarial and/or clerical exp. and 

experience with word processing and data management software.  Please 

refer to CEI Scope of Services for additional details. 

CEI Associate Res Compliance 

Specialist 

HS grad or equivalent. Please refer to CEI Scope of Services for additional 

details. 

CEI Bridge Paint/Repair 

Inspect(SSR/LA) 

HS diploma or equiv., with 2 years of CEI experience.  Please refer to CEI 

Scope of Services for additional details. 

CEI Bridge Paint/Repair Proj 

Admin(SSR/LA) 

HS diploma or equiv., with 8 years of CEI experience.  Please refer to CEI 

Scope of Services for additional details. 
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Class Job Class Typical Definitions 

CEI Bridge Paint/Repair Sen 

Inspect(SSR/LA) 

HS Diploma or equiv., with 4 years of CEI experience.  Please refer to CEI 

Scope of Services for additional details. 

CEI Building Inspector/Electrical HS diploma or equiv. and 5 years exp. as a qualified building inspector or 

general contractor.  Please refer to CEI Scope of Services for additional 

details. 

CEI Casting Yard Engineer/Manager (for Concrete Post-Tensioned Segmental Box Girder Bridges (CPTS))  

CEI Casting Yard Engineer - P.E. in Fla. (Out of state PE licensure is 

acceptable, however engineering work products can only be signed and 

sealed by a Florida P.E.) w/ 1 yr. of exp.with the use of geometry control 

computer programs and with the performance of surveying procedures 

required for the production of precast concrete box segments at a casting 

yard;  

CEI Casting Yard Manager – HS diploma or equiv.  with min. 3 years 

exp. with the use of geometry control computer programs and with the 

performance of surveying procedures required for the production of 

precast concrete box segments at a casting yard.  Please refer to CEI Scope 

of Services for additional information. 

CEI Communications Engineer Please refer to CEI Scope of Services for additional details. 

CEI Consultant Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) plus 2 years of 

eng. exp. in relevant transportation projects Please refer to CEI Hybrid or 

Contract Compliance Scope of Services for additional details and those 

related to Complex Category 2 (CC2) and PTS bridge structures.  

CEI Contract Support Specialist HS diploma or equiv. plus 4 years of CEI exp. or a Engineering, 

Engineering Technology, or Construction Management degree. Please 

refer to CEI Scope of Services for additional details. 

Geotech Engr for Bridge Pile 

Foundations 

P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) with 4 yrs exp. 

as Geotechnical Engineer.  Please refer to CEI Scope of Services for 

additional details. 

Geotech Engr- Bridge DSF P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) with 5 yrs exp as 

Geotechnical Engineer.  Please refer to CEI Scope of Services for 

additional details. DSF = (Drilled Shaft Foundations) 

Geotechnical Technician- DSF CTQP only.  Please refer to CEI Scope of Services for additional details. 

DSF = (Drilled Shaft Foundations) 

Geotechnical Technician-Pile 

Foundation 

CTQP only.  Please refer to CEI Scope of Services for additional details. 

CEI Inspector HS diploma or equiv. plus 2 yrs exp. in constr. inspection (1 yr must have 

been in bridge and/or roadway construction).  Please refer to CEI Scope of 

Services for additional details. 

CEI Engineer Intern Engineering or Engineering Technology degree plus EI Certificate. Must 

obtain within three (3) months of Project NTP. Please refer to CEI Scope 

of Services for additional details. 

CEI Inspector's Aide HS diploma or equivalent.  Please refer to CEI Scope of Services for 

additional details. 

CEI ITS Inspector HS diploma or equiv. or Civil, Electrical Engineering or Electrical 

Engineering Technology degree (with an EI certificate), with experience as 

detailed in the CEI Scope of Services. 

Please refer to CEI Scope of Services for additional details. 

CEI Landscape Inspector HS diploma or equiv with experience detailed in the CEI Scope of 

Services.  Please refer to CEI Scope of Services for additional details. 
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Class Job Class Typical Definitions 

CEI Project Admin/CEI Project 

Engineer 

CEI Project Engineer - P.E. registered in the State of Florida (Out of 

state PE licensure is acceptable, however engineering work products can 

only be signed and sealed by a Florida P.E.) with 2 years of engineering 

experience in relevant transportation projects,  

CEI Project Administrator - Engineering, Engineering Technology, or 

Construction Management degreed requires 2 years of engineering 

experience in relevant transportation projects or for personnel without 

Engineering, Engineering Technology or Construction Management 

degrees,  HS diploma or equiv. and 8 yrs of CEI or roadway or bridge 

construction exp.    Please refer to CEI Scope of Services for additional 

details. 

CEI Project Admin/CEI Project 

Eng(CC2) 

CEI Project Engineer (CC2) – P.E. registered in the State of Florida (Out 

of state PE licensure is acceptable, however engineering work products 

can only be signed and sealed by a Florida P.E.) with 5 years general 

bridge construction experience.  Refer to CEI Scope of Services for 

additional details.  

CEI Project Administrator (CC2) - Engineering, Engineering 

Technology, or Construction Management degreed requires 5 years 

general bridge construction experience.  Refer to CEI Scope of Services 

for additional details, or for personnel without Engineering, Engineering 

Technology or Construction Management degrees, HS diploma or equiv. 

and 8 yrs of general bridge construction experience.  Refer to CEI Scope 

of Services for additional details.  

CEI Res Compliance Specialist HS diploma or equiv. with 1 yr. experience as Resident Compliance 

Specialist on a construction project.  Please refer to CEI Scope of Services 

for additional details. 

CEI Scheduler HS diploma or equivalent plus 4 yrs experience of schedule development 

and review for road and bridge construction using Primavera.  Please refer 

to CEI Scope of Services for additional details. 

CEI Secretary/Clerk Typist HS diploma or equivalent plus 2 yrs secretarial and/or clerical exp.  Please 

refer to CEI Scope of Services for additional details. 

Senior Geotech Engr-Bridge Pile 

Foundation 

P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)10 yrs exp. as 

Geotechnical Engineer including at least two (2) Cat II bridges w/ pile 

foundations.  Please refer to CEI Scope of Services for additional details. 

Senior Geotech Engr- DSF P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) with 10 yrs exp 

as Geotechnical Engineer including at least one Cat II bridges w/ drilled 

shaft foundations.  Please refer to CEI Scope of Services for additional 

details. DSF = (Drilled Shaft Foundations) 

Senior Geotechnical Technician-DSF CTQP Drilled Shaft Inspector w/ 3+ years exp.  Please refer to CEI Scope 

of Services for additional details. 

Senior Geotech Technician-Pile 

Foundation 

CTQP Pile Driving Inspector, with a minimum of three (3) years 

experience.  Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector- Bldg Struct. HS diploma or equiv. plus 8 yrs exp. as detailed in the CEI Scope of 

Services.  Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector HS grad or equiv. plus 4 years exp. in constr. engineering inspection in 

roadway or bridge construction.  Please refer to CEI Scope of Services for 

additional details.  

CEI Senior Engineer Intern Engineering or Engineering Technology degree and EI certificate plus 1 

year CEI experience in construction of roadway or bridge structures.  

Please refer to CEI Scope of Services for additional details. 

CEI Senior Inspector (CC2) HS grad or equiv. plus 5 years general bridge construction CEI exp. Please 
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Class Job Class Typical Definitions 

refer to CEI Scope of Services for additional details. 

CEI Senior ITS Inspector H.S. diploma or equiv.  or Civil, Electrical Engineering or Electrical 

Engineering Technology degree (with an EI Certificate), with experience 

as detailed in the CEI Scope of Service. Please refer to CEI Scope of 

Services for additional details. 

CEI Senior Landscape Inspector Degree in Horticulture, Urban Forestry, Landscape Architecture plus two 

(2) years of roadway or commercial landscape construction experience.   

For personnel without degree in Horticulture, Urban Forestry, Landscape 

Architecture: HS diploma or equiv. plus four (4) years of roadway or 

commercial landscape construction experience.   

Please refer to CEI Scope of Services for additional details.  

CEI Senior Project Engineer P.E. registered in the State of Florida (Out of state PE licensure is 

acceptable, however engineering work products can only be signed and 

sealed by a Florida P.E.) and 6 years of engineering experience.  Please 

refer to CEI Scope of Services for additional details. 

CEI Senior Underwater Bridge 

Inspector 

HS diploma or equiv, with 5 years of experience serving as a safety bridge 

inspection team leader.  Please refer to CEI Scope of Services for 

additional details. 

CEI Software Engineer Please refer to CEI Scope of Services for additional details. 

CEI Survey Modeler HS diploma or equiv.  For personnel with Engineering, Engineering 

Technology or Construction Management degrees: 1 year of engineering 

experience in relevant transportation projects.  For personnel without 

Engineering, Engineering Technology or Construction Management 

degrees:  4 years of CEI or roadway or bridge construction and/or survey 

experience.  Please see CEI Scope of Services for additional details. 

CEI Systems Technician H.S. diploma or equiv. and 5 yrs exp. in electronic systems and/or Traffic 

Engineering Technician level work.  Please refer to CEI Scope of Services 

for additional details. 

CEI Underwater Bridge Inspector HS grad or equivalent, plus 1 year of experience in safety bridge 

inspection. 

CEI Underwater Bridge Inspection 

Trainee 

HS diploma or equiv. Possess appropriate NASE, PADI, NAUI diver 

certifications. 

Certified Bridge Inspector FHWA bridge inspection course graduate. Not for use on CEI 

Chief Archaeologist Masters or PhD in related field with 20+ years of experience 

Chief Computer Programmer 20+ years of programming experience and experience in software 

development 

Chief Designer 20+ years of design experience, non-registered (design related to 

engineering) 

Chief Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 15+ years of 

post registration experience. Consultant proposes if individual is in a 

technical discipline oversight role. 

Chief Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 25+ years of 

post registration experience. Consultant proposes if individual is in a 

technical discipline oversight role. 

Chief Landscape Architect Registered w/ 20+ years of post-registration experience. Not for use on 

CEI 

Chief Planner Degree in planning or equivalent, with 20+ years exp. 

Chief Scientist Degree in related field with 20+ years of experience 

Chief Utility Coordinator HS Graduate with 20+ years of utility coordination experience including 

interpreting plans, and assisting the Utility Agency Owners (UAO) with 
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completion of their work schedules and agreements, and FDOT, FHWA, 

and AASHTO standards, policies, procedures, and design criteria. Not for 

use on CEI 

Community Outreach Specialist H.S. graduate or equivalent, and 3-10 years of public information 

experience. Please refer to CEI Scope, if necessary.   

Community Outreach Specialist - 

Junior 

H.S. graduate or equivalent, with up to 3 years of public information 

experience.   

Community Outreach Specialist - 

Senior 

H.S. graduate or equivalent, and 10+ years of public information 

experience.  Please refer to CEI Scope, if necessary. 

Computer Programmer 5+ years of programming experience and experience in software 

development 

CPA Licensed Certified Public Accountant, with 3 years post registration 

experience in business valuation.  Only to be used for projects containing 

Work Type 22.0. 

Deputy Project Program Manager PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 2 years of 

post registration experience. 

Design Intern enrolled in BSCE 

Designer 10+ years of design experience, non-registered (design related to 

engineering) 

Electrical Engineer EE degree w/ 2+ years of post-graduate experience 

Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 0 years of 

post registration experience 

Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 5+ years of 

post registration experience 

Engineering Intern Entry level w/ engineering degree; EI License required.  Must obtain 

within three (3) months of Project NTP. 

Engineering Technician Entry level, with 0-4 years of experience 

Environmental Specialist B.S. degree in physical or natural sciences or engineering  w/ 2+ year's 

exp. Please refer to CEI Scope, if necessary 

GIS Specialist Degree in related field; or combination of education and experience 

Graphic Designer Degree in Graphic Design and/or relevant experience 

Inspector H.S. graduate or equivalent +2 years experience in inspection. Not for use 

on CEI 

ITS Inspector H.S. graduate or equivalent +2 years experience in inspection, one year of 

which is ITS construction inspection. Not for use on CEI 

Land Planner Degree in related field; or combination of education and experience or 

AICP 

Landscape Architect  Registered. Not for use on CEI 

Landscape Architect Intern Entry level w/ BS degree or equivalent. Not for use on CEI 

Landscape Designer/Landscape 

Planner 

Non-registered with 3+ years of experience 

MAT Asphalt Plant Inspector HS grad or equiv, plus 1 yr of experience in surveillance & insp. of hot 

mix asphalt plant operations or 80 hours working under an approved and 

qualified asphalt plant inspector at the asphalt plant.  Please refer to CEI 

Scope of Services if necessary 

MAT CADD/Computer Technician Technical Certification and/or 2 yrs experience. Not for use on CEI 

MAT Chief Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)   w/ 20+ years of 

post registration experience 
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MAT Dynamic Testing Operator- 

Pile Foundation 

HS diploma or equivalent with a minimum of 4 years of experience in Pile 

Driving Inspection (With an EI Certificate this requirement is reduced to a 

minimum of 2 years); Dynamic testing experience on at least five (5) 

Department bridges (This experience must be obtained while working 

under the direct supervision of a qualified Geotechnical Operator or 

Geotech Engineer-Bridge Pile Foundation). 

  

Qualifications:  

-CTQP Pile Driving Inspector 

  

-For Pile Driving Analyzer (PDA) Projects- Rank of “Intermediate”, at 

minimum, on the Pile Driving Contractors Association (PDCA) Dynamic 

Measurement and Analysis Proficiency Test 

-For Goble Pile Check (GPC) Projects- Rank of “Intermediate”, at 

minimum, on the Pile Driving Contractors Association (PDCA) Dynamic 

Measurement and Analysis Proficiency Test 

-For Embedded Data Collector (EDC) Projects- Completed the SmartPile 

EDC training course 

MAT Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 5 yrs Industry 

Experience 

MAT Engineer Intern Entry level w/ Engineering Degree and E.I.T. Certificate. Not for use on 

CEI 

MAT Engineering Technician H.S. grad w/ 1yr Industry Experience and CTQP qualifications as required. 

Not for use on CEI 

MAT Geologist  B.S. degree in Geology w/ 2yrs experience 

MAT Geologist Professional P.G. w/ 5 yrs Industry Experience 

MAT GIS Specialist 2yrs Applicable Experience 

MAT Inspector H.S. grad w/ 1yr Industry Experience and applicable CTQP qualifications. 

Not for use on CEI 

MAT Pre-stress Inspector H.S. grad w/ 1yr Industry Experience and applicable qualifications. Not 

for use on CEI 

MAT Principal Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 15+ years of 

post registration experience 

MAT Project Manager H.S. grad w/ 3yrs Industry Experience 

MAT Secretary/Clerical Entry level w/ H.S. degree or equivalent (Note: Invoice preparation and 

invoice submittal are not billable activities to the Department on any job 

classes.) 

MAT Senior Asphalt Plant Inspector H.S w/ 4yr Industry Experience; CTQP Asphalt Plant Level 1&2; CTQP 

Asphalt Paving Level 1&2; must complete additional training (if required 

by District). Not for use on CEI 

MAT Senior Engineer P.E. (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)  w/ 10 yrs 

Industry Experience 

MAT Senior Engineering Technician H.S. grad w/ 4 yrs Industry Experience and CTQP qualifications as 

required. Not for use on CEI 

MAT Senior Inspector H.S. grad w/ 4 yrs Industry Experience and applicable CTQP 

qualifications. Not for use on CEI 

MAT Technical Secretary H.S. grad w/ 3 yrs applicable Technical Experience  

MAT Technician Aid Entry level w/ H.S. degree or equivalent 

Mechanical Engineer ME degree w/ 2+ years of post-graduate experience 
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MOT - Qualified Worker/Flagger MOT Intermediate Certification 

MOT - Qualified Worksite Traffic 

Supervisor 

MOT Advanced Certification 

MOT Off-Duty Law Officer with 

Vehicle 

Includes vehicle, labor and all coordination services.  

Office Manager/EEO/RCS 3+ years of clerical experience (for use in CEI contracts only) 

Planner Degree in planning or equivalent w/ 1+ years of experience 

Principal Engineer PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.)  w/ 20+ years of 

post registration experience. Consultant proposes if individual is in an 

enterprise oversight role (over resources and team). 

Project Architect registered w/ 5+ years of post registration experience. Not for use on CEI 

Project Landscape Architect Registered w/ 5+ years post-registration experience. Not for use on CEI 

Project Manager 1 PE (where appropriate) w/ 5+ years of post registration experience 

Project Manager 2 PE (where appropriate) w/ 10+ years of post registration experience 

Project Manager 3 PE (where appropriate) w/ 15+ years of post registration experience 

Project Planner Degree in planning or equivalent w/ 5+ years of experience  
Project Program Manager PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 10 years of 

post registration experience and at least 5 years experience managing high 

profile projects with FDOT that involve more than 1 district. 
Property Management Administrator Current Real Estate Sales or Broker license with 5+ years of Property 

Management experience. 

Property Management Agent Current Real Estate Sales or Broker license with 3 or more years of 

Property Management experience. 

Relocation Administrator 5+ years of demonstrated current experience in administering and 

providing relocation assistance under the provisions of the Uniform Act. 

Relocation Agent 3 or more years of demonstrated current experience in administering and 

providing relocation assistance under the provisions of the Uniform Act. 

Scientist Relevant Degree / Entry Level 

Secretary/Clerical Entry level w/ HS degree or equivalent (Note: Invoice preparation and 

invoice submittal are not billable activities to the Department on any job 

classes.)  

Senior Accountant Bachelors degree in Accounting with over 5 years experience in public 

accounting. Only to be used for projects containing Work Type 22.0. 

Senior Acquisition Agent Current Real Estate Sales or Broker license with 3+ years of Acquisition 

experience. 

Senior Archaeologist Masters or PhD in related field w/ 10+ years of experience 

Senior Architect registered w/ 10+ years of post-registration experience. Not for use on CEI 

Senior Certified Bridge Inspector 5+ years serving as a safety bridge inspection team leader who also 

coordinates, assists and provides guidance to other bridge inspection 

teams. Not for use on CEI 

Senior Computer Programmer 10+ years of programming experience and experience in software 

development 

Senior Designer 15+ years of design experience, non-registered (design related to 

engineering) 

Senior Electrical Engineer EE degree w/ 10+ years of post-graduate experience 

Senior Engineer 1 PE (Out of state PE licensure is acceptable, however engineering work 

products can only be signed and sealed by a Florida P.E.) w/ 10+ years of 

post registration experience. Individual is not discipline lead – in 

production role. 

Senior Engineer 2 PE (Out of state PE licensure is acceptable, however engineering work 
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products can only be signed and sealed by a Florida P.E.) w/ 20+ years of 

post registration experience. Individual is not discipline lead – in 

production role. 

Senior Engineering Technician 5+ years of experience 

Senior Environmental Specialist M.S. Degree in Physical or Natural Science & 7 yrs exp, or a Bachelor’s 

Degree in Environmental Science and 10 years of exp. Please refer to CEI 

Scope, if necessary. 

Senior Inspector HS degree + 4 years of experience. Not for use on CEI 

Senior ITS Inspector H.S. graduate or equivalent +4 years experience in inspection, two years of 

which is ITS construction inspection. Not for use on CEI 

Senior Landscape Architect Registered w/ 10+ years of post-registration experience. Not for use on 

CEI 

Senior Mechanical Engineer ME degree w/ 10+ years of post-graduate experience 

Senior Planner Degree in planning or equivalent w/ 10+ years of experience 

Senior Relocation Agent 3+ years of demonstrated current experience in administering and 

providing relocation assistance under the provisions of the Uniform Act. 

Senior Scientist Relevant Degree w/ 10+ years of experience 

Senior Underwater Certified Bridge 

Inspector 

5+ years serving as a safety bridge inspection team leader who also 

coordinates, assists and provides guidance to other bridge inspection 

teams.  Possess appropriate PADI or NAUI diver certifications.  This job 

class is not to be used on CEI contracts. 

Senior Utility Coordinator HS graduate with 10+ years of utility coordination experience including 

interpreting plans, and assisting the Utility Agency Owners (UAO) with 

completion of their work schedules and agreements, and FDOT, FHWA, 

and AASHTO standards, policies, procedures, and design criteria. Not for 

use on CEI 

Structure Coating Inspector HS grad or equivalent, possessing the following trainings:  Lead Paint 

Removal Certification (SSPC C3 Lead Paint Removal); and either SSPC 

Bridge Coating Level 2 certification, or NACE Coating Inspector Level 3 

certification is also acceptable. Not for use on CEI 

Suit Coordinator 2+ years of experience in real estate suit preparation. 

SUR Aerial Sensor Operator HS Graduate or Equivalent and 1+ years experience with the type of 

sensor(s) and data collection system(s) being utilized for raw data 

collection. Not for use on CEI 

SUR Chief Scientist Masters Degree or Higher in desired field of subject matter expertise 

SUR Chief Surveyor PSM with 20+ years post license experience. Not for use on CEI 

SUR Field Crew Supervisor 1 MOT Certification with 1+ years supervisory experience.  

SUR Field Crew Supervisor 2 PSM and MOT Certification, with 1+ years supervisory experience. 

SUR Mobile Survey Analyst 1  HS Graduate or equivalent with minimum 2+ years survey experience, of 

which 1+ years must be in digital mapping using mobile remote sensing 

data. 

SUR Mobile Survey Analyst 2  HS Graduate or equivalent with a minimum of 4+ years survey experience 

of which 2+ years must be in processing, analysis, and adjustment of 

mobile remote sensing data 

SUR Mobile Survey Analyst 3  HS Graduate or equivalent with a minimum of 6+ years survey experience 

of which 4+ years must be in processing, analysis, and adjustment of 

mobile remote sensing data 

SUR Mobile Survey Operator HS Graduate or equivalent with minimum of 4 years survey experience, 2 

of which must be in operation of mobile remote sensing equipment.  

SUR Multi Engine Aircraft Pilot  FAA Certified and rated Aircraft Pilot w/ 1500 total logged pilot flying 

hours of which at least 500 hours were in multi-engine aircraft and at least 

5 hours were in the make and model aircraft being flown. Not for use on 
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CEI 

SUR Senior Surveyor 1 PSM with 10+ years post license experience. 

SUR Senior Surveyor 2 PSM with 15+ years post license experience. 

SUR Survey Project Manager 1 HS Graduate or equivalent with a minimum 10+ years experience, of 

which 6+ years must be in surveying for transportation and 4+ years in 

Survey Project Management 

SUR Survey Project Manager 2 PSM with 4+ years post licensure transportation experience and 2+ years 

post licensure Survey Project Management experience 

SUR Survey Project Manager 3 PSM with 6+ years post licensure transportation experience and 4+ years 

Survey Project Management experience. 

SUR Rotorcraft Pilot FAA Certified and rated Rotorcraft Pilot w/ 1000 total logged pilot flying 

hours of which at least 250 hours were in Rotorcraft. Not for use on CEI 

SUR Secretary/Clerical HS Graduate or equivalent with 1+ years' experience (Note: Invoice 

preparation and invoice submittal are not billable activities to the 

Department on any job classes.) 

SUR Single Engine Aircraft Pilot  FAA Certified and rated Aircraft Pilot w/ 500 total logged pilot flying 

hours. Not for use on CEI 

SUR SUE Technician 1 HS Graduate or Equivalent with entry level experience in Utility or 

Survey. Not for use on CEI 

SUR SUE Technician 2 HS Graduate or Equivalent with 2+ years SUE experience. Not for use on 

CEI 

SUR SUE Technician 3 HS Graduate or Equivalent with 4+ years SUE experience. Not for use on 

CEI 

SUR Rod Person HS Graduate or Equivalent with no minimum years experience in Survey. 

Please refer to CEI Scope of Services if necessary 

SUR Instrument Operator HS Graduate or Equivalent with minimum 2+ years of instrument operator 

survey experience. Please refer to CEI Scope of Services if necessary 

SUR Crew Chief HS Graduate or Equivalent with minimum 2+ years survey crew chief 

experience.   Please refer to CEI Scope of Services if necessary. 

SUR Survey/GIS/SUE Analyst 1  HS Graduate or Equivalent 1+ years Survey/Mapping/GIS experience.  

SUR Survey/GIS/SUE Analyst 2  HS Graduate or Equivalent with 5+ years, or HS plus Geospatial Related 

Secondary Degree or Certification (GISP) with 2+ years 

Survey/Mapping/GIS experience.  

SUR Survey/GIS/SUE Analyst 3  HS Graduate or Equivalent with 8+ years, or HS plus Geospatial Related 

Secondary Degree or Certification (GISP) with 4+ years 

Survey/Mapping/GIS experience.  

SUR Surveyor PSM with 1+ year transportation experience.  

SUR UAS Operator Unmanned Autonomous System (UAS) Operator - HS Graduate / 

Equivalent with 1+ years survey experience, and 1+ years UAS 

experience. If system is airborne, a Federal Aviation Administration 

(FAA) Remote Pilot Certificate is also required.  

Technician Aid Entry level Design and Drafting 

Transportation Data Analyst Bachelor’s Degree in Natural Science, Engineering, Mathematics, 

Statistics, Computer Science or related field and 0-3 years of experience 

for data collection, data analysis, data mining, data quality control. 

Transportation Data Scientist Master’s Degree in Natural Science, Engineering, Mathematics, Statistics, 

Computer Science or related field plus five years of experience in data 

collection, data analysis, data mining, data quality control in analyzing 

data OR Bachelor’s degree and 10 years exp. 

Transportation Data Technician HS Grad or equiv., with 0-2 years of experience, for data collection, field 

collection. 

Underwater Certified Bridge 1+ years safety bridge inspection.  Possess appropriate PADI or NAUI 
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Class Job Class Typical Definitions 

Inspector diver certifications.  This job class is not to be used on CEI contracts. 

Utility Coordinator H.S. graduate or equivalent with 4+ years of experience in utility 

coordination.  Please refer to CEI Scope of Services if necessary 



 

 

C - 1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Attachment C 

 

Average Actual Salary Rates and Average Negotiated Rates 
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Current Wage Rate Data can be found with the attached link: 

 
http://fdot.gov/procurement/InternetReports.shtm#jobclass 

 

http://fdot.gov/procurement/InternetReports.shtm#jobclass
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Attachment D 

 

Current Averages for Audited Overhead, Expense and Facilities Capital Cost of Money (FCCM) 

Rates 

 
Updated: June 14, 2024 

 

RATE 
 

# OBS. HIGH LOW MEAN 

Home Office  

Overhead 
914 244.98% 111.52% 170.53% 

Field Office  

Overhead 
509 183.97% 82.53% 127.65% 

Home Office 

Expense 
721 26.31% 0.30% 6.00% 

Field Office  

Expense  
404 30.92% 0.68% 10.52% 

FCCM 
 

851 1.68% 0.03% 0.37% 

 

The averages were calculated using three years’ worth of audit data, after eliminating the highest and 

lowest 5%.  Self-certified rates, interim rates, and rates determined from job cost accounting system 

reviews were also eliminated from the calculations, since they are unaudited rates. 

 

The average overhead, expense, and FCCM rates are to be used for comparatively assessing consultant 

cost control efforts, in accordance with Section 5.0, Negotiation of Operating Margin. 

 

The averages will be used as caps on maximum awarded overhead (indirect costs) rates for firms who 

submit unaudited rates, including interim reimbursement rates, self-certified reimbursement rates, and 

job cost accounting system review reimbursement rates for use on professional services contracts.   
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Date:  June 14, 2024 

Subject: Department Limits on Consultant Overhead, Direct Expense, and FCCM for unaudited 

rates, including interim, self-certified, and job cost accounting system review rates 

 

The Department will cap unaudited, rates, including interim reimbursement rates, self-certified 

reimbursement rates, and job cost accounting system review reimbursement rates submitted by 

consultant firms for use on professional services contracts. 

  

Based on the latest review of three previous years of overhead audit statements submitted by qualified 

professional services consultants, the resulting limits are established as follows: 

 

Home Office Overhead (Home Office Indirect Rate)  170.53% 

Field Office Overhead (Field Office Indirect Rate)  127.65% 

FCCM (Facilities Capital Cost of Money Rate)  0.37% 

Home Office Direct Expense Rate  6.00% 

Field Office Direct Expense Rate  10.52% 
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Attachment E 

Self Certification of Accounting System and Reimbursement Rates 
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Attachment F 
Overhead Rates for Subconsultants on Construction Engineering & Inspection (CEI) Projects 
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 MEMORANDUM 
 
DATE:  February 18, 2014 
 
TO:  Professional Services Administrators 
 
FROM:  Carla Perry, P.E., Manager, Procurement Office 
 
SUBJECT: Overhead Rates for Subconsultants on Construction Engineering & Inspection (CEI) Projects 
 

There have been some questions regarding the appropriate overhead rate which should be allowed 
for subconsultants who are working on CEI. projects.  Currently, some negotiators are allowing 
the subconsultant (who may be furnishing administrative personnel for the field office and/or 
technical personnel for field operations) to charge an audited or negotiated field office overhead 
rate whereas other negotiators are restricting the subconsultant to fringe benefits and minimal 
general overhead.  The differences in methodology have created problems for the subconsultants, 
especially when they move from District to District or even from job to job within the same 
District. 

 
Although I believe the District should have the flexibility to negotiate in a manner that affords 
them a fair, reasonable and competitive price, I also believe that consistency in our negotiations- is 
important.  The contractual arrangements between the prime consultant and the subconsultant are 
the responsibility of the prime; however, their arrangement does impact on the cost of our project 
and it is up to us to determine an acceptable price. 

 
The same cost principles which are used in negotiating the prime consultant’s fee should also be 
applied to the subconsultant.  If the subconsultant is providing personnel which would otherwise 
be provided by the prime and for which the prime would be allowed to charge a full field office 
overhead rate, then the subconsultant should also be allowed a field office overhead rate which is 
computed on a comparable basis.  The- subconsultant's overhead rate is computed on a direct 
labor basis just the same as the prime consultant and to not allow him to recover his allowable 
overhead would unjustly penalize him.  

 
There may be instances where the subconsultant's overhead should be restricted.  For example, 
assume that the subconsultant proposes to provide a secretary for a field office, but in lieu of 
assigning one of his employees to the job, he hires a temporary person on a contractual 
arrangement for the job.  Since the person is not a bonafide employee of the subconsultant, he 
would not be entitled to any overhead for the employee. 

 
We generally have an audited overhead rate and verification of the adequacy of the prime 
consultant's accounting system prior to selection, for a particular project.  This information is-used 
during the negotiations process to help us obtain a fair, reasonable and competitive price; 
however, this same information may not be available for the subconsu1tant due to the lack of 
prequalification requirements.  Subconsultants should be handled in the following manner: 

 
1. Proposed costs less than $500,000:  The negotiating officer should require that the 

subconsultant provide documentation which will support all costs which are proposed.  
An independent overhead audit is not required, unless desired by the negotiating officer; 
however, the subconsultant should be required to provide some type of documentation, 
i.e., a trial balance, self-certification statement, etc, which will support the reasonableness 
of the proposed overhead rate.   

 
The purpose of this memorandum is to provide additional guidance in the above areas; however, if 
you should have any questions, please contact the Procurement Office. 
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Attachment G 
 

Reimbursement of Permits 
 



 

Florida Department of Transportation 

RICK SCOTT 

GOVERNOR 
605 Suwannee Street 

Tallahassee, FL  32399-0450 

RACHEL D. CONE 

INTERIM SECRETARY 
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J u n e  1 , 2017  
 

 

 

TO: All Professional Services Consultants qualified with the Florida Department of Transportation  

 

The Department of Transportation has established the following treatment for reimbursement of 

permit costs:  Permit costs on professional services costs  shall  be reimbursed as a separate direct 

charge on the contract, rather than through the direct expense percentage submitted annually as part of 

the reimbursement rate audit.  

 

Consultants will need to exclude all permits costs (permit application fees) from the  calculated direct 

expense percentage in the annual reimbursement rate audit submittal.  Charges for legal notices, other 

costs that are ancillary to the permit, or certifications costs (such as LEED fees) are reimbursed 

through the direct expense percentage and will not be compensated as an itemized expense directly on 

the contract.  This method of reimbursing permit costs does not apply to contracts executed before 

November 2013.  For purposes of reimbursement on the contract, the Department will require invoices 

and/or receipts to substantiate the aforementioned permit costs.   

 

Generally, no other direct expenses will be invoiced as separate items. Other direct expense costs will 

continue to be compensated through the di rect expense percentage. 

 

Consultants should forward this document to their independent CPA who prepares the annual audit.  

 

If there are any questions, please contact Jeffrey Owens, CPA, at (850) 414-4539. 

 

 

Sincerely, 

 

 
 

Carla M. Perry, P.E., Manager 

Procurement Office   
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Attachment H 
Use of Department Space and Equipment 

by Outside Providers 
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Subject: Use of Department Space and Equipment by Outside Providers 
 
It is the objective of the Florida Department of Transportation to enhance productivity by 
making the most cost-effective use of its resources. Professional Consultants and other 
service providers are a significant resource to the Department and it is the policy of the 
Department to be innovative in the use of this resource to increase effectiveness while 
controlling costs. 
 
As part of the effort to achieve this objective, the Department may allow consultants and other 
service providers to share Department office space for the contract duration. Before allowing 
such use, the following conditions must exist: 
 
It must clearly enhance the productivity of the consultant in performing the scope of 
services or require daily interaction with Department staff to effectively perform their 
duties. This would not usually be true of consultants working on a phase of a 
transportation project (Planning, Design, Right of Way, Construction, Maintenance). It 
may be true of consultants performing management or administrative support functions 
such as general consultants, systems consultants, or accounting and auditing 
consultants. 
 
The decision to provide Department space to the consultant should be made prior to 
contracting so that consideration may be given to offsetting the cost of the consultant 
services with the value of the space provided. This would occur during the competitive 
negotiations of a professional services contract. For services acquired pursuant to 
sealed competitive bids or proposals, the request for proposal or invitation to bid 
should clearly identify the availability of Department space so that it may be factored 
into the bid price by the proposer. 
 
 
 
Consultants housed in Department space may only work on the Department project 

requiring their presence. Other non-project activities, such as marketing, are 

prohibited. 

 

Consultant staff working in Department space should, whenever possible, use available Department 

office equipment (furniture, computer hardware and software, copiers, etc.). Department equipment, 

which will be made available for consultant use on the project, should be identified prior to 

contracting, to allow the Department to realize maximum cost benefit in negotiated or bid prices. 

When Department equipment is not available, consideration may be given to allowing the consultant 

to bring their own equipment into Department space for use on the project, if it is essential to the 

effective performance of the contracted services. All applicable Department policies, procedures, 

standards and guidelines concerning consultant owned equipment, including data processing 

equipment and software, must be adhered to by the consultant. 
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Attachment I 
Administrative Add Ons for Subconsultant Costs 
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Subject: Administrative Add On Charges to Consultant Contracts 

 
 
There have been past contracts between the Department and consultants which have allowed an 
administrative add on charge for the handling of subconsultants by the prime contractor in addition to the 
overhead, labor, and operating margin which are a normal part of the contract.  These administrative 
fees, or whatever name they are proposed under, are charges which the consultant is already being 
reimbursed for through his overhead and operating margin portion of the contract. 
 
When the Department enters into a contract with a consultant, we agree to pay the consultant for his 
labor, administrative overhead (which includes the operation cost  of his home, branch, or field offices) 
plus an operating margin on his labor and overhead costs.  In addition we also reimburse the consultant 
for any out of pocket expenses on a dollar for dollar basis.  These additional expenses includes 
subconsultants.  When the Department allows the consultant to include an additional administrative add 
on for the handling of subconsultants, we are actually allowing the consultant to bill us twice for what we 
are already paying him for in our reimbursement for labor, overhead, and operating margin.  The same 
people who process the subconsultant paper work for the prime consultant are either being directly 
reimbursed as part of the direct labor, or their salary and expense cost are part of their overhead. 
 
In order to prevent this from continuing, we suggest that any additional administrative add ons contained 
in a contract over and above the overhead, operating margin, and facilities capital cost of money be 
disallowed. 
 



 

 J-1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment J 
Certification of Use of Subs and all Lower Tier Subs 
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Subject: FDOT REQUIREMENT FOR DISCLOSURE OF LOWER TIER SUBS 

 

In light of recent attention from Federal Highway Administration regarding contractor certification of 

costs, the Department feels it is necessary to re-emphasize a contractual requirement which was first 

disseminated to all FDOT prequalified geotechnical firms in 2007. 

 

All professional services consultant firms, including geotechnical firms, are required to disclose the 

intended use of lower tier subs during contract negotiations.  Lower tier subs, including drilling firms, 

must be authorized in the FDOT contract prior to services being rendered.  It is not appropriate for 

geotech firms to certify rates as their own that are attributable to lower tier subs, or reflect a blending of 

the geotech firm’s rates with lower tier drilling sub rates.  Subconsultant/subcontractor rates are stand-

alone, and each subconsultant/subcontractor should be separately authorized in the contract, regardless 

of tiered status.  Unauthorized subs are not in accordance with FDOT Standard Professional Services 

Agreement, Section 7A, which states:   “The Consultant... will not sublet, assign, or transfer any work 

under this Agreement to other than subconsultants specified in the Agreement without the written 

consent of the Department.”  

If uncovered in a contract audit, costs associated with unauthorized subconsultants/subcontractors would 

constitute an audit finding, and may ultimately be disallowed. 

In order to ensure compliance with this disclosure requirement, the FDOT district Professional Services 

Offices will begin use of a certification statement, attesting to disclosure of all lower tier subs. 

This certification will be required for geotechnical firms and surveying & mapping firms who are 

compensated in whole or part using fee schedule rates on FDOT contracts, whether at a prime or 

subconsultant level.  The certification form will be completed and submitted during contract 

negotiations. 

 

Please contact the Procurement Office, if there are any questions. 
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Attachment K 
Use of Field Office Rates for On-Premises Consultant Employees 
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Subject:   Use of Field Office Rate for On-premises Consultant Employees 
 
 
 
Projects involving consultant staff housed in FDOT facilities for an uninterrupted on-site project 
duration of 6 months or greater will utilize the field office overhead rate. 
 
Field Office Overhead Rate: 
 
Field office is defined as any office that the consultant or contractor specifically establishes or has 
furnished to them at or near the project site to be used exclusively for project purposes. The office may 
be a trailer, building, room or series of rooms, or workspace (cubicle, office, etc.) within any DOT 
owned or leased building, for the use of consultant personnel. If the proposed project requires the 
establishment of a field office, a separate overhead rate for the field office must be submitted. If the 
Consultant does not have an approved field office overhead rate which has been established through the 
prequalification process, a field office overhead rate should be prepared by the Consultant in accordance 
with the instructions contained in Chapter 5.6 of the AASHTO Uniform Audit & Accounting Guide (see 
Table 5-5 ). 
 
Use of Field Office for non-CEI type projects: For contract negotiation purposes, a field office rate 
(labor and expenses) shall be applied when consultant staff is assigned in Department space for a 
minimum of six consecutive months. If the proposed project involves the use of DOT office space or 
equipment by consultants, Attachment H, shall be observed.  
 

Please contact the Procurement Office, if there are any questions. 
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Attachment L 

Standard Items and Item Descriptions for Geotechnical and Materials Testing firms 
 
 
 

Item # Item Description Unit NOTES / COMMENTS Approved 

Rate 

100 Aggregate Acid Insol Retained 200 

Sieve FM 5-510 

Test Includes all labor, equipment and materials to 

perform test. 

 

101 Aggregate Carbonates & Organic 

Matter FM 5-514 

Test Includes all labor, equipment and materials to 

perform test. 

 

102 Aggregate Org. Impurities S& for 

Concrete AASHTO T21 

Test Includes all labor, equipment and materials to 

perform test. 

 

103 Aggregate Shell Content of Coarse 

Aggregate FM 5-555 

Test Includes all labor, equipment and materials to 

perform test. 

 

104 Aggregate Sieve Anlsys of Fine & 

Coarse AASHTO T27 

Test Includes all labor, equipment and materials to 

perform test. 

 

105 Aggregate Soundness AASHTO 

T104 

Test Includes all labor, equipment and materials to 

perform test. 

 

106 Aggregate Specific 

Gravity/Absorption Coarse 

AASHTO T85 

Test Includes all labor, equipment and materials to 

perform test. 

 

107 Aggregate Total Moisture Content 

by Drying AASHTO T255 

Test Includes all labor, equipment and materials to 

perform test. 

 

108 Aggregate Unit Mass & Voids 

AASHTO T19 

Test Includes all labor, equipment and materials to 

perform test. 

 

109 Aggregate Specific 

Gravity/Absorption Fine AASHTO 

T84 

Test Includes all labor, equipment and materials to 

perform test. 

 

200 Asphalt Bulk Specific Gravity FM 

1-T166 

Test Includes all labor, equipment and materials to 

perform test. 

 

201 Asphalt Content FM 5-563 Test Includes all labor, equipment and materials to 

perform test. 

 

202 Asphalt Friction Panel Test Includes all labor, equipment and materials to 

perform test. Included tests FM 5-563 (Asphalt 

Content) and FM 1-T030 (Gradation). Sampling & 

delivery are not included. 

 

203 Asphalt Gradation & Content FM 1-

T030 & FM 5-563 

Test Includes all labor, equipment and materials to 

perform test. 

 

204 Asphalt Gradation FM 1-T030 Test Includes all labor, equipment and materials to 

perform test. 

 

205 Asphalt Gyratory Compaction 3 

Specimens AASHTO T312 

Test Includes all labor, equipment and materials to 

perform test. 

 

206 Asphalt Los Angeles (LA) Abrasion 

Coarse Agg FM 3-C535 

Test Includes all labor, equipment and materials to 

perform test. 

 

207 Asphalt Los Angeles (LA) Abrasion 

Small Agg  FM 1-T096 

Test Includes all labor, equipment and materials to 

perform test. 

 

208 Asphalt Max Specific Gravity FM 

1-T209 

Test Includes all labor, equipment and materials to 

perform test. 

 

209 Asphalt Pavement Coring - 4in dia 

with Base Depth Check 

Each Includes all labor, equipment, and materials required 

to obtain core, patch hole, field photos, cross slope, 

rut  measurement, and thickness measurement (refer 

to MM3.2). Does not include MOT or mobilization. 
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Item # Item Description Unit NOTES / COMMENTS Approved 

Rate 

 

210 Asphalt Pvmt. Coring - 4in dia 

without Base Depth Check 

Each Includes all labor, equipment, and materials required 

to obtain core, patch hole, field photos, cross slope, 

rut  measurement, and thickness measurement (refer 

to MM3.2). Does not include MOT, mobilization or 

aggregate base depth check. 

 

211 Asphalt Pavement Coring - 6in dia 

with Base Depth Check 

Each Includes all labor, equipment, and materials required 

to obtain core, patch hole, field photos, cross slope, 

rut  measurement, and thickness measurement (refer 

to MM3.2). Does not include MOT or mobilization. 

 

212 Asphalt Pvmnt Coring - 6in dia 

without Base Depth Check 

Each Includes all labor, equipment, and materials required 

to obtain core, patch hole, field photos, cross slope, 

rut  measurement, and thickness measurement (refer 

to MM3.2). Does not include MOT, mobilization or 

aggregate base depth check. 

 

213 Asphalt Structural Panel (See Long 

Description) 

Test Includes all labor, equipment and materials to 

perform test. Includes tests: FM 5-563 (Asphalt 

Content), FM 1- T030 (Gradation), FM 1-T209 

(Gmm - Maximum Specific Gravity) & FM 1-T166 

(Gmb - Bulk Specific Gravity) . Sampling & 

delivery are not included. 

 

300 Concrete Beam Flexural Testing 

ASTM C78 

Test Includes all labor, equipment and materials to 

perform test. 

 

301 Concrete Compressive Strength of 

Grout\Mortar ASTM C109 

Test Includes all labor, equipment and materials to 

perform test. 

 

302 Concrete Cylinder Curing, Capping 

& Breaking ASTM C39 

Test Includes all labor, equipment and materials to 

perform test. 

 

303 Concrete Drilled Cores & Sawed 

Beams ASTM C42 

Test Includes all labor, equipment and materials to test 

samples for compressive and flexural strength. Does 

not include equipment or labor for obtaining sample. 

 

304 Concrete Masonry Unit Sampling & 

Testing ASTM C140 

Test Includes all labor, equipment and materials to 

perform test. 

 

305 Concrete Pavement Coring - 4in Dia Each Includes all labor and materials required to obtain 

core, patch hole, field photos, cross slope, rut  

measurement, and thickness measurement. Does not 

include MOT, mobilization or aggregate base depth 

check. 

 

306 Concrete Pavement Coring - 6in Dia Each Includes all labor and materials required to obtain 

core, patch hole, field photos, cross slope, rut  

measurement, and thickness measurement. Does not 

include MOT, mobilization or aggregate base depth 

check. 

 

307 Concrete Surface Resistivity 

AASHTO T358 

Test Includes all labor, equipment and materials to 

perform test. 

 

400 Geo 3D Thermal Modeling Hour Includes all labor, equipment and materials to 

provide service. Does not include equipment 

mobilization or engineering analysis and reporting. 

 

401 Geo Auger Borings-H& & 

Truck/Mud Bug 

LF Includes all labor, equipment and materials to 

perform test. 

 

401Vend Geo Auger Borings-H& & 

Truck/Mud Bug 

LF Includes drill rig, crew, equipment, and materials to 

perform the test.  Item 401Vend is to be used in 

conjunction with 401P. 

 

401P Geo Auger Borings-H& & LF Log Recorder/Oversight Position.  Item 401P is to  
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Item # Item Description Unit NOTES / COMMENTS Approved 

Rate 

Truck/Mud Bug be used in conjunction with 401Vend. 

402 Geo Auger Borings-Track LF Includes all labor, equipment and materials to 

perform test. 

 

402Vend Geo Auger Borings-Track LF Includes drill rig, crew, equipment, and materials to 

perform the test.  Item 402Vend is to be used in 

conjunction with 402P. 

 

402P Geo Auger Borings-Track LF Log Recorder/Oversight Position.  Item 402P is to 

be used in conjunction with 402Vend. 

 

403 Geo Backhoe (Owned) Day Use this line item when the Backhoe is owned. 

Daily usage rate for owned Backhoe where cost is 

not included in FDOT Direct Expense Labor 

multiplier. 

 

404 Geo Backhoe (Rental without labor) Day Includes all Backhoe rental for on-site services.  

Rental costs should not be included in the indirect or 

direct costs used to determine the multiplier. 

 

405 Geo Barge (Owned) Day Use this line item when the Barge is owned. Daily 

usage rate for owned Barge where cost is not 

included in FDOT Direct Expense Labor multiplier. 

 

406 Geo Barge (Rental without labor) Day Includes all Barge rental for on-site services.  Rental 

costs should not be included in the indirect or direct 

costs used to determine the multiplier. 

 

407 Geo Chainsaw (Owned) Day Use this line item when the Chainsaw is owned. 

Daily usage rate for owned Chainsaw where cost is 

not included in FDOT Direct Expense Labor 

multiplier. 

 

408 Geo Concrete Pad & Cover for 

Monitoring Wells 

Each Includes all labor, equipment and materials to build 

and provided one (1) 2 feet X 2 feet square pad with 

steel hand-hole or riser cover and lock. 

 

409 Geo CPT Truck/Mud Bug 0-50 Ft LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

410 Geo CPT Truck/Mud Bug 50-100 Ft LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

411 Geo CPT Truck/Mud Bug 100-150 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

412 Geo CPT Truck/Mud Bug 150-200 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

413 Geo Crosshole Sonic Logging 

(CSL)* 

Day Includes equipment and materials to perform test per 

Day.* 

$200/day 

414 Geo Dilatometer Sounding Hour Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

415 Geo Double Ring Infiltration ASTM 

D3385 

Each Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

416 Geo Dozer (Owned) Day Use this line item when the Dozer is owned. Daily 

usage rate for owned Dozer where cost is not 

included in FDOT Direct Expense Labor multiplier. 

 

417 Geo Dozer (Rental without labor) Day Includes all Dozer rental for on-site services.  Rental 

costs should not be included in the indirect or direct 
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Item # Item Description Unit NOTES / COMMENTS Approved 

Rate 

costs used to determine the multiplier. 

418 Geo Drill Crew Support Vehicle Day Includes mobilization and daily use of equipment. 

Does include crew labor.  

 

421 Geo Dynamic Pile Testing/Pile 

Driving Analyzer* 

Day Includes equipment and materials for on-site 

services.* 

$600/day 

422 Geo Extra SPT Samples-

Barge/Track/Amphib 0-50 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

422Vend Geo Extra SPT Samples-

Barge/Track/Amphib 0-50 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole. Item 422Vend is to be used in 

conjunction with 422P. 

 

 

422P Geo Extra SPT Samples-

Barge/Track/Amphib 0-50 Ft 

Each Log Recorder / Oversight Position. Does not include 

Mobilization, MOT or grouting of open hole. Item 

422P is to be used in conjunction with 422Vend. 

 

423 Geo Extra SPT Samples-

Barge/Track/Amphib 50-100 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

423Vend Geo Extra SPT Samples-

Barge/Track/Amphib 50-100 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 423Vend is to be used in 

conjunction with 423P. 

 

423P Geo Extra SPT Samples-

Barge/Track/Amphib 50-100 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole. Item 423P is to be used in conjunction with 

423Vend. 

 

424 Geo Extra SPT Samples-

Barge/Track/Amphib 100-150 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

424Vend Geo Extra SPT Samples-

Barge/Track/Amphib 100-150 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 424Vend is to be used in 

conjunction with 424P. 

 

424P Geo Extra SPT Samples-

Barge/Track/Amphib 100-150 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 424P is to be used in conjunction with 

424Vend. 

 

425 Geo Extra SPT Samples-

Barge/Track/Amphib 150-200 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

425Vend Geo Extra SPT Samples-

Barge/Track/Amphib 150-200 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 425Vend is to be used in 

conjunction with 425P. 
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425P Geo Extra SPT Samples-

Barge/Track/Amphib 150-200 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 425P is to be used in conjunction with 

425Vend. 

 

426 Geo Extra SPT Samples-

Barge/Track/Amphib 200-250 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

426Vend Geo Extra SPT Samples-

Barge/Track/Amphib 200-250 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 426Vend is to be used in 

conjunction with 426P. 

 

426P Geo Extra SPT Samples-

Barge/Track/Amphib 200-250 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 426P is to be used in conjunction with 

426Vend. 

 

427 Geo Extra SPT Samples-Truck/Mud 

Bug 0-50 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

427Vend Geo Extra SPT Samples-Truck/Mud 

Bug 0-50 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 427Vend is to be used in 

conjunction with 427P. 

 

427P Geo Extra SPT Samples-Truck/Mud 

Bug 0-50 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 427P is to be used in conjunction with 

427Vend. 

 

 

428 Geo Extra SPT Samples-Truck/Mud 

Bug 50-100 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

428Vend Geo Extra SPT Samples-Truck/Mud 

Bug 50-100 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 428Vend is to be used in 

conjunction with 428P. 

 

428P Geo Extra SPT Samples-Truck/Mud 

Bug 50-100 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 428P is to be used in conjunction with 

428Vend. 

 

429 Geo Extra SPT Samples-Truck/Mud 

Bug 100-150 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

429Vend Geo Extra SPT Samples-Truck/Mud 

Bug 100-150 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 429Vend is to be used in 

conjunction with 429P. 

 

429P Geo Extra SPT Samples-Truck/Mud Each Log Recorder / Oversight Position.  Does not  
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Bug 100-150 Ft include Mobilization, MOT or grouting of open 

hole.  Item 429P is to be used in conjunction with 

429Vend. 

430 Geo Extra SPT Samples-Truck/Mud 

Bug 150-200 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

430Vend Geo Extra SPT Samples-Truck/Mud 

Bug 150-200 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 430Vend is to be used in 

conjunction with 430P. 

 

430P Geo Extra SPT Samples-Truck/Mud 

Bug 150-200 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 425P is to be used in conjunction with 

425Vend. 

 

431 Geo Extra SPT Samples-Truck/Mud 

Bug 200-250 Ft 

Each Includes all labor, equipment, and materials required 

to obtain sample within depth specified. Does not 

include Mobilization, MOT or grouting of open 

hole. 

 

431Vend Geo Extra SPT Samples-Truck/Mud 

Bug 200-250 Ft 

Each Includes drill rig, crew, equipment, and materials 

required to obtain sample within depth specified. 

Does not include Mobilization, MOT or grouting of 

open hole.  Item 431Vend is to be used in 

conjunction with 431P. 

 

431P Geo Extra SPT Samples-Truck/Mud 

Bug 200-250 Ft 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization, MOT or grouting of open 

hole.  Item 431P is to be used in conjunction with 

431Vend. 

 

432 Geo Field Perm 0-10 Ft Open-End 

Borehole Method 

Each Includes all labor, equipment, and materials required 

to perform test. Does not include Mobilization or 

MOT. 

 

432Vend Geo Field Perm 0-10 Ft Open-End 

Borehole Method 

Each Includes drill rig, crew, equipment, and materials 

required to perform test. Does not include 

Mobilization or MOT.  Item 432Vend is to be used 

in conjunction with 432P. 

 

432P Geo Field Perm 0-10 Ft Open-End 

Borehole Method 

Each Log Recorder / Oversight Position.  Does not 

include Mobilization or MOT.  Item 432P is to be 

used in conjunction with 432Vend. 

 

433 Geo Field Perm 10-25Ft Open-End 

Borehole Method 

Each Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

433Vend Geo Field Perm 10-25Ft Open-End 

Borehole Method 

Each Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 433Vend is to be used 

in conjunction with 433P. 

 

433P Geo Field Perm 10-25Ft Open-End 

Borehole Method 

Each Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 433P is to be used in 

conjunction with 433Vend. 

 

434 Geo Ground Penetrating Radar 

(GPR) 

Hour Includes all labor, equipment and materials to 

provide service. Does not include Mobilization of 

equipment. 

 

435 Geo Grout Boreholes- 

Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 
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Mobilization or MOT. 

435Vend Geo Grout Boreholes- 

Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 435Vend is to be used 

in conjunction with 435P. 

 

435P Geo Grout Boreholes- 

Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 435P is to be used in 

conjunction with 435Vend. 

 

436 Geo Grout Boreholes- 

Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

436Vend Geo Grout Boreholes- 

Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 436Vend is to be used 

in conjunction with 436P. 

 

436P Geo Grout Boreholes- 

Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 436P is to be used in 

conjunction with 436Vend. 

 

437 Geo Grout Boreholes- 

Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

437Vend Geo Grout Boreholes- 

Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 437Vend is to be used 

in conjunction with 437P. 

 

437P Geo Grout Boreholes- 

Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 437P is to be used in 

conjunction with 437Vend. 

 

438 Geo Grout Boreholes- 

Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

438Vend Geo Grout Boreholes- 

Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 438Vend is to be used 

in conjunction with 438P. 

 

438P Geo Grout Boreholes- 

Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 438P is to be used in 

conjunction with 438Vend. 

 

439 Geo Grout Boreholes- 

Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

439Vend Geo Grout Boreholes- 

Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 439Vend is to be used 

in conjunction with 439P. 

 

439P Geo Grout Boreholes- 

Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 439P is to be used in 

conjunction with 439Vend. 

 

440 Geo Grout Boreholes- Truck/Mud 

Bug 0-50 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

440Vend Geo Grout Boreholes- Truck/Mud 

Bug 0-50 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 
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Mobilization or MOT.  Item 440Vend is to be used 

in conjunction with 440P. 

440P Geo Grout Boreholes- Truck/Mud 

Bug 0-50 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 440P is to be used in 

conjunction with 440Vend. 

 

441 Geo Grout Boreholes- Truck/Mud 

Bug 50-100 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

441Vend Geo Grout Boreholes- Truck/Mud 

Bug 50-100 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 441Vend is to be used 

in conjunction with 441P. 

 

441P Geo Grout Boreholes- Truck/Mud 

Bug 50-100 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 441P is to be used in 

conjunction with 441Vend. 

 

442 Geo Grout Boreholes- Truck/Mud 

Bug 100-150 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

 

442Vend Geo Grout Boreholes- Truck/Mud 

Bug 100-150 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 442Vend is to be used 

in conjunction with 442P. 

 

442P Geo Grout Boreholes- Truck/Mud 

Bug 100-150 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 442P is to be used in 

conjunction with 442Vend. 

 

443 Geo Grout Boreholes- Truck/Mud 

Bug 150-200 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

443Vend Geo Grout Boreholes- Truck/Mud 

Bug 150-200 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 443Vend is to be used 

in conjunction with 443P. 

 

443P Geo Grout Boreholes- Truck/Mud 

Bug 150-200 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 443P is to be used in 

conjunction with 443Vend. 

 

444 Geo Grout Boreholes- Truck/Mud 

Bug 200-250 Ft 

LF Includes all labor, equipment, and materials required 

to grout the bore hole. Does not include 

Mobilization or MOT. 

 

444Vend Geo Grout Boreholes- Truck/Mud 

Bug 200-250 Ft 

LF Includes drill rig, crew, equipment, and materials 

required to grout the bore hole. Does not include 

Mobilization or MOT.  Item 444Vend is to be used 

in conjunction with 444P. 

 

444P Geo Grout Boreholes- Truck/Mud 

Bug 200-250 Ft 

LF Log Recorder / Oversight Position. Does not include 

Mobilization or MOT.  Item 444P is to be used in 

conjunction with 444Vend. 

 

445 Geo Grouted Monitor Well 2in 0-50 

Ft 

LF Includes all labor, equipment and materials to install 

device on-site. 

 

446 Geo H& Auger with DCP (0-50 ft) 

ASTM D1452 

LF Includes all labor, equipment and materials to 

perform test. 

 

447 Geo H& Auger with SCP (0-50 ft) 

ASTM D1453 

LF Includes all labor, equipment and materials to 

perform test. 

 

448 Geo Mini Shaft Inspection Hour Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 
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engineering & reporting labor.  

449 Geo Noise Monitoring Hour Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

450 Geo Piezometer 2in 0-50 Ft LF Includes all labor, equipment and materials to install 

device on-site. 

 

451 Geo Pile Integrity Testing* Day Includes equipment and materials for on-site 

services.* 

$193/day 

452 Geo Rock Coring Brg/Track/Amph 

0-50 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

452Vend Geo Rock Coring Brg/Track/Amph 

0-50 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 452Vend is to be used in 

conjunction with 452P. 

 

452P Geo Rock Coring Brg/Track/Amph 

0-50 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 452P is to 

be used in conjunction with 452Vend. 

 

453 GeoRocCoring Brg/Track/Amp 0-

50 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

453Vend GeoRocCoring Brg/Track/Amp 0-

50 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 453Vend is to be used in 

conjunction with 453P. 

 

453P GeoRocCoring Brg/Track/Amp 0-

50 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 453P is to 

be used in conjunction with 453Vend. 

 

454 GeoRocCoring Brg/Track/Amph 

50-100 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

454Vend GeoRocCoring Brg/Track/Amph 

50-100 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 454Vend is to be used in 

conjunction with 454P. 

 

454P GeoRocCoring Brg/Track/Amph 

50-100 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 454P is to 

be used in conjunction with 454Vend. 

 

455 GeoRocCoring Brg/Track/Amp 50-

100Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

455Vend GeoRocCoring Brg/Track/Amp 50-

100Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 455Vend is to be used in 

conjunction with 455P. 

 

455P GeoRocCoring Brg/Track/Amp 50-

100Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 455P is to 

be used in conjunction with 455Vend. 

 

456 GeoRocCoring Brg/Track/Amph 

100-150 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

456Vend GeoRocCoring Brg/Track/Amph 

100-150 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 456Vend is to be used in 

conjunction with 456P. 

 

456P GeoRocCoring Brg/Track/Amph 

100-150 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 456P is to 

be used in conjunction with 456Vend. 

 

457 GeoRocCoring Brg/Track/Amp 

100-150Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

457Vend GeoRocCoring Brg/Track/Amp 

100-150Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 457Vend is to be used in 

conjunction with 457P. 

 

457P GeoRocCoring Brg/Track/Amp 

100-150Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 457P is to 

be used in conjunction with 457Vend. 

 

458 GeoRocCoring Brg/Track/Amph 

150-200 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

458Vend GeoRocCoring Brg/Track/Amph LF Includes drill rig, crew, equipment and materials for  
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150-200 Ft 4in ID & over on-site services.  Item 458Vend is to be used in 

conjunction with 458P. 

458P GeoRocCoring Brg/Track/Amph 

150-200 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 458P is to 

be used in conjunction with 458Vend. 

 

459 GeoRocCoring Brg/Track/Amp 

150-200Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

459Vend GeoRocCoring Brg/Track/Amp 

150-200Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 459Vend is to be used in 

conjunction with 459P. 

 

459P GeoRocCoring Brg/Track/Amp 

150-200Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 459P is to 

be used in conjunction with 459Vend. 

 

460 GeoRocCoring Brg/Track/Amph 

200-250 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

460Vend GeoRocCoring Brg/Track/Amph 

200-250 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 460Vend is to be used in 

conjunction with 460P. 

 

460P GeoRocCoring Brg/Track/Amph 

200-250 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 460P is to 

be used in conjunction with 460Vend. 

 

461 GeoRocCoring Brg/Track/Amp 

200-250Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

461Vend GeoRocCoring Brg/Track/Amp 

200-250Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 461Vend is to be used in 

conjunction with 461P. 

 

461P GeoRocCoring Brg/Track/Amp 

200-250Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 461P is to 

be used in conjunction with 461Vend. 

 

462 Geo Rock Coring Truck/Mud Bug 

0-50 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

462Vend Geo Rock Coring Truck/Mud Bug 

0-50 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 462Vend is to be used in 

conjunction with 462P. 

 

462P Geo Rock Coring Truck/Mud Bug 

0-50 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 462P is to 

be used in conjunction with 462Vend. 

 

463 GeoRocCoring Truck/MudBug 0-50 

Ft less than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

463Vend GeoRocCoring Truck/MudBug 0-50 

Ft less than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 463Vend is to be used in 

conjunction with 463P. 

 

463P GeoRocCoring Truck/MudBug 0-50 

Ft less than 4in ID 

LF Log Recorder / Oversight Position.  Item 463P is to 

be used in conjunction with 463Vend. 

 

464 Geo Rock Coring Truck/Mud Bug 

50-100 Ft 4in ID over 

LF Includes all labor, equipment and materials for on-

site services 

 

464Vend Geo Rock Coring Truck/Mud Bug 

50-100 Ft 4in ID over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 464Vend is to be used in 

conjunction with 464P. 

 

464P Geo Rock Coring Truck/Mud Bug 

50-100 Ft 4in ID over 

LF Log Recorder / Oversight Position.  Item 464P is to 

be used in conjunction with 464Vend. 

 

465 GeoRocCoring Truck/MudBug 50-

100 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

465Vend GeoRocCoring Truck/MudBug 50-

100 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 465Vend is to be used in 

conjunction with 465P. 

 

465P GeoRocCoring Truck/MudBug 50-

100 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 465P is to 

be used in conjunction with 465Vend. 
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466 GeoRocCoring Truck/MudBug 100-

150 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

466Vend GeoRocCoring Truck/MudBug 100-

150 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 466Vend is to be used in 

conjunction with 466P. 

 

466P GeoRocCoring Truck/MudBug 100-

150 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 466P is to 

be used in conjunction with 466Vend. 

 

467 GeoRocCoring Truck/MudBug 100-

150 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

467Vend GeoRocCoring Truck/MudBug 100-

150 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 467Vend is to be used in 

conjunction with 467P. 

 

467P GeoRocCoring Truck/MudBug 100-

150 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 467P is to 

be used in conjunction with 467Vend. 

 

468 GeoRocCoring Truck/MudBug 150-

200 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

468Vend GeoRocCoring Truck/MudBug 150-

200 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 468Vend is to be used in 

conjunction with 468P. 

 

468P GeoRocCoring Truck/MudBug 150-

200 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 468P is to 

be used in conjunction with 468Vend. 

 

469 GeoRocCoring Truck/MudBug 150-

200 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

469Vend GeoRocCoring Truck/MudBug 150-

200 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 469Vend is to be used in 

conjunction with 469P. 

 

469P GeoRocCoring Truck/MudBug 150-

200 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 469P is to 

be used in conjunction with 469Vend. 

 

470 GeoRocCoring Truck/MudBug 200-

250 Ft 4in ID & over 

LF Includes all labor, equipment and materials for on-

site services 

 

470Vend GeoRocCoring Truck/MudBug 200-

250 Ft 4in ID & over 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 470Vend is to be used in 

conjunction with 470P. 

 

470P GeoRocCoring Truck/MudBug 200-

250 Ft 4in ID & over 

LF Log Recorder / Oversight Position.  Item 470P is to 

be used in conjunction with 470Vend. 

 

471 GeoRocCoring Truck/MudBug 200-

250 Ft les than 4in ID 

LF Includes all labor, equipment and materials for on-

site services 

 

471Vend GeoRocCoring Truck/MudBug 200-

250 Ft les than 4in ID 

LF Includes drill rig, crew, equipment and materials for 

on-site services.  Item 471Vend is to be used in 

conjunction with 471P. 

 

471P GeoRocCoring Truck/MudBug 200-

250 Ft les than 4in ID 

LF Log Recorder / Oversight Position.  Item 471P is to 

be used in conjunction with 471Vend. 

 

472 Geo Saximeter Testing Hour Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

473 Geo SPT Barge/Track/Amphib 0-50 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

473Vend Geo SPT Barge/Track/Amphib 0-50 

Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 473Vend is to 

be used in conjunction with 473P. 

 

473P Geo SPT Barge/Track/Amphib 0-50 

Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 
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labor.  Item 473P is to be used in conjunction with 

473Vend. 

474 Geo SPT Barge/Track/Amphib 50-

100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

474Vend Geo SPT Barge/Track/Amphib 50-

100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 474Vend is to 

be used in conjunction with 474P. 

 

474P Geo SPT Barge/Track/Amphib 50-

100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 474P is to be used in conjunction with 

474Vend. 

 

475 Geo SPT Barge/Track/Amphib 100-

150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

475Vend Geo SPT Barge/Track/Amphib 100-

150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 475Vend is to 

be used in conjunction with 475P. 

 

475P Geo SPT Barge/Track/Amphib 100-

150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 475P is to be used in conjunction with 

475Vend. 

 

476 Geo SPT Barge/Track/Amphib 150-

200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

476Vend Geo SPT Barge/Track/Amphib 150-

200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 476Vend is to 

be used in conjunction with 476P. 

 

476P Geo SPT Barge/Track/Amphib 150-

200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 476P is to be used in conjunction with 

476Vend. 

 

477 Geo SPT Barge/Track/Amphib 200-

250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

477Vend Geo SPT Barge/Track/Amphib 200-

250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 477Vend is to 

be used in conjunction with 477P. 

 

477P Geo SPT Barge/Track/Amphib 200-

250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 477P is to be used in conjunction with 

477Vend. 

 

478 Geo SPT Truck/Mud Bug 0-50 Ft LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

478Vend Geo SPT Truck/Mud Bug 0-50 Ft LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 478Vend is to 

be used in conjunction with 478P. 

 

478P Geo SPT Truck/Mud Bug 0-50 Ft LF Log Recorder / Oversight Position.  Does not  
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include Mobilization or engineering & reporting 

labor.  Item 478P is to be used in conjunction with 

478Vend. 

479 Geo SPT Truck/Mud Bug 50-100 Ft LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

479Vend Geo SPT Truck/Mud Bug 50-100 Ft LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 479Vend is to 

be used in conjunction with 479P. 

 

479P Geo SPT Truck/Mud Bug 50-100 Ft LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 479P is to be used in conjunction with 

479Vend. 

 

480 Geo SPT Truck/Mud Bug 100-150 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

 

480Vend Geo SPT Truck/Mud Bug 100-150 

Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 480Vend is to 

be used in conjunction with 480P. 

 

480P Geo SPT Truck/Mud Bug 100-150 

Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 480P is to be used in conjunction with 

480Vend. 

 

481 Geo SPT Truck/Mud Bug 150-200 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

481Vend Geo SPT Truck/Mud Bug 150-200 

Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 481Vend is to 

be used in conjunction with 481P. 

 

481P Geo SPT Truck/Mud Bug 150-200 

Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 481P is to be used in conjunction with 

481Vend. 

 

482 Geo SPT Truck/Mud Bug 200-250 

Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

482Vend Geo SPT Truck/Mud Bug 200-250 

Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 482Vend is to 

be used in conjunction with 482P. 

 

482P Geo SPT Truck/Mud Bug 200-250 

Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 482P is to be used in conjunction with 

482Vend. 

 

483 Geo Temp Casing 3in 

Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

483Vend Geo Temp Casing 3in 

Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 483Vend is to 
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be used in conjunction with 483P. 

483P Geo Temp Casing 3in 

Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 483P is to be used in conjunction with 

483Vend. 

 

484 Geo Temp Casing 3in 

Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

484Vend Geo Temp Casing 3in 

Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 484Vend is to 

be used in conjunction with 484P. 

 

484P Geo Temp Casing 3in 

Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 484P is to be used in conjunction with 

484Vend. 

 

485 Geo Temp Casing 3in 

Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

485Vend Geo Temp Casing 3in 

Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 485Vend is to 

be used in conjunction with 485P. 

 

485P Geo Temp Casing 3in 

Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 485P is to be used in conjunction with 

485Vend. 

 

486 Geo Temp Casing 3in 

Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

486Vend Geo Temp Casing 3in 

Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 486Vend is to 

be used in conjunction with 486P. 

 

486P Geo Temp Casing 3in 

Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 486P is to be used in conjunction with 

486Vend. 

 

487 Geo Temp Casing 3in 

Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

487Vend Geo Temp Casing 3in 

Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 487Vend is to 

be used in conjunction with 487P. 

 

487P Geo Temp Casing 3in 

Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 487P is to be used in conjunction with 

487Vend. 

 

488 Geo Temp Casing 3in Truck/Mud 

Bug 0-50 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

488Vend Geo Temp Casing 3in Truck/Mud 

Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

 



 

L-15 
 

Item # Item Description Unit NOTES / COMMENTS Approved 

Rate 

engineering & reporting labor.  Item 488Vend is to 

be used in conjunction with 488P. 

488P Geo Temp Casing 3in Truck/Mud 

Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 488P is to be used in conjunction with 

488Vend. 

 

489 Geo Temp Casing 3in Truck/Mud 

Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

489Vend Geo Temp Casing 3in Truck/Mud 

Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 489Vend is to 

be used in conjunction with 489P. 

 

489P Geo Temp Casing 3in Truck/Mud 

Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 489P is to be used in conjunction with 

489Vend. 

 

490 Geo Temp Casing 3in Truck/Mud 

Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor. 

 

490Vend Geo Temp Casing 3in Truck/Mud 

Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 490Vend is to 

be used in conjunction with 490P. 

 

490P Geo Temp Casing 3in Truck/Mud 

Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 490P is to be used in conjunction with 

490Vend. 

 

491 Geo Temp Casing 3in Truck/Mud 

Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

 

491Vend Geo Temp Casing 3in Truck/Mud 

Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 491Vend is to 

be used in conjunction with 491P. 

 

491P Geo Temp Casing 3in Truck/Mud 

Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 491P is to be used in conjunction with 

491Vend. 

 

492 Geo Temp Casing 3in Truck/Mud 

Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

492Vend Geo Temp Casing 3in Truck/Mud 

Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 492Vend is to 

be used in conjunction with 492P. 

 

492P Geo Temp Casing 3in Truck/Mud 

Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 492P is to be used in conjunction with 

492Vend. 

 

493 Geo Temp Casing 4in 

Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  
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493Vend Geo Temp Casing 4in 

Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 493Vend is to 

be used in conjunction with 493P. 

 

 

493P Geo Temp Casing 4in 

Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 493P is to be used in conjunction with 

493Vend. 

 

494 Geo Temp Casing 4in 

Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

494Vend Geo Temp Casing 4in 

Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 494Vend is to 

be used in conjunction with 494P. 

 

494P Geo Temp Casing 4in 

Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 497P is to be used in conjunction with 

494Vend. 

 

495 Geo Temp Casing 4in 

Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

495Vend Geo Temp Casing 4in 

Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 495Vend is to 

be used in conjunction with 495P. 

 

495P Geo Temp Casing 4in 

Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 495P is to be used in conjunction with 

495Vend. 

 

496 Geo Temp Casing 4in 

Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

496Vend Geo Temp Casing 4in 

Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 496Vend is to 

be used in conjunction with 496P. 

 

496P Geo Temp Casing 4in 

Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 496P is to be used in conjunction with 

496Vend. 

 

497 Geo Temp Casing 4in 

Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

497Vend Geo Temp Casing 4in 

Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 497Vend is to 

be used in conjunction with 497P. 

 

497P Geo Temp Casing 4in 

Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 497P is to be used in conjunction with 

497Vend. 

 

498 Geo Temp Casing 4in Truck/Mud LF Includes all labor, equipment and materials for on-  
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Bug 0-50 Ft site services. Does not include Mobilization or 

engineering & reporting labor.  

498Vend Geo Temp Casing 4in Truck/Mud 

Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 498Vend is to 

be used in conjunction with 498P. 

 

498P Geo Temp Casing 4in Truck/Mud 

Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 498P is to be used in conjunction with 

498Vend. 

 

499 Geo Temp Casing 4in Truck/Mud 

Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

499Vend Geo Temp Casing 4in Truck/Mud 

Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 499Vend is to 

be used in conjunction with 499P. 

 

499P Geo Temp Casing 4in Truck/Mud 

Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 499P is to be used in conjunction with 

499Vend. 

 

500 Geo Temp Casing 4in Truck/Mud 

Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

 

500Vend Geo Temp Casing 4in Truck/Mud 

Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 500Vend is to 

be used in conjunction with 500P. 

 

500P Geo Temp Casing 4in Truck/Mud 

Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 500P is to be used in conjunction with 

500Vend. 

 

501 Geo Temp Casing 4in Truck/Mud 

Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

501Vend Geo Temp Casing 4in Truck/Mud 

Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 501Vend is to 

be used in conjunction with 501P. 

 

501P Geo Temp Casing 4in Truck/Mud 

Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 501P is to be used in conjunction with 

501Vend. 

 

502 Geo Temp Casing 4in Truck/Mud 

Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

502Vend Geo Temp Casing 4in Truck/Mud 

Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 502Vend is to 

be used in conjunction with 502P. 

 

502P Geo Temp Casing 4in Truck/Mud 

Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 502P is to be used in conjunction with 
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502Vend. 

503 Geo Temp Casing 6in 

Barge/Track/Amphib 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

503Vend Geo Temp Casing 6in 

Barge/Track/Amphib 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 503Vend is to 

be used in conjunction with 503P. 

 

503P Geo Temp Casing 6in 

Barge/Track/Amphib 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 503P is to be used in conjunction with 

503Vend. 

 

504 Geo Temp Casing 6in 

Barge/Track/Amphib 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

504Vend Geo Temp Casing 6in 

Barge/Track/Amphib 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 504Vend is to 

be used in conjunction with 504P. 

 

504P Geo Temp Casing 6in 

Barge/Track/Amphib 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 504P is to be used in conjunction with 

504Vend. 

 

505 Geo Temp Casing 6in 

Barge/Track/Amphib 0-50 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

505Vend Geo Temp Casing 6in 

Barge/Track/Amphib 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 505Vend is to 

be used in conjunction with 505P. 

 

505P Geo Temp Casing 6in 

Barge/Track/Amphib 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 505P is to be used in conjunction with 

505Vend. 

 

506 Geo Temp Casing 6in 

Barge/Track/Amphib 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

506Vend Geo Temp Casing 6in 

Barge/Track/Amphib 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 506Vend is to 

be used in conjunction with 506P. 

 

506P Geo Temp Casing 6in 

Barge/Track/Amphib 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 506P is to be used in conjunction with 

506Vend. 

 

507 Geo Temp Casing 6in 

Barge/Track/Amphib 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor. 

 

507Vend Geo Temp Casing 6in 

Barge/Track/Amphib 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 507Vend is to 

be used in conjunction with 507P. 

 

507P Geo Temp Casing 6in 

Barge/Track/Amphib 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 
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labor.  Item 507P is to be used in conjunction with 

507Vend. 

508 Geo Temp Casing 6in Truck/Mud 

Bug 0-50 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

508Vend Geo Temp Casing 6in Truck/Mud 

Bug 0-50 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 508Vend is to 

be used in conjunction with 508P. 

 

508P Geo Temp Casing 6in Truck/Mud 

Bug 0-50 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 508P is to be used in conjunction with 

508Vend. 

 

509 Geo Temp Casing 6in Truck/Mud 

Bug 50-100 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

509Vend Geo Temp Casing 6in Truck/Mud 

Bug 50-100 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 509Vend is to 

be used in conjunction with 509P. 

 

509P Geo Temp Casing 6in Truck/Mud 

Bug 50-100 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 509P is to be used in conjunction with 

509Vend. 

 

510 Geo Temp Casing 6in Truck/Mud 

Bug 100-150 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

510Vend Geo Temp Casing 6in Truck/Mud 

Bug 100-150 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 510Vend is to 

be used in conjunction with 510P. 

 

510P Geo Temp Casing 6in Truck/Mud 

Bug 100-150 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 510P is to be used in conjunction with 

510Vend. 

 

511 Geo Temp Casing 6in Truck/Mud 

Bug 150-200 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

511Vend Geo Temp Casing 6in Truck/Mud 

Bug 150-200 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 511Vend is to 

be used in conjunction with 511P. 

 

511P Geo Temp Casing 6in Truck/Mud 

Bug 150-200 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 511P is to be used in conjunction with 

511Vend. 

 

512 Geo Temp Casing 6in Truck/Mud 

Bug 200-250 Ft 

LF Includes all labor, equipment and materials for on-

site services. Does not include Mobilization or 

engineering & reporting labor.  

 

512Vend Geo Temp Casing 6in Truck/Mud 

Bug 200-250 Ft 

LF Includes drill rig, crew, equipment and materials for 

on-site services. Does not include Mobilization or 

engineering & reporting labor.  Item 512Vend is to 

be used in conjunction with 512P. 
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512P Geo Temp Casing 6in Truck/Mud 

Bug 200-250 Ft 

LF Log Recorder / Oversight Position.  Does not 

include Mobilization or engineering & reporting 

labor.  Item 512P is to be used in conjunction with 

512Vend. 

 

 

513 Geo Thermal Integrity Tester (TI)* Day Includes equipment and materials for on-site 

services. Includes De-Watering.* 

$375/day 

514 Geo Truck/Mud Bug Mobil (30 

miles straightline distance) 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

515 Geo Undisturbed Samples 

Barge/Track/Amphib 0-50 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

515Vend Geo Undisturbed Samples 

Barge/Track/Amphib 0-50 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 515Vend is to be used in 

conjunction with 515P. 

 

515P Geo Undisturbed Samples 

Barge/Track/Amphib 0-50 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 515P is to be used in conjunction 

with 515Vend.  

 

516 Geo Undisturbed Samples 

Barge/Track/Amphib 50-100Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

516Vend Geo Undisturbed Samples 

Barge/Track/Amphib 50-100Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 516Vend is to be used in 

conjunction with 516P. 

 

516P Geo Undisturbed Samples 

Barge/Track/Amphib 50-100Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 516P is to be used in conjunction 

with 516Vend.  

 

517 Geo Undisturbed Samples 

Brg/Track/Amph 100-150 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

517Vend Geo Undisturbed Samples 

Brg/Track/Amph 100-150 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 517Vend is to be used in 

conjunction with 517P. 

 

517P Geo Undisturbed Samples 

Brg/Track/Amph 100-150 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 517P is to be used in conjunction 

with 517Vend.  

 

518 Geo Undisturbed Samples 

Brg/Track/Amph 150-200 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

518Vend Geo Undisturbed Samples 

Brg/Track/Amph 150-200 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 518Vend is to be used in 

conjunction with 518P. 

 

518P Geo Undisturbed Samples 

Brg/Track/Amph 150-200 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 518P is to be used in conjunction 

with 518Vend.  

 

519 Geo Undisturbed Samples 

Truck/Mud Bug 0-50 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

519Vend Geo Undisturbed Samples 

Truck/Mud Bug 0-50 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 519Vend is to be used in 

conjunction with 519P. 

 

519P Geo Undisturbed Samples 

Truck/Mud Bug 0-50 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 519P is to be used in conjunction 

with 519Vend.  
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520 Geo Undisturbed Samples 

Truck/Mud Bug 50-100 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

520Vend Geo Undisturbed Samples 

Truck/Mud Bug 50-100 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 520Vend is to be used in 

conjunction with 520P. 

 

520P Geo Undisturbed Samples 

Truck/Mud Bug 50-100 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 520P is to be used in conjunction 

with 520Vend.  

 

521 Geo Undisturbed Samples 

Truck/Mud Bug 100-150 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

521Vend Geo Undisturbed Samples 

Truck/Mud Bug 100-150 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 521Vend is to be used in 

conjunction with 521P. 

 

521P Geo Undisturbed Samples 

Truck/Mud Bug 100-150 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 521P is to be used in conjunction 

with 521Vend.  

 

522 Geo Undisturbed Samples 

Truck/Mud Bug 150-200 Ft 

Each Includes all labor, equipment and materials for on-

site services 

 

522Vend Geo Undisturbed Samples 

Truck/Mud Bug 150-200 Ft 

Each Includes drill rig, crew, equipment and materials for 

on-site services.  Item 522Vend is to be used in 

conjunction with 522P. 

 

522P Geo Undisturbed Samples 

Truck/Mud Bug 150-200 Ft 

Each Log Recorder / Oversight Position for on-site 

services.  Item 523P is to be used in conjunction 

with 523Vend.  

 

523 Geo Noise Monitoring* Day Includes equipment and materials for on-site 

services.* 

$100/day 

524 Geo Vibration Monitoring* Day Includes equipment and materials for on-site 

services.* 

$100/day 

525 Geo Well Development Hour Includes all labor, equipment and materials to 

develop the well for sampling. 

 

526 Geo Dynamic Pile 

Testing/Embedded Data Collector* 

Day Includes equipment and materials for on-site 

services.* 

$850/day 

527 Goble Pile Check (GPC) Dynamic 

Load Testing* 

Day Includes equipment and materials for on-site 

services.* 

$500/day 

528 Embedded Data Collector Data 

Acquisition Viewer 

Each Includes viewer access for individual.  Information 

must be sent by District to the Rate Review Auditor 

in Central Office Audit Support Section when 

utilized.  Information will be validated as part of 

Prequalification renewal.  District will validate 

information with Central Office Audit Support 

Section. 

 

531 Geo Truck/Mudbug Drill Rig and 

Crew (2-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.   

Includes drill rig, driller, assistant driller, log 

recorder/oversight position, equipment and materials 

for on-site services.   

 

531Vend Geo Truck/Mudbug Drill Rig and 

Crew (2-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items. 

Includes drill rig, driller, assistant driller, equipment 

and materials for on-site services.  Item 531Vend 

only to be used in conjunction with Item 531P. 

 

531P Geo Truck/Mudbug Drill Rig and 

Crew (2-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items. Log 

recorder/oversight position including equipment and 
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materials.  Item 531P only to be used in conjunction 

with Item 531Vend. 

532 Geo Truck/Mudbug Drill Rig and 

Crew (3-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  

Includes drill rig, driller, assistant driller, log 

recorder/oversight position, equipment and materials 

for on-site services.   

 

532Vend Geo Truck/Mudbug Drill Rig and 

Crew (3-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  

Includes drill rig, driller, assistant driller, equipment 

and materials for on-site services.  Item 532Vend 

only to be used in conjunction with Item 532P. 

 

532P Geo Truck/Mudbug Drill Rig and 

Crew (3-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  Log 

recorder/oversight position including equipment and 

materials.  Item 532P only to be used in conjunction 

with Item 532Vend. 

 

533 Geo Track/Barge Drill Rig and 

Crew (2-person)  

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  

Includes drill rig, driller, assistant driller, log 

recorder/oversight position, equipment and materials 

for on-site services.   

 

533Vend Geo Track/Barge Drill Rig and 

Crew (2-person)  

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items. 

Includes drill rig, driller, assistant driller, equipment 

and materials for on-site services.  Item 533Vend 

only to be used in conjunction with Item 533P. 

 

533P Geo Track/Barge Drill Rig and 

Crew (2-person)  

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items. Log 

recorder/oversight position including equipment and 

materials.  Item 533P only to be used in conjunction 

with Item 533Vend. 

 

534 Geo Track/Barge Drill Rig and 

Crew (3-person)  

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  

Includes drill rig, driller, assistant driller, log 

recorder/oversight position, equipment and materials 

for on-site services.  

 

534Vend Geo Track/Barge Drill Rig and 

Crew (3-person) 

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.  

Includes drill rig, driller, assistant driller, equipment 

and materials for on-site services.  Item 534Vend 

only to be used in conjunction with Item 534P. 

 

534P Geo Track/Barge Drill Rig and 

Crew (3-person)  

Hour Intended to compensate for types of work not 

covered under other geotechnical pay items.   Log 

recorder/oversight position including equipment and 

materials.  Item 534P only to be used in conjunction 

with Item 534Vend. 

 

535 Geo Clearing Equip- Tractor, Bush 

Hog Attachment 

Day Includes all labor, equipment for on-site services. 

Does not include Mobilization. 

 

536 Geo Clearing Equip-Skid 

Steer/ASV, ForestMulching Attach 

Day Includes all labor, equipment for on-site services. 

Does not include Mobilization. 

 

537 Geo Clearing Equip-Skid 

Steer/ASV, Brush Cutter Attach 

Day Includes all labor, equipment for on-site services. 

Does not include Mobilization. 

 

538 Geo Clearing Equipment Day Includes all labor, equipment and attachments for  
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on-site services. Does not include Mobilization. 

539 Geo Wash Boring, 0-50 Ft LF Includes all labor, equipment and materials for on-

site services 

 

540 Geo Wash Boring, 50-100 Ft LF Includes all labor, equipment and materials for on-

site services 

 

541 Geo Wash Boring, 100-150 Ft LF Includes all labor, equipment and materials for on-

site services 

 

542 Geo Wash Boring, 150-200 Ft LF Includes all labor, equipment and materials for on-

site services 

 

543 Geo Wash Boring, 200-250 Ft LF Includes all labor, equipment and materials for on-

site services 

 

544 Falling Weight Deflectometer 

(FWD)* 

Day Includes equipment and materials for on-site 

services.* 

 

600 Mobilization - Crosshole Sonic 

Logging (CSL) Equipment 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

601 Mobilization - Tugboat Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

602 Mobilization - Vibration Monitoring 

Equipment 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

603 Mobilization Asphalt Coring 

Equipment 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

604 Mob Barge Large w/o Crane 

(permit required) 

Each Includes all labor, permit fees, equipment and 

materials to prepare equipment and transport to and 

from work site within 30 miles straight-line distance 

of the consultant’s closest office. Mobilization in 

excess of 30 miles is an extra cost and will be 

negotiated by the consultant and District. 

Overweight / oversize vehicle permit required 

 

605 Mob Barge Small w/o Crane 

(permit not required) 

Each Includes all labor, equipment and materials to 

prepare equipment and transport to and from work 

site within 30 miles straight-line distance of the 

consultant’s closest office. Mobilization in excess of 

30 miles is an extra cost and will be negotiated by 

the consultant and District. Overweight / oversize 

vehicle permit not required 

 

606 Mobilization Concrete Coring Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 
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miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

607 Mobilization Cone Penetrometer 

Test Rig 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

608 Mobilization Drill Rig Amphibious Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

 

 

 

609 Mobilization Drill Rig Barge Mount Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

610 Mobilization Drill Rig Track Mount Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

611 Mobilization Drill Rig Trailer 

Mount 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

612 Mobilization Drill Rig Truck Mount Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

613 Mobilization Mini-Shaft Inspection 

Device 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

614 Mobilization Mudbug/All Terrain 

Vehicle 

Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  
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617 Mobilization Skid Rig Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

618 Mobilization Support Boat Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

 

 

 

 

619 Mobilization Tri-Pod Each Includes all labor, equipment and materials to 

prepare equipment and transport from consultant 

office closest to work site to work site within 30 

miles straight-line distance. Mobilization in excess 

of 30 miles is extra cost and will be negotiated by 

the consultant and District.  

 

620 Mobilization of Clearing Equipment Each Includes all labor, equipment and fuels to prepare 

equipment for onsite clearing and transport from 

consultant office closest to work site to work site 

within 30 miles straight-line distance. Mobilization 

in excess of 30 miles is extra cost and will be 

negotiated by the consultant and District. 

 

621 Mob Barge Large w/ Crane (permit 

required)  

Each Includes all labor, permit fees, equipment and 

materials to prepare equipment and transport to and 

from work site within 30 miles straight-line distance 

of the consultant’s closest office. Mobilization in 

excess of 30 miles is an extra cost and will be 

negotiated by the consultant and District. Inclusive 

of crane costs (operator, equipment, mobilization, 

etc.). Overweight / oversize vehicle permit 

required 

 

622 Mob Barge Small w/ Crane (permit 

not required)  

Each  Includes all labor, equipment and materials to 

prepare equipment and transport to and from work 

site within 30 miles straight-line distance of the 

consultant’s closest office. Mobilization in excess of 

30 miles is an extra cost and will be negotiated by 

the consultant and District. Inclusive of crane costs 

(operator, equipment, mobilization, 

etc.). Overweight / oversize vehicle permit not 

required 

 

700 MOT Arrow Board Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

701 MOT Attenuator Truck Hour Includes mobilization and utilization of vehicle. 

Includes vehicle operator. Consultant must own 

equipment to have this pay item in their Contract. 

 

702 MOT Channelizing Devices - Type 

I, II, VP, Drum (each) 

Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 
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item in their Contract. 

703 MOT Light Tower Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

704 MOT Portable Changeable Message 

Sign (PCMS) 

Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

705 MOT Portable Lighting Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

706 MOT Portable Sign Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

707 MOT Post Mounted Sign Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

708 MOT Provide Channelizing Devices 

- Cone 

Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

709 MOT Radar Speed Display Unit 

(RDSU) 

Each Includes mobilization, set-up and cost of device. 

Consultant must own equipment to have this pay 

item in their Contract. 

 

710 MOT Shadow Vhcle w/ Adv. 

Warning Arrow & Attenuator 

Hour Includes mobilization and utilization of vehicle. 

Includes vehicle operator. Consultant must own 

equipment to have this pay item in their Contract. 

 

711 MOT Shadow Vhcle w/ Advanced 

Warning Arrow Board (AWA) 

Hour Includes mobilization and utilization of vehicle. 

Includes vehicle operator. Consultant must own 

equipment to have this pay item in their Contract. 

 

712 MOT Support Vehicle Hour Includes mobilization and utilization of vehicle. 

Includes vehicle operator. Consultant must own 

equipment to have this pay item in their Contract. 

 

800 Soils Chloride Soil or Water FM 5-

552 

Test Includes all labor, equipment and materials to 

perform test. 

 

801 
Soils 1-D Consolidation AASHTO 

T216 (more than 12 loads) 
Test 

Includes all labor, equipment, and materials to test 

over 12 loads. 
  

802 
Soils 1-D Consolidation AASHTO 

T216 (up to 12 loads) 
Test 

Includes all labor, equipment, and materials to test 

up to 12 loads. 
  

803 Soils Consolidation - Constant 

Strain ASTM D4186 

Test Includes all labor, equipment and materials to 

perform test. 

 

804 Soils Consol-Extend Load Incrmnts 

AASHTO T216 

Day Includes all labor, equipment and materials to 

perform test.   

 

805 Soils Corrosion Series FM 5-550 

through 5-553 

Test Includes all labor, equipment and materials to 

perform test. 

 

806 Soils Direct Shear Consolid 

Drained/ Point FM 3-D3080 

Test Includes all labor, equipment and materials to 

perform test. 

 

807 Soils Field Vane Shear Test ASTM 

D2573 

Test Includes all labor, equipment and materials to 

perform test. 

 

808 Soils Flexible Wall Permeability 

ASTM D5084 

Test Includes all labor, equipment and materials to 

perform test. 

 

809 Soils Hydrometer Only AASHTO 

T88 

Test Includes all labor, equipment and materials to 

perform test. 

 

810 Soils Limerock Bearing Ratio 

(LBR) FM 5-515 

Test Includes all labor, equipment and materials to 

perform test. 
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811 Soils Liquid Limit AASHTO T89 Test Includes all labor, equipment and materials to 

perform test. 

 

812 Soils Materials Finer than 200 Sieve 

FM 1-T011 

Test Includes all labor, equipment and materials to 

perform test. 

 

813 Soils Maximum Density ASTM 

D4254 

Test Includes all labor, equipment and materials to 

perform test. 

 

814 Soils Miniature Vane Shear Test 

ASTM D4648 

Test Includes all labor, equipment and materials to 

perform test. 

 

815 Soils Minimum Density ASTM 

D4253 

Test Includes all labor, equipment and materials to 

perform test. 

 

817 Soils Moisture Content Laboratory 

AASHTO T265 

Test Includes all labor, equipment and materials to 

perform test. 

 

818 Soils Moisture Content Microwave 

AASHTO D4643 

Test Includes all labor, equipment and materials to 

perform test. 

 

819 Soils Organic Content Ignition FM 

1 T-267 

Test Inclusive of three test repetitions, all labor, 

equipment and materials to perform test. 

 

820 Soils Organic Content Wet 

Combustion AASHTO T194 

Test Includes all labor, equipment and materials to 

perform test. 

 

821 Soils Particle Size Anlys AASHTO 

T88 (Incl. Hydrometer) 

Test Includes all labor, equipment and materials to 

perform test. 

 

822 Soils Particle Size Anlys AASHTO 

T88 (No Hydrometer) 

Test Includes all labor, equipment and materials to 

perform test. 

 

823 Soils Permeability Constant Head 

AASHTO T215 

Test Includes all labor, equipment and materials to 

perform test. 

 

824 Soils Permeability Falling Head FM 

5-513 

Test Includes all labor, equipment and materials to 

perform test. 

 

825 Soils pH Soil or Water FM 5-550 Test Includes all labor, equipment and materials to 

perform test. 

 

826 Soils Plastic Limit & Plasticity 

Index AASHTO T90 

Test Includes all labor, equipment and materials to 

perform test. 

 

827 Soils Proctor Modified FM 1-T180 Test Includes all labor, equipment and materials to 

perform test. 

 

828 Soils Proctor Standard AASHTO 

T99 

Test Includes all labor, equipment and materials to 

perform test. 

 

829 Soils Resistivity Soil or Water FM 

5-551 

Test Includes all labor, equipment and materials to 

perform test. 

 

830 Soils Shrinkage Factor AASHTO 

T92 

Test Includes all labor, equipment and materials to 

perform test. 

 

831 Soils Specific Gravity AASHTO 

T100 

Test Includes all labor, equipment and materials to 

perform test. 

 

832 Soils Split Tensile Strgth of Rock 

Cores ASTM D3967 

Test Includes all labor, equipment and materials to 

perform test. 

 

833 Soils Sulfate Soil or Water FM 5-

553 

Test Includes all labor, equipment and materials to 

perform test. 

 

834 Soils Swell Potential ASTM D4546 Test Includes all labor, equipment and materials to 

perform test.   

 

835 Soils Triaxl Consl-Drain (CD) Per 

Point\Cell ASTM D7181 

Test Includes all labor, equipment and materials to 

perform test. 

 

836 Soils Tri Cnsl-Undrn (CU) Pt\Cell 

AASHTO T297/ASTM D4767 

Test Includes all labor, equipment and materials to 

perform test. 

 

837 Soil Tri Uncsl-Undrn (UU) Pt\Cell 

AASHTO T296/ASTM D2850 

Test Includes all labor, equipment and materials to 

perform test. 

 

838 Soils Unconfined Compression - Test Includes all labor, equipment and materials to  
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Rock ASTM D7012, Method C perform test. 

839 Soils Unconfined Compress - Soil 

AASHTO T208/ASTM D2166 

Test Includes all labor, equipment and materials to 

perform test. 

 

*Pay items with a rate in the “Approved Rate” column have been supported by a CO Procurement Office 

detailed review and analysis of actual costs. The “Approved Rate” shall be used on all contracts that require the 

asterisked pay items. 
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Attachment M 
Simplified Self Certification for Non-Professional Services Firms 
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Attachment N 

Guidelines for Preliminary Engineering (PE) Acceleration 
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PE Acceleration is a tool available for limited use on Department engineering projects. As an ongoing initiative, 
the Department may consider opportunities where appropriate to accelerate production on engineering 
projects, for the purpose of building up the Department’s plans shelf (advanced production) or to accelerate the 
construction phase of a project.  The District shall perform a cost vs. benefit analysis to assess the 
appropriateness of acceleration.  Acceleration requests must be approved by the Chief Engineer or the Assistant 
Secretary for Engineering and Operations. 
In order to ensure that Districts are consistent, predictable, and repeatable when negotiating consultant 

compensation for acceleration opportunities, the following guidelines are provided: 

1. Consultants shall be compensated for time acceleration of projects through the contract operating 

margin.  Operating margin shall be negotiated for the basic services using the standard ranges 

established in the Negotiation Handbook for the factors of schedule, risk, complexity, and cost control.  

Once the operating margin percentage is agreed upon, the points allocated for schedule and risk for 

basic services may then be doubled.  These percentages are applied to direct salaries.  By necessity, 

operating margin will be capped for federally funded projects.  The increase in operating margin shall be 

applied to the full work effort.  (Note:  If the work effort is over 50% completed, contact Central Office 

before proceeding.) 

2. The prime consultant and all subconsultants with audited overhead rates or self-certified overhead rates 
that are awarded operating margin (and whose services will be accelerated) will be eligible for increased 
operating margin (doubling of risk and schedule points awarded). 

 
3. To address FHWA’s fixed fee limitations, the Department will cap operating margin total compensation 

at 15% of total direct and indirect costs (equivalent to 42% operating margin applied to direct salaries) 
for federally funded projects. 

 
4. For unusual or complex projects that include the accelerated effort, additional hours may be negotiated 

for coordination, oversight and management activities, when warranted and granted as an exception by 

Central Office. 

5. Procurement will refer to the Professional Services Information System (PSI) to determine whether 
premium overtime is a reimbursed cost or an excluded cost.  Premium OT reimbursed means that 
premium overtime costs are compensated through the audited rates.  Premium OT excluded means that 
premium overtime costs are not included in the audited rates (neither the direct expense percentage 
nor the overhead percentage), and can be negotiated as a reimbursement on the project. 
ONLY consultants identified through the audit and in PSI as premium OT excluded may be compensated 
for additional premium overtime costs as a direct line item expense for this effort. 

 
6. For purposes of tracking acceleration costs, a compensation element shall be established for the 

contract called “Additional Compensation for Accelerated Schedule”.   The compensation element will 
be paid based on lump sum percentage completion.  This provides an audit trail of what transpired on 
the contract. 

 


	Contents
	Introduction
	Fee_Proposals
	Negotiation_Of_Scope_Of_Services
	Negotiation_Of_Work_Effort
	Negotiation_Of_Cost_Of_Services
	Wage_Rates
	Overhead
	Direct_Expenses
	Subconsultant_Subcontract_Subvendor_Cost
	Negotiation_Of_Operating_Margin
	Negotiation_Of_Method_Of_Compensation
	Documentation_Of_Negotiations
	Termination_Of_Negotiations
	Contract_Modifications
	Attachments
	Attachment_A
	Attachment_B
	Attachment_C
	Attachment_D
	Attachment_E
	Attachment_F
	Attachment_G
	Attachment_H
	Attachment_I
	Attachment_J
	Attachment_K
	Attachment_L
	Attachment_M

