WORKBOOK CHANGE(S)

AddD Q@/ﬂ&&é’,,.@ﬁ?""

Rev Date j~te~0 &

F.A. Date /-&F-of

Letting Date 7-04

MoveD @& /00 /.3

To Deleted File /RO 4

RevDate /7 - 30 -G

F.A Date & 26 -7

Letting Date 7 o

Remarks A\ Jecl S .

Dates

*Copy of Spec to Paul that Impacts
QPL (ONLY)

Added to Nextwb file _/ - ? o4 ol

Deleted from Nextwb file -
History File Updated

Rolodexed 2 ’ 29 / o4 af.

Additional back-up see




@ Route snp““

U.S. Department of Transportation
Federal Highway Administration

Florida Division

227 N. Bronough Street, Room 2015

Tallahassee, FL 32301

Distribution:

Routing Symbaol:

MS-75

To: Organization
MR.
DUANE BRAUTIGAM ENGINE
Or Shirley Harvey

Remar
[JPer Your Request

xFor Your Information
[JPer Our Conversation
[(JComment
[_ITake Appropriate Action
[CINote and Return
[IDiscuss With Me
[JFor Your Approval
[IFor Your Signature
[IPlease Answer
[JPrepare Reply

For Signature of

finitions-

D008 16.D01
Claim, Section 008

D0081DMS.D01 - Incentive - Disincentive, Section 008

D00800MS.D01 - "Bonus" Payment and Waiver of Contractor
Claims, Section 008

D008001D.D01 - Incentive-Disincentive, Section 008
D00800ab.D01 - Incentive - Disincentive for A+B, Section 008
D5750000.D02 - Sodding, Section 575

D9870001 - Finish Soil Layer Materials - Description, Section 987

ATTACHMENTS

FOR: JAMES E. ST. JOHN,
DIVISION ADMINISTRATOR

Telephone Number: FDOT MS: #29

{850) 942-9650, EXT. 3035

Org/Rtg Symbol

DON Davis: ANN to file in binders cc: 1

{w/specification) H:ANN\FORMS\ROUTGSPECS.DOC



=
| =
=
— -
Florida Department of Transportation
JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FL 32399-0450 SECRETARY

January 6, 2004

Mr. Donald Davis

Program Operations Engineer
Federal Highway Administration
227 N. Bronough Street, Suite 2015
Tallahassee, Florida 32301

Re:  Office of Design, Specifications
Section 1
Proposed Specification: D0010003.D01 —~ Definitions-Section 1-3 Definitions

Dear Mr. Davis:

We are submitting, for your approval, two copies of a proposed Supplemental Specification for
Definitions-Section 1-3 Definitions.

This change was proposed by Marshall Dougherty of the District Specifications Office to delete
‘Supplemental Special Provisions® from the list of definitions.

Please review and transmit your comments, if any, within two weeks, Comments should be sent
via Email to SP965DB or duane brautigam(@dot.state.fl.us.

If you have any questions relating to this specification change, please calt Duane F. Brautigam,
State Specifications Engineer at 414-4110.

Sincerely,

Duane F. Brautigam, P.E.
State Specifications Engineer

DFB/sh

Attachment

ce: General Counsel
Florida Transportation Builders' Assoc.
State Construction Engineer
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2 { Deleted: 12-12-03

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted: o {Tmserted: 11150

1-3 Definitions \ilnserted: 12-12-03

The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in s.481.203(3) Florida Statutes,

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder,
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.
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Contract.

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of

payment,

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents™ includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond. .
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay al legal debts pertaining to the construction of the project.

Contract Letting,
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Ttems.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.
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Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subconiractors, materialmen, suppliers or other agents. This term does not include “extra

work™,

Department,
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record.
The Professional Engineer or Engineering Firm registered in the State of Florida that develops the

| $lans and Specificaiions. The Engineer of Record may be Departmental in-house staff or a consultant ...--{ Deleted: Contract Documents

Q-

retained by the Department.
The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.
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Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Yeat’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans® Day, Thanksgiving Day and the fellowing Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Ttem of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.

requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.

__..--1 Delated: CEB
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The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him,; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Special Provisions. 1\Fonnattad

See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components, [ Deleted: A

systems, or installation methods and equipment for specific portions of the project work. The Specialty { Deleted: . .

Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an Deleted: B. Special Provisions:
entity providing components to a fabricator, or an independent consultant. Specific clauses adding to or revising the
The Specialty Engineer must be qualified in accordance with the Rules of the Department of jj| Standard Specifications, setting forth
. . . . . - - «t conditions varying from or additional to
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a the Standard Specifications for a specific
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

project
For items of work not specifically covered by the Rules of the Department of Transportation, a
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{ Deleted: 1
Specialty Engineer is qualified if he has the following qualifications:

Deleted: . .
(1) Registration as 2 Professional Engineer in the State of Florida, P
(2) The education and experience necessary to perform the submitted design as required eted: C. Supplemental Specia

. . h A Provisions: Additions and revisions to the
by the Florida Department of Business and Professional Regulation. . Contract Documents issved prior to the

! bid opening.

Specifications. { Ii)e-leted: q

The directions, provisions, and requirements contained herein, together with all stipulations

( Deleted: E

contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.
A. Standard Specifications: ‘“Standard Specifications for Road and Bridge Construction”
a bound book, applicabie to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor. ;
B. Supplemental Specifications: Approved additions and revisions to the Standard

/| Deleted: . Technical Special

i Provisions: Specifications, of a technical
nature, prepared, signed, and sealed by an
Engineer registered in the State of Florida
other than the State Specifications
Engineer or his designee, that are made
part of the Contract as an attachment to
the Contract Docurnents.

e

Specifications, applicable to all Department Contracts. i {Inserted: 1

C. Special Provisions: Specific clauses adopted by the Department that add to or revise

the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,

(R

and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or

—

his designee, that are made part of the Contract as an attachment to the Contract Documents. | Deleted: . Supplemental Specifications:
' I Additions and revisions to the Standard

Specifications.

" Deleted: 9

" {eleted: b
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See definition for Specifications.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade. :

The portion of the roadbed immediately below the base course or pavement, inciuding below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm) below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way,
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

<

Deleted: Supplemental Special
Provisions.§

Deleted: .

R

i

Deleted: Sce definition for

Specifications.]




' - D0ws003. D01
All Jobs

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.
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DEFINITIONS - SECTION 1-3 DEFINITIONS.
(REV 1-6-04)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect,
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.
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Contract.

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of

payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fuifill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time,
The nurmber of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.
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Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra

work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record.

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Plans and Specifications. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or ingcluded in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the nght-of-way.
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Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor
Day, Veterans' Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials fumished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
‘The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the laber and
materials at the prices quoted.

Proposal Form.
The official form or the expedite program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders,

Roadway.
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The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Special Provisions.
See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Departmment of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
{2} The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction™
a bound book, applicable to all Department Contracts containing adepted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or
his designee, that are made part of the Contract as an attachment to the Contract Documents.

E. Developmental Specification: A specification developed around a new process,
procedure, or material.

Standard Specifications.
See definition for Specifications.
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State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The pottion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Flonda Statutes {1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
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rights the Contractor may otherwise have against the Department for payment of any additionat sums the
Contractor claims are due for the work.

Work.
All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities

prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the

approved work progress schedule.

DATE /- 3- oY)

“' the Division Administrator

LB AP P



N Shirley Harvey To: donald davis@fhwa.dot.gov
' ) cc: Clay McGonagil/CO/FDOT, bburleson@ftba.com, Ananth
01/06/2004 03:08 PM Prasad/CO/FDOT, acarisle@ftba.com, ann.allshouse@fhwa.dot.gov
cc:

Subject; Approval for DO010003.D01 - Definitions-Section 1-3 Definitions

W

D0010003.001.doc

Please review the attached draft specification and return your approval/comments within two
weeks.

Thanks,

shirley harvey

SC 994-4120

(850)414-4120
shirley.harvey@dot.state.fl.us
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Florida Department of Transportation
JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FI. 323990450 SECRETARY

January 6, 2004

Mr. Donald Davis

Program Operations Engineer
Federal Highway Administration
227 N. Bronough Street, Suite 2015
Tallahassee, Florida 32301

Re:  Office of Design, Specifications
Section 1

Proposed Specification: D0010003.D01 — Definitions-Section 1-3 Definitions

Dear Mr. Davis:

We are submitting, for your approval, two copies of a proposed Supplemental Specification for
Definitions-Section 1-3 Definitions.

This change was proposed by Marshall Dougherty of the District Specifications Office to delete
‘Supplemental Special Provisions’ from the list of definitions.

Please review and transmit your comments, if any, within two weeks. Comments should be sent
via Email to SP965DB or duane.brautigam@dot.state.fl.us.

If you have any questions relating to this specification change, please call Duane F. Brautigam,
State Specifications Engineer at 414-4110.

Sincerely,

O T

Duane F. Brautigam, P.
State Specifications Enginéer

DFB/sh

Aftachment

ce: General Counsel
Florida Transportation Builders' Assoc.
State Construction Engineer
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DEFINITIONS - SECTION 1-3 DEFINITIONS.
(REV 8-25-0311-18-9312-12-031-6-04)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article,
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.



D0010003.D01
All Jobs

Contract.

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment. '

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.
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Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work™.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record. ‘
The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract DocumentsPlans and Specifications. The Engineer of Record may be Departmental in-house
staff or a consultant retained by the Department.
The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work,

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.
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Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the preseribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the CEBexpedite program generated bid item sheets on which the
Department requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
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The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Special Provisions.
See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, seiting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction”
a bound book, applicable to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer
or his designee, that are made part of the Contract as an attachment to the Contract Documents.

AFE. Developmental Specification: A specification developed around a new process,
procedure, or material.
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Standard Specifications.
See definition for Specifications.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits erdinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent,
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

S“pple‘;’e“f “ﬁl S.p.ee“‘ﬁl IS' oY .';‘““.s _

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.
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Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.



\\‘y |
~ D0010003.D01
All Jobs

DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 1-6-04)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m).

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant,

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.
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Contract.

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents,

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.
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Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra

work”,

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification,
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record.

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Plans and Specifications. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department,

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire arca
within the right-of-way.
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Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.

The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the expedite program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.



D0010003.D01
All Jobs

The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Special Provisions,
See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction”
a bound book, applicable to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or
his designee, that are made part of the Contract as an attachment to the Contract Documents.

E. Developmental Specification: A specification developed around a new process,
procedure, or material.

Standard Specifications.
See definition for Specifications.
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State,
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm} beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
meodifying the Contract within the limitations set forth in these Specifications.

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.1 1(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
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rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.
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] Responses to Comments Received

Good morning and Happy New Year,

| have placed a copy of Marshall's final markup in the Develop folder. | have added a
minor change in the "Developmental Specifications”. Please use that version to continue
processing.

Thanks

Clinton J. Shaw

(850) 414-4129 SC 994-4129

Clinton.Shaw@dot.state.fl.us

----- Forwarded by Clinton Shaw/CO/FDOT on 01/05/2004 09.58 AM -----

SR Marshall Dougherty To: Clinton Shaw/CO/FDOT@FDOT

ke B ) cc: Shirley Harvey/CO/FDOT@FDOT

o }/ 12/28/2003 02:00 PM Subject: Proposed New D0010003, Definitions, Section 1-3
RN Responses to Comments Received

Clinton,

Here are two files that reflect my final processing for the subject material. The first file is my
response to the comments. The second is the "tracked changes" file of the version your office
offered for industry review.

o o

Revised DOO10003 (Con;m“eﬁt response memo).doc ‘MHD:s final mar‘k-up- D0010003.doc

| trust you will find all things in proper order and can proceed with the final implementation.

Please do not hesitate to contact me should you have any questions or need further clarification.

Marshall H. Dougherty, Jr.
marshall.dougherty@dot.state.fl.us
District One - Design Suppert, M.S. 1-37
{863) 519-2294

SunCom 557-2294
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sDEFINITIONS - SECTION 1-3 DEFINITIONS.
(REV 12-2912-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture,
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge. :
A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.



D0010003
All Jobs

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resotution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay alt legat debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor,
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance™,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.,

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Plans and Specifications. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor



o —
D0010003
All Jobs

Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an origina! Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans,
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the Fexpedite program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.
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Section.
A numbered prime division of these Specifications.

Special Provisions.
See definition for Specifications

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction”
a bound book, applicable to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or Ssupplemental Sspecifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida, other than the State Specifications Engineer
or his designee, that are made part of the Contract as an attachment to the Contract Documents.

E. Developmental Specifications: A sSpecifications developed around a new process,
procedure, or material.

Standard Specifications.
See definition for Specifications.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.
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Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor boits, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement.
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

Supplemental Specifications.
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment,

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidenta!s required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
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Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.



Marshall Dougherty To: Clinton Shaw/CO/FDOT@FDOT
i . cc: Shirley Harvey/CO/FDOT@FCOT

12/20/2003 02:00PM gy piect: Proposed New D0010003, Definitions, Section 1-3
‘ Responses to Comments Received

Clinton,

Here are two files that reflect my final processing for the subject material. The first file is my
response to the comments. The second is the "tracked changes" file of the version your office
offered for industry review.

Revised DOO10003 (Comment response mema).doc &Qs final mar-k—up 00010003 .deo w

| trust you will find all things in proper order and can proceed wﬂh—the_flnal‘.lmplementatlon.

Please do not hesitate to contact me should you have any questions or need further clarification.

Marshall H. Dougherty, Jr.
marshall.dougherty@dot.state.fl.us
District One - Design Support, M.S. 1-37
(863) 519-2294

SunCom 557-2294
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DEFINITIONS - SECTION 1-3 DEFINITIONS.
(REV 12-2912-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in s.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant,

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.



J
- — D0010003

All Jobs

The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor,
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts,
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all



)
~ = D0010003

All Jobs

LY

such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work™,

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer,

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Plans and Specifications. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays,
Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
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Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal),
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the Fexpedite program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway,
The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.
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Section.
A numbered prime division of these Specifications.

Special Provisions.
See definition for Specifications

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction”
a bound book, applicable to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor. .

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or Ssupplemental Sspecifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida, other than the State Specifications Engineer
or his designee, that are made part of the Contract as an attachment to the Contract Documents.

E. Developmental Specification: A specification developed around a new process,
procedure, or material.

Standard Specifications.
See definition for Specifications.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.
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Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
{150 mm] beyond the base, pavement, or curb and gutter,

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement,
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

Supplemental Specifications.
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions,
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment,

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.



< v~ D0010003
All Jobs

Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.



_Clinton Shaw To: Shirley Harvey/CO/FDOT@FDCT
cc:
12/12/2003 10:16 AM Subject: Re: Proposed Spec D0010003 - Definitions Section 1 - 3

Ms Shirl,

This is a comment from Juanita Moore. | am letting you know now because | think it is
important to have this change made. Didn't want to risk the chance of it getting overlooked by the
griginator.

Thanks

Clinton J. Shaw

(850) 414-4129 SC 994-4129

Clinton.Shaw@dot.state.fl.us

----- Forwarded by Clinton Shaw/CO/FDOT on 12/12/2003 10:13 AM --——

Duane F Brautigam To: Clinton Shaw/CO/FDOT@FDOT

. cc:
Ny 121220030711 AM g piect: Re: Proposed Spec D0010003 - Definitions Section 1 -3

Duane F. Brautigam, P.E.

State Specifications Engineer

Florida Department of Transportation

(850) 414-4130; SC 994-4130

duane brautigam@dot.state.fl.us

----- Forwarded by Duane F Brautigam/CO/FDOT on 12/12/2003 07:10 AM —--

Juanita Moore To: Duane F Brautigam/CO/FDOT@FDOT

12111 4:54 PM cc. .
2003 04:5 Subject: Re: Proposed Spec D0010003 - Definitions Section 1 - 3B

| would recommend "Plans and Specifications".

Juanita Moore
Duane F Brautigam

Duane F Brautigam To: Juanita Moore/CO/FDOT@FDOT
12/11/2003 04:18 PM cc: Clinton Shaw/CO/FDOT@FDOT
04:18 Subject: Re: Proposed Spec D0010003 - Definitions Section 1 - <] B

Good comments.

What kind of fix would you recommend? How about "certain" Contract Documents, or "signed and ‘ﬂ
sealed" Contract Documents, or maybe "Plans and Specifications” and eliminate "Contract /Wﬁ

Documents" altogether? P
Duane F. Brautigam, P.E. JM‘;’/O
State Specifications Engineer d.k %

Florida Department of Transportation o .0

(850) 414-4130; SC 994-4130 /Y‘/‘ A ﬁ’Q"/
duane.brautigam@dot.state.fl.us \9'

Juanita Moore



Juanita Moore To: Duane F Brautigam/CO/FDOT@FDOT

. cc:
12/11/2003 04:02 PM Subject: Proposed Spec DO010003 - Definitions Section 1 - 3

Comments:

1. Engineer of Record - The definition gives this person responsibility for the preparation of the
"Contract Documents". The definition of "Contract Documents” includes documents that are not
prepared by the EOR.

2. Proposal Form - Change "CEB" to Expedite.

Juanita Moore
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DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 8-25-0311-18-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or
materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs
services for the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as
water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads,
and having a length, measured along the center of the roadway, of more than 20 feet [6 m]
between the inside faces of end supports. A multiple-span box culvert is considered a bridge,
where the length between the extreme ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when
prices for the items of work affected are previously established in the Contract.
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Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm,
registered in the State of Florida and under contract to the Department to perform professional
services. The consultant may be the Engineer or Architect of Record or may provide services
through and be subcontracted to the Engineer or Architect of Record.

Contract.

The term “Contract”” means the entire and integrated agreement between the parties
thereunder and supersedes all prior negotiations, representations, or agreements, either written or
oral. The Contract Documents form the Contract between the Department and the Contractor
setting forth the obligations of the parties thereunder, including, but not limited to, the
performance of the Work and the basis of payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with
5-12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the
entitlement or impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal,
Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent
by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the
Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance
Bond and Payment Bond, Standard Specifications, Supplemental Specifications, Special
Provisions, plans, Addenda, or other information mailed or otherwise transmitted to the
prospective bidders prior to the receipt of bids, change orders, field orders, and supplemental
agreements, all of which are to be treated as one instrument whether or not set forth at length in
the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change
orders, field orders, and supplementary agreements. As used in Section 2 only, Contract
Documents also do not include Resolution of Award of Contract, Executed Form of Contract,
and Performance and Payment Bond.

Contract Bond.

The security furnished by the Contractor and the surety as a guaranty that the Contractor
shall fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the
project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including

authorized time extensions.

Contractor.
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The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on
progress of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to

b3 K19

cover all such events, actions, forces or factors, whether styled “delay”, “disruption”,
“interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of and not
caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other

agents. This term does not include “extra work”.

Department,.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized
representatives; such representatives acting within the scope of the duties and authority assigned
to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or
where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary,
contemplated, deemed necessary, designated, determined, directed, disapproved, established,
given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood
as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project, performs the analysis, and is responsible for the
preparation of the Contract Documents, The Engineer of Record may be Departmental in-house
staff or a consultant retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.
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Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus necessary for the construction and
acceptable completion of the work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not
otherwise covered or included in the project by the existing Contract Documents, whether it be in
the nature of additional work, altered work, deleted work, work due to differing site conditions,
or otherwise, This term does not include a “delay”™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the
entire area within the right-of-way.

Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are
not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence
Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas
Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original
Contract amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving
in opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,

dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
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The offer of a bidder, on the prescribed form, to perform the work and to furnish the
labor and materials at the prices quoted.

. Proposal Form.
Lo J.-L_—‘? The official form or the CEB program generated bid item sheets on which the
Department requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the
Contract for the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures
and appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction.

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting
directly or through an assistant or other representative authorized by him; the chief officer of the
Department of Transportation.

Section.
A numbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of
Record or his subcontracted consultant, who undertakes the design and drawing preparation of
components, systems, or installation methods and equipment for specific portions of the project
work. The Specialty Engineer may be an employee or officer of the Contractor or a fabricator, an
employee or officer of an entity providing components to a fabricator, or an independent
consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department
of Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services
must hold a Certificate of Authorization from the Florida Department of Business and
Professional Regulation.

For items of work not specifically covered by the Rules of the Department of
Transportation, a Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as
required by the Florida Department of Business and Professional Regulation.
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Specifications.

The directions, provisions, and requirements contained herein, together with all
stipulations contained in the Contract Documents, setting out or relating to the method and
manner of performing the work, or to the quantities and qualities of materials and labor to be
furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge
Construction” a bound book, applicable to all Department Contracts containing adopted
requirements, setting out or relating to the method or manner of performing work, or to the
quantities and qualities of materials and labor.

B. Supplemental Specifications: Approved additions and revisions fo the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or
revise the Standard Specifications or supplemental specifications, setting forth conditions
varying from or additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared,
signed, and sealed by an Engineer registered in the State of Florida other than the State
Specifications Engineer or his designee, that are made part of the Contract as an attachment o
the Contract Documents.

AE. Developmental Specification: A specification developed around a new
process, procedure, or material.

State.

State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including
below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits
ordinarily include those portions of the roadbed shown in the plans to be constructed to a design
bearing value or to be otherwise specially treated. Where no limits are shown in the plans, the
subgrade section extends to a depth of 12 inches [300 mm] below the bottom of the base or
pavement and outward to 6 inches [150 mm] beyond the base, pavement, or curb and gutter.
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Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the
surety, modifying the Contract within the limitations set forth in these Specifications.

S“pple';“*"flﬁsl’. ® e'al; ’;’ Vit Bﬁ“s ons.

Supplemental Specifications
See definition for Specifications.

Surety.

The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining
thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of
shoulders and auxiliary lanes.

Unilateral Payment.,

A payment of money made to the Contractor by the Department pursuant o
Section 337.11(11), Florida Statutes (1997), for sums the Department determines to be due to the
Contractor for work performed on the project, and whereby the Contractor by acceptance of such
payment does not waive any rights the Contractor may otherwise have against the Department
for payment of any additional sums the Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of
the Contract including superintendence, use of equipment and tools, and all services and
responsibilities prescribed or implied.

Working Day.
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Any calendar day on which the Contractor works or is expected to work in accordance
with the approved work progress schedule.
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Clay McGonagill To: Shirley Harvey/CO/FDOT@FDOT
ce:
12/17/2003 08:37 PM Subject: Re: Comments for D0O010003 - Definitions-Section 1-3 Definitions ]

Thanks. | have no comments. Clay

E. Clay McGonagill, Jr.
Special Counsel

{SC) 994-5296

(850) 414-5298
Shirley Harvey

Shirley Harvey To: Clay McGonagil/CO/FDOT@FDOT

. ce:
“ 12/17/2003 02:12 PM Subject: Comments for DO010003 - Definitions-Section 1-3 Definitions

Sorry that | forgot to include you in on the memo attached.

Merry Christmas,

shirley harvey

SC 9944120

(850)414-4120

shirley.harvey@dot.state.fl.us

----- Forwarded by Shirley Harvey/CO/FDOT on 12/17/2003 02:12 PM -----

N Shirley Harvey To: Marshall Dougherty/D1/FDOT@FDOT
. ce
* 1211712003 02:02 PM Subject: Comments for DO010003 - Definitions-Section 1-3 Definitions
D0010003.doc

Please review the attached comments and return your response as soon as possible so that we
may continue with the review process.

Thanks,

shirley harvey

SC 994-4120

(850)414-4120
shirley.harvey@dot state.fl.us
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Florida Department of Transportation

JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FL. 323990450 SECRETARY
MEMORANDUM
DATE: December 17, 2003
TO: Marshall Dougherty, District Specifications Engineer
COPY: Clay McGonagill, Office of the General Counsel

FROM: Clinton J. Shaw, State Specifications Office C@'ﬁ/

SUBJECT: Proposed Modifications To Specification: D0010003 — Definitions-Section 1-3
Definitions

Comments received, regarding the subject modification to the Standard Specifications,
are attached. Please review these comments and advise of any further modifications by
December 31, 2003. Also, please submit an electronic summary, of your decisions concerning
these comment(s) in memorandum format. This summary will be posted on the State
Specifications Office Web Page and included in the Specifications folder for future reference,
should someone question your response. Your assistance will be appreciated.

Please Email submittals to SP965CS or clinton.shaw@dot.state.fl.us.

CS/sh

Attachment
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DEFINITIONS - SECTION 1-3 DEFINITIONS.
(REV 8-25-0311-18-4312-12-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture,
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 fect [6 m) between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.
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The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
secking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents,

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Countract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting,
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor,
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overal! work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer,

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: Tn order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract DeeumentsPlans and Specifications. The Engineer of Record may be Departmental in-house
staff or a consultant retained by the Department.

The Contractor sha!l not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work,

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
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Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the CEBexpedite program generated bid item sheets on which the
Department requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway,
The portion of a highway within the limits of construction.

Secretary.
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Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction”
a bound book, applicable to all Department Contracts containing adopted requirements, setting ouf or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions to the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer
or his designee, that are made part of the Contract as an attachment (o the Contract Documents.

AE. Developmental Specification: A specification developed around a new process,

State.
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State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure,
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.
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Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment,

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
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rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.
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Duane F Brautigam
12/03/2003 11:50 AM '(I:'g: Clinton Shaw/CO/FDOT@FDOT
Subject: Data posted to form 1 of hitp:

/hwww 1 1.myflorida.com/specificationsoffice/IndustryReview.htm

Duane F. Brautigam, P.E.

State Specifications Engineer

Florida Department of Transportation

(850) 414-4130; SC 994-4130

duane.brautigam @dot.state.fl.us

----- Forwarded by Duane F Brautigam/CO/FDOT on 12/03/2003 11:50 AM -----

<webmaster @dot.state.fl.us>
12/03/2003 11:28 AM I:.: <duane.brautigam @ dot.state.fl.us>
Subject: Data posted to form 1 of http:

/hwww11.myflorida.com/specificationsoffice/IndustryReview.him

ok kh kA ok ko khkdehhkhkkhhhhkhkdkadr kb kb hhkkhhddkhrhdhmbrhhdhhdbokhkdbdhdddhddw
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File: D0010003 - Definitions - Section 1-3
Definiticns

Username: Gerald Avery

UserEmail: gerald.avery@dot.state.fl.us
UserTel: 813. 744-6070

UserFAX: B13. 744-6069

ContactRequested:

Remote Name: 156.75.10%8.104

Remote User:
Comments:

Laboratory: &An Official Testing Laboratory used or approved by
the

Department. This would then include an approved Laboratcry that
the

contractor could take items for testing but the Department may
not

necessarily rountinely use.

WORKING DAYS: I don't know if there is a minimum amount of time
that a

contractor can prepare and begin to work and then stop before
being
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charged as a full workday.
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Duane F Brautigam
12/11/2003 10:49 AM :;: Clinton Shaw/CQ/FDOT@FDOT

Subject; Proposed Specification Change: DO010003 - Definitions - Section 1-3 Defi

Duane F. Brautigam, P.E.

State Specifications Engineer

Florida Department of Transportation

(850) 414-4130; SC 994-4130

duane.brautigam @dot.state.fl.us

----- Forwarded by Duane F Brautigam/CQ/FDOT on 12/11/2003 10:49 AM -----

Greg Vickery
Sent by: Casey Johns To: Duane F Brautigam/CO/FDOT @FDOT

) oo Edward PrescotYD3/FDOT@FDOT, James M Rodgers/D3/FDOT @ FDOT,
12/11/2003 10:36 AM Steve Benak/D3/FDOT @ FDOT, Keith A HinsorvD3/FDOT@FDOT
Subject: Proposed Specification Change: D0010003 - Definitions - Section 1-3 Defi

MEMORANDUM

DATE: December 10, 2003

TO: Duane F. Brautigam, P.E., State Specifications Engineer, MS 75
FROM: H. E. Prescott, P.E., District Secretary

COPIES: Jimmy Rodgers, Steve Benak, Keith Hinson

SUBJECT: Proposed Specification Change: D0010993 - Definitions - Section 1-3
Definitions

Pursuant to request, we have reviewed the referenced document, entitled "D0010003 - Definitions
Section 1-3 Definitions," and offer the following comment for your consideration.
Item of Specifications, (C): We feel that supplemental specifications should be capitalized.

Thank you for the opportunity o provide input. If you have any questions or need additienal
information,
please do not hesitate to contact me, at (850) 638-0250, extension 200,

Handled by:
Greg Vickery
Office of the District Secretary
{850) 638-0250, extension 529
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Suncom 767-1529
FAX (850) 638-6159 / Suncom 769-61569
mailto:greg.vickery @ dot.state fl.us
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Duane F Brautigam
12/12/2003 07:11 AM 1’3: Clinton Shaw/CO/FDOT@FDOT

Subject: Rae: Proposed Spec DO010003 - Definitions Section 1 -3

Duane F. Brautigam, P.E.

State Specifications Engineer

Florida Department of Transportation

(850) 414-4130; SC 994-4130

duane.brautigarn @ dot.state.fl.us

----- Forwarded by Duane F Brautigam/CO/FDOT on 12/12/2003 07:10 AM -----

Juanita Moore
12/11/2003 04:54 PM I:.: Duane F Brautigam/CO/FDOT@FDOT

Subject: Re: Proposed Spec DO010003 - Definitions Section 1- 3

| would recommend "Plans and Specifications”.

Juanita Moore

Duane F Brautigam
] Te: Juanita Meore/CO/FDOT@FDOT
12/11/2003 04:18 PM cc: Clinton Shaw/CO/FDOT@FDOT

Subject:  Re: Proposed Spec D0010003 - Definitions Section 1 -3

Good comments.

What kind of fix would you recommend? How about "certain" Contract Documents, or
"signed and

sealed" Contract Documents, or maybe "Plans and Specifications" and eliminate
"Contract

Documents™ altogether?

Duane F. Brautigam, P.E.

State Specifications Engineer
Florida Department of Transportation
(850) 414-4130; SC 994-4130
duane.brautigam @dot.state fl.us
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Juanita Moore

12/11/2003 04:02 PM To: Duane F Brautigam/CO/FDOT@FDOT

ce:
Subject: Proposed Spec D0010003 - Definitions Section 1 -3

Comments:

1. Engineer of Record - The definition gives this person responsibility for the preparation
of the

"Contract Documents”. The definition of "Contract Documents” includes documents that

are not

prepared by the EOR,

2. Proposal Form - Change "CEB" to Expedite.

Juanita Moore
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Duane F Brautigam

11/19/2003 09:26 PM l'g.: Clinton Shaw/CQ/FDOT@FDOT
Subject; Section 1-3 comments

Duane F. Brautigam, P.E.

State Specifications Engineer

Florida Department of Transportation

(850) 414-4130; SC 994-4130

duane.brautigam@ dot.state. fl.us

----- Forwardead by Duane F Brautigam/CQ/FDOT on 11/19/2003 09:26 PM -----

Robert Robertson
11/19/2003 07:59 AM Ig: Duane F Brautigam/CO/FDOT @FDOT

Subject: Section 1-3 commenis

The definition of Tech Spec should include wording about a tech spec is not written to
change other

specs. For most folks the difference between a SP and a TSP is not clear. When does
one write a

SP versus TSP? The definitions could be written to incorporate the answer. The TSP
definition

should include wording that this is for work not currently covered by other specifications
and is not to

be used to modify other specification types.

Robert Robertson

FDOT Tallahassee Structures
SC 994-4267

(850) 414-4267
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I, Alan Reese
11/19/2003 09:40 AM

To: Donald Duncan/CO/FDCTEFDOT

cc: Frances Theomas/CO/FDOTE@FDOT

Subject: Re: Industry Review for D0010003 - Definitions -
Section 1-3
Definitions

I do not have a problem with the text changes to the definition of
Specifications and deleting the definition of Supplemental Specifications
as it exists. I do have a problem with creating a 7 page Supplemental
Specification to change a couple of paragraphs. Could this change be
accomplished in a manner so that it did not reguire a 7 page document be
added to every contract let.

L. Alan Reese

State Maintenance Cffice

Contracts and Agreements Administrator
MT954AR

lalan.reeseldot.state.fl.us

Phone Number B850-410-5757

Fax Number 850-410-5511
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Florida Department of Transportation
JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FL 323990450 SECRETARY
MEMORANDUM
DATE: November 18, 2003
TO: Specification Review Distribution List

FROM: Duane F. Brautigam, P.E., State Specifications Engineer Cf%b

SUBJECT: Proposed Specifications Change: D0010003 — Definitions —
Section 1-3 Definitions

In accordance with Specification Development Procedures, we are sending you a copy of
a proposed specification change to Definitions — Section 1-3 Definitions.

This change was proposed by Marshall Dougherty, of the District Specifications Office to
delete ‘Supplemental Special Provisions’ from the list of definitions.

Please share this proposal with others within your responsibility. Review comments are
due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at
SP965DB or duane. brautigam@dot.state.fl.us. Comments received after December 16, 2003 may
not be considered. Your input is encouraged.

DFB/sh
Attachment

COMMENTS:

Submitted by: Phone #:
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DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 8-25-0311-18-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement,
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order,

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant,

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.
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The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond,
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor,
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract Documents, The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay™.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
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Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work,
Any item of work having an original Contract value in excess of 3% of the original Contract
amount,

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form,
The official form or the CEB program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction,

Secretary.
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Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section. :
A numbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Standard Specifications: “Standard Specifications for Road and Bridge Construction "
a bound book, applicable to all Department Contracts containing adopted requirements, setting out or
relating to the method or manner of performing work, or to the quantities and qualities of materials and
labor.

B. Supplemental Specifications: Approved additions and revisions (o the Standard
Specifications, applicable to all Department Contracts.

C. Special Provisions: Specific clauses adopted by the Department that add to or revise
the Standard Specifications or supplemental specifications, setting forth conditions varying from or
additional to the Standard Specifications applicable to a specific project.

D. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer
or his designee, that are made part of the Contract as an attachment to the Contract Dacuments.

AE. Developmental Specification: A specification developed around a new process,
procedure, or material.
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State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure,
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

S“pple“s‘e'“'; : ﬁSP.e.e'“'gI "’S‘ o ﬁ“s -

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions,
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
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rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.
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JEB1 . Street JOSE ABREU
GOVE 3990430 ‘ SECRETARY
ANDUM
DAT.
TO: : o R 1
FROM_. puane F. Brautigam, P.E., State Specifications Engineer

SUBJECT: Proposed Specifications Change: D0010003 — Definitions —
' Section 1-3 Definitions

In accordance with Specification Development Procedures, we are sending you a copy of
a proposed specification change to Definitions — Section 1-3 Definitions.

This change was proposed by Marshall Dougherty, of the District Specifications Office to
delete ‘Supplemental Special Provisions’ from the list of definitions.

Please share this proposal with others within your responsibility. Review comments are
due within four weeks and shouid be sent to Mail Station 75 or to my attention via e-mail at
SP965DB or duane.brautigam@dot.state.fl.us. Comments received after October 10, 2003 may
not be considered. Your input is encouraged.

DFB/sh
Attachment

COMMENTS:

Submitted by: Phone #:
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DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 8-25-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article. ‘
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.
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The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of

payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

- Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay. ‘
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance™,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract Documents. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment. .

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
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Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector. ‘
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the CEB program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction.

Secretary.
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Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A nurmbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Developmental Specification: A specification developed around a new process,
procedure, or material.

B. Special Provisions: Specific clauses adding to or revising the Standard Specifications,
setting forth conditions varying from or additional to the Standard Specifications for a specific project.

o) A At 2 2
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CB. Supplemental Specifications: Additions and revisions to the Standard Specifications.

DE. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or
his designee, that are made part of the Contract as an attachment to the Contract Documents.

State,
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade. :

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm)] below the bottom of the base or pavement and outward to 6 inches
{150 mm) beyond the base, pavement, or curb and gutter.
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Substructure,
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments. '

Superintendent,
The Contractor’s authorized representative in responsible charge of the work.

Supersiructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

S“Pple“;e""‘l ' Esi’.e.e‘“l ::I “; Hise ﬁ'“ -

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilittes
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.



Shirley Harvey To: bburleson@ftba.com, David Sadler/CO/FDOT, Brian A
Blanchard/CO/FDOT, William N Nickas/CO/FDOT, Bruce
08/26/2003 01:34 PM Dietrich/CO/FDOT, Phillip G Davis/CO/FDOT, Clay

McGonagil/CO/FDQOT, acarlisle@ftba.com
ce:
Subject: Proposed Spec D0010003 - Definitions - Section 1-3 Definitions

W

D0010003.doc

Please review and submit your comment(s} on the above referenced document.
If you have any questions please call.

Thanks,

shirley harvey

SC 994-4120

(850)414-4120
shirley.harvey@dot. state.fl.us
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Florida Department of Transportation
JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FL 323990430 SECRETARY
MEMORANDUM
DATE: August 26, 2003
TO: Bob Burleson, FTBA, David Sadler, State Construction Office, Brian Blanchard,

State Roadway Design Office, William N. Nickas, State Structures Design Office,
Bruce Dietrich, State Pavement Management Office, Greg Davis, State Estimates
Office, Clay McGonagill, General Counsel’s Office

FROM: Clinton J. Shaw, State Specifications Office C%———
SUBJECT: Proposed Specification: D0010003 - Definitions — Section 1-3 Definitions

Attached for your review and comments is a copy of the subject Special Provision for
Definitions — Section 1-3 Definitions.

This change was proposed by Marshall Dougherty to delete ‘Supplemental Special Provisions’
from the list of definitions.

Please review and offer your comments,

CS/sh
Attachment
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DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 8-25-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet [6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.
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The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents,

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bend,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting,
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract Documents. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
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Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector.
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, inctuding reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the CEB program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.

The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department. |

|

Roadbed. |

The portion of the roadway occupied by the subgrade and shoulders.
Roadway. ;
The portion of a highway within the limits of construction.

Secretary, !
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Secretary of Transportation, State of Florida Department of Transportation, actiﬁg directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section,
A numbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Developmental Specification: A specification developed around a new process,
procedure, or material.

B. Special Provisions: Specific clauses adding to or revising the Standard Specifications,
setting forth conditions varying from or additional to the Standard Specifications for a specific project.
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CB. Supplemental Specifications: Additions and revisions to the Standard Specifications.
DE. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or
his designee, that are made part of the Contract as an attachment to the Contract Documents.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm)] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.
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Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.
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Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.
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~ L Marshall Dougherty To: Shirley Harvey/CO/FDOT@FDOT
‘: Lot e ! ce:
h \ - %, 08/26/2003 07:34 AM Subject: Re: Proposed Spec D0010003 - Definitions - Section 1-3 DefinitionsE)

It looks good to met!
The usage note is good too!!
To quote the Old Milwaukee commercial ........ "It just don't get no better!”

Thanks for the opportunity to review and comment.

Marshall H. Dougherty, Jr.
marshall.dougherty@dot.state fl.us
District One - Design Support, M.S. 1-37
(863) 519-2294

SunCom 557-2294

Shirley Harvey
Shirley Harvey To: Marshall Dougherty/D1/FDOT@FDOT
i cc;
08/26/2003 07:06 AM Subject: Proposed Spec D0010003 - Definitions - Section 1-3 Definitions
D0010003.doc

Please review the attached document and submit any other changes you may have.

Thanks,

shirley harvey

SC 994-4120

(850)414-4120

shirley. harvey@dot.state.fl.us
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Shirley Harvey To; Marshall Dougherty/D1/FDOT
cc!
08/26/2003 07:06 AM Subject: Proposed Spec DO010003 - Definitions - Section 1-3 Definitions

W

D0010003.doc

Please review the attached document and submit any other changes you may have.

Thanks,

shirley harvey

SC 994-4120

(850)414-4120
shirley.harvey@dot.state fl.us
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Florida Department of Transportation

JEB BUSH 605 Suwannee Street JOSE ABREU
GOVERNOR Tallahassee, FL 323990450 SECRETARY
MEMORANDUM

DATE: August 26, 2003
TO: Marshall H. Dougherty, Jr., D-1 Specifications Engineer

FROM: Clinton J. Shaw, State Specifications Office C:gﬁ—'

SUBJECT: Proposed Specification: D0010003 — Definitions — Section 1-3 Definitions

Your proposed specification has been formatted and entered for processing. As the originator for
this specification, please review the formatted draft and make any necessary changes.

Additionally, please verify the condition under which this specification is to be used (see usage
note under specification number).

If you have any questions, please contact Clinton Shaw at (850) 414-4129 or Suncom 994-4129.
Your response within two weeks will be appreciated, as further processing is dependent upon
your response. We will continue to update you as we process this request for implementation.

CS/sh
Attachment
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DEFINITIONS — SECTION 1-3 DEFINITIONS.
(REV 8-25-03)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described

Advertisement.
The public announcement, as required by law, inviting bids for work to be performed or materials
to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs services for
the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in s.481.203(6) Florida Statutes.

Article.
The numbered prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as water,
highway or railway, or for elevated roadway, for carrying traffic or other moving loads, and having a
length, measured along the center of the roadway, of more than 20 feet {6 m] between the inside faces of
end supports. A multiple-span box culvert is considered a bridge, where the length between the extreme
ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when prices
for the items of work affected are previously established in the Contract.

Consultant.

The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm, registered
in the State of Florida and under contract to the Department to perform professional services. The
consultant may be the Engineer or Architect of Record or may provide services through and be
subcontracted to the Engineer or Architect of Record.

Contract.
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The term “Contract” means the entire and integrated agreement between the parties thereunder
and supersedes all prior negotiations, representations, or agreements, either written or oral. The Contract
Documents form the Contract between the Department and the Contractor setting forth the obligations of
the parties thereunder, including, but not limited to, the performance of the Work and the basis of
payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-12.3
seeking additional monetary compensation, time, or other adjustments to the Contract, the entitlement or
impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal, Certification as
to Publication and Notice of Advertisement for Proposal, Appointment of Agent by Nonresident
Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the Contract by Others,
Resolution of Award of Contract, Executed Form of Contract, Performance Bond and Payment Bond,
Standard Specifications, Supplemental Specifications, Special Provisions, plans, Addenda, or other
information mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, change
orders, field orders, and supplemental agreements, all of which are to be treated as one instrument
whether or not set forth at length in the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change orders, field
orders, and supplementary agreements. As used in Section 2 only, Contract Documents also do not
include Resolution of Award of Contract, Executed Form of Contract, and Performance and Payment
Bond.

Contract Bond.
The security furnished by the Contractor and the surety as a guaranty that the Contractor shall
fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the project.

Contract Letting.
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including authorized
time extensions.

Contractor.
The individual, firm, joint venture, or company contracting with the Department to
perform the work.

Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on progress
of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.
Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to cover all
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such events, actions, forces or factors, whether styled “delay”, “disruption”, “interference”, “impedance”,
“hindrance”, or otherwise, which are beyond the control of and not caused by the Contractor, or the
Contractor’s subcontractors, materialmen, suppliers or other agents. This term does not include “extra
work™.

Department.
State of Florida Department of Transportation.

Designer of Record. ,
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized representatives; such
representatives acting within the scope of the duties and authority assigned to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or where
“acceptable, accepted, approval, approved, authorized, condemned, considered necessary, contemplated,
deemed necessary, designated, determined, directed, disapproved, established, given, indicated,
insufficient, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory,” it shall be understood as if the expression were followed by
the words “by the Engineer,” “to the Engineer,” or “of the Engineer.”

Engineer of Record

The Professional Engineer or Engineering Firm registered in the State of Florida that develops the
criteria and concept for the project, performs the analysis, and is responsible for the preparation of the
Contract Documents. The Engineer of Record may be Departmental in-house staff or a consultant
retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and maintenance
thereof, and all other tools and apparatus necessary for the construction and acceptable completion of the
work.

Extra Work.

Any “work” which is required by the Engineer to be performed and which is not otherwise
covered or included in the project by the existing Contract Documents, whether it be in the nature of
additional work, altered work, deleted work, work due to differing site conditions, or otherwise. This term
does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the entire area
within the right-of-way.

Holidays.
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Days designated by the State Legislature or Cabinet as holidays, which include, but are not
limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence Day, Labor
Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day.

Inspector. ‘
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor,

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original Contract
amount,

Materials.
Any substances to be incorporated in the work under the Contract.

Median,
The portion of a divided highway or street separating the traveled ways for traffic moving in
opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and
materials at the prices quoted.

Proposal Form.
The official form or the CEB program generated bid item sheets on which the Department
requires formal bids to be prepared and submitted for the work.

Proposal Guaranty
The security furnished by the bidder as guaranty that the bidder will enter into the Contract for
the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures and
appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction.

Secretary.
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Secretary of Transportation, State of Florida Department of Transportation, acting directly or
through an assistant or other representative authorized by him; the chief officer of the Department of
Transportation.

Section.
A numbered prime division of these Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of Record or
his subcontracted consultant, who undertakes the design and drawing preparation of components,
systems, or installation methods and equipment for specific portions of the project work. The Specialty
Engineer may be an employee or officer of the Contractor or a fabricator, an employee or officer of an
entity providing components to a fabricator, or an independent consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department of
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a
Certificate of Authorization from the Florida Department of Business and Professional Regulation.

For items of work not specifically covered by the Rules of the Department of Transportation, a
Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as required
by the Florida Department of Business and Professional Regulation.

Specifications.

The directions, provisions, and requirements contained herein, together with all stipulations
contained in the Contract Documents, setting out or relating to the method and manner of performing the
work, or to the quantities and qualities of materials and labor to be furnished under the Contract.

A. Developmental Specification: A specification developed around a new process,
procedure, or material.

B. Special Provisions: Specific clauses adding to or revising the Standard Specifications,
setting forth conditions varying from or additional to the Standard Specifications for a specific project.
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CB. Supplemental Specifications: Additions and revisions to the Standard Specifications.

DE. Technical Special Provisions: Specifications, of a technical nature, prepared, signed,
and sealed by an Engineer registered in the State of Florida other than the State Specifications Engineer or
his designee, that are made part of the Contract as an attachment to the Contract Documents.

State.
State of Florida.

Subarticle,
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including below the
curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits ordinarily include
those portions of the roadbed shown in the plans to be constructed to a design bearing value or to be
otherwise specially treated. Where no limits are shown in the plans, the subgrade section extends to a
depth of 12 inches [300 mm] below the bottom of the base or pavement and outward to 6 inches
[150 mm] beyond the base, pavement, or curb and gutter.
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Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets, backwalls, and
wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts, but
excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement
A written agreement between the Contractor and the Department, and signed by the surety,
modifying the Contract within the limitations set forth in these Specifications.

Supol I Speeial Provisions.

Supplemental Specifications
See definition for Specifications.

Surety.
The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unilateral Payment,.

A payment of money made to the Contractor by the Department pursuant to Section 337.11(11),
Florida Statutes (1997), for sums the Department determines to be due to the Contractor for work
performed on the project, and whereby the Contractor by acceptance of such payment does not waive any
rights the Contractor may otherwise have against the Department for payment of any additional sums the
Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of the
Contract including superintendence, use of equipment and tools, and all services and responsibilities
prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance with the
approved work progress schedule.



ORIGINATION FORM

THE INFORMATION BELOW IS TO BE PROVIDED BY THE ORIGINATOR. (The
person who receives or originates the issue and needs to forward the issue for action.)

B  Modify Specification 001

O New Section

Subject:
Origination date:
Originator:

Office/Phone:
Email address/

Userid:
Problem statement:

Section/File number

Section number
Section 1-3 Definitions
August 4, 2003

Marshall H. Dougherty, Jr.
D-1 Specifications Office, S/C 557-2294
marshall.dougherty@dot.state.fl.us

Several specification definitions contained in Section 1 need to be updated
in order to be in-line with today’s proper use of the terminology (i.e.
eliminate the outdated definition of Supplemental Special Provisions and
revise the definition of Technical Special Provision).

Information source: Duane Brautigam, Dianne Perkins and Marshall Dougherty, Jr.

Background data:

Desired
implementation
date:

The confusing terminology of Supplemental Special Provision was
replaced, in 1999, with the factual name for the end-product of
Supplemental Specifications Package. The removal from the definition
listing is an overdue need as the end-product is not a specification, but a
packet of specifications. (There is also no definition for Specifications
Package, so why one for Supplemental Specifications Package?)

The definition of Technical Special Provision needs to be updated in order

to clarify when a TSP should be used. We now teach use of TSPs for
addition, revision or modification of technical language only.

Beginning with the January 2004 letting.
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SPECIFICATION PROCESSING AND STATUS FORM

Begin date:
File Number:

Projected

completion date:

Implementation
team member:

Schedule
of activities:

Resource needs:

Implementation
schedule:

Proposed solution:

Recommended
Usage Note:

Progress report:

August 25, 2003

D0010003

November 24, 2003

Shirley Harvey.

Internal, Industry and FHWA reviews

None identified at this time.

Beginning with the July 2004 letting.

Delete ‘Supplemental Special Provisions’ from the list of definitions.

All jobs

What is the current status of the issue? Detail problems encountered, that hinders the process.



001 DEFINITIONS.
(REV 08-04-03) (Effective: 01-04)

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted:

1-3 Definitions
The following terms, when used in the Contract Documents, have the meaning described.

Advertisement,
The public announcement, as required by law, inviting bids for work to be performed or
materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.”

Architect.
The Architect as defined in 5.481.203(3) Florida Statutes.

Architect of Record.
The Architect or Architectural Firm registered in the State of Florida that performs
services for the Department in connection with the design and construction of buildings.

Architecture.
The practice of architecture as defined in 5.481.203(6) Florida Statutes.

Article.
The numbered, prime subdivision of a Section of these Specifications.

Bidder.
An individual, firm, or corporation submitting a proposal for the proposed work.

Bridge.

A structure, including supports, erected over a depression or over an obstruction such as
water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads,
and having a length, measured along the center of the roadway, of more than 20 feet [6 m]
between the inside faces of end supports. A multiple-span box culvert is considered a bridge,
where the length between the extreme ends of the openings exceeds 20 feet [6 m].

Calendar day.
Every day shown on the calendar, ending and beginning at midnight.

Change Order.

A written order issued by the Department and accepted by the Contractor, covering minor
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when
prices for the items of work affected are previously established in the Contract.

Consultant.
The Professional Engineer or Engineering Firm, or the Architect or Architectural Firm,
registered in the State of Florida and under contract to the Department to perform professional
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services. The consultant may be the Engineer or Architect of Record or may provide services
through and be subcontracted to the Engineer or Architect of Record.

Contract.

The term “Contract” means the entire and integrated agreement between the parties
thereunder and supersedes all prior negotiations, representations, or agreements, either written or
oral. The Contract Documents form the Contract between the Department and the Contractor
setting forth the obligations of the parties thereunder, including, but not limited to, the
performance of the Work and the basis of payment.

Contract Claim (Claim).

A written demand submitted to the Department by the Contractor in compliance with 5-
12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the
entitlement or impact of which is disputed by the Department.

Contract Documents.

The term “Contract Documents” includes: Advertisement for Proposal, Proposal,
Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent
by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the
Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance
Bond and Payment Bond, Standard Specifications, Supplemental Specifications, Special
Provisions, plans, Addenda, or other information mailed or otherwise transmitted to the
prospective bidders prior to the receipt of bids, change orders, field orders, and supplemental
agreements, all of which are to be treated as one instrument whether or not set forth at length in
the form of contract.

Note: As used in Sections 2 and 3 only, Contract Documents do not include change
orders, field orders, and supplementary agreements. As used in Section 2 only, Contract
Documents also do not include Resolution of Award of Contract, Executed Form of Contract,
and Performance and Payment Bond.

Contract Bond.

The security furnished by the Contractor and the surety as a guaranty that the Contractor
shall fulfill the terms of the Contract and pays all legal debts pertaining to the construction of the
project.

Contract Letting,
The date that the Department opened the bid proposals.

Contract Time.
The number of calendar days allowed for completion of the Contract work, including
authorized time extensions.

Contractor.
The individual, firm, joint venture or company contracting with the Department to
perform the work.
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Controlling Work Items.
Those work items that are directly interrelated such that each has a definite influence on
progress of the overall work.

Culverts.
Any structure not classified as a bridge that provides an opening under the roadway.

Delay.

Any unanticipated event, action, force or factor which extends the Contractor’s time of
performance of any controlling work item under the Contract. The term “delay” is intended to
cover all such events, actions, forces or factors, whether styled “delay”, “disruption”,
“interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of and not
caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other

agents. This term does not include “extra work”.

Department.
State of Florida Department of Transportation.

Designer of Record.
The Architect of Record or the Engineer of Record.

Developmental Specification.
See definition for Specifications.

Engineer.

The State Construction Engineer, acting directly or through duly authorized
representatives; such representatives acting within the scope of the duties and authority assigned
to them.

Note: In order to avoid cumbersome and confusing repetition of expressions in these
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or
where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary,
contemplated, deemed necessary, designated, determined, directed, disapproved, established,
given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood
as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the
Engineer.”

Engineer of Record.

The Professional Engineer or Engineering Firm registered in the State of Florida that
develops the criteria and concept for the project, performs the analysis, and is responsible for the
preparation of the Contract Documents. The Engineer of Record may be Departmental in-house
staff or a consultant retained by the Department.

The Contractor shall not employ the Engineer of Record as the Specialty Engineer.

Equipment.

The machinery and equipment, together with the necessary supplies for upkeep and
maintenance thereof, and all other tools and apparatus necessary for the construction and
acceptable completion of the work.
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Extra Work.

Any “work” which is required by the Engineer to be performed and which is not
otherwise covered or included in the project by the existing Contract Documents, whether it be in
the nature of additional work, altered work, deleted work, work due to differing site conditions,
or otherwise. This term does not include a “delay”.

Highway, Street, or Road.
A general term denoting a public way for purposes of vehicular travel, including the
entire area within the right-of-way.

Holidays.

Days designated by the State Legislature or Cabinet as holidays, which include, but are
not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence
Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas
Day.

Inspector,
An authorized representative of the Engineer, assigned to make official inspections of the
materials furnished and of the work performed by the Contractor.

Laboratory.
The official testing laboratory used by the Department.

Major Item of Work.
Any item of work having an original Contract value in excess of 5% of the original
Contract amount.

Materials.
Any substances to be incorporated in the work under the Contract.

Median.
The portion of a divided highway or street separating the traveled ways for traffic moving
in opposite directions.

Plans.
The approved plans, including reproductions thereof, showing the location, character,
dimensions, and details of the work.

Proposal (Bid, Bid Proposal).
The offer of a bidder, on the prescribed form, to perform the work and to furnish the
labor and materials at the prices quoted.

Proposal Form.
The official form or the CEB program generated bid item sheets on which the
Department requires formal bids to be prepared and submitted for the work.
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Proposal Guaranty.
The security furnished by the bidder as guaranty that the bidder will enter into the
Contract for the work if the Department accepts the proposal.

Right-of-Way.
The land that the Department has title to, or right of use, for the road and its structures
and appurtenances, and for material pits furnished by the Department.

Roadbed.
The portion of the roadway occupied by the subgrade and shoulders.

Roadway.
The portion of a highway within the limits of construction,

Secretary.

Secretary of Transportation, State of Florida Department of Transportation, acting
directly or through an assistant or other representative authorized by him,; the chief officer of the
Department of Transportation.

Section.
A numbered prime division of these Specifications.

Shoulder.
The paved or unpaved portion of the roadbed outside the edges of the traveled way or
back of curb, and extending to the top of front slopes.

Special Provisions.
See definition for Specifications.

Specialty Engineer.

A Professional Engineer registered in the State of Florida, other than the Engineer of
Record or his subcontracted consultant, who undertakes the design and drawing preparation of
components, systems, or installation methods and equipment for specific portions of the project
work. The Specialty Engineer may be an employee or officer of the Contractor or a fabricator, an
employee or officer of an entity providing components to a fabricator, or an independent
consultant.

The Specialty Engineer must be qualified in accordance with the Rules of the Department
of Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services
must hold a Certificate of Authorization from the Florida Department of Business and
Professional Regulation.

For items of work not specifically covered by the Rules of the Department of
Transportation, a Specialty Engineer is qualified if he has the following qualifications:

(1) Registration as a Professional Engineer in the State of Florida.
(2) The education and experience necessary to perform the submitted design as
required by the Florida Department of Business and Professional Regulation.
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Specifications.

The directions, provisions, and requirements contained herein, together with all
stipulations contained in the Contract Documents, setting out or relating to the method and
manner of performing the work, or to the quantities and qualities of materials and labor to be
furnished under the Contract.

A. Developmental Specification: A specification developed around a new process,
procedure, or material.

B. Special Provisions: Specific clauses adding to or revising the Standard
Specifications, setting forth conditions varying from or additional to the Standard Specifications
for a specific project.

D : or he bid e

CD. Supplemental Specifications: Additions and revisions to the Standard
Specifications.

DE. Technical Special Provisions: Specifications, of a technical nature, prepared,
signed, and sealed by an Engineer registered in the State of Florida other than the State
Specifications Engineer or his designee, that are made part of the Contract as an attachment to
the Contract Documents.

State.
State of Florida.

Subarticle.
A headed and numbered subdivision of an Article of a Section of these Specifications.

Subgrade.

The portion of the roadbed immediately below the base course or pavement, including
below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits
ordinarily include those portions of the roadbed shown in the plans to be constructed to a design
bearing value or to be otherwise specially treated. Where no limits are shown in the plans, the
subgrade section extends to a depth of 12 inches [300 mm] below the bottom of the base or
pavement and outward to 6 inches [150 mm] beyond the base, pavement, or curb and gutter.

Substructure.
All of that part of a bridge structure below the bridge seats, including the parapets,
backwalls, and wingwalls of abutments.

Superintendent.
The Contractor’s authorized representative in responsible charge of the work.

Superstructure.
The entire bridge structure above the substructure, including anchorage and anchor bolts,
but excluding the parapets, backwalls, and wingwalls of abutments.

Supplemental Agreement.
A written agreement between the Contractor and the Department, and signed by the
surety, modifying the Contract within the limitations set forth in these Specifications.
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Supplemental Specifications.
See definition for Specifications.

Surety.

The corporate body that is bound by the Contract Bond with and for the Contractor and
responsible for the performance of the Contract and for payment of all legal debts pertaining
thereto.

Technical Special Provisions.
See definition for Specifications.

Traveled Way.
The portion of the roadway providing for the movement of vehicles, exclusive of
shoulders and auxiliary lanes.

Unilateral Payment.

A payment of money made to the Contractor by the Department pursuant to Section
337.11(11), Florida Statutes (1997), for sums the Department determines to be due to the
Contractor for work performed on the project, and whereby the Contractor by acceptance of such
payment does not waive any rights the Contractor may otherwise have against the Department
for payment of any additional sums the Contractor claims are due for the work.

Work.

All labor, materials and incidentals required to execute and complete the requirements of
the Contract including superintendence, use of equipment and tools, and all services and
responsibilities prescribed or implied.

Working Day.
Any calendar day on which the Contractor works or is expected to work in accordance
with the approved work progress schedule.



