
 

ORIGINATION FORM 
 

Specification:  8-3.7 

 

Subject:  Statewide Disputes Review Board Specification  
 

Origination date:  07/16/2010 

 

Originator:  David Sadler  

Office/Phone:  414-5203 

 

Problem statement:  There have been instances of disputes wanting to be brought before a 

board that have not be duly preserved via the terms of the contract and 

others that were asked to be heard by a board well after final acceptance of 

the project.  Also, the payment rate for boards has not been revised for 

several years so it is upwardly adjusted but with a contractor/Department 

payment sharing arrangement. 
 

Proposed solution:  Clarifying requirement that disputes brought before board must be duly 

 preserved, establishing a time limit for disputes to be brought before the 

 board after final acceptance, revised compensation rate and established a 

 sharing arrangement for payment. 
 

Information source:  Proposed changes developed through work of DRB task team and 

Department personnel. 

 

Recommended Usage Note: Same as currently applied. 

 

Estimated fiscal impact, if implemented: Minimal.  

 

Implementation of these changes, if and when approved, will begin with the January 2011 

letting. 
 

 



 

Florida Department of Transportation 
 

CHARLIE CRIST 

GOVERNOR 
605 Suwannee Street 

Tallahassee, FL  32399-0450 

STEPHANIE KOPELOUSOS 

SECRETARY 

 

M E M O R A N D U M 

 

DATE: August 9, 2010 

 

TO: Specification Review Distribution List 

 

FROM: Rudy Powell, Jr., P.E., State Specifications Engineer 

 

SUBJECT: Proposed Specification: 0080308SDRB Prosecution and Progress – Statewide 

Disputes Review Board. 

 

 In accordance with Specification Development Procedures, we are sending you a copy of 

a proposed specification change. 

This change was proposed by David Sadler to clarify the requirement that disputes 

brought before board must be duly preserved, to revise the compensation rate, and to establish a 

sharing arrangement for payment. 

 Please share this proposal with others within your responsibility. Review comments are 

due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at 

ST986RP or rudy.powell@dot.state.fl.us. Comments received after September 6, 2010 may not 

be considered. Your input is encouraged. 

 

RP/cah 

Attachment 
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PROSECUTION OF WORK – STATEWIDE DISPUTES REVIEW BOARD. 

(REV 6-23-037-28-10) (FA 8-1-03) (1-10) 

ARTICLE 8-3 (Pages 81-83) is expanded by the following new Subarticle: 

 8-3.8 Statewide Disputes Review Board: For this Contract, a Statewide Disputes 

Review Board will be available to assist in the resolution of disputes and claims arising out of 

the administration and enforcement of a specification when such specification specifically refers 

disputes to this Board. 

  8-3.8.1 Purpose: The Board will provide special expertise to assist in and 

facilitate the timely and equitable resolution of the disputes and claims between the Contractor 

and the Department. 

   It is not intended that the Department or the Contractor default on their 

normal responsibility to cooperatively and fairly settle their differences by indiscriminately 

assigning them to the Board. It is intended that the Board encourage the Department and 

Contractor to resolve potential disputes and claims without resorting to this alternative resolution 

procedure. 

   The Board will be used when normal Department-Contractor dispute 

resolution is unsuccessful. Either the Department or the Contractor may refer a dispute to the 

Board. Referral to the Board should be initiated as soon as it appears that the normal dispute 

resolution effort is not succeeding. Referral to the Board is accomplished by providing a position 

paper outlining the nature and scope of the dispute or claim and describing the basis for 

entitlement to the dispute or claim. Only disputes or claims that have been duly preserved under 

the terms of the contract will be eligible to be heard by the Board. Requests for equitable 

adjustment must be certified as required by 4-3.2. Claims that are referred to the Board must be 

in compliance with 5-12. It is a condition of this Contract that the parties shall use the Statewide 

Disputes Review Board. The Department’s Claim Review Committee will not entertain any 

issues on this project. 

   The recommendations of the Board will be binding on both the 

Department and the Contractor. 

   The Board will fairly and impartially and without regard to how or by 

whom they may have been appointed, consider disputes or claims referred to it and will provide 

written recommendations to the Department and Contractor to assist in the resolution of these 

disputes or claims. 

  8-3.8.2 Membership: The Statewide Disputes Review Board will consist of 

members pre-selected by the Engineer and the President of the Florida Transportation Builders’ 

Association (FTBA), and posted on the Department’s Website. 

   Members on the Board will be pre-qualified as experts of the type of work 

being referred to this Board. 

   If during the life of the contract, a Board member has a discussion 

regarding employment or entered into any agreement for employment after completion of the 

contract with the Department, the Contractor or any subcontractor or supplier on the project, 

he/she shall immediately disclose this to the Contractor and the Department and shall be 

disqualified from serving on the Board. 



0080308 

All Jobs 

   After the Department has made final acceptance of the project, if disputes 

arise, the Statewide Disputes Review Board shall be activated to hear and rule on the disputed 

issue. 

  8-3.8.3 Procedure and Schedules for Disputes Resolution: Disputes will be 

considered as quickly as possible, taking into consideration the particular circumstances and the 

time required to prepare detailed documentation. Steps may be omitted as agreed by the 

Department and the Contractor and the time periods stated below may be shortened in order to 

hasten resolution. 

   a. If the Contractor objects to any decision, action or order of the Engineer 

resulting from the Engineer’s evaluation of the guaranteed product or performance period, the 

Contractor may file a written protest with the Engineer, stating clearly and in detail the basis for 

the objection, within 15 days after the event. 

   b. The Engineer will consider the written protest and make his decision on 

the basis of the pertinent contract provisions, together with the facts and circumstances involved 

in the dispute. The Engineer’s decision will be furnished in writing to the Contractor within 15 

days after receipt of the Contractor’s written protest. 

   c. The Engineer’s decision will be final and conclusive on the subject, 

unless the Contractor files a written appeal to the Engineer within 15 days of receiving the 

decision. Upon the Engineer’s receipt of the Contractor’s written appeal containing specific 

protest of all or part of the Engineer’s decision, either the Department or the Contractor can refer 

the matter to the Board. 

   d. Upon receipt by the Board of a written duly preserved protest of a 

dispute, either from the Department or the Contractor, it will first be decided when to conduct the 

hearing. 

   e. Either party furnishing any written evidence or documentation to the 

Board will furnish copies of such information to the other party a minimum of 15 days prior to 

the date the Board sets to convene the hearing for the dispute. If the Board requests any 

additional documentation or evidence prior to, during, or after the hearing, the Department 

and/or Contractor will provide the requested information to the Board and to the other party. 

   f. The Contractor and the Department will each be afforded an opportunity 

to be heard by the Board and to offer evidence. Neither the Department nor the Contractor may 

present information at the hearing that was not previously distributed to both the Board and the 

other party. 

   g. The Board’s recommendations for resolution of the dispute will be 

given in writing to both the Department and the Contractor, within 15 days of completion of the 

hearings. The Board will focus its attention in the written report to matters of responsibility for 

repairs of guaranteed work or performance period as provided for by the Contract Documents. 

  8-3.8.4 Contractor Responsibility: The Contractor shall furnish to each Board 

member a set of all pertinent documents that are or may become necessary for the Board, except 

documents furnished by Department, to perform their function. Pertinent documents are any 

drawings or sketches, calculations, procedures, schedules, estimates, or other documents which 

are used in the performance of the work or in justifying or substantiating the Contractor’s 

position. A copy of such pertinent documents must also be furnished to the Department. 

   Except for its participation in the Board’s activities as provided in the 

construction Contract and in this Agreement, the Contractor will not solicit advice or 
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consultation from the Board or any of its members on matters dealing in any way with the 

project, the conduct of the work or resolution of problems. 

  8-3.8.5 Department Responsibilities: Except for its participation in the Board’s 

activities as provided in the construction Contract and in this Agreement, the Department will 

not solicit advice or consultation from the Board or any of its members on matters dealing in any 

way with the project, the conduct of the work or resolution of problems. 

   The Department shall furnish the following services and items: 

    a. Contract Related Documents: The Department shall furnish each 

Board member a copy of all Contract Documents, supplemental agreements, written instructions 

issued by the Department to the Contractor, or other documents pertinent to the performance of 

the Contract and necessary for the Board to perform their function. A copy of such pertinent 

documents must also be furnished to the Contractor. 

    b. Coordination and Services: The Department, in cooperation with 

the Contractor, will coordinate the operations of the Board. The Department, through the Project 

Engineer, will arrange or provide conference facilities at or near the Contract site and provide 

secretarial and copying services. 

  8-3.8.6 Basis of Payment: A per hearing cost of $8,000.00 has been established 

by the Department for providing compensation for all members of the Dispute Review Board for 

participation in an actual dispute hearing. The Board chairman will receive $3,000.00 for 

participation in the hearing while the remaining two members will receive $2,500.00 each. The 

Department and the Contractor will equally provide compensation to the Board for participation 

in an actual dispute hearing. The Department will compensate the Contractor $4,000.00 as its 

contribution to the hearing cost. Such payment will be full and complete compensation to the 

Board members for all expenses related to the hearing. This includes travel, accommodations, 

meals, pre- and post- hearing work, review of position papers and any rebuttals, conducting the 

hearing, drafting and issuance of recommendations, readdressing any requests for clarification. 

It is not intended for hearings to last longer than a single day, however, in some cases they may. 

Any additional time and/or compensation for a hearing would only be allowed upon prior 

written approval of the Department and the Contractor. If an additional day(s) is granted for the 

hearing, it will be at $3,300.00 per day, regular meeting rate, payment of which is equally split 

between the Department and the Contractor. A per day cost of $3,300.00 has been established by 

the Department to reimburse the Contractor for providing compensation to the three members of 

the Statewide Disputes Review Board. This amount will be paid to the Contractor for each day of 

the Statewide Disputes Review Board. For each meeting, the Contractor shall compensate each 

Statewide Disputes Review Board member a sum of $1,100.00. Such payment will be full 

compensation to the Board member for salary and all travel expenses (air fare, rental or personal 

automobile, motel room, meals, etc.) related to membership on the Board. If an issue or set of 

issues requires additional time in meeting or in analyzing the issues, additional compensation on 

a per day basis can be made, if authorized in advance by the Engineer. Payment shall be made by 

issuing a work order against contingency funds set aside for this Contract. 

   The Department will pay all other non-salary and non-travel expenses 

related to operation of the Board. The Department will prepare and mail minutes and progress 

reports, will provide administrative services, such as conference facilities and secretarial 

services, and will bear the cost of these services. If the Board desires special services, such as 

legal consultation, accounting, data research, and the like, both parties must agree, and the costs 

will be shared by them as mutually agreed. The Engineer in accordance with Department policy 
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outside of this Contract shall make payment for non-salary and non-travel expenses and the 

Department’s share of special services. 

 

 



 

Florida Department of Transportation 
 

CHARLIE CRIST 

GOVERNOR 
605 Suwannee Street 

Tallahassee, FL  32399-0450 

STEPHANIE KOPELOUSOS 

SECRETARY 

 

M E M O R A N D U M 

 

DATE: August 9, 2010 

 

TO: Specification Review Distribution List 

 

FROM: Rudy Powell, Jr., P.E., State Specifications Engineer 

 

SUBJECT: Proposed Specification: 0080308SDRB Prosecution and Progress – Statewide 

Disputes Review Board. 

 

 In accordance with Specification Development Procedures, we are sending you a copy of 

a proposed specification change. 

This change was proposed by David Sadler to clarify the requirement that disputes 

brought before board must be duly preserved, to revise the compensation rate, and to establish a 

sharing arrangement for payment. 

 Please share this proposal with others within your responsibility. Review comments are 

due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at 

ST986RP or rudy.powell@dot.state.fl.us. Comments received after September 6, 2010 may not 

be considered. Your input is encouraged. 

 

RP/cah 

Attachment 
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PROSECUTION OF WORK – STATEWIDE DISPUTES REVIEW BOARD. 

(REV 6-23-037-28-10) (FA 8-1-03) (1-10) 

ARTICLE 8-3 (Pages 81-83) is expanded by the following new Subarticle: 

 8-3.8 Statewide Disputes Review Board: For this Contract, a Statewide Disputes 

Review Board will be available to assist in the resolution of disputes and claims arising out of 

the administration and enforcement of a specification when such specification specifically refers 

disputes to this Board. 

  8-3.8.1 Purpose: The Board will provide special expertise to assist in and 

facilitate the timely and equitable resolution of the disputes and claims between the Contractor 

and the Department. 

   It is not intended that the Department or the Contractor default on their 

normal responsibility to cooperatively and fairly settle their differences by indiscriminately 

assigning them to the Board. It is intended that the Board encourage the Department and 

Contractor to resolve potential disputes and claims without resorting to this alternative resolution 

procedure. 

   The Board will be used when normal Department-Contractor dispute 

resolution is unsuccessful. Either the Department or the Contractor may refer a dispute to the 

Board. Referral to the Board should be initiated as soon as it appears that the normal dispute 

resolution effort is not succeeding. Referral to the Board is accomplished by providing a position 

paper outlining the nature and scope of the dispute or claim and describing the basis for 

entitlement to the dispute or claim. Only disputes or claims that have been duly preserved under 

the terms of the contract will be eligible to be heard by the Board. Requests for equitable 

adjustment must be certified as required by 4-3.2. Claims that are referred to the Board must be 

in compliance with 5-12. It is a condition of this Contract that the parties shall use the Statewide 

Disputes Review Board. The Department’s Claim Review Committee will not entertain any 

issues on this project. 

   The recommendations of the Board will be binding on both the 

Department and the Contractor. 

   The Board will fairly and impartially and without regard to how or by 

whom they may have been appointed, consider disputes or claims referred to it and will provide 

written recommendations to the Department and Contractor to assist in the resolution of these 

disputes or claims. 

  8-3.8.2 Membership: The Statewide Disputes Review Board will consist of 

members pre-selected by the Engineer and the President of the Florida Transportation Builders’ 

Association (FTBA), and posted on the Department’s Website. 

   Members on the Board will be pre-qualified as experts of the type of work 

being referred to this Board. 

   If during the life of the contract, a Board member has a discussion 

regarding employment or entered into any agreement for employment after completion of the 

contract with the Department, the Contractor or any subcontractor or supplier on the project, 

he/she shall immediately disclose this to the Contractor and the Department and shall be 

disqualified from serving on the Board. 
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   After the Department has made final acceptance of the project, if disputes 

arise, the Statewide Disputes Review Board shall be activated to hear and rule on the disputed 

issue. 

  8-3.8.3 Procedure and Schedules for Disputes Resolution: Disputes will be 

considered as quickly as possible, taking into consideration the particular circumstances and the 

time required to prepare detailed documentation. Steps may be omitted as agreed by the 

Department and the Contractor and the time periods stated below may be shortened in order to 

hasten resolution. 

   a. If the Contractor objects to any decision, action or order of the Engineer 

resulting from the Engineer’s evaluation of the guaranteed product or performance period, the 

Contractor may file a written protest with the Engineer, stating clearly and in detail the basis for 

the objection, within 15 days after the event. 

   b. The Engineer will consider the written protest and make his decision on 

the basis of the pertinent contract provisions, together with the facts and circumstances involved 

in the dispute. The Engineer’s decision will be furnished in writing to the Contractor within 15 

days after receipt of the Contractor’s written protest. 

   c. The Engineer’s decision will be final and conclusive on the subject, 

unless the Contractor files a written appeal to the Engineer within 15 days of receiving the 

decision. Upon the Engineer’s receipt of the Contractor’s written appeal containing specific 

protest of all or part of the Engineer’s decision, either the Department or the Contractor can refer 

the matter to the Board. 

   d. Upon receipt by the Board of a written duly preserved protest of a 

dispute, either from the Department or the Contractor, it will first be decided when to conduct the 

hearing. 

   e. Either party furnishing any written evidence or documentation to the 

Board will furnish copies of such information to the other party a minimum of 15 days prior to 

the date the Board sets to convene the hearing for the dispute. If the Board requests any 

additional documentation or evidence prior to, during, or after the hearing, the Department 

and/or Contractor will provide the requested information to the Board and to the other party. 

   f. The Contractor and the Department will each be afforded an opportunity 

to be heard by the Board and to offer evidence. Neither the Department nor the Contractor may 

present information at the hearing that was not previously distributed to both the Board and the 

other party. 

   g. The Board’s recommendations for resolution of the dispute will be 

given in writing to both the Department and the Contractor, within 15 days of completion of the 

hearings. The Board will focus its attention in the written report to matters of responsibility for 

repairs of guaranteed work or performance period as provided for by the Contract Documents. 

  8-3.8.4 Contractor Responsibility: The Contractor shall furnish to each Board 

member a set of all pertinent documents that are or may become necessary for the Board, except 

documents furnished by Department, to perform their function. Pertinent documents are any 

drawings or sketches, calculations, procedures, schedules, estimates, or other documents which 

are used in the performance of the work or in justifying or substantiating the Contractor’s 

position. A copy of such pertinent documents must also be furnished to the Department. 

   Except for its participation in the Board’s activities as provided in the 

construction Contract and in this Agreement, the Contractor will not solicit advice or 
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consultation from the Board or any of its members on matters dealing in any way with the 

project, the conduct of the work or resolution of problems. 

  8-3.8.5 Department Responsibilities: Except for its participation in the Board’s 

activities as provided in the construction Contract and in this Agreement, the Department will 

not solicit advice or consultation from the Board or any of its members on matters dealing in any 

way with the project, the conduct of the work or resolution of problems. 

   The Department shall furnish the following services and items: 

    a. Contract Related Documents: The Department shall furnish each 

Board member a copy of all Contract Documents, supplemental agreements, written instructions 

issued by the Department to the Contractor, or other documents pertinent to the performance of 

the Contract and necessary for the Board to perform their function. A copy of such pertinent 

documents must also be furnished to the Contractor. 

    b. Coordination and Services: The Department, in cooperation with 

the Contractor, will coordinate the operations of the Board. The Department, through the Project 

Engineer, will arrange or provide conference facilities at or near the Contract site and provide 

secretarial and copying services. 

  8-3.8.6 Basis of Payment: A per hearing cost of $8,000.00 has been established 

by the Department for providing compensation for all members of the Dispute Review Board for 

participation in an actual dispute hearing. The Board chairman will receive $3,000.00 for 

participation in the hearing while the remaining two members will receive $2,500.00 each. The 

Department and the Contractor will equally provide compensation to the Board for participation 

in an actual dispute hearing. The Department will compensate the Contractor $4,000.00 as its 

contribution to the hearing cost. Such payment will be full and complete compensation to the 

Board members for all expenses related to the hearing. This includes travel, accommodations, 

meals, pre- and post- hearing work, review of position papers and any rebuttals, conducting the 

hearing, drafting and issuance of recommendations, readdressing any requests for clarification. 

It is not intended for hearings to last longer than a single day, however, in some cases they may. 

Any additional time and/or compensation for a hearing would only be allowed upon prior 

written approval of the Department and the Contractor. If an additional day(s) is granted for the 

hearing, it will be at $3,300.00 per day, regular meeting rate, payment of which is equally split 

between the Department and the Contractor. A per day cost of $3,300.00 has been established by 

the Department to reimburse the Contractor for providing compensation to the three members of 

the Statewide Disputes Review Board. This amount will be paid to the Contractor for each day of 

the Statewide Disputes Review Board. For each meeting, the Contractor shall compensate each 

Statewide Disputes Review Board member a sum of $1,100.00. Such payment will be full 

compensation to the Board member for salary and all travel expenses (air fare, rental or personal 

automobile, motel room, meals, etc.) related to membership on the Board. If an issue or set of 

issues requires additional time in meeting or in analyzing the issues, additional compensation on 

a per day basis can be made, if authorized in advance by the Engineer. Payment shall be made by 

issuing a work order against contingency funds set aside for this Contract. 

   The Department will pay all other non-salary and non-travel expenses 

related to operation of the Board. The Department will prepare and mail minutes and progress 

reports, will provide administrative services, such as conference facilities and secretarial 

services, and will bear the cost of these services. If the Board desires special services, such as 

legal consultation, accounting, data research, and the like, both parties must agree, and the costs 

will be shared by them as mutually agreed. The Engineer in accordance with Department policy 
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outside of this Contract shall make payment for non-salary and non-travel expenses and the 

Department’s share of special services. 

 

 


