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Summary:

Added verbiage for clarification.

Justification:

For Pushbutton Contracts, two types of TIME are tracked. Time for the entire Contract and time for each
individual Work Document. SP0050100PB is being interpreted to apply to the overall Contract Time. Adding
"Work Document" Contract Time will provide clarification.

Do the changes affect other types of specifications?

Special Provisions

List Specifications Affected:

SP0050100PB

Other Affected Documents/Offices Contacted Yes/No

Other Standard Plans No

Florida Design Manual No

Structures Manual No

Basis of Estimates Manual No

Approved Product List No

Construction Office No

Maintenance Office No



Materials Manual No

Traffic Engineering Manual No

Are changes in line with promoting and making progress on improving safety, enhancing
mobility, inspiring innovation, and fostering talent; explain how?

The revision to SP0050100PB provides clarifying information pertaining to the charging of Work Document
Contract Time.

What financial impact does the change have; project costs, pay item structure, or
consultant fees?

The revision to SP0050100PB will help ensure Contract Time and Work Document Contract Time on Push
Button Contracts is charged accurately.

What impact does the change have on production or construction schedules?

There is no impact to production or construction schedules.

How does this change improve efficiency or quality?

The revision to SP0050100PB will improve efficiency and quality by providing clear and specific instructions to
those charged with the responsibility of reviewing, recording, and documenting Time on Push Button Contracts.

Which FDOT offices does the change impact?

Construction

What is the impact to districts with this change?

The revision to SP0050100PB will help ensure Contract Time and Work Document Contract Time on Push
Button Contracts is charged accurately.

Does the change shift risk and to who?

There is no shift in risk.

Provide summary and resolution of any outstanding comments from the districts or
industry.

Comments and Responses are available on the Track the Status of Revisions hyperlink located on the
Specifications landing page: https://www.fdot.gov/programmanagement/Specs.shtm

What is the communication plan?

Through the established specification revision process (e.g., Internal and Industry Review)



What is the schedule for implementation?

The Standard Specifications eBook and Workbook are effective July 1st every year.



CONTROL OF THE WORK (PUSH BUTTON) 
(REV 5-19-25) 

ARTICLE 5-1 is expanded by the following: 

5-1.9 Work Documents/Liquidated Damages: For this Contract in which specific sites
are not identified at the time of letting, the Engineer will issue a Work Document. Work 
Documents will identify the location, description, amount of work to be accomplished, and the 
number of calendar days to complete the work. Notify the Engineer prior to beginning work 
defined by each individual Work Document.  

The initial Work Document may be issued with the Notice to Proceed. The 
Contractor will be allowed 14 calendar days from receipt of the initial Work Document to 
respond and begin work. The 14 calendar days begin on the date the document is received in 
person, by email or fax. The Contractor will be expected to respond and begin work within five 
working days of receipt of any subsequent Work Document. If a start date later than 5 working 
days is identified in a Work Document, the Contractor will be expected to begin work by the 
start date identified in the Work Document. 

Charging of Work Document Contract tTime will begin on the actual day that 
work begins at the site, but no later than: 

1. the 14th calendar day from receipt of the initial Work Document; or
2. the 5th working day from receipt of any subsequent Work Document; or
3. the “start date” identified in a Work Document (as described above) that

is applicable to the specific Work Document issued. 
If the Contractor does not complete the work within the number of calendar days 

specified on the Work Document, then the Department may assess the Contractor, not as a 
penalty but as liquidated damages, a per day assessment of 1% of the total Work Document 
amount or the amount shown in Subarticle 8-10.2 (Amount of Liquidated Damages), whichever 
is less. 

The Engineer will issue Work Documents for locations that represent a minimum 
of one day's work. All work locations will be described with sufficient particularity that will 
allow the Contractor to proceed immediately to the location with minimum delay. The 
Department will make every reasonable effort to plan work locations and develop work 
documents in systematic and concentrated regions so as to minimize the Contractor's travel 
requirements. A Pre-Work Conference may be scheduled prior to the commencement of work in 
accordance with the Work Document. 

Upon completion of the assigned work of the Work Document, notify the 
Engineer. Certify that the work quantities and quality were accomplished in accordance with 
these specifications by signing and returning the Work Document to the Department. All work 
completed will be reviewed to verify quantity and quality prior to approval of the Work 
Document. 

Should inclement weather limit or stop the work, notify the Engineer of such 
limitation or work stoppage. 

Schedule work in a manner that prevents delays, stoppages and rework. 
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