District	Contract Lettings	Original Contract Amount	Adjusted Original Amount (less Contingency Pay Item Amount)	Present Contract Amount	Regular Work To Date (See Note 1 below)	Amount Paid For Innovative Contracting	Actual Expenditures (See Note 2 Below)		% Contract s < 10%	Agreementa Agreement (Including Contingency) (See Note 4 Below)		Agreemental Agreement (Excluding Contingency) (See Note 3 Below)		Original Contract	Weath	Weather Days		Holiday Time Extensions		Time Extensions			Total Days (Less Weather & Holidays)		Presen	Days	Days Used (Less Weather	(Less	% Contract s < 20%
							Amount	% Increase Over Adjusted Original Amount	Increase in Cost	Amount	% Of Original Amount	Amount	% Of Original Amount	Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	t Days	Used	& Holiday)	Weather & Holiday)	Increase in Time
1	Central Let	\$ 92,999,843	\$ 92,067,463	\$ 96,560,752	\$ 95,377,198	s -	\$ 92,763,843	0.76%	100.00%	\$ 3,794,053	4.12%	\$ 3,560,909	3.83%	4,535	638	14.07%	301	6.64%	121	2.67%	288	6.35%	4,944	9.02%	5,883	5,927	4,988	9.99%	89.47%
	District Let	\$ 45,145,502	\$ 44,389,744	\$ 45,852,685	\$ 45,182,266	\$ 1,341,000	\$ 45,143,863	1.70%	92.88%	\$ 738,774	1.66%	\$ 707,184	1.57%	2,745	314	11.44%	132	4.81%	29	1.06%	69	2.51%	2,843	3.57%	3,303	3,008	2,562	-6.67%	92.86%
	All Contracts	\$ 138,145,345	\$ 136,457,207	\$ 142,413,437	\$ 140,559,464	\$ 1,341,000	\$ 137,907,706	1.06%	96.97%	\$ 4,532,827	3.32%	\$ 4,268,093	3.09%	7,280	952	13.08%	433	5.95%	150	2.06%	357	4.90%	7,787	6.96%	9,186	8,935	7,550	3.71%	90.91%
2	Central Let	\$ 95,630,857	\$ 94,157,652	\$ 96,321,704	\$ 95,945,873	\$ 150,000	\$ 91,999,151	-2.29%	95.24%	\$ 1,157,411	1.23%	\$ 690,847	0.72%	5,383	1,224	22.74%	477	8.86%	88	1.63%	171	3.18%	5,642	4.81%	7,343	7,300	5,599	4.01%	90.48%
	District Let	\$ 90,566,792	\$ 89,785,243	\$ 92,722,216	\$ 92,068,372	s -	\$ 90,170,604	0.43%	92.31%	\$ 2,370,948	2.64%	\$ 2,153,923	2.38%	3,211	481	14.98%	293	9.12%	61	1.90%	357	11.12%	3,629	13.02%	4,403	4,666	3,892	21.21%	69.23%
	All Contracts	\$ 186,197,649	\$ 183,942,895	\$ 189,043,920	\$ 188,014,245	\$ 150,000	\$ 182,169,755	-0.96%	94.12%	\$ 3,528,359	1.92%	\$ 2,844,770	1.53%	8,594	1,705	19.84%	770	8.96%	149	1.73%	528	6.14%	9,271	7.88%	11,746	11,966	9,491	10.44%	82.35%
3	Central Let	\$ 104,129,621	\$ 102,842,898	\$ 109,738,015	\$ 109,828,420	s -	\$ 108,308,343	5.31%	90.63%	\$ 6,491,915	6.31%	\$ 5,608,396	5.39%	5,783	1,735	30.00%	594	10.27%	495	8.56%	445	7.69%	6,723	16.25%	9,030	8,912	6,583	13.83%	84.38%
	District Let	\$ 38,638,214	\$ 37,946,134	\$ 39,308,867	\$ 39,218,515	s -	\$ 39,034,035	2.87%	92.86%	\$ 875,006	2.31%	\$ 641,854	1.66%	2,210	568	25.70%	285	12.90%	301	13.62%	84	3.80%	2,595	17.42%	3,448	3,380	2,527	14.34%	71.43%
	All Contracts	\$ 142,767,835	\$ 140,789,032	\$ 149,046,882	\$ 149,046,935	s -	\$ 147,342,378	4.65%	91.30%	\$ 7,366,921	5.23%	\$ 6,250,250	4.38%	7,993	2,303	28.81%	879	11.00%	796	9.96%	529	6.62%	9,318	16.58%	12,478	12,292	9,110	13.97%	80.43%
4	Central Let	\$ 63,178,059	\$ 62,377,668	\$ 65,760,201	\$ 64,578,334	\$ 194,900	\$ 63,618,389	1.99%	100.00%	\$ 2,792,144	4.48%	\$ 2,582,143	4.09%	3,898	682	17.50%	230	5.90%	103	2.64%	151	3.87%	4,152	6.52%	5,064	4,973	4,061	4.18%	100.00%
	District Let	\$ 113,975,245	\$ 113,356,431	\$ 158,254,096	\$ 157,655,796	\$ 548,500	\$ 156,651,651	38.19%	90.91%	\$ 44,482,937	39.24%	\$ 44,262,429	38.84%	3,121	538	17.24%	174	5.58%	-	0.00%	743	23.81%	3,864	23.81%	4,576	4,473	3,761	20.51%	90.91%
	All Contracts	\$ 177,153,304	\$ 175,734,099	\$ 224,014,297	\$ 222,234,130	\$ 743,400	\$ 220,270,040	25.34%	96.15%	\$ 47,275,081	26.90%	\$ 46,844,572	26.44%	7,019	1,220	17.38%	404	5.76%	103	1.47%	894	12.74%	8,016	14.20%	9,640	9,446	7,822	11.44%	96.15%
5	Central Let	\$ 95,499,367	\$ 94,205,267	\$ 96,417,534	\$ 96,085,997	\$ 316,000	\$ 92,231,332	-2.10%	100.00%	\$ 1,165,892	1.24%	\$ 918,168	0.96%	5,172	655	12.66%	343	6.63%	2	0.04%	246	4.76%	5,420	4.80%	6,418	6,276	5,278	2.05%	85.71%
	District Let	\$ 85,383,506	\$ 84,868,506	\$ 87,397,777	\$ 86,618,818	\$ 500,000	\$ 81,836,765	-3.57%	100.00%	\$ 2,131,812	2.51%	\$ 2,014,272	2.36%	2,224	294	13.22%	193	8.68%	32	1.44%	182	8.18%	2,438	9.62%	2,925	2,798	2,311	3.91%	83.33%
	All Contracts	\$ 180,882,873	\$ 179,073,773	\$ 183,815,311	\$ 182,704,815	\$ 816,000	\$ 174,068,097	-2.80%	100.00%	\$ 3,297,704	1.84%	\$ 2,932,440	1.62%	7,396	949	12.83%	536	7.25%	34	0.46%	428	5.79%	7,858	6.25%	9,343	9,074	7,589	2.61%	84.85%
6	Central Let	\$ 40,768,271	\$ 39,736,496	\$ 41,269,048	\$ 39,962,183	\$ 1,016,000	\$ 39,253,361	-1.22%	100.00%	\$ 703,954	1.77%	\$ 410,779	1.01%	2,270	244	10.75%	114	5.02%	40	1.76%	34	1.50%	2,344	3.26%	2,702	2,503	2,145	-5.51%	100.00%
	District Let	\$ 9,764,650	\$ 9,397,300	\$ 9,622,912	\$ 9,204,531	s -	\$ 5,343,413	-43.14%	100.00%	\$ (46,676)	-0.50%	\$ (141,738)	-1.45%	2,655	344	12.96%	111	4.18%	-	0.00%		0.00%	2,655	0.00%	3,110	2,914	2,459	-7.38%	100.00%
	All Contracts	\$ 50,532,921	\$ 49,133,796	\$ 50,891,960	\$ 49,166,714	\$ 1,016,000	\$ 44,596,774	-9.23%	100.00%	\$ 657,278	1.34%	\$ 269,041	0.53%	4,925	588	11.94%	225	4.57%	40	0.81%	34	0.69%	4,999	1.50%	5,812	5,417	4,604	-6.52%	100.00%
	Central Let	\$ 121,971,640	\$ 121,483,787	\$ 126,856,545	\$ 130,417,821	s -	\$ 127,996,036	5.36%	85.71%	\$ 4,785,242	3.94%	\$ 4,884,903	4.00%	2,945	672	22.82%	197	6.69%	12	0.41%	185	6.28%	3,142	6.69%	4,011	4,295	3,426	16.33%	85.71%
7	District Let	\$ 34,483,552	\$ 33,946,052	\$ 34,691,856	\$ 34,477,582	s -	\$ 34,423,495	1.41%	100.00%	\$ 357,042	1.05%	\$ 208,304	0.60%	2,549	861	33.78%	201	7.89%	12	0.47%	81	3.18%	2,642	3.65%	3,704	3,646	2,584	1.37%	100.00%
	All Contracts	\$ 156,455,192	\$ 155,429,839	\$ 161,548,401	\$ 164,895,403	s -	\$ 162,419,531	4.50%	94.74%	\$ 5,142,284	3.31%	\$ 5,093,207	3.26%	5,494	1,533	27.90%	398	7.24%	24	0.44%	266	4.84%	5,784	5.28%	7,715	7,941	6,010	9.39%	94.74%
8	Central Let	s -	s -	s -	s -	s -	s -	0.00%	0.00%	s -	0.00%	s -	0.00%	-		0.00%		0.00%	-	0.00%		0.00%	-	0.00%	-	-	-	0.00%	0.00%
	District Let	\$ 67,961,515	\$ 67,338,198	\$ 70,306,962	\$ 70,430,139	\$ 300,000	\$ 69,608,489	3.37%	85.71%	\$ 2,554,835	3.79%	\$ 2,345,448	3.45%	2,955	229	7.75%	192	6.50%	57	1.93%	105	3.55%	3,117	5.48%	3,538	3,459	3,038	2.81%	0.00%
	All Contracts	\$ 67,961,515	\$ 67,338,198	\$ 70,306,962	\$ 70,430,139	\$ 300,000	\$ 69,608,489	3.37%	85.71%	\$ 2,554,835	3.79%	\$ 2,345,448	3.45%	2,955	229	7.75%	192	6.50%	57	1.93%	105	3.55%	3,117	5.48%	3,538	3,459	3,038	2.81%	100.00%
Totals This Qtr	Central Let	\$ 614,177,658	\$ 606,871,231	\$ 632,923,799	\$ 632,195,826	\$ 1,676,900	\$ 616,170,455	1.53%	95.93%	\$ 20,890,611	3.44%	\$ 18,656,145	3.04%	29,986	5,850	19.51%	2,256	7.52%	861	2.87%	1,520	5.07%	32,367	7.94%	40,451	40,186	32,080	6.98%	89.43%
	District Let	\$ 485,918,976	\$ 481,027,608	\$ 538,157,371	\$ 534,856,019	\$ 2,689,500	\$ 522,212,315	8.56%	94.68%	\$ 53,464,678	11.11%	\$ 52,191,676	10.74%	21,670	3,629	16.75%	1,581	7.30%	492	2.27%	1,621	7.48%	23,783	9.75%	29,007	28,344	23,134	6.76%	87.23%
	All Contracts	\$ 1,100,096,634	\$ 1,087,898,839	******	\$1,167,051,845	\$ 4,366,400	\$ 1,138,382,770	4.64%	95.39%	\$ 74,355,289	6.83%	\$ 70,847,821	6.44%	51,656	9,479	18.35%	3,837	7.43%	1,353	2.62%	3,141	6.08%	56,150	8.70%	69,458	68,530	55,214	6.89%	88.48%
																				,									
Totals Previous Quarter	Central Let	\$ 366,812,141	\$ 363,322,200	\$ 391,791,558	\$ 394,582,000	\$ 6,114,800	\$ 397,147,320	9.31%	83.33%	\$ 25,965,031	7.15%	\$ 24,967,334	6.81%	13,122	1,150	8.76%	464	3.54%	163	1.24%	1,629	12.41%	14,914	13.66%	16,867	16,130	14,516	10.62%	85.42%
	District Let	\$ 166,347,760	\$ 164,757,121	\$ 170,581,461	\$ 170,154,877	\$ 887,500	\$ 171,426,463	4.05%	88.24%	\$ 4,844,362	2.94%	\$ 4,233,700	2.55%	7,595	643	8.47%	228	3.00%	165	2.17%	392	5.16%	8,152	7.33%	9,033	9,067	8,196	7.91%	85.29%
	All Contracts	\$ 533,159,901	\$ 528,079,321	\$ 562,373,019	\$ 564,736,877	\$ 7,002,300	\$ 568,573,783	7.67%	85.37%	\$ 30,809,393	5.83%	\$ 29,201,034	5.48%	20,717	1,793	8.65%	692	3.34%	328	1.58%	2,021	9.76%	23,066	11.34%	25,900	25,197	22,712	9.63%	85.37%
Totals Fiscal Year 2008/2009	Central Let	\$ 1,904,589,510	\$ 1,886,092,009	*********	\$2,006,502,139	\$ 25,721,847	\$ 2,055,719,983	8.99%	80.31%	\$ 94,676,809	5.02%	\$ 88,424,399	4.64%	71,233	7,486	10.51%	2,113	2.97%	82	0.12%	5,738	8.06%	77,053	8.17%	88,094	85,422	75,823	6.44%	84.56%
	District Let	\$ 613,805,174	\$ 607,909,548	\$ 634,330,944	\$ 628,814,622	\$ 6,707,895	\$ 639,448,792	5.19%	79.26%	\$ 22,862,428	3.76%	\$ 20,525,776	3.34%	26,478	2,113	7.98%	711	2.69%	78	0.29%	1,883		28,439	7.41%	32,123	30,637	27,813	5.04%	87.41%
	All Contracts	\$ 2.518.394.684	\$ 2.494.001.557	**********	\$2,635,316,761	\$ 32,429,742	\$ 2.695.168.775	8.07%	79.95%	\$ 117.539.237	4.71%	\$ 108,950,175	4.33%	97.711	9,599	9.82%	2,824	2.89%	160	0.16%	7,621		105,492	7.96%	120,217	116,059	103,636	6.06%	85.53%
			, ,,001,007		12,222,510,701	,,		2.57 %	75.5574	,303,231		,350,175		21,711	2,000	2.02.76	-,024	2.03 %	100		.,021		, ///			,	.33,030	0.00%	100%

^{1 &}quot;Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SteManager and CRS).
2 "Actual Expenditures" in the stal amount goal for work as recorded in the Department's Francial Management System and reflects all expenditures against each contract.
2 "Actual Change Training System." Construct Change Training System. (See System System) and the Construct Change Training System. (See System System) and the Construct Change Training System. (See System System) and the Construct Change Training System. (See System System) and the Construct Change Training System. (See System System) and the Construct Change Training System (Set Manager and CRS) for contract Change Training Constitution (See System) (Set Manager and CRS) for contract Change Training System (Set Manager and CRS) for change Training System